

DPWH Bacolod City District Engineering Office FY 2025 Final APP-Non CSE

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB		Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I. Civil Works														
25GO0001	Preventive Maintenance of Road: Asphalt Overlay - Bacolod South Rd - (S00421NR) Chainage 000 - Chainage 140, Chainage 260 - Chainage 365	BCDEO	Yes	Competitive Bidding	September 26, 2024	-	October 02, 2024	October 15, 2024	January 29, 2025	January 31, 2025	GoP	5,964,000.00		Preventive Maintenance of Road: Asphalt Overlay
25GO0002	Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Sn Carlos Rd - K0005 + 000 - K0005 + 903	BCDEO	Yes	Competitive Bidding	September 26, 2024	-	October 02, 2024	October 15, 2024	January 29, 2025	January 31, 2025	GoP	43,959,000.00		Preventive Maintenance of Road: Asphalt Overlay
25GO0003	Preventive Maintenance of Road: Asphalt Overlay - Lacsion Circumferential Flyover - (S00080NR) Chainage 000 - Chainage 062, Chainage 260 - Chainage 333	BCDEO	Yes	Competitive Bidding	September 26, 2024	-	October 02, 2024	October 15, 2024	January 29, 2025	January 31, 2025	GoP	4,167,000.00		Preventive Maintenance of Road: Asphalt Overlay
25GO0004	Preventive Maintenance of Road: Asphalt Overlay - Bacolod Circumferential Rd - K0003 + (-543) - K0003 + (-222), K0004 + 050 - K0004 + 811	BCDEO	Yes	Competitive Bidding	September 27, 2024	-	October 03, 2024	October 17, 2024	January 29, 2025	January 31, 2025	GoP	50,000,000.00		Preventive Maintenance of Road: Asphalt Overlay
25GO0010	Construction of Drainage Structure along Road - Bacolod-Sn Carlos Rd - K0007 + 823 - K0006 + 192	BCDEO	Yes	Competitive Bidding	September 26, 2024	-	October 02, 2024	October 15, 2024	January 29, 2025	January 31, 2025	GoP	9,000,000.00		Construction of Drainage Structure along Road
25GO0011	Construction of Drainage Structure along Road - Sto Niño-Banaga Rd (South) - K0001 + 331 - K0001 + 596	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	6,999,000.00		Construction of Drainage Structure along Road
25GO0012	Off-Carriageway Improvement: Construction of Sidewalk - Bacolod-Sn Carlos Rd - K0012 + 000 - K0013 + 580	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	27,774,000.00		Construction of Drainage Structure along Road
25GO0014	Retrofitting / Strengthening of Bridge - Bakyas Br. (B00331NR) along Bacolod Circumferential Rd	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	6,000,000.00		Retrofitting / Strengthening of Bridge
25GO0015	Retrofitting / Strengthening of Bridge - Banaga Br. 2 (B00335NR) along Bacolod Circumferential Rd	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	6,000,000.00		Retrofitting / Strengthening of Bridge
25GO0016	Retrofitting / Strengthening of Bridge - Cabalaguan Br. 2 (B00328NR) along Bacolod Circumferential Rd	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	6,000,000.00		Retrofitting / Strengthening of Bridge
25GO0017	Retrofitting / Strengthening of Bridge - Loyoy Br. 2 (B00337NR) along Bacolod-City Bdry Rd	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	6,000,000.00		Retrofitting / Strengthening of Bridge
25GO0018	Retrofitting / Strengthening of Bridge - Lupt Br. 1 (B00319NR) along Bacolod South Rd	BCDEO	Yes	Competitive Bidding	September 26, 2024	-	October 02, 2024	October 15, 2024	January 29, 2025	January 31, 2025	GoP	8,000,000.00		Retrofitting / Strengthening of Bridge
25GO0019	Retrofitting / Strengthening of Bridge - Magsungay Br. 2 (B00330NR) along Bacolod Circumferential Rd	BCDEO	Yes	Competitive Bidding	September 26, 2024	-	October 02, 2024	October 15, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00		Retrofitting / Strengthening of Bridge
25GO0020	Retrofitting / Strengthening of Bridge - Mambulo Br. 1 (B00340NR) along Sto Niño-Banaga Rd (South)	BCDEO	Yes	Competitive Bidding	September 27, 2024	-	October 03, 2024	October 17, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00		Retrofitting / Strengthening of Bridge
25GO0021	Retrofitting / Strengthening of Bridge - Mambulo Br. 2 (B00341NR) along Plaza-Capitol Rd	BCDEO	Yes	Competitive Bidding	September 27, 2024	-	October 03, 2024	October 17, 2024	January 29, 2025	January 31, 2025	GoP	7,000,000.00		Retrofitting / Strengthening of Bridge
25GO0028	Construction of Revetment with Floodwall, Bakyas Creek, Phase 2, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	100,000,000.00		Construction of Revetment
25GO0029	Construction of Revetment, Sum-ag River, Barangay Sum-ag, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	36,564,000.00		Construction of Revetment
25GO0030	Reconstruction to concrete Pavement - Brgy. Punta Taytay, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	10,000,000.00		Construction of Concrete Road
25GO0031	Construction of Concrete Road - Junction Hernandez St. to Bangga Vista Alegre Road in support of Micro Food Processing Industry, Brgy. Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	September 27, 2024	-	October 03, 2024	October 17, 2024	January 29, 2025	January 31, 2025	GoP	12,500,000.00		Construction of Concrete Road
25GO0032	Construction of Concrete Road - Junction San Carlos Road to Handumanan Access Road in support of Micro Food Processing Industry, Brgy. Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	September 27, 2024	-	October 03, 2024	October 17, 2024	January 29, 2025	January 31, 2025	GoP	12,500,000.00		Construction of Concrete Road
25GO0035	Installation/Application of Road Safety Facilities (Roadway Lighting) along Sto Niño-Banaga Rd (North) - K0003 + (-706) - K0003 + 383	BCDEO	Yes	Competitive Bidding	September 26, 2024	-	October 02, 2024	October 15, 2024	January 29, 2025	January 31, 2025	GoP	12,000,000.00		Road Safety: Roadway Lighting
25GO0037	Preventive Maintenance - Primary Roads along Bacolod South Rd - K0006 + (-190) - K0005 + 1000	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	80,086,000.00		Preventive Maintenance of Road: Asphalt Overlay

DPWH Bacolod City District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB			Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ZSG00038	Preventive Maintenance - Primary Roads along Bacolod South Rd - K0008 + (-980) - K0007 + 349	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	57,114,000.00			Preventive Maintenance of Road: Asphalt
ZSG00039	Preventive Maintenance - Primary Roads along Bacolod South Rd - K0010 + 000 - K0010 + 529	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	25,758,000.00			Preventive Maintenance of Road: Asphalt
ZSG00040	Construction of Road, Barangay 7, Bacolod City	BCDEO	Yes	Competitive Bidding	October 04, 2024	-	October 10, 2024	October 24, 2024	January 29, 2025	January 31, 2025	GoP	10,000,000.00			Construction of Concrete Road
ZSG00041	Reconstruction of Road, Barangay 39, Bacolod City	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	10,000,000.00			Construction of Concrete Road
ZSG00042	Reconstruction of Road, Barangay 40, Bacolod City	BCDEO	Yes	Competitive Bidding	October 03, 2024	-	October 09, 2024	October 22, 2024	January 29, 2025	January 31, 2025	GoP	20,000,000.00			Construction of Concrete Road
ZSG00043	Reconstruction of Road, Barangay Alangilan, Bacolod City	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 19, 2024	January 29, 2025	January 31, 2025	GoP	30,000,000.00			Construction of Concrete Road
ZSG00045	Construction of Drainage System at Galo St., Barangays 11, 19, & 22, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 19, 2024	January 29, 2025	January 31, 2025	GoP	25,000,000.00			Construction of Drainage Structure
ZSG00046	Construction of Drainage System at Lupit River to Yulo St. towards Rosario St., Barangays 12, 14, & 15, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 19, 2024	January 29, 2025	January 31, 2025	GoP	25,962,000.00			Construction of Drainage Structure
ZSG00048	Construction of Bacolod City Police Office, Bacolod City	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 07, 2024	January 29, 2025	January 31, 2025	GoP	10,000,000.00			Construction of Multi Purpose Building
ZSG00049	Construction of Negros Occidental Provincial Police Office, Bacolod City	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 07, 2024	January 29, 2025	January 31, 2025	GoP	20,000,000.00			Construction of Multi Purpose Building
ZSG00050	Construction of Road, Barangay Altije, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 31, 2024	-	November 06, 2024	November 19, 2024	January 29, 2025	January 31, 2025	GoP	10,500,000.00			Construction of Concrete Road
ZSG00051	Construction of Road, Barangay Bata, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 04, 2024	-	October 10, 2024	October 24, 2024	January 29, 2025	January 31, 2025	GoP	10,500,000.00			Construction of Concrete Road
ZSG00052	Construction of Road, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	10,500,000.00			Construction of Concrete Road
ZSG00053	Construction of Road, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	10,500,000.00			Construction of Concrete Road
ZSG00054	Construction of Road, Barangay Felisa, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 31, 2024	-	November 06, 2024	November 19, 2024	January 29, 2025	January 31, 2025	GoP	10,500,000.00			Construction of Concrete Road
ZSG00055	Construction of Road, Barangay Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 07, 2024	January 29, 2025	January 31, 2025	GoP	14,500,000.00			Construction of Concrete Road
ZSG00056	Construction of Road, Barangay Mandalegan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 01, 2024	-	November 07, 2024	November 20, 2024	January 29, 2025	January 31, 2025	GoP	10,500,000.00			Construction of Concrete Road
ZSG00057	Construction of Road, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 07, 2024	January 29, 2025	January 31, 2025	GoP	25,500,000.00			Construction of Concrete Road
ZSG00058	Construction of Road, Barangay Singang-Airport, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 30, 2024	-	November 05, 2024	November 18, 2024	January 29, 2025	January 31, 2025	GoP	10,500,000.00			Construction of Concrete Road
ZSG00059	Construction of Road, Barangay Sum-ag, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 07, 2024	January 29, 2025	January 31, 2025	GoP	10,500,000.00			Construction of Concrete Road
ZSG00060	Construction of Road, Barangay Taculing, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 04, 2024	-	October 10, 2024	October 24, 2024	January 29, 2025	February 02, 2025	GoP	10,500,000.00			Construction of Concrete Road
ZSG00061	Construction of Road, Barangay Tangub, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 31, 2024	-	November 06, 2024	November 19, 2024	January 29, 2025	January 31, 2025	GoP	10,500,000.00			Construction of Concrete Road

DPWH Bacolod City District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB			Subm./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25G00062	Construction of Bridge, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	January 31, 2025	GoP	20,000,000.00			Construction of Concrete Bridge
25G00064	Construction of Multi-Purpose Building, Barangay Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00065	Construction of Multi-Purpose Building, Barangay Bacolod City Police Office (BCPO), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00066	Construction of Multi-Purpose Building, Barangay M.G. Medalla Integrated School, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00067	Construction of Multi-Purpose Building, Barangay Iluminado S. Nessler Sr. Elementary School, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 04, 2024	-	October 10, 2024	October 24, 2024	January 29, 2025	February 02, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00068	Construction of Multi-Purpose Building, Barangay Sum-ag Elementary School, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 07, 2024	January 29, 2025	January 31, 2025	GoP	10,000,000.00			Construction of Multi Purpose Building
25G00069	Construction of Multi-Purpose Building, Barangay F.R. Flores Elementary School, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 04, 2024	-	October 10, 2024	October 24, 2024	January 29, 2025	February 02, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00070	Construction of Multi-Purpose Building, Barangay Mansilingan Agro Industrial High School, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 07, 2024	January 29, 2025	January 31, 2025	GoP	10,000,000.00			Construction of Multi Purpose Building
25G00071	Construction of Multi-Purpose Building, Barangay Negros Occidental Provincial Police Office (NOPPO) Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00072	Construction (Completion) of Multi-Purpose Building, Barangay Handumanan Elementary School 1, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	September 27, 2024	-	October 03, 2024	October 17, 2024	January 29, 2025	January 31, 2025	GoP	2,000,000.00			Construction of Multi Purpose Building
25G00073	Construction of Multi-Purpose Building, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00076	Construction of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 07, 2024	January 29, 2025	January 31, 2025	GoP	15,000,000.00			Construction of Multi Purpose Building
25G00077	Construction (Completion) of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	3,000,000.00			Construction of Multi Purpose Building
25G00078	Construction (Completion) of Multi-Purpose Building, Barangay Bata Elementary School 2, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 07, 2024	January 29, 2025	January 31, 2025	GoP	3,000,000.00			Construction of Multi Purpose Building
25G00079	Construction of Multi-Purpose Building, Barangay Bacolod City National High School COOP Building, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 04, 2024	-	October 10, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00081	Construction of Multi-Purpose Building, Barangay Vista Alegre, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00082	Construction (Completion) of Multi-Purpose Building, Barangay Punta Taytay, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 06, 2024	January 29, 2025	January 31, 2025	GoP	4,000,000.00			Construction of Multi Purpose Building
25G00083	Construction (Completion) of Multi-Purpose Building, Barangay Cebug, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 04, 2024	-	October 10, 2024	October 24, 2024	January 29, 2025	February 02, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00085	Construction of Multi-Purpose Building, Barangay Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	September 27, 2024	-	October 03, 2024	October 17, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00086	Construction of Multi-Purpose Building, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 01, 2024	-	November 07, 2024	November 20, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00087	Construction of Drainage Structure, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 04, 2024	-	October 10, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	5,000,000.00			Construction of Drainage Structure
25G00088	Construction of Water Supply System (Level II), Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 04, 2024	-	October 10, 2024	October 24, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Water Supply System
25G00089	Rehabilitation / Major Repair of Drainage Structure at Barangay 1, Bacolod City	BCDEO	Yes	Competitive Bidding	October 25, 2024	-	October 31, 2024	November 15, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Rehabilitation / Major Repair of Drainage Structure

DPWH Bacolod City District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB			Subm./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25G00090	Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Sn Carlos Rd - K0008 + 000 - K0008 + 731	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	44,105,000.00			Preventive Maintenance of Road: Asphalt Overlay
25G00091	Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Sn Carlos Rd (S00093NR) - K0005 + (-1083) - K0005 + 000, K0007 + 000 - K0008 + 000, K0009 + 000 - K0009 + 383	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	49,946,000.00			Preventive Maintenance of Road: Asphalt Overlay
25G00092	Construction of Drainage System at Brgy. Felisa, Bacolod City	BCDEO	Yes	Competitive Bidding	October 25, 2024	-	October 31, 2024	November 15, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Drainage Structure
25G00093	Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Sn Carlos Rd - K0009 + 383 - K0009 + 680	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	January 31, 2025	GoP	26,634,000.00			Preventive Maintenance of Road: Asphalt Overlay
25G00094	Preventive Maintenance of Road: Asphalt Overlay - Bacolod Silay Airport Access Rd - (S00119NR) - K0007 + (-602) - K0007 + 252	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	January 31, 2025	GoP	24,395,000.00			Preventive Maintenance of Road: Asphalt Overlay
25G00095	Preventive Maintenance of Road: Asphalt Overlay - Plaza-Capitol Rd - K0001 + (-650) - K0001 + (-461)	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	9,035,000.00			Preventive Maintenance of Road: Asphalt Overlay
25G00096	Construction of Multi-Purpose Building at Barangay Pahanocoy, Bacolod City	BCDEO	Yes	Competitive Bidding	October 25, 2024	-	October 31, 2024	November 15, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00097	Reconstruction to Concrete Pavement - Bacolod South Rd (S00132NR) - K0002 + 663 - K0002 + 977	BCDEO	Yes	Competitive Bidding	October 25, 2024	-	October 31, 2024	February 20, 2025	January 29, 2025	January 31, 2025	GoP	80,000,000.00			Reconstruction of Concrete Pavement including Drainage
25G00098	Construction of Flood Control Structure Including Improvement of Riverbank along Peqino Creek, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	January 31, 2025	GoP	65,000,000.00			Construction of Flood Control Structure
25G00099	Construction of Revetment with Floodwall Including Improvement of Riverbank, Mandalagan River, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 20, 2024	January 29, 2025	January 31, 2025	GoP	50,000,000.00			Construction of Revetment
25G00100	Construction of Revetment, Kabiligan Creek, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	10,000,000.00			Construction of Revetment
25G00101	Construction of Revetment with Floodwall Including Improvement of Riverbank (with Esplanade) along Mambuloc Creek, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 25, 2024	-	October 31, 2024	November 15, 2024	January 29, 2025	February 02, 2025	GoP	30,000,000.00			Construction of Revetment
25G00102	Construction Flood Control Structures at Villa Angela, from Bacolod City Boundary Rd to Lupit River, Bacolod City	BCDEO	Yes	Competitive Bidding	October 30, 2024	-	November 05, 2024	November 18, 2024	January 29, 2025	February 02, 2025	GoP	50,000,000.00			Construction of Flood Control Structure
25G00103	Drainage Improvements for Barangay Roads (Barangay 5, Barangay Taculing, Barangay Villamonte, Barangay 4, Barangay 6, Barangay Cabug, and Barangay Banago), Bacolod City	BCDEO	Yes	Competitive Bidding	October 30, 2024	-	November 05, 2024	November 18, 2024	January 29, 2025	February 02, 2025	GoP	20,000,000.00			Improvement of Drainage System
25G00104	Drainage Improvements for City Roads (Magsaysay, Palanca, Felix Amante Avenue, Araneta Ave., Lizares St., 13th Lacson St., and Aguinaldo St.) at Bacolod City	BCDEO	Yes	Competitive Bidding	October 25, 2024	-	October 31, 2024	November 19, 2024	January 29, 2025	January 31, 2025	GoP	20,000,000.00			Improvement of Drainage System
25G00105	Construction of Revetment with Floodwall Including Improvement of Riverbank, Banago River, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 19, 2024	January 29, 2025	January 31, 2025	GoP	50,000,000.00			Construction of Revetment
25G00106	Improvement of Drainage System along Gatuslao Streets at Bacolod City Public Plaza	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 19, 2024	January 29, 2025	January 31, 2025	GoP	20,000,000.00			Improvement of Drainage System
25G00107	Improvement of Drainage System, Brgy. Pahanocoy, Bacolod City	BCDEO	Yes	Competitive Bidding	October 30, 2024	-	November 05, 2024	November 18, 2024	January 29, 2025	January 31, 2025	GoP	25,000,000.00			Improvement of Drainage System
25G00108	Improvements of Drainage System at Brgy. Banago, Bacolod City	BCDEO	Yes	Competitive Bidding	October 18, 2024	-	October 24, 2024	November 20, 2024	January 29, 2025	February 02, 2025	GoP	5,000,000.00			Improvement of Drainage System
25G00109	Installation / Application of Road Safety Facilities (Roadway Lighting) along Lacson Street (S00114NR) - K0001 + (-151) to K0001 + 915	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	25,000,000.00			Installation / Application of Road Safety Facilities
25G00110	Installation / Application of Road Safety Facilities (Roadway Lighting) along Plaza-Capitol Rd (S00112NR) - K0001 + (-650) to K0001 + 300	BCDEO	Yes	Competitive Bidding	October 25, 2024	-	October 31, 2024	November 15, 2024	January 29, 2025	January 31, 2025	GoP	10,000,000.00			Installation / Application of Road Safety Facilities
25G00111	Construction of Multi-Purpose Building at Barangay Handumanan, Bacolod City	BCDEO	Yes	Competitive Bidding	October 25, 2024	-	October 31, 2024	November 15, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building

DPWH Bacolod City District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB		Submittal/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
25G00112	Construction of Philippine Coast Guard Office, Bacolod City	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	10,000,000.00			Construction of Multi Purpose Building
25G00113	Retrofitting/ Strengthening of Permanent Bridges, Lupit Br. 2 (B00332NR) along Bacolod Circumferential Rd	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	8,000,000.00			Retrofitting / Strengthening of Bridge
25G00115	Off-Carriageway Improvement - Primary Roads, Bacolod-Sn Carlos Rd - K0008 + 768 - K0008 + 908	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 01, 2025	GoP	3,000,000.00			Off Carriageway Improvement (Canopy for Pedestrians)
25G00117	Preventive Maintenance - Tertiary Roads along Bacolod-City Bdry Rd - K0006 + 000 - K0006 + 263	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	January 31, 2025	GoP	15,000,000.00			Preventive Maintenance of Road: Asphalt
25G00118	Construction of Multi-Purpose Building (Mansilingan Activity Center), Barangay Mansilingan, Phase III, Bacolod City	BCDEO	Yes	Competitive Bidding	October 30, 2024	-	November 05, 2024	November 18, 2024	January 29, 2025	February 02, 2025	GoP	50,000,000.00			Construction of Multi Purpose Building
25G00120	Construction of Multi-Purpose Building, Purok Kabugwason, Barangay Mansilingan, Bacolod City	BCDEO	Yes	Competitive Bidding	October 30, 2024	-	November 05, 2024	November 18, 2024	January 29, 2025	February 02, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00121	Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd - K0004 + (-148) - K0004 + 219, K0004 + 219 - K0004 + 358	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	13,000,000.00			Preventive Maintenance of Road: Asphalt
25G00122	Preventive Maintenance of Road: Asphalt Overlay - Bacolod Circumferential Rd - K0007 + 634 - K0008 + 000, K0008 + 000 - K0008 + 414, K0008 + 414 - K0008 + 484, K0008 + 484 - K0008 + 634	BCDEO	Yes	Competitive Bidding	October 24, 2024	-	October 30, 2024	November 12, 2024	January 29, 2025	February 02, 2025	GoP	45,390,000.00			Preventive Maintenance of Road: Asphalt
25G00123	Reconstruction of Road, Barangay Singcang, Bacolod City	BCDEO	Yes	Competitive Bidding	November 15, 2024	-	November 21, 2024	December 10, 2024	January 29, 2025	January 31, 2025	GoP	20,000,000.00			Construction of Concrete Road
25G00124	Construction of Revetment with Floodwall in Cabacawan Creek, Phase 4, Bacolod City	BCDEO	Yes	Competitive Bidding	October 30, 2024	-	November 05, 2024	November 18, 2024	January 29, 2025	February 02, 2025	GoP	40,000,000.00			Construction of Revetment
25G00125	Construction of Road, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 27, 2024	-	December 03, 2024	December 17, 2024	January 29, 2025	February 02, 2025	GoP	10,000,000.00			Construction of Concrete Road
25G00126	Rehabilitation of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 30, 2024	-	November 05, 2024	November 18, 2024	January 29, 2025	February 02, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00127	Construction (Completion) of Multi-Purpose Building, Bacolod City, National High School, Barangay Taculing, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	October 25, 2024	-	October 31, 2024	November 15, 2024	January 29, 2025	January 31, 2025	GoP	3,000,000.00			Construction of Multi Purpose Building
25G00128	Construction/Installation of Pump Gate at Mandagan River, Barangay 1, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 01, 2024	-	November 07, 2024	November 20, 2024	January 29, 2025	January 31, 2025	GoP	99,440,000.00			Construction of Flood Mitigation Facility
25G00129	Construction/Installation of Pump Gate at Magsungay River, Barangay Singcang Airport, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 01, 2024	-	November 07, 2024	November 20, 2024	January 29, 2025	January 31, 2025	GoP	99,440,000.00			Construction of Flood Mitigation Facility
25G00130	Construction/Installation of Pump Gate at Lupit River, Barangay Singcang Airport, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 01, 2024	-	November 07, 2024	November 20, 2024	January 29, 2025	January 31, 2025	GoP	99,440,000.00			Construction of Flood Mitigation Facility
25G00131	Construction of Local Roads including Drainage, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 27, 2024	-	December 03, 2024	December 17, 2024	January 29, 2025	January 31, 2025	GoP	5,500,000.00			Construction of Concrete Road
25G00132	Construction of Multi-Purpose Building, Brgy. Sum-ag, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 27, 2024	-	December 03, 2024	December 17, 2024	January 29, 2025	January 31, 2025	GoP	13,000,000.00			Construction of Multi Purpose Building
25G00133	Construction of Multi-Purpose Building, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 27, 2024	-	December 03, 2024	December 17, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00134	Construction of Multi-Purpose Building, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 27, 2024	-	December 03, 2024	December 23, 2024	January 29, 2025	January 31, 2025	GoP	6,500,000.00			Construction of Multi Purpose Building
25G00135	Construction of Multi-Purpose Building, Brgy. 39, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 27, 2024	-	December 03, 2024	December 17, 2024	January 29, 2025	January 31, 2025	GoP	5,500,000.00			Construction of Multi Purpose Building
25G00136	Construction of Multi-Purpose Building, Brgy. Taculing, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 27, 2024	-	December 03, 2024	January 21, 2025	January 29, 2025	January 31, 2025	GoP	6,500,000.00			Construction of Multi Purpose Building

DPWH Bacolod City District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./ Posting of IB		Submm/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
25G00137	Construction of Multi-Purpose Building, Brgy. Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 27, 2024	-	December 03, 2024	December 23, 2024	January 29, 2025	January 31, 2025	GoP	8,000,000.00			Construction of Multi Purpose Building
25G00138	Construction of Multi-Purpose Building, Barangay Sum-ag, Bacolod City	BCDEO	Yes	Competitive Bidding	November 15, 2024	-	November 21, 2024	December 10, 2024	January 29, 2025	January 31, 2025	GoP	10,000,000.00			Construction of Multi Purpose Building
25G00139	Construction of Multi-Purpose Building, Barangay Villamonte, Bacolod City	BCDEO	Yes	Competitive Bidding	November 15, 2024	-	November 21, 2024	December 10, 2024	January 29, 2025	January 31, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00140	Preventive Maintenance of Road: Asphalt Overlay - Bacolod South Rd - K0000 + 000 - K0002 + 982, K0003 + 300 - K0004 + 085	BCDEO	Yes	Competitive Bidding	January 30, 2025	-	February 05, 2025	February 19, 2025	February 26, 2025	February 28, 2025	GoP	147,500,000.00			Preventive Maintenance of Road: Asphalt Overlay
25G00141	Preventive Maintenance of Road: Asphalt Overlay - Bacolod Circumferential Rd - K0003 + (-535) - K0006 + 000	BCDEO	Yes	Competitive Bidding	January 30, 2025	-	February 05, 2025	February 19, 2025	February 26, 2025	February 28, 2025	GoP	147,500,000.00			Preventive Maintenance of Road: Asphalt Overlay
25G00142	Installation of Solar Pavement Studs along Bacolod Circumferential Road (S00097NR) - K0003 + (-543) to K0009 + 750	BCDEO	Yes	Competitive Bidding	January 30, 2025	-	February 05, 2025	February 19, 2025	February 26, 2025	February 28, 2025	GoP	20,000,000.00			Installation of Solar Pavement Studs
25G00143	Installation of Solar Pavement Studs along Bacolod North Road (S00078NR) - K0000 + 000 to K0004 + 267	BCDEO	Yes	Competitive Bidding	January 30, 2025	-	February 05, 2025	February 19, 2025	February 26, 2025	February 28, 2025	GoP	50,000,000.00			Installation of Solar Pavement Studs
25G00144	Installation of Solar Pavement Studs along Bacolod South Road (S00132NR) - K0000 + 000 to K0004 + 085	BCDEO	Yes	Competitive Bidding	January 30, 2025	-	February 05, 2025	February 19, 2025	February 26, 2025	February 28, 2025	GoP	50,000,000.00			Installation of Solar Pavement Studs
25G00145	Construction (Completion) of Multi-Purpose Building (Bacolod Museum), Brgy. Tangub, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	January 30, 2025	-	February 05, 2025	February 19, 2025	February 26, 2025	February 28, 2025	GoP	90,000,000.00			Construction of Multi Purpose Building
25G00146	Construction of Multi-Purpose Building for Maskara Festival Foundation in Brgy. 8, Bacolod City (Phase 2)	BCDEO	Yes	Competitive Bidding	January 30, 2025	-	February 05, 2025	February 19, 2025	February 26, 2025	February 28, 2025	GoP	15,000,000.00			Construction of Multi Purpose Building
25G00147	Construction of Multi-Purpose Building in Brgy 32, Bacolod City	BCDEO	Yes	Competitive Bidding	January 30, 2025	-	February 05, 2025	February 19, 2025	February 26, 2025	February 28, 2025	GoP	5,000,000.00			Construction of Multi Purpose Building
25G00148	Construction of a Multi-Purpose Building in Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	January 30, 2025	-	February 05, 2025	February 19, 2025	February 26, 2025	February 28, 2025	GoP	10,000,000.00			Construction of Multi Purpose Building
TOTAL												2,738,192,000.00			
II. Goods and Services															
001	Purchase of Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the first quarter of 2025	Administrative Section	No	Shopping	10/02/2025	-		17/02/2025	21/02/2025	25/02/2025	GoP	47,520.00		47,520.00	Purified Drinking Water
002	Procurement of Catering Services for DPWH Bacolod City District Engineering Personnel in the Conduct of Monthly Coordination Meeting with the Stakeholders/Partners (twice every quarter) for the period of February to December 2025.	Administrative Section	No	NP-53.9 - Small Value Procurement	10/02/2025	-		17/02/2025	21/02/2025	25/02/2025	GoP	785,000.00		785,000.00	Catering Services
003	Purchase of various hardware and construction supplies for use in the installation of water pipes replacement and fabrication with installation of exhaust pipe for generator set of DPWH - Bacolod City District Engineering Office.	Administrative Section	No	NP-53.9 - Small Value Procurement	10/02/2025	-		17/02/2025	21/02/2025	25/02/2025	GoP	143,252.00		143,252.00	Hardware and construction supplies
004	Purchase of canopy tents for use in outdoor activities of various sections, DPWH - Bacolod City District Engineering Office.	Administrative Section	No	NP-53.9 - Small Value Procurement	10/02/2025	-		17/02/2025	21/02/2025	25/02/2025	GoP	78,975.00		78,975.00	Canopy Tents
005	Purchase of medical supplies and medicines for use in various sections/units of DPWH - Bacolod City District Engineering Office.	Administrative Section	No	Shopping	17/02/2025	-		24/02/2025	28/02/2025	04/03/2025	GoP	30,499.00		30,499.00	Medical supplies and medicines
006	Purchase Diesel Fuel supply for use in various service vehicles assigned in Administrative Section, Construction Section, Finance Section, Planning and Design Section, Procurement Unit and Quality Assurance Section, DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	17/02/2025	-		24/02/2025	28/02/2025	04/03/2025	GoP	849,979.26		849,979.26	Diesel Fuel

DPWH Bacolod City District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB		Submn/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
007	Purchase of Aircon (2.5 Hp Split Type) for use in the ADE's Office of Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	17/02/2025	-	24/02/2025	28/02/2025	04/03/2025	GoP	75,000.00		75,000.00	Airconditioner Unit
008	LOT 2: Supply of materials (Hot Asphalt) for use in patching of potholes along National Roads and Bridges by the Maintenance Section, this District	Maintenance Section	No	Competitive Bidding	17/02/2025	-	08/03/2025	17/03/2025	19/03/2025	GoP	1,729,000.00	1,729,000.00		Asphalt & SS1
009	LOT 5: Supply of LPG for the Supply of LPG to be used during Lakbay Alalay and for Kneading Machine in repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges by the Maintenance Section, DPWH- Bacolod City District Engineering Office.	Maintenance Section	No	NP-53.9 - Small Value Procurement	17/02/2025	-	24/02/2025	28/02/2025	04/03/2025	GoP	52,500.00	52,500.00		LPG Tank with content
010	Supply of various construction supplies for repair and maintenance of Roads and Bridges, this District.	Maintenance Section	No	Competitive Bidding	20/02/2025	-	11/03/2025	19/03/2025	21/03/2025	GoP	1,112,700.00	1,112,700.00		Various Construction Supplies
011	Supply of various construction supplies for repair and maintenance of Roads and Bridges, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	24/02/2025	-	03/03/2025	07/03/2025	11/03/2025	GoP	771,056.90	771,056.90		Various Construction Supplies
012	Supply of various construction supplies for repair and maintenance of Roads and Bridges, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	26/02/2025	-	05/03/2025	11/03/2025	13/03/2025	GoP	60,000.00	60,000.00		Electro Cut Film
013	Supply of various construction supplies for repair and maintenance of Roads and Bridges, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	03/03/2025	-	10/03/2025	14/03/2025	18/03/2025	GoP	125,000.00	125,000.00		Aluminum Sheet
014	Supply of Personal Protective Equipment for District Maintenance Point Persons (DMPPs) and Personnel during activities along National Roads and Bridges by the Maintenance Section, DPWH- Bacolod City District Engineering Office.	Maintenance Section	No	NP-53.9 - Small Value Procurement	05/03/2025	-	12/03/2025	18/03/2025	20/03/2025	GoP	322,950.50	322,950.50		Personal Protective Equipment
015	LOT 1: Supply of Electrical Parts of Toyota Hilux, 2010 (H1-5040/5KA-466) and Toyota Hilux 2.4L 4x2 Pick up, 2018 (H1-8982/ 060410), Ford Fiera IV, Year Model: 1978 (H1-2476/ SAR-176), and Ford Fiera IV, Year Model: 1975 (H1-951/ SCR-795) for use in Preventive Maintenance Program of Service Vehicle and heavy equipment, assigned in the Maintenance Section, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	06/03/2025	-	13/03/2025	19/03/2025	21/03/2025	GoP	69,000.00	69,000.00		Electrical Parts
016	Various Spare parts for use in the Pavement Management System (PMS) Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office.	Planning and Design Section	No	Shopping	06/03/2025	-	13/03/2025	19/03/2025	21/03/2025	GoP	15,000.00		15,000.00	Various Spare Parts
017	Supply of various spareparts for use in the Repair/Replacement of Service Vehicle with Plate No. 060403, FAO-9744, 060406, FAP-170, 060408, FAO-8151 assigned in Construction Section, this Office.	Construction Section	No	Shopping	10/03/2025	-	17/03/2025	21/03/2025	25/03/2025	GoP	35,000.00		35,000.00	Various Spare Parts
018	Supply of various spareparts for use in the Repair/Replacement of Service Vehicle with Plate No. 060408, 060402, 060405, FAE2026, 060410 and HAA 8645 assigned in Planning & Design Section, this Office.	Planning and Design Section	No	NP-53.9 - Small Value Procurement	24/03/2025	-	31/03/2025	04/04/2025	08/04/2025	GoP	60,000.00		60,000.00	Various Spare Parts
019	Supply of various spareparts for use in the Repair/Replacement of Service Vehicle with Plate No. 060407, 060405, FAG-4168 assigned in Quality Assurance Section, this Office.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	24/03/2025	-	31/03/2025	04/04/2025	08/04/2025	GoP	144,610.00		144,610.00	Various Spare Parts
020	Supply of Labor Materials for the repair/maintenance of cement mortar mixer and compression testing machine for use in QAS Laboratory, this office.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	25/03/2025	-	01/04/2025	07/04/2025	09/04/2025	GoP	90,000.00		90,000.00	Labor/materials for repair of cement mortar mixer & compression testing machine
021	Supply of Labor Materials for the repair/maintenance of cutting machine and compression testing machine (old model) for use in QAS Laboratory, this office.	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	25/03/2025	-	01/04/2025	07/04/2025	09/04/2025	GoP	87,600.00		87,600.00	Labor/materials for the repair/maintenance of cutting machine
022	Supply of various Chemicals for use in various test at QAS laboratory, this district	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	25/03/2025	-	01/04/2025	07/04/2025	09/04/2025	GoP	366,971.92		366,971.92	Various material testing chemicals
023	Supply of Personal Protective Equipment for District Maintenance Point Persons (DMPPs) and Personnel during activities along National Roads and Bridges by the Maintenance Section, DPWH- Bacolod City District Engineering Office.	Maintenance Section	No	NP-53.9 - Small Value Procurement	03/04/2024	-	10/04/2024	16/04/2024	18/04/2024	GoP	238,450.50	238,450.50		Personal Protective Equipment

DPWH Bacolod City District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB		Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
024	LOT 1: Supply of Outer Casing of Toyota Hilux, 2023 (+11-9923/FAP-1388) for use in Preventive Maintenance Program of Service Vehicle and heavy equipment, assigned in the Maintenance Section, this District.	Maintenance Section	No	Shopping	03/04/2024		10/04/2024	16/04/2024	18/04/2024	GoP	44,000.00	44,000.00		Outer Casing
025	Purchase of Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the 2nd quarter of 2025	Administrative Section	No	Shopping	14/04/2025		21/04/2025	25/04/2025	29/04/2025	GoP	47,520.00		47,520.00	Purified Drinking Water
026	Purchase of Office Furniture and Fixtures for use in various Sections and Units of DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	14/04/2025		21/04/2025	25/04/2025	29/04/2025	GoP	247,740.00		247,740.00	Office Furniture
027	Purchase Diesel Fuel supply for use in various service vehicles assigned in Administrative Section, Construction Section, Finance Section, Planning and Design Section, Procurement Unit and Quality Assurance Section, DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	14/04/2025		21/04/2025	25/04/2025	29/04/2025	GoP	849,979.26		849,979.26	Fuel; Diesel
028	Supply of Toner and Parts for Ineo +226 and Ineo +226i Copiers in the Maintenance Section, this District.	Maintenance Section	No	Direct Contracting	19/05/2025		26/05/2025	30/05/2025	03/06/2025	GoP	427,098.00	427,098.00		Toner Inks and photocopier parts
029	Supply of various spareparts for use in the Repair/Replacement of Service Vehicle with Plate No. 060403, FAP-9744, 060406, FAP-170, 060408, FAP-8151 assigned in Construction Section, this Office.	Construction Section	No	NP-53.9 - Small Value Procurement	19/05/2025		26/05/2025	30/05/2025	03/06/2025	GoP	70,000.00		70,000.00	Various Spare Parts
030	Supply of various janitorial products in the Maintenance Section, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	20/05/2025		27/05/2025	02/06/2025	04/06/2025	GoP	195,830.00	195,830.00		Janitorial Supplies
031	Supply of various office products in the Maintenance Section, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	23/05/2025		30/05/2025	05/06/2025	09/06/2025	GoP	335,328.00	335,328.00		Various Office supplies
032	Supply of various Road Safety Signages for Roads and Bridges, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	23/05/2025		30/05/2025	05/06/2025	09/06/2025	GoP	242,000.00	242,000.00		Aluminum Sheet
033	Supply of Desktop and Laptop computer to be used for documentation and reporting in the Maintenance Section, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	23/05/2025		30/05/2025	05/06/2025	09/06/2025	GoP	236,500.00	236,500.00		Desktop Computer
034	Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office.	Planning and Design Section	No	Competitive Bidding	26/05/2025		14/06/2025	23/06/2025	25/06/2025	GoP	2,007,685.40		2,007,685.40	Office and Janitorial supplies
035	IT Equipment for use in the Multi-Year Planning and Scheduling Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office.	Planning and Design Section	No	Competitive Bidding	26/05/2025		14/06/2025	23/06/2025	25/06/2025	GoP	5,546,507.50		5,546,507.50	IT Equipment
036	Survey and Construction Materials/PPE for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office.	Planning and Design Section	No	NP-53.9 - Small Value Procurement	28/05/2025		04/06/2025	10/06/2025	12/06/2025	GoP	946,555.00		946,555.00	Survey & Const. Materials
037	Fuel (Diesel) for use in the Conduct of Multi-Year Planning and Scheduling assigned at the Planning and Design Section.	Planning and Design Section	No	NP-53.9 - Small Value Procurement	28/05/2025		04/06/2025	10/06/2025	12/06/2025	GoP	949,402.00		949,402.00	Fuel Diesel
038	UAV Surveying Drone for use in the Conduct of Preliminary Detailed Engineering Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office.	Planning and Design Section	No	Competitive Bidding	28/05/2025		16/06/2025	24/06/2025	26/06/2025	GoP	7,500,000.00		7,500,000.00	UAV Surveying Drone
039	Purchase of Office Supplies and various inks for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	Competitive Bidding	04/06/2025		23/06/2025	01/07/2025	03/07/2025	GoP	1,482,861.90		1,482,861.90	Office Supplies
040	Purchase of Office Supplies and various inks for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	Direct Contracting	09/06/2025		16/06/2025	20/06/2025	24/06/2025	GoP	994,000.00		994,000.00	Photocopier Toners
041	Purchase of Office Supplies and various inks for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	09/06/2025		16/06/2025	20/06/2025	24/06/2025	GoP	471,250.00		471,250.00	Folder Hardbound, Blue w/ Logo
042	Purchase of Office Supplies and various inks for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	16/06/2025		23/06/2025	27/06/2025	01/07/2025	GoP	407,235.00		407,235.00	Printer Inks

DPWH Bacolod City District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO / End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./ Posting of IB		Subm./ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
043	Purchase of Office Supplies and various inks for use in various Sections, DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	16/06/2025		23/06/2025	27/06/2025	01/07/2025	GoP	198,500.00		198,500.00	Construction & Materials Logbook
044	Purchase of Janitorial Supplies, for use in various sections of DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	23/06/2025		30/06/2025	04/07/2025	08/07/2025	GoP	485,300.00		485,300.00	Janitorial Supplies
045	Purchase of Electrical Supplies, for use in various sections of DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	23/06/2025		30/06/2025	04/07/2025	08/07/2025	GoP	62,500.00		62,500.00	Electrical Supplies
046	Supply of Information Technology Equipment to be use in DPWH-Bacolod City District Engineering Office	Administrative Section	No	Competitive Bidding	23/06/2025		12/07/2025	21/07/2025	23/07/2025	GoP	5,325,000.00		5,325,000.00	Various IT Equipment
047	To purchase various Information Technology accessories for use in different Sections and Units of DPWH - Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	30/06/2025		07/07/2025	11/07/2025	15/07/2025	GoP	200,000.00		200,000.00	Various IT accessories
048	Purchase of Office Equipment Photocopier and Printer for use in various section and units of DPWH - Bacolod City District Engineering Office	Administrative Section	No	Competitive Bidding	30/06/2025		19/07/2025	28/07/2025	30/07/2025	GoP	1,000,000.00		1,000,000.00	Photocopier and Printer
049	Purchase Diesel Fuel supply for use in various service vehicles assigned in Administrative Section, Construction Section, Finance Section, Planning and Design Section, Procurement Unit and Quality Assurance Section, DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	30/06/2025		07/07/2025	11/07/2025	15/07/2025	GoP	849,979.26		849,979.26	Fuel; Diesel
050	Supply of Fuel Additives/Lubricants and common spare parts for use in Preventive Maintenance Program of Service Vehicles and Equipment assigned in all Sections, DPWH-Bacolod City DEO	Administrative Section	No	Shopping	30/06/2025		07/07/2025	11/07/2025	15/07/2025	GoP	33,440.00		33,440.00	Oil Filters and Fuel Filters
051	Supply of Fuel Additives/Lubricants and common spare parts for use in Preventive Maintenance Program of Service Vehicles and Equipment assigned in all Sections, DPWH-Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	21/07/2025		28/07/2025	01/08/2025	05/08/2025	GoP	142,320.00		142,320.00	Additives and Lubricants
052	Supply of various spareparts for use in the Repair/Replacement of Service Vehicle with Plate No. 060403, FAO-9744, 060406, FAP-170, 060408, FAO-8151 assigned in Construction Section, this Office.	Construction Section	No	NP-53.9 - Small Value Procurement	21/07/2025		28/07/2025	01/08/2025	05/08/2025	GoP	65,000.00		65,000.00	Various Spare Parts
053	Purchase of Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the 3rd quarter of 2025	Administrative Section	No	Shopping	22/07/2025		29/07/2025	04/08/2025	06/08/2025	GoP	47,520.00		47,520.00	Purified Drinking Water
054	Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, Bacolod City District Engineering Office	Maintenance Section	No	NP-53.9 - Small Value Procurement	18/08/2025		25/08/2025	29/08/2025	02/09/2025	GoP	142,840.00	142,840.00		Gasoline Fuel
055	Supply of Common Electrical Parts for use in Preventive Maintenance Program of Service Vehicle and heavy equipment, assigned in the Maintenance Section, this District.	Maintenance Section	No	NP-53.9 - Small Value Procurement	18/08/2025		25/08/2025	29/08/2025	02/09/2025	GoP	85,337.50	85,337.50		Common Electrical Parts
056	Purchase Diesel Fuel supply for use in various service vehicles assigned in Administrative Section, Construction Section, Finance Section, Planning and Design Section, Procurement Unit and Quality Assurance Section, DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	15/09/2025		22/09/2025	26/09/2025	30/09/2025	GoP	849,979.26		849,979.26	Fuel; Diesel
057	Purchase of Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the fourth quarter of 2025	Administrative Section	No	Shopping	06/10/2025		13/10/2025	17/10/2025	21/10/2025	GoP	47,520.00		47,520.00	Purified Drinking Water
058	Supply of various spareparts for use in the Repair/Replacement of Service Vehicle with Plate No. 060403, FAO-9744, 060406, FAP-170, 060408, FAO-8151 assigned in Construction Section, this Office.	Construction Section	No	NP-53.9 - Small Value Procurement	06/10/2025		13/10/2025	17/10/2025	21/10/2025	GoP	60,000.00		60,000.00	Various Spare Parts
059	Purchase of Office Equipment (Water Dispenser) for use in various section and units of DPWH - Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	13/10/2025		20/10/2025	24/10/2025	28/10/2025	GoP	66,750.00		66,750.00	Office Equipment

DPWH Bacolod City District Engineering Office Indicative Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posting of IB		Subm./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
060	Purchase of various office equipment, kitchenwares and for use in the Office of Bacolod City District Engineering Office	Administrative Section	No	Shopping	20/10/2025		27/10/2025	31/10/2025	04/11/2025	GoP	24,950.00		24,950.00	Kitchenwares
061	Purchase of Janitorial Supplies, for use in various sections of DPWH-Bacolod City District Engineering Office	Administrative Section	No	NP-53.9 - Small Value Procurement	22/10/2025		29/10/2025	04/11/2025	06/11/2025	GoP	231,025.00		231,025.00	Janitorial Supplies
062	Purchase Diesel Fuel supply for use in various service vehicles assigned in Administrative Section, Construction Section, Finance Section, Planning and Design Section, Procurement Unit and Quality Assurance Section, DPWH - Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	10/11/2025		17/11/2025	21/11/2025	27/11/2025	GoP	849,979.26		849,979.26	Fuel; Diesel
063	Supply of Fuel Additives/Lubricants and common spare parts for use in Preventive Maintenance Program of Service Vehicles and Equipment assigned in all Sections, DPWH-Bacolod City DEO	Administrative Section	No	NP-53.9 - Small Value Procurement	10/11/2025		17/11/2025	21/11/2025	27/11/2025	GoP	112,255.00		112,255.00	Additives and Lubricants
064	Supply of Fuel Additives/Lubricants and common spare parts for use in Preventive Maintenance Program of Service Vehicles and Equipment assigned in all Sections, DPWH-Bacolod City DEO	Administrative Section	No	Shopping	17/11/2025		24/11/2025	28/11/2025	04/12/2025	GoP	25,630.00		25,630.00	Oil Filters and Fuel Filters
TOTAL											41,197,382.42	6,189,591.40	35,007,791.02	
GRAND TOTAL											2,779,389,382.42			


HELEN S. ESPERANCILLA
 Engineer III, Head-Procurement Staff


FERDINAND S. MAGADA
 BAC Chairperson


LEAH G. JAMERO
 OIC - District Engineer