

**FY 2025 FINAL ANNUAL PROCUREMENT PLAN APP (Non-CSE)**

Agency: Department of Public Works and Highways, Aklan District Engineering Office

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25GA0014 – Tangalan Bypass Road, Tangalan, Aklan	Construction Section	YES	Competitive Bidding	Oct. 2, 2024 – Oct. 22, 2024	October 22, 2024	Perfection of Contract is On going	GoP	30,000,000		30,000,000	Construction of Road, L = 0.338 Lane Km, Thickness = 0.28m Section 1 = 0+100.00 - 0+716.20 = 616.20 I.m. (Width=1.50m B/S Off-Carriage Way) Section 2 = 0+828.75 - 0+900.00 = 71.25 I.m. (Width= 1.50m B/S Off-Carriage Way including Sidewalk) Section 3 = 0+900.00 - 1+069.00 = 169.00 I.m. (Width= 6.70m R/S of Exist. Road, incl. 1.50m Off-Carriage Way & Sidewalk B/S) Installation of Metal Guardrail (Metal Beam), Length= 300.00 I.m. Application of Reflectorized Thermoplastic Pavement Marking (White) from Sta. 0+000.00 - 1+700.00 Installation of Hazard Markers (450x600mm) Chevron Signs, 32 units Installation of Solar	
	25GA0024 – Construction of Flood Control Structure along Aklan River, Tinigaw, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Oct. 2, 2024 – Oct. 22, 2024	October 22, 2024	Perfection of Contract is On going	GoP	63,263,000		63,263,000	Construction of Revetment wall along Aklan River, Brgy. Tinigaw Section, Kalibo, Aklan Length = 179 I.m., Installation of Solar Lights, 12 units, Station Limits: Sta. 5+600.00 - Sta. 5+779.00	
	25GA0045 – Construction of Road, Paraiso Road, Barangay Linabuan Sur, Banga, Aklan	Construction Section	YES	Competitive Bidding	Oct. 2, 2024 – Oct. 22, 2024	October 22, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Concreting of Road: Total length=1.130 lane km., 4m width of PCCP with 0.20m thickness and 1m shoulder width	
	25GA0065 – Construction of Multi-Purpose Building (Covered Court), Dinaut Elementary School, Barangay Man-Up, Altavas, Aklan	Construction Section	YES	Competitive Bidding	Oct. 2, 2024 – Oct. 22, 2024	October 22, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court)	
	25GA0074 – Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Tigayon Elementary School, Barangay Tigayon, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Oct. 2, 2024 – Oct. 22, 2024	October 22, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Tigayon Elementary School	
	25GA0075 – Construction of Multi-Purpose Building, Barangay Health Center, Sitio Maeobog, Barangay Lalab, Batan, Aklan	Construction Section	YES	Competitive Bidding	Oct. 2, 2024 – Oct. 22, 2024	October 22, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building, Barangay Health Center	

	25GA0051 – Construction (Completion) of Multi-Purpose Building (Covered Court with Day Care Center and Youth Center), Barangay Dumaguait, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Oct. 4, 2024 – Oct. 24, 2024	October 24, 2024	Perfection of Contract is On going	GoP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building
	25GA0056 – Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Tambak, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Oct. 4, 2024 – Oct. 24, 2024	October 24, 2024	Perfection of Contract is On going	GoP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building
	25GA0062 – Construction (Completion) of Multi-Purpose Building, Barangay Casit-an, Libacao, Aklan	Construction Section	YES	Competitive Bidding	Oct. 4, 2024 – Oct. 24, 2024	October 24, 2024	Perfection of Contract is On going	GoP	2,500,000		2,500,000	Construction (Completion) of Multi-Purpose Building
	25GA0064 – Construction of Multi-Purpose Building, Barangay Mabilo, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Oct. 4, 2024 – Oct. 24, 2024	October 24, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building
	25GA0001 – Aklan East Rd - K0281+000 - K0283+085	Construction Section	YES	Competitive Bidding	Oct. 2, 2024 – Oct. 29, 2024	October 29, 2024	Perfection of Contract is On going	GoP	100,000,000		100,000,000	Asphalt Overlay of Road, L = 08.16 Lane.Km., with white reflectorized thermoplastic pavement markings and warning signs
	25GA0016 – Aklan East Rd - K0296 + 579 - K0296 + 800, K0297 + 340 - K0298 + 000, K0314 + 845 - K0315 + 911, K0318 + 185 - K0318 + 270, K0319 + 920 - K0321 + 000, K0322 + 748 - K0323 + 185	Construction Section	YES	Competitive Bidding	Oct. 9, 2024 – Oct. 29, 2024	October 29, 2024	Perfection of Contract is On going	GoP	87,582,000		87,582,000	Aklan East Road: Concreting of 7.336 Lane Km. Road with Pavement Markings and Street Lights
	25GA0022 – Construction of Seawall, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Oct. 9, 2024 – Oct. 29, 2024	October 29, 2024	Perfection of Contract is On going	GoP	63,200,000		63,200,000	Construction of Seawall at the back of Sampaguita Garden, Brgy. Poblacion, New Washington, Aklan Length = 145 l.m. Station Limits: Sta. 0+000.00 - Sta. 0+145.00
	25GA0063 – Construction of Multi-Purpose Building, Barangay Sibalew, Libacao, Aklan	Construction Section	YES	Competitive Bidding	Oct. 9, 2024 – Oct. 29, 2024	October 29, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building
	25GA0050 – Construction of Drainage Structure, District 7, Barangay Cawayan, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Oct. 18, 2024 – Nov. 7, 2024	November 7, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Const. of drainage structure: Section I – a length of 435 lane meter with a width of 1.2m and located at the right side of the road. Section II – a length of 104 lane meter with a width of 1.2m located at the left side of the road. Total length = 539 lane meter
	25GA0066 – Construction of Multi-Purpose Building (Covered Court) Tinigaw Elementary School, Barangay Tinigaw, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Oct. 18, 2024 – Nov. 7, 2024	November 7, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court)

	25GA0069 – Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Odiong, Altavas, Aklan	Construction Section	YES	Competitive Bidding	Oct. 18, 2024 – Nov. 7, 2024	November 7, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center)
	25GA0072 – Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Sibalew, Banga, Aklan	Construction Section	YES	Competitive Bidding	Oct. 18, 2024 – Nov. 7, 2024	November 7, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center)
	25GA0076 – Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Palale, Banga, Aklan	Construction Section	YES	Competitive Bidding	Oct. 18, 2024 – Nov. 7, 2024	November 7, 2024	Perfection of Contract is On going	GoP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building (Evacuation Center)
	25GA0077 – Improvement of DPWH Aklan DEO Building - Maintenance Section Building and Motorpool, Kalibo, Aklan, Aklan DEO	Construction Section	YES	Competitive Bidding	Oct. 18, 2024 – Nov. 7, 2024	November 7, 2024	Perfection of Contract is On going	GoP	10,000,000		10,000,000	Improvement of DPWH Aklan DEO Buildings: Completion of Maintenance Section Building (Concrete Works, Masonry, Finishes and Supply and Installation of Split Type Airconditioning Units), Improvement of Motorpool, Painting Works (includes Records, COA and Staff House Building Exteriors) & Supply and Installation of 6 Units Solar Powered LED Roadway Lighting (120 Watts)
	25GA0032 – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads along Aklan East Rd - K0299 + 479 - K0299 + 740, K0300 + 005 - K0300 + 600, K0300 + 898 - K0301 + 000, K0302 + 733 - K0303 + 129, K0303 + 138 - K0303 + 369	Construction Section	YES	Competitive Bidding	Oct. 23, 2024 – Nov. 12, 2024	November 12, 2024	Perfection of Contract is On going	GoP	35,709,000		35,709,000	Aklan East Road: Concreting of 3.136 Lane Km. Road with Pavement Markings and Street Light
	25GA0034 – Installation/Application of Road Safety Facilities (Roadway Lighting) along Aklan West Rd (Kalibo-Nabas) - K0234 + (-920) - K0234 + 301, K0235 + 331 - K0235 + 578, K0236 + 589 - K0237 + 312	Construction Section	YES	Competitive Bidding	Oct. 23, 2024 – Nov. 12, 2024	November 12, 2024	Perfection of Contract is On going	GoP	40,174,000		40,174,000	Installation of Solar Street light: 239 Units
	25GA0055 – Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Ogsip, Libacao, Aklan	Construction Section	YES	Competitive Bidding	Oct. 23, 2024 – Nov. 12, 2024	November 12, 2024	Perfection of Contract is On going	GoP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building (Covered Court)
	25GA0058 – Construction (Completion) of Multi-Purpose Building (Covered Court), Sitio Agbatuan, Barangay Oyang, Libacao, Aklan	Construction Section	YES	Competitive Bidding	Oct. 23, 2024 – Nov. 12, 2024	November 12, 2024	Perfection of Contract is On going	GoP	3,000,000		3,000,000	Construction (Completion) of Multi-Purpose Building (Covered Court)

	25GA0070 – Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Old Buswang, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Oct. 23, 2024 – Nov. 12, 2024	November 12, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center)
	25GA0080 – Construction (Completion) of Multi-Purpose Building, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Oct. 23, 2024 – Nov. 12, 2024	November 12, 2024	Perfection of Contract is On going	GoP	7,250,000		7,250,000	Construction (Completion) of Multi-Purpose Building
	25GA0052 – Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Bakhaw Sur, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Oct. 30, 2024 – Nov. 19, 2024	November 19, 2024	Perfection of Contract is On going	GoP	2,000,000		2,000,000	COMPLETION OF MULTI-PURPOSE BUILDING (Covered Court)
	25GA0053 – Construction (Completion) of Multi-Purpose Building (Covered Court) Barangay Calamcan, Libacao, Aklan	Construction Section	YES	Competitive Bidding	Oct. 30, 2024 – Nov. 19, 2024	November 19, 2024	Perfection of Contract is On going	GoP	2,500,000		2,500,000	Construction (Completion) of Multi-Purpose Building
	25GA0068 – Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Cabilawan, Madalag, Aklan	Construction Section	YES	Competitive Bidding	Oct. 30, 2024 – Nov. 19, 2024	November 19, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center)
	25GA0002 – Aklan West Rd (Kalibo-Nabas) - K0234 + (-525) - K0234 + (-375), K0265 + 596 - K0266 + 000	Construction Section	YES	Competitive Bidding	Nov. 13, 2024 – Dec. 3, 2024	December 3, 2024	Perfection of Contract is On going	GoP	12,426,000		12,426,000	Aklan West Road: Concreting of 1.080 Lane Km. Road with Pavement Markings and Street Lights
	25GA0020 – Construction of Bank Protection, Panakuyan River Irrigation System, Ibajay, Aklan	Construction Section	YES	Competitive Bidding	Nov. 13, 2024 – Dec. 3, 2024	December 3, 2024	Perfection of Contract is On going	GoP	15,000,000		15,000,000	Revetment Wall: 71.00 L.M. (Total Length) Slope Covering: 0.20 thk. Reinforced Concrete Foundation: 6m Steel Pile (U-Type) End Walls: 2 Units Segmental Walls: 3 Units
	25GA0025 – Construction of Flood Mitigation Structure along Aklan River, Package 3, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Nov. 13, 2024 – Dec. 3, 2024	December 3, 2024	Perfection of Contract is On going	GoP	102,500,000		102,500,000	Revetment Wall: 459.21 l.m. (total length) Slope Covering: 0.20 m thk. Reinforced Concrete Foundation: 6 m Steel Sheet Pile (U-TYPE) with Cap Endwalls: 2 unit/s Segmental walls: 22 unit/s
	25GA0047 – Construction of Road, Sitio Caeoga, Barangay Cabugao, Batan, Aklan	Construction Section	YES	Competitive Bidding	Nov. 13, 2024 – Dec. 3, 2024	December 3, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Concreting of Road: Total length=0.720 lane km., 5m width of PCCP with 0.20m thickness and 1m shoulder width
	25GA0054 – Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Fatima, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Nov. 13, 2024 – Dec. 3, 2024	December 3, 2024	Perfection of Contract is On going	GoP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building (Covered Court)

	25GA0057 – Construction (Completion) of Multi-Purpose Building, Sampaguita Street, Barangay Poblacion, Banga, Aklan	Construction Section	YES	Competitive Bidding	Nov. 13, 2024 – Dec. 3, 2024	December 3, 2024	Perfection of Contract is On going	GoP	2,000,000		2,000,000	Construction (Completion) of Multi-Purpose Building
	25GA0067 – Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Balactasan, Madalag, Aklan	Construction Section	YES	Competitive Bidding	Nov. 13, 2024 – Dec. 3, 2024	December 3, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center)
	25GA0003 – Aklan East Road-K0310+335-K0310+406	Construction Section	YES	Competitive Bidding	Nov. 15, 2024 – Dec. 5, 2024	December 5, 2024	Perfection of Contract is On going	GoP	50,000,000		50,000,000	Construction of Slope Protection Works at Sta. K0310+323-Sta. K0311+332, Total Area=3, 333.33 Sq.m. (Reinforced Concrete and Steel Sheet Piles), Reinforced Concrete Drainage with Concrete Gutter, Metal Guardrails, 300mm thick PCCP for Off-Carriage Way and Solar LED Roadway Lighting
	25GA0029 – Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Alibagon Bakhawan Park, Makato, Aklan	Construction Section	YES	Competitive Bidding	Nov. 15, 2024 – Dec. 5, 2024	December 5, 2024	Perfection of Contract is On going	GoP	60,000,000		60,000,000	Erection of remaining Pier "4" and Abutment "B" (Bored Pile) Construction of Bridge Deck (3-Span), Total Length = 90.0 m. Installation of Structural Steel Sheet Piles for Abutment Protection, Length = 40.00 l.m. Provision of Curb and Gutter, Concreting of Sidewalk and Guardrails in Abutment "A"
	25GA0071 – Construction of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Polo, Banga, Aklan	Construction Section	YES	Competitive Bidding	Nov. 15, 2024 – Dec. 5, 2024	December 5, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court/ Evacuation Center)
	25GA0073 – Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Talangban, Madalag, Aklan	Construction Section	YES	Competitive Bidding	Nov. 15, 2024 – Dec. 5, 2024	December 5, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center)
	25GA0007 – Aklan West Rd (Kalibo - Nabas) - K0254+700 - K0254+816	Construction Section	YES	Competitive Bidding	Nov. 22, 2024 – Dec. 12, 2024	December 12, 2024	Perfection of Contract is On going	GoP	1,699,000		1,699,000	Construction of Drainage Structure: K0254+700 - K0254+816 L=116.00m, W=1.2M with 2 units street lights
	25GA0012 – Aklan West Rd (Kalibo-Nabas) - K0234 + 583 - K0234 + 763, K0247 + 664 - K0248 + 338, K0248 + 368 - K0248 + 800	Construction Section	YES	Competitive Bidding	Nov. 22, 2024 – Dec. 12, 2024	December 12, 2024	Perfection of Contract is On going	GoP	67,924,000		67,924,000	Aklan West Road: Widening of 1.280 Km. Road with Pavement Markings, Street Light and Drainage

	25GA0021 – Construction of Flood Control Structure along Aklan River, Badiangan, Banga, Aklan	Construction Section	YES	Competitive Bidding	Nov. 22, 2024 – Dec. 12, 2024	December 12, 2024	Perfection of Contract is On going	GoP	63,200,000	63,200,000	Revetment Wall: 302.81 I.m. (total length) Slope Covering (front & back): 0.20 m thk. Reinforced Concrete Foundation: 6 m Steel Sheet Pile (U-TYPE) with Cap Endwalls: 2 unit/s Segmental walls: 14 unit/s
	25GA0061 – Construction (Completion) of Multi-Purpose Building (Covered Court/Evacuation Center) Miguel F. Calizo, Barangay Aranas, Balete, Aklan	Construction Section	YES	Competitive Bidding	Nov. 22, 2024 – Dec. 12, 2024	December 12, 2024	Perfection of Contract is On going	GoP	3,000,000	3,000,000	Construction (Completion) of Multi-Purpose Building (Covered Court/Evacuation Center)
	25GA0081 – Construction of Multi-Purpose Building, Nabas, Aklan	Construction Section	YES	Competitive Bidding	Nov. 22, 2024 – Dec. 12, 2024	December 12, 2024	Perfection of Contract is On going	GoP	10,000,000	10,000,000	Construction of Multi-Purpose Building
	25GA0035 – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads along Aklan West Rd (Kalibo-Nabas) - K0234 + 736 - K0235 + 205, K0239 + 153 - K0239 + 991, K0244 + 044 - K0244 + 174, K0244 + 298 - K0244 + 326, K0245 + 220 - K0245 + 316	Construction Section	YES	Competitive Bidding	Oct. 30, 2024 – Dec. 16, 2024	December 16, 2024	Perfection of Contract is On going	GoP	35,702,000	35,702,000	Aklan East Road: Concreting of 3.126 Lane Km. Road with Pavement Markings and Street Lights
	25GA0010 – Aklan East Road - K0298+005-K0299+158	Construction Section	YES	Competitive Bidding	Nov. 27, 2024 – Dec. 17, 2024	December 17, 2024	Perfection of Contract is On going	GoP	61,000,000	61,000,000	Widening of Road from 2 Lanes to 4 Lanes, Width=3.35m, Length=2.2020 Lane Km, with Reinforced Concrete Drainage, Reinforced Concrete Slope Protection and Reflectorized Pavement Markings.
	25GA0017 – Regador Br. (B00296PN) Along Aklan West Road (Kalibo-Nabas)	Construction Section	YES	Competitive Bidding	Nov. 27, 2024 – Dec. 17, 2024	December 17, 2024	Perfection of Contract is On going	GoP	30,000,000	30,000,000	Widening of Existing Bridge, 2-Lane, 30.80m (Back to Back of Diaphragm) Widening of Road on Bridge Approaches, 2-Lane (4-Spans each) Installation of Structural Steel Sheet Piles for Abutment Protection, Length = 60.00 I.m., Installation of Single Arm, Solar LED Roadway Lighting, 8m-Pole, 80-125W, 4-units

	25GA0031 – Installation/Application of Road Safety Facilities (Roadway Lighting, Pavement Markings, Guardrails, Road Signs) along Aklan East Rd - K0276 + (-210) - K0277 + 400, K0277 + 401 - K0286 + 071, K0290 + 174 - K0316 + 350, K0316 + 351 - K0319 + 136, Jaime Cardinal Sin Ave - K0278 + (-391) - K0296 + 435, and Altavas-Jamindan Rd. - K0317 + (-315) - K0325 + 477	Construction Section	YES	Competitive Bidding	Nov. 27, 2024 – Dec. 17, 2024	December 17, 2024	Perfection of Contract is On going	GoP	40,713,000	40,713,000	Installation of: Solar Street light: 93 Units Pavement Markings: 6,044.86 Linear Meter Guardrails: 7,134.00 Linear Meter Warning Signs: 15 pcs
	25GA0018 – Namao Br. (B00093PN) Along Aklan West Road (Kalibo-Nabas)	Construction Section	YES	Competitive Bidding	Nov. 30, 2024 – Dec. 20, 2024	December 20, 2024	Perfection of Contract is On going	GoP	29,194,000	29,194,000	Widening of Existing Bridge, 2-Lane, 22.50m (Back to Back of Diaphragm) Widening of Road on Bridge Approaches, 0.308 Lane Km. Installation of Single Arm, Solar LED Roadway Lighting, 8m-Pole, 80-125W, 10-units
	25GA0023 – Construction of Revetment Wall along Aklan River, Brgy. Bachao Sur, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Nov. 30, 2024 – Dec. 20, 2024	December 20, 2024	Perfection of Contract is On going	GoP	63,200,000	63,200,000	Revetment Wall: 275.03 l.m. (total length) Slope Covering (front & back): 0.20 m thk. Reinforced Concrete Foundation: 6 m Steel Sheet Pile (U-TYPE) with Cap Endwalls: 2 unit/s Segmental walls: 13 unit/s
	25GA0059 – Construction of Multi-Purpose Building, Tomas Bautista Elementary School, Barangay Fatima, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Nov. 30, 2024 – Dec. 20, 2024	December 20, 2024	Perfection of Contract is On going	GoP	2,500,000	2,500,000	Construction of Multi-Purpose Building (Stage) with two unit of comfort room, with tiling works, plastering and painting works, including Sanitary and Electrical Works. Installation of two sets of awning type of windows and wood panel doors. And Embankment in front of stage.
	25GA0079 – Construction of Road, Barangay Torralba, Banga, Aklan	Construction Section	YES	Competitive Bidding	Nov. 30, 2024 – Dec. 20, 2024	December 20, 2024	Perfection of Contract is On going	GoP	5,000,000	5,000,000	Concreting of Road: Total length=0.754 lane km., 4m width of PCCP with 0.20m thickness, 1m shoulder width and includes construction of slope protection
	25GA0006 – Aklan East Rd. - K0292+841 - K0294+145	Construction Section	YES	Competitive Bidding	Dec. 3, 2024 – Dec. 23, 2024	December 23, 2024	Perfection of Contract is On going	GoP	39,616,000	39,616,000	Construction of Drainage, 2518.00 l.m. Construction of Off-carriage Way, 1.0m wide x 2,518.00 l.m.
	25GA0009 – Aklan East Rd - K0296+559 - K0296+561, K0309+747 - K0309+792, K0312+692 - K0312+810, K0313+406 - K0313+439, K0319+063 - K0319+115	Construction Section	YES	Competitive Bidding	Dec. 3, 2024 – Dec. 23, 2024	December 23, 2024	Perfection of Contract is On going	GoP	11,960,000	11,960,000	Widening of Road, 0.262 Lane Km.

	25GA0038 – Replacement of Bridge Along Albasan - Camanci Sur Provincial Road, Numancia, Aklan (Phase 2)	Construction Section	YES	Competitive Bidding	Dec. 3, 2024 – Dec. 23, 2024	December 23, 2024	Perfection of Contract is On going	GoP	10,000,000	10,000,000	Completion of Bridge, 1 span of Deck Slab (63.00 sq. m.) including Approach Slab, Railing and Sidewalk, Concreting of Bridge Approaches, Total Length = 135.00 l.m. (0.27 Lane Km.) 14 units Solar Street Lights
	25GA0042 – Construction of Road, Barangay Cortes, Barangay Guanko and Barangay Oquendo, Balete, Aklan	Construction Section	YES	Competitive Bidding	Dec. 3, 2024 – Dec. 23, 2024	December 23, 2024	Perfection of Contract is On going	GoP	5,000,000	5,000,000	Concreting of Road: Total length=0.624 lane km., 4m width of PCCP with 0.20m thickness and 1m shoulder width
	25GA0043 – Construction of Road, Barangay Libas, Banga, Aklan	Construction Section	YES	Competitive Bidding	Dec. 3, 2024 – Dec. 23, 2024	December 23, 2024	Perfection of Contract is On going	GoP	5,000,000	5,000,000	Concreting of Road, Section I: Length= 0.060 lane km- 1 LANE, 2m width of PCCP with 0.20m thickness and 0.5m shoulder width and 1.2m Dia. RCPC with wingwall, Section II: Length= 0.890 lane km- 2 LANE, 4m width of PCCP with 0.20m thickness and 1m shoulder width. Total
	25GA0004 – Aklan West Rd (Kalibo-Nabas) - K0244+450-K0244+517	Construction Section	YES	Competitive Bidding	Dec. 6, 2024 – Dec. 26, 2024	December 26, 2024	Perfection of Contract is On going	GoP	110,000,000	110,000,000	CONSTRUCTION OF ACTIVE WIRE MESH SYSTEM (HIGH TENSILE, 970 Mpa min.) SLOPE PROTECTION WITH EROSION CONTROL MAT TYPE 4, TOTAL AREA =5,351.35 m2 WITH PERMANENT GROUND ANCHORS AND HYDROSEEDING
	25GA0013 – Balete Bypass Road, Balete, Aklan	Construction Section	YES	Competitive Bidding	Dec. 6, 2024 – Dec. 26, 2024	December 26, 2024	Perfection of Contract is On going	GoP	60,619,000	60,619,000	Construction of 2.421 Lane Km. Road with Drainage and Solar LED Street Light
	25GA0019 – Rehabilitation of Diversion Dam of Aklan RIS and Bank Protection, Aklan River Irrigation System, Banga, Aklan	Construction Section	YES	Competitive Bidding	Dec. 6, 2024 – Dec. 26, 2024	December 26, 2024	Perfection of Contract is On going	GoP	30,000,000	30,000,000	Revetment Wall: 95.20 l.m. (total length) Revetment Wall Height: 6.714 meters (from top of Pile Cap) Slope Covering: 0.20 m thk. Reinforced Concrete Foundation: 9 m Steel Sheet Pile (U-TYPE) with Cap Endwalls: 2 unit/s Segmental walls: 4 unit/s Foot Protection: Concrete Blocks & Hexapod



	25GA0028 – NRJ Cabangila - Sitio Eahog, Brgy. Catmon, Altavas to Brgy. Agkawayan, Mambusao, Capiz Boundary Access Road in Support of Coconut Processing Facility, Food Processing, and Banig Production, Altavas, Aklan	Construction Section	YES	Competitive Bidding	Dec. 6, 2024 – Dec. 26, 2024	December 26, 2024	Perfection of Contract is On going	GoP	30,000,000		30,000,000	Concreting of Road, 1.8800 Lane Km. Construction of Reinf. Concrete Lined Canal, Length = 400 l.m. Construction of Inclined Slope Protection, Length = 200 l.m.
	25GA0039 – Construction of Drainage System along Irrigational Main Canal at Barangay Malandayon, Malinao, Aklan	Construction Section	YES	Competitive Bidding	Dec. 6, 2024 – Dec. 26, 2024	December 26, 2024	Perfection of Contract is On going	GoP	15,000,000		15,000,000	Construction of Drainage System: 2,015 L.m.
	25GA0041 – Construction of Road, Barangay Candelaria to Barangay Tanod Outpost, Barangay Lawa-an, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Dec. 6, 2024 – Dec. 26, 2024	December 26, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Concreting of Road: Total length = 0.54 lane km., 5m width of PCCP with 0.20m thickness and 0.5m shoulder both sides with slope protection and remove and replace of existing PCCP
	25GA0046 – Construction of Road, Sitio Bato to Sitio Kuntang, Barangay Ochando, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Dec. 6, 2024 – Dec. 26, 2024	December 26, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Concreting of Road: Total length=0.832 lane km., 5m width of PCCP with 0.20m thickness, 1m shoulder both sides and includes removal of existing PCCP
	25GA0048 – Construction of Road, Sitio Ilawod, Barangay Candelaria, New Washington, Aklan	Construction Section	YES	Competitive Bidding	Dec. 6, 2024 – Dec. 26, 2024	December 26, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Concreting of Road: Total length=0.442 lane km., 5m width of PCCP with 0.20m thickness and 0.5m shoulder both sides with slope protection.
	25GA0078 – Construction of Road, Barangay Sigcay, Banga, Aklan	Construction Section	YES	Competitive Bidding	Dec. 6, 2024 – Dec. 26, 2024	December 26, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Concreting of Road, 0.100 Lane Km. Construction of Slope Protection Retaining Wall Section 1: 81.50 l.m.; Section 2: 35.00 l.m.
	25GA0005 – Aklan East Rd - K0277+600 - K0277+690	Construction Section	YES	Competitive Bidding	Dec. 7, 2024 – Dec. 27, 2024	December 27, 2024	Perfection of Contract is On going	GoP	15,000,000		15,000,000	Construction of Drainage, 180.00 Lin. m.
	25GA0040 – Construction of Mabulay Road, Barangay Linabuan Norte, Kalibo, Aklan	Construction Section	YES	Competitive Bidding	Dec. 7, 2024 – Dec. 27, 2024	December 27, 2024	Perfection of Contract is On going	GoP	5,000,000		5,000,000	Concreting of Road: Total length = 0.542 lane km., 5m width of PCCP with 0.20m thickness and 0.5m shoulder both sides with slope protection and remove and replace of existing PCCP

	25GA0033 – Improvement of Intersection at Aklan West Rd (Kalibo-Nabas) - K0234 + (-919)	Construction Section	NO	Competitive Bidding	Jan. 8, 2025 – Jan. 28, 2025	January 28, 2025	Schedule for Bidding		GoP	12,300,000		12,300,000	Aklan West Road: Reblocking of Road with Pavement Markings, Warning Signs and Street Lights
	25GA0044 – Construction of Road, Barangay Tabayon, Banga, Aklan	Construction Section	NO	Competitive Bidding	Jan. 8, 2025 – Jan. 28, 2025	January 28, 2025	Schedule for Bidding		GoP	5,000,000		5,000,000	Construction of 0.168 Lane K.m. Gravel Road with Slope Protection and Box Culvert
	25GA0049 – Construction of Road, Sitio Kinabkaba, Barangay Lumaynay, Altavas, Aklan	Construction Section	NO	Competitive Bidding	Jan. 8, 2025 – Jan. 28, 2025	January 28, 2025	Schedule for Bidding		GoP	5,000,000		5,000,000	Concreting of Road: Total length = 0.664 lane km., 5m width of PCCP with 0.20m thickness and 1m shoulder width
	25GA0060 – Construction (Completion) of Multi-Purpose Building (Covered Court/ Evacuation Center), Barangay Calacabian, Libacao, Aklan	Construction Section	NO	Competitive Bidding	Jan. 8, 2025 – Jan. 28, 2025	January 28, 2025	Schedule for Bidding		GoP	2,500,000		2,500,000	Construction (Completion) of Multi-Purpose Building (Covered Court/ Evacuation Center)
	25GA0030 – Improvement of Intersection at Aklan East Rd - K0277 + 400	Construction Section	NO	Competitive Bidding	Jan. 8, 2025 – Jan. 28, 2025	January 28, 2025	Schedule for Bidding		GoP	12,400,000		12,400,000	Installation of : Solar Street light: 20 Units, Construction of : Drainage: 198 Linear Meter
	Procurement of CommonOffice Supplies for use in the District Office, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	1st Quarter FY 2025	1st Quarter FY 2025	1st Quarter FY 2025	1st Quarter FY 2025	GoP	4,976,503.36		4,976,503.36	Purchase of Office Supplies
	Procurement of CommonOffice Supplies for use in the District Office, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	1,846,465.95		1,846,465.95	Purchase of Office Supplies at Procurement Services Stores
	Procurement of CommonOffice Supplies for use in the District Office, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	1,890,012.15		1,890,012.15	Purchase of Office Supplies at Procurement Services Stores
	Procurement of CommonOffice Supplies for use in the District Office, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	4th Quarter FY 2025	4th Quarter FY 2025	4th Quarter FY 2025	4th Quarter FY 2025	GoP	3,477,065.10		3,477,065.10	Purchase of Office Supplies at Procurement Services Stores
	Procurement of Office Furniture for use in the District, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	402,250.00		402,250.00	-

	Procurement/Installation of IT Utilities with Complete Accessories, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	1st Quarter FY 2025	1st Quarter FY 2025	1st Quarter FY 2025	1st Quarter FY 2025	GoP	402,250.00		4,489,500.00	-
	Procurement of Purified Drinking Water for use in this District, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	43,400.00		43,400.00	-
	Procurement of Lighting and Fixture/ Electrical Equipment & Supplies, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	18,380.00		18,380.00	-
	Procurement of Fire Suppression System and Equipment, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	40,000.00		40,000.00	-
	Procurement of Automotive Parts and Accessories, DPWH Aklan DEO	Quality Assurance	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	218,787.00		218,787.00	-
	Procurement of 4x2 Double Cab Pick-up Truck, DPWH Aklan DEO	Quality Assurance	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	1,700,000.00		1,700,000.00	-
	Procurement of 4x2 6 Wheeler Boom Truck 3.2 Tons, DPWH Aklan DEO	Quality Assurance	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	2,691,000.00		2,691,000.00	-
	Procurement of Technical and Scientific Equipment for use in the Quality Assurance Section, DPWH Aklan DEO	Quality Assurance	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	14,900,379.00		14,900,379.00	-
	Procurement of Road Repair / Paint and Road Signs for use to maintain the National Roads, DPWH Aklan DEO	Maintenance Section	NO	Competitive Bidding	1st Quarter FY 2025	1st Quarter FY 2025	1st Quarter FY 2025	1st Quarter FY 2025	GoP	14,087,648.75	14,087,648.75		-

	Procurement of Road Repair / Paint and Road Signs for use to maintain the National Roads, DPWH Aklan DEO	Maintenance Section	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	14,087,648.75	14,087,648.75		-
	Procurement of Road Repair / Paint and Road Signs for use to maintain the National Roads, DPWH Aklan DEO	Maintenance Section	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	14,087,648.75	14,087,648.75		-
	Procurement of Road Repair / Paint and Road Signs for use to maintain the National Roads, DPWH Aklan DEO	Maintenance Section	NO	Competitive Bidding	4th Quarter FY 2025	4th Quarter FY 2025	4th Quarter FY 2025	4th Quarter FY 2025	GoP	14,087,648.75	14,087,648.75		-
	Procurement of Fabrication / Repair and Construction Materials for use in the maintenance of National Roads and Bridges, DPWH Aklan DEO	Maintenance Section	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	2,808,611.00	2,808,611.00		-
	Procurement of Fabrication / Repair and Construction Materials for use in the maintenance of National Roads and Bridges, DPWH Aklan DEO	Maintenance Section	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	2,808,611.00	2,808,611.00		-
	Procurement of 21.8 Cuft Refrigerator 2 Door INVERTER, DPWH Aklan DEO	Planning and Design Section	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	720,000.00		720,000.00	-
	Procurement of GNSS RTK Survey, DPWH Aklan DEO	Planning and Design Section	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	12,000,000.00		12,000,000.00	-
	Procurement of Mobile Phones and Survey Equipment used in the survey operations, DPWH Aklan DEO	Planning and Design Section	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	6,255,000.00		6,255,000.00	-
	Procurement of IROWMA, DPWH Aklan DEO	Planning and Design Section	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	10,000,000.00		10,000,000.00	-
	Procurement of 2HP, Wall Mounted, Inverter Aircon, DPWH Aklan DEO	Planning and Design Section	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	600,000.00		600,000.00	-

	Procurement of Mylar Paper for use in the Planning and Design Section, DPWH Aklan DEO	Planning and Design Section	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	110,000.00		110,000.00	-
	Procurement of General Cleaning of Aircon in the District Offices, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	1st Quarter FY 2025	1st Quarter FY 2025	1st Quarter FY 2025	1st Quarter FY 2025	GoP	480,000.00		480,000.00	-
	Procurement of General Cleaning of Aircon in the District Offices, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	480,000.00		480,000.00	-
	Procurement of General Cleaning of Aircon in the District Offices, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	480,000.00		480,000.00	-
	Procurement of General Cleaning of Aircon in the District Offices, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	4th Quarter FY 2025	4th Quarter FY 2025	4th Quarter FY 2025	4th Quarter FY 2025	GoP	480,000.00		480,000.00	-
	Repair of Airconditioning Units in the District Office, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	2nd Quarter FY 2025	GoP	480,000.00		480,000.00	-
	Repair of Airconditioning Units in the District Office, DPWH Aklan DEO	AKLAN DEO	NO	Competitive Bidding	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	3rd Quarter FY 2025	GoP	480,000.00		480,000.00	-
	Procurement of Spareparts of Service Vehicle ISUZU KB 22L (6SA-803/ H1-3703)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	155,110.00	155,110.00		-
	Procurement of Spareparts of Service Vehicle (H1-3817/ SCV-354)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	219,235.00	219,235.00		-
	Procurement of Spareparts of Service Vehicle Mitsubishi Pick-up (H1-4243/SFG-371)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	192,840.00	192,840.00		-
	Procurement of Spareparts of Service Vehicle Nissan BD25 Pick-up (SGY-826/ H1-4778)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	148,080.00	148,080.00		-
	Procurement of Spareparts of Service Vehicle Toyota Hi-Lux (H1-5032/ SKA-459)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	155,304.00	155,304.00		-
	Procurement of Spareparts of Service Vehicle Mitsubishi L300(H1-6367)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	111,940.00	111,940.00		-
	Procurement of Spareparts of Service Vehicle Foton Dump Truck (SKP-568)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	233,335.00	233,335.00		-
	Procurement of Spareparts of Stake Truck Mitsubishi Canter (SDK-771)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	193,289.00	193,289.00		-
	Procurement of Spareparts of Hino 300S (H3-6837/040105)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	172,430.00	172,430.00		-
	Procurement of Spareparts of Fuso Fighter Dump Truck (H3-6371/7CR-976)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	361,570.00	361,570.00		-

	Procurement of Spareparts of Service Vehicle Doosan Hydraulic Excavator (F17-121)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	421,770.00	421,770.00		-
	Procurement of Spareparts of Road Grader (XCMG 135)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	123,740.00	123,740.00		-
	Procurement of Spareparts of Michigan TCM 45, Payloader/ L2-1435	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	271,940.00	271,940.00		-
	Procurement of Spareparts of Service Vehicle Armann Vibrator Roller (Z18-414)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	20,480.00	20,480.00		-
	Procurement of Spareparts of ISUZU THREE-WAY TIPPER DUMP TRUCK(U5R-333)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	364,550.00	364,550.00		-
	Procurement of Spareparts of H1-4124/SEW-372	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	137,085.00	137,085.00		-
	Procurement of Spareparts of Service Vehicle Isuzu DMAX (H1-6580/062001)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	96,730.00	96,730.00		-
	Procurement of Spareparts of Service Vehicle Toyota Hi-Lux (H1-8009/ 060101)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	68,140.00	68,140.00		-
	Procurement of Spareparts of Service Vehicle Toyota Hi-Lux (H1-8013/060101)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	131,715.00	131,715.00		-
	Procurement of Spareparts of Service Vehicle Toyota Hi-Lux (NCF-5318)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	114,385.00	114,385.00		-
	Procurement of Spareparts of Service Vehicle Toyota Hi-Lux (062004)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	114,695.00	114,695.00		-
	Procurement of Spareparts of Service Vehicle Nissan Calibre (063505)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	69,344.00	69,344.00		-
	Procurement of Spareparts of Service Vehicle Toyota Hi-lux (H1-8388)	Maintenance Section	NO	Competitive Bidding	-	-	-	-	GoP	125,875.00	125,875.00		-
	Electricity Bills	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	9,000,000.00		9,000,000.00	-
	Insurance (GSIS) - Building, Property, Floater	HRA Section	NO	Direct Contracting	Semi-Annually	-	-	-	GoP	2,400,000.00		2,400,000.00	-


	Postage & Courier Services	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	120,000.00		120,000.00	-
	Registration of Vehicles	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	128,000.00		128,000.00	-
	Telephone Expenses (Cruztelco)	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	62,400.00		62,400.00	-
	Telephone Expenses (Pantelco)	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	38,400.00		38,400.00	-
	Telephone Expenses	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	6,000.00		6,000.00	-
	Water Bill - (MKWD)	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	36,000.00		36,000.00	-
	Water Bill - (Boracay)	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	144,000.00		144,000.00	-
	Water Bill - (Purified Water)	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	216,000.00		216,000.00	-
	Emission Testing Fee	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	19,200.00		19,200.00	-
	Internet Expenses	Quality Assurance	NO	Direct Contracting	Monthly	-	-	-	GoP	22,800.00		22,800.00	-

	Internet Expenses	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	15,600.00		15,600.00	-
	Internet Expenses - Innove Globe (75MB)	ICT Unit	NO	Direct Contracting	Monthly	-	-	-	GoP	22,788.00		22,788.00	-
	Internet Expenses - Innove Globe (1GB)	ICT Unit	NO	Direct Contracting	Monthly	-	-	-	GoP	113,988.00		113,988.00	-
	Internet Expenses - PLDT	ICT Unit	NO	Direct Contracting	Monthly	-	-	-	GoP	19,188.00		19,188.00	-
	Internet Expenses - Kalibo Cable	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	16,800.00		16,800.00	-
	Internet Expenses - Innove	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	120,000.00		120,000.00	-
	Internet Expenses - PLDT	HRA Section	NO	Direct Contracting	Monthly	-	-	-	GoP	42,000.00		42,000.00	-
	Publication Services	Procurement Unit	NO	Direct Contracting	Monthly	-	-	-	GoP	120,000.00		120,000.00	-
	Publication Services	Public Affairs and Information Staff	NO	Direct Contracting	Monthly	-	-	-	GoP	15,000.00		15,000.00	-



	Diesel Gasoline	Construction Section	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	Monthly	-	-	-	GoP	210,000.00	210,000.00	-
	Diesel	Quality Assurance Section	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	Monthly	-	-	-	GoP	290,160.00	290,160.00	-
	Diesel	Maintenance Section	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	Monthly	-	-	-	GoP	5,840,295.50	540,486.20	-
	Gasoline	Maintenance Section	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	Monthly	-	-	-	GoP	1,541,441.26	540,486.20	-
	Diesel	Planning and Design Section	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	Monthly	-	-	-	GoP	544,000.00	544,000.00	-

Prepared by:

  
**MARIA PAULA P. GARCIA-CUSTODIO**  
 Engineer II  
 OIC - Procurement Unit

Checked by:

  
**ERNAN I. BAÑES**  
 Engineer III  
 BAC - Chairperson

Approved:

  
**GENER J. J. BERGAS**  
 District Engineer