

(DPWH Negros Occidental 3rd District Engineering Office) Final APP FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORK PROJECTS													
-	25GM0001 - Preventive Maintenance of Road Asphalt Overlay - Kabankalan Jct. Salong-Tapi-Daongcogon Bantayan Rd - K0102+000 - K0103+282, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	01/30/2025	02/10/2025	GoP	36,671,600.00	-	36,671,600.00	Preventive Maintenance of Road Asphalt Overlay
-	25GM0002 - Preventive Maintenance of Road Asphalt Overlay - Kabankalan Jct. Salong-Tapi-Daongcogon Bantayan Rd - K0104+642 - K0104+773, K0104+802 - K0105+601, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	01/30/2025	02/10/2025	GoP	26,938,240.00	-	26,938,240.00	Preventive Maintenance of Road Asphalt Overlay
-	25GM0003 - Construction of Road Slope Protection Structure: Kabankalan - Bais Rd - K0111+310 - K0112+000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/31/2025	02/11/2025	GoP	47,571,160.00	-	47,571,160.00	Construction of Road Slope Protection Structure
-	25GM0004 - Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan - Hinoba-an Section) - K0177+900 - K0179+730, K0182+645 - K0182+903, Sipalay City and Hinoba-an, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	01/30/2025	02/10/2025	GoP	53,628,910.00	-	53,628,910.00	Reconstruction to Concrete Pavement
-	25GM0005 - Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan - Hinoba-an Section) - K0149+363 - K0150+577, K0154+027 - K0155+757, Cauayan and Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/26/2024	12/16/2024	01/31/2025	02/11/2025	GoP	73,822,500.00	-	73,822,500.00	Reconstruction to Concrete Pavement
-	25GM0006 - Off-Carriageway Improvement: Paving of Shoulders - Bacolod South Rd - K0084 + 568 - K0085 + 441, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	01/21/2025	02/11/2025	02/17/2025	02/27/2025	GoP	36,733,340.00	-	36,733,340.00	Off-Carriageway Improvement: Paving of Shoulders
-	25GM0007 - Off-Carriageway Improvement: Paving of Shoulders - Kabankalan-Bais Rd - K0094 + 071 - K0096 + 000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	01/21/2025	02/11/2025	02/17/2025	02/27/2025	GoP	89,299,170.00	-	89,299,170.00	Off-Carriageway Improvement: Paving of Shoulders
-	25GM0008 - Off-Carriageway Improvement: Paving of Shoulders - Kabankalan-Bais Rd - K0096 + 000 - K0096 + 569, K0097 + 646 - K0098 + 000	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	01/28/2025	02/17/2025	02/24/2025	02/28/2025	GoP	40,074,160.00	-	40,074,160.00	Off-Carriageway Improvement: Paving of Shoulders
-	25GM0009 - Off-Carriageway Improvement: Paving of Shoulders - Kabankalan-Bais Rd - K0098 + 000 - K0098 + 230, K0098 + 483 - K0100 + 000	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	01/28/2025	02/17/2025	02/24/2025	02/28/2025	GoP	91,713,600.00	-	91,713,600.00	Off-Carriageway Improvement: Paving of Shoulders
-	25GM0010 - Off-Carriageway Improvement: Paving of Shoulders - Kabankalan-Bais Rd - K0100 + 000 - K0101 + 750	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	01/28/2025	02/17/2025	02/24/2025	02/28/2025	GoP	94,083,640.00	-	94,083,640.00	Off-Carriageway Improvement: Paving of Shoulders
-	25GM0011 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Ilog-Bungol River, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/24/2024	11/19/2024	01/31/2025	02/11/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
-	25GM0012 - Construction of Slope Protection (Main Canal Sta. 0+000.00 - 0+289.00), Hilabangan Irrigation Project, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/26/2024	12/16/2024	01/31/2025	02/11/2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Slope Protection Structure
-	25GM0013 - Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Existing Drainage Canal, Hilabangan Irrigation Project, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/26/2024	12/16/2024	01/31/2025	02/11/2025	GoP	14,700,000.00	-	14,700,000.00	Rehabilitation / Major Repair of Drainage Structure
-	25GM0014 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Hilabangan River, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/24/2024	11/19/2024	01/31/2025	02/11/2025	GoP	109,515,920.00	-	109,515,920.00	Construction of Flood Mitigation Structure
-	25GM0015 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/24/2024	11/19/2024	01/31/2025	02/11/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure

(DPWH Negros Occidental 3rd District Engineering Office) Final APP FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25GM0016 - Rehabilitation/ Reconstruction/ Upgrading of Damage Paved Roads - Paved Roads - Primary Roads along Kabankalan-Bais Rd - K0093 + 215 – K0093 + 393, K0096 + 400 – K0096 + 647, K0104 + 1013 – K0105 + 954, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	01/31/2025	02/11/2025	GoP	35,532,840.00	-	35,532,840.00	Rehabilitation/ Reconstruction/ Upgrading of Damage Paved Roads
-	25GM0017 - Construction of Concrete Road - Reconstruction of Concrete Road, Purok Mahidaiton Road Junction to Barangay Agboy, Barangay Payauan, Candoni, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/31/2025	02/11/2025	GoP	12,936,000.00	-	12,936,000.00	Construction of Concrete Road
-	25GM0018 - Construction of Concrete Road - Reconstruction of Concrete Road, Purok Mahidaiton to Purok Mabinuligon, Barangay Payauan, Candoni, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/31/2025	02/11/2025	GoP	19,404,000.00	-	19,404,000.00	Construction of Concrete Road
-	25GM0019 - Construction of Concrete Road - Construction of Barangay Payauan Road, Barangay Payauan, Candoni, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	01/30/2025	02/10/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
-	25GM0020 - Construction of Concrete Road - Construction of Purok Daisy Road, Barangay Camingawan, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/15/2024	11/04/2024	01/28/2025	02/07/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
-	25GM0021 - Construction of Concrete Road - Construction of Purok Gamao Road, Barangay Magballo, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	01/31/2025	02/11/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
-	25GM0022 - Construction of Concrete Road- Construction of Purok Mangga Road, Barangay Tampalon, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	01/31/2025	02/11/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
-	25GM0023 - Construction of Concrete Road - Construction of Purok Peria Road, Barangay Oringao, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/15/2024	11/04/2024	01/28/2025	02/07/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
-	25GM0024 - Construction of Concrete Road - Construction of Sitio Molobolo Road, Barangay Camansi, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	01/30/2025	02/10/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
-	25GM0025 - Construction of Concrete Road - Construction of Sitio Montelo Road, Barangay Pinggot, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/26/2024	12/16/2024	01/31/2025	02/11/2025	GoP	15,840,000.00	-	15,840,000.00	Construction of Concrete Road
-	25GM0026 - Construction of Concrete Road - Construction of Abaca to Tambad Road, Barangay Abaca, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/31/2025	02/11/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
-	25GM0027 - Construction of Concrete Road - Construction of Balicotoc to Tabu Road, Barangay Balicotoc, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/31/2025	02/11/2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
-	25GM0028 - Construction of Concrete Road - Construction of Canlamay to Agboy Road, Barangay Canlamay, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	01/31/2025	02/11/2025	GoP	14,850,000.00	-	14,850,000.00	Construction of Concrete Road
-	25GM0029 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Agripino Alvarez Elementary School, Barangay Mambaroto, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/02/2024	10/22/2024	01/27/2025	02/06/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	25GM0030 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Caliling National High School, Barangay Caliling, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/15/2024	11/04/2024	01/28/2025	02/07/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	25GM0031 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Pacao Elementary School, Barangay Bantayan, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	09/30/2024	10/22/2024	01/27/2025	02/06/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

(DPWH Negros Occidental 3rd District Engineering Office) Final APP FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25GM0032 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, San Jose Villa Elementary School, Barangay Dancalan, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	09/30/2024	10/22/2024	01/27/2025	02/06/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	25GM0033 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Tabu National High School, Brgy. Tabu, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/24/2024	11/19/2024	01/31/2025	02/11/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	25GM0034 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building (Covered Court) Barangay 3, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	01/31/2025	02/11/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	25GM0035 - Rehabilitation/ Major Repair of Multi-Purpose Building - Rehabilitation of DPWH - Negros Occidental 3rd DEO Main Building, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/31/2025	02/11/2025	GoP	39,200,000.00	-	39,200,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building
	TOTAL for Civil Work Projects									1,182,975,080.00		1,182,975,080.00	
GOODS AND SERVICES													
-	25GGM0001 (Re-bidding) – Procurement of Fuel for use in the Repair and Maintenance of National Roads and Bridges, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	12/13/2024	12/20/2024	01/31/2025	02/11/2025	GoP	985,660.00	985,660.00	-	Fuels
-	25GGM0002 – Procurement of Fuel for use in the Construction Section, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	12/09/2024	12/17/2024	01/31/2025	02/11/2025	GoP	982,955.00	-	982,955.00	Fuels
-	MOTOR VEHICLE, EQUIPMENT, ROAD MAINTENANCE EQUIPMENT PARTS AND ACCESSORIES	DPWH Negros Occidental 3rd DEO											Procurement of Parts & Accessories for use of various service vehicles
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	1,075,000.00	-	1,075,000.00	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	2,075,000.00	500,000.00	1,575,000.00	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	2,075,000.00	500,000.00	1,575,000.00	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	2,075,000.00	500,000.00	1,575,000.00	
-	Sub total				-	-	-	-		7,300,000.00	1,500,000.00	5,800,000.00	
-	SAFETY DEVICES	Negros Occidental 3rd DEO											Procurement of Safety Devices
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	2,000,000.00	2,000,000.00	-	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	-	-	-	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	-	-	-	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	-	-	-	
-	Sub total				-	-	-	-		2,000,000.00	2,000,000.00	-	
-	UNIFORMS FOR LABORERS	DPWH Negros Occidental 3rd DEO											Procurement of Uniforms for laborers
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	-	-	-	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	-	-	-	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	-	-	-	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	639,750.00	639,750.00	-	
-	Sub total				-	-	-	-		639,750.00	639,750.00	-	
-	MOTORPOOL TOOLS/ EQUIPMENT	DPWH Negros Occidental 3rd DEO											Procurement of Motorpool Tools / Equipment
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	-	-	-	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	-	-	-	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	200,000.00	100,000.00	100,000.00	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	-	-	-	
-	Sub total				-	-	-	-		200,000.00	100,000.00	100,000.00	

(DPWH Negros Occidental 3rd District Engineering Office) Final APP FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	IT EQUIPMENT	DPWH Negros Occidental 3rd DEO											Procurement of IT Equipment
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	2,275,472.96	-	2,275,472.96	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	-	-	-	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	-	-	-	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	-	-	-	
-	Sub total				-	-	-	-		2,275,472.96	-	2,275,472.96	
-	LUBRICANTS	DPWH Negros Occidental 3rd DEO											Procurement of Lubricants for use of various service vehicles
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	1,000,000.00	500,000.00	500,000.00	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	-	-	-	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	1,000,000.00	500,000.00	500,000.00	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	-	-	-	
-	Sub total				-	-	-	-		2,000,000.00	1,000,000.00	1,000,000.00	
-	LABORATORY APPARATUS AND EQUIPMENTS	DPWH Negros Occidental 3rd DEO											Procurement of PPE Equipment
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	962,300.00	-	962,300.00	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	287,550.00	-	287,550.00	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	300,000.00	-	300,000.00	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	-	-	-	
-	Sub total				-	-	-	-		1,549,850.00	-	1,549,850.00	
-	SURVEYING INSTRUMENTS	DPWH Negros Occidental 3rd DEO											Procurement of Surveying Instruments
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	-	-	-	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	-	-	-	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	6,000,000.00	-	6,000,000.00	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	-	-	-	
-	Sub total				-	-	-	-		6,000,000.00	-	6,000,000.00	
-	CONSTRUCTION MATERIALS AND SUPPLIES	Negros Occidental 3rd DEO											Procurement of Construction Materials and Supplies
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	1,803,951.50	1,803,951.50	-	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	-	-	-	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	2,118,791.50	2,118,791.50	-	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	-	-	-	
-	Sub total				-	-	-	-		3,922,743.00	3,922,743.00	-	
-	HARDWARE SUPPLIES	Negros Occidental 3rd DEO											Procurement of Hardware Supplies
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	2,162,500.00	2,162,500.00	-	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	-	-	-	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	4,395,660.64	4,395,660.64	-	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	-	-	-	
-	Sub total				-	-	-	-		6,558,160.64	6,558,160.64	-	
-	FUELS	Negros Occidental 3rd DEO											Procurement of Fuels
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	1,983,479.00	124,993.50	1,858,485.50	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	1,858,485.50	-	1,858,485.50	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	3,887,009.00	2,028,523.50	1,858,485.50	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	1,858,485.50	-	1,858,485.50	
-	Sub total				-	-	-	-		9,587,459.00	2,153,517.00	7,433,942.00	
-	OFFICE FURNITURE/ EQUIPMENT	DPWH Negros Occidental 3rd DEO											Procurement of Equipment Rental
-	1st Quarter		NO	Competitive Bidding	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	1st Qtr CY 2025	GoP	1,806,588.00	-	1,806,588.00	
-	2nd Quarter		NO	Competitive Bidding	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	2nd Qtr CY 2025	GoP	-	-	-	
-	3rd Quarter		NO	Competitive Bidding	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	3rd Qtr CY 2025	GoP	425,000.00	-	425,000.00	
-	4th Quarter		NO	Competitive Bidding	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	4th Qtr CY 2025	GoP	-	-	-	
-	Sub total				-	-	-	-		2,231,588.00	-	2,231,588.00	
	TOTAL for Goods and Services									46,233,638.60	18,859,830.64	27,373,807.96	

(DPWH Negros Occidental 3rd District Engineering Office) Final APP FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
-	NONE									-	-	-	
	TOTAL for Consulting Services									-		-	
TOTAL for Civil Work Projects, Goods & Services, and Consulting Services										1,229,208,718.60	18,859,830.64	1,210,348,887.96	

Prepared by:


MARIA LIZA G. RULL
Engineer III
Head, Procurement Unit

Recommended for Approval by:


ELIAS L. BACOSA
Engineer III
BAC Chairperson

Approved:


SAGOS RAUL CAPAL
OIC - District Engineer