

Department of Public Works and Highways Marinduque DEO Final Annual Procurement Plan for FY 2025 (Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSEA01	Conduct of Geotechnical Investigation for DPWH Marinduque District Engineering Office Infrastructure and other Public Works Projects (1st Quarter)	Planning and Design Section	NO	Competitive Bidding	02-Feb-25	17-Feb-25	12-Mar-25	22-Mar-25	GoP	6,700,000.00		6,700,000.00	Conduct of Geotechnical Investigation
25CSEA02	Conduct of Pre-Feasibility Study for the Proposed Construction of By-Pass and Diversion Roads, Buenavista Bypass Road, Marinduque (1st Quarter)	Planning and Design Section	NO	Competitive Bidding	02-Feb-25	17-Feb-25	12-Mar-25	22-Mar-25	GoP	16,000,000.00		16,000,000.00	Conduct of Pre-Feasibility Study
25CSEA03	Conduct of Pre-Feasibility Study for the Proposed Construction of By-Pass and Diversion Roads, Santa Cruz Bypass Road, Marinduque (1st Quarter)	Planning and Design Section	NO	Competitive Bidding	02-Feb-25	17-Feb-25	12-Mar-25	22-Mar-25	GoP	16,600,000.00		16,600,000.00	Conduct of Pre-Feasibility Study

Prepared by:


JULITO M. MAGLACAS

Head, Procurement Unit/Secretariat

Recommended by:


FERNAN S. DIAZ

Chairperson, BAC

Approved by:


RICHARD EMMANUEL P. RAGRAGIO

District Engineer