



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0001 FY 2025 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Taytay Div Rd - K0023+060 - K0023+485, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	Oct 17, 2024	Nov 04, 2024	Nov 11, 2024	GOP	32,000,000.00		32,000,000.00	Asphalt Overlay 80mm
	25DN0002 FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Binayoyo River (Downstream) Phase 7, Barangay Calawis, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	Oct 17, 2024	Nov 04, 2024	Nov 11, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	25DN0003 FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Calawis River (Downstream), Phase 4, Barangay Calawis, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	Oct 17, 2024	Nov 04, 2024	Nov 11, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


ROBERTO LACLESAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0004 FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Calawis River (Upstream), Phase 5, Barangay Calawis, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	Oct 17, 2024	Nov 04, 2024	Nov 11, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	25DN0005 FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Cupang River (Downstream), Phase 4, Barangay Cupang, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Sept 27, 2024 to Oct 03 2024	Oct 17, 2024	Nov 04, 2024	Nov 11, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0006 FY 2025 DPWH Infrastructure Program - Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Manila East Rd - K0021+1046 - K0023+033, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	Oct 29, 2024	Nov 18, 2024	Nov 25, 2024	GOP	25,500,000.00		25,500,000.00	Asphalt Overlay 50mm with correction
	25DN0007 FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Calawis Creek, Phase 3, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	Oct 29, 2024	Nov 18, 2024	Nov 25, 2024	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	25DN0008 FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Siito Balon Creek, Phase 2, Barangay Calawis, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	Oct 29, 2024	Nov 18, 2024	Nov 25, 2024	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


JOSEFIO I. CLIOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25DN0009	FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay San Roque, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	Oct 29, 2024	Nov 18, 2024	Nov 25, 2024	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
25DN0010	FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Phase 4, Sitio Tinapantay, Barangay San Jose, Antipolo City (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 09, 2024 to Oct 15, 2024	Oct 29, 2024	Nov 18, 2024	Nov 25, 2024	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
25DN0011	FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Nangka River, Phase 3, Barangay Bagong Nayon, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 16, 2024 to Oct 22, 2024	Nov 05, 2024	Nov 21, 2024	Nov 27, 2024	GOP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO I. CUEFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0012 FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Tinapantay River, Phase 5, Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 16, 2024 to Oct 22, 2024	Nov 05, 2024	Nov 21, 2024	Nov 27, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	25DN0013 FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Ondoy Creek, Phase 2, Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 16, 2024 to Oct 22, 2024	Nov 05, 2024	Nov 21, 2024	Nov 27, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	25DN0014 FY 2025 DPWH Infrastructure Program - Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management program - Construcion/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Siito Upper Kilingan, Phase 4, Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 16, 2024 to Oct 22, 2024	Nov 05, 2024	Nov 21, 2024	Nov 27, 2024	GOP	50,000,000.00		50,000,000.00	Construcion of Flood Mitigation Structure

Submitted by:

MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:

SIDRO C. ANTONIO
BAC-Chairman

Approved by:

FORFARIO I. CUEVAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0015 FY 2025 DPWH Infrastructure Program-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Primary Roads-Cainta-Kaytickling-Antipolo-Teresa-Morong Rd-K0020+402-K0020+594, K0020+800-K0019+222, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	Nov 07, 2024	Nov 25, 2024	Dec 02, 2024	GOP	14,365,000.00		14,365,000.00	Asphalt Overlay 50mm
	25DN0016 FY 2025 DPWH Infrastructure Program-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Second Roads-Manila east Rd-K0028+777-K0029+100, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	Nov 07, 2024	Nov 25, 2024	Dec 02, 2024	GOP	10,629,000.00		10,629,000.00	Asphalt Overlay 50mm
	25DN0017 FY 2025 DPWH Infrastructure Program-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Second Roads-Manila East Rd-K0035+868-K0036+247, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	Nov 07, 2024	Nov 25, 2024	Dec 02, 2024	GOP	18,481,000.00		18,481,000.00	Asphalt Overlay 80mm

Submitted by:

MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:

ISIDORO C. ANTONIO
BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TB / RFT	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0018 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Barangay Dela Paz, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	Nov 07, 2024	Nov 25, 2024	Dec 02, 2024	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	25DN0019 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Buildings, Barangay Santa Cruz, Antipolo City, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Oct 18, 2024 to Oct 24, 2024	Nov 07, 2024	Nov 25, 2024	Dec 02, 2024	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	25DN0020 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Nangka River, Phase 4, Barangay Bagong Nayon, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 23, 2024 to Oct 29, 2024	Nov 12, 2024	Nov 28, 2024	Dec 04, 2024	GOP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:

ISIDRO C. ANTONIO
BAC-Chairman

Approved by:

PORFIRIO I. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RF	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0021 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Halang Creek, Phase 2, Barangay Mayaamot, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 23, 2024 to Oct 29, 2024	Nov 12, 2024	Nov 28, 2024	Dec 04, 2024	GOP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
	25DN0022 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Tinapantay River, Phase 6, Barangay San Jose, Antipolo City (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 23, 2024 to Oct 29, 2024	Nov 12, 2024	Nov 28, 2024	Dec 04, 2024	GOP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
	25DN0023 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Halang Creek, Phase 4, Barangay Mayamot, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 30, 2024 to Nov 05, 2024	Nov 19, 2024	Dec 05, 2024	Dec 11, 2024	GOP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO L. CLETO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0024 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure (Downstream), Halang Creek, allong Marikina Victoria Valley-Antipolo Road and Marikina Diversion Road, Phase 2, Barangay Mayamot, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 30, 2024 to Nov 05, 2024	Nov 19, 2024	Dec 05, 2024	Dec 11, 2024	GOP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
	25DN0025 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Tinapantay River, Phase 7, Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 30, 2024 to Nov 05, 2024	Nov 19, 2024	Dec 05, 2024	Dec 11, 2024	GOP	91,150,000.00		91,150,000.00	Construction of Flood Mitigation Structure
	25DN0026 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Libis Creek, Phase 3, Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 30, 2024 to Nov 05, 2024	Nov 19, 2024	Dec 05, 2024	Dec 11, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure


Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


EDORFIRIO L. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0027 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Kabisig Creek, Phase 2, Barangay San Jose, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 31, 2024 to Nov 07, 2024	Nov 21, 2024	Dec 09, 2024	Dec 16, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	25DN0028 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure going to Taktak River, Phase 2, Barangay Dela Paz and Barangay Sta. Cruz, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 31, 2024 to Nov 07, 2024	Nov 21, 2024	Dec 09, 2024	Dec 16, 2024	GOP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
	25DN0029 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Halang Creek, Phase 3, Barangay Mayamot, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Oct 31, 2024 to Nov 07, 2024	Nov 21, 2024	Dec 09, 2024	Dec 16, 2024	GOP	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


JOSEFINO I. GLEOFAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25DN0030	FY 2025 DPWH Infrastructure Program-Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Corazon C. Aquino Ave.-K0028+824-K0029+000, Antipolo City (Second District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	Nov 26, 2024	Dec 10, 2024	Dec 16, 2024	GOP	8,980,000.00		8,980,000.00	Asphalt Overlay 50mm
25DN0031	FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Mitigation Structure, Sucaben River, Phase 2, Barangay Muntindilaw, Barangay Dela paz and Barangay Mmabugan, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	Nov 26, 2024	Dec 10, 2024	Dec 16, 2024	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
25DN0032	FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Rehabilitation of Road, Phase 2, Barangay Mambugan, Antipolo City, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	Nov 26, 2024	Dec 10, 2024	Dec 16, 2024	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Paved Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TB / RF	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0033 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Rehabilitation of Road, Sitio Maligaya, Barangay San Isidro, Antipolo City, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	Nov 26, 2024	Dec 10, 2024	Dec 16, 2024	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Paved Road
	25DN0034 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Rehabilitation of Road, Barangay San Isidro, Antipolo City, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	Nov 26, 2024	Dec 10, 2024	Dec 16, 2024	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Paved Road
	25DN0035 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Rehabilitation of Road, Antipolo Hills, Barangay San Luis, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	Nov 26, 2024	Dec 10, 2024	Dec 16, 2024	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal




(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0036 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Calawis, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 06, 2024 to Nov 12, 2024	Nov 26, 2024	Dec 10, 2024	Dec 16, 2024	GOP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	25DN0037 FY 2025 DPWH Infrastructure Program-Organizational Outcome 1: Ensure Safe and Reliable National Roads System-Asset Preservation Program-Preventive Maintenance-Tertiary Roads-Corazon C. Aquino Ave.-K0030+375-K0031+669, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 08, 2024 to Nov 14, 2024	Nov 28, 2024	Dec 16, 2024	Dec 23, 2024	GOP	53,028,000.00		53,028,000.00	Asphalt Overlay 50mm
	25DN0038 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure at Taytay River, Barangay San Isidro, Taytay, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 08, 2024 to Nov 14, 2024	Nov 28, 2024	Dec 16, 2024	Dec 23, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO T. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TR / RFT	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0039 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Breakwater, Barangay Pipindan, Binangonan, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 08, 2024 to Nov 14, 2024	Nov 28, 2024	Dec 16, 2024	Dec 23, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	25DN0040 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure (Phase 2) at Malalim na Sapa 2, Binangonan, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	Dec 03, 2024	Dec 19, 2024	Dec 26, 2024	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	25DN0041 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure, Kay Mangga CIS, Binangonan, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	Dec 03, 2024	Dec 19, 2024	Dec 26, 2024	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO L. CLEONIS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TR / RET	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0042 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure, Kay Maputi CIS, Binangonan, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	Dec 03, 2024	Dec 19, 2024	Dec 26, 2024	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	25DN0043 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure, Sitio Sapa, Barangay Palangoy, Binangonan, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	Dec 03, 2024	Dec 19, 2024	Dec 26, 2024	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	25DN0044 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure, San Juan Creek, Binangonan, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	Dec 03, 2024	Dec 19, 2024	Dec 26, 2024	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO T. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25DN0045	FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure, Malalim na Sapa, Binangonan, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	Dec 03, 2024	Dec 19, 2024	Dec 26, 2024	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
25DN0046	FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure, Bangiad Creek, Taytay, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	Dec 03, 2024	Dec 19, 2024	Dec 26, 2024	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
25DN0047	FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure, Darangan River (Downstream), Binangonan, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 13, 2024 to Nov 19, 2024	Dec 03, 2024	Dec 19, 2024	Dec 26, 2024	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TR / RF	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0048 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure at Taytay River, Barangay Sta. Ana, Taytay, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 15, 2024 to Nov 21, 2024	Dec 05, 2024	Dec 19, 2024	Dec 27, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	25DN0049 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Control Structures and Drainage Systems-Construction of Flood Control Structure, Angono River, Barangay San Vicente, Angono, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 15, 2024 to Nov 21, 2024	Dec 05, 2024	Dec 19, 2024	Dec 27, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	25DN0050 FY 2025 DPWH Infrastructure Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road at Highway 2000, Phase 2, Taytay, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 15, 2024 to Nov 21, 2024	Dec 05, 2024	Dec 19, 2024	Dec 27, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO L. CLAVEASO
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0051 FY 2025 DPWH Infrastructure Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road at Ejercito Avenue (C-6), Barangay San Juan, Taytay, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 15, 2024 to Nov 21, 2024	Dec 05, 2024	Dec 19, 2024	Dec 27, 2024	GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	25DN0052 FY 2025 DPWH Infrastructure Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Barangay Lunsad to Barangay Pila-Pila Coastal Road (Phase 2), Binangonan, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 20, 2024 to Nov 26, 2024	Dec 10, 2024	Dec 27, 2024	Jan 02, 2025	GOP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	25DN0053 FY 2025 DPWH Infrastructure Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road at Blk. 21-23, 25-28, 30-32, Purok 5, Lupang Arenda, Barangay Sta. Ana, Taytay, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 20, 2024 to Nov 26, 2024	Dec 10, 2024	Dec 27, 2024	Jan 02, 2025	GOP	45,000,000.00		45,000,000.00	Construction of Concrete Road

Submitted by:

MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:

ISIDRO C. ANTONIO
BAC-Chairman

Approved by:

PERFILIO I. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0054 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)- Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-purpose Building at Rizal Provincial Office, Barangay Dolores, Taytay, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 20, 2024 to Nov 26, 2024	Dec 10, 2024	Dec 27, 2024	Jan 02, 2025	GOP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
	25DN0055 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Cainta River, Barangay Sto. Domingo, Cainta, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	Dec 12, 2024	Jan 02, 2025	Jan 08, 2025	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	25DN0056 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Construction of Breakwater, Barangay Kalinawan going to Barangay Pipindan, Binangonan, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	Dec 12, 2024	Jan 02, 2025	Jan 08, 2025	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure


Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO L. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal




(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0057 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Rehabilitation of Road, Barangay Beverly Hills, Antipolo City, Rizal I (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	Dec 12, 2024	Jan 02, 2025	Jan 08, 2025	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	25DN0058 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Dela Paz, Antipolo City, Rizal I (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	Dec 12, 2024	Jan 02, 2025	Jan 08, 2025	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	25DN0059 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Barangay Muntindilaw, Antipolo City, Rizal I (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	Dec 12, 2024	Jan 02, 2025	Jan 08, 2025	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Submitted by:


MA. EZENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0060 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Access Roads and/or Bridges from the National Road/s leading to major/Strategic Public Buildings/Facilities-Construction of Road, San Lorenzo Ruiz, Sitio Parugan, Barangay Dalig, Antipolo City, Rizal I (Second District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	Dec 12, 2024	Jan 02, 2025	Jan 08, 2025	GOP	7,000,000.00		7,000,000.00	Construction of Concrete Road
	25DN0062 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities-Construction of Slope Protection Structure along 4K road, Barangay San Luis, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 22, 2024 to Nov 28, 2024	Dec 12, 2024	Jan 02, 2025	Jan 08, 2025	GOP	6,000,000.00		6,000,000.00	Construction of Slope Protection Structure
	25DN0063 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Facility, Rizal Police Provincial Office, Barangay DOlores, Taytay, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2024 to Dec 05, 2024	Dec 19, 2024	Jan 10, 2025	Jan 16, 2025	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO L. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0065 FY 2025 DPWH Infrastructure Program-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Silto Inalsan, Barangay San Juan, Antipolo City, Rizal (Second District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2024 to Dec 05, 2024	Dec 19, 2024	Jan 10, 2025	Jan 16, 2025	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	25DN0066 FY 2025 DPWH Infrastructure Program-Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure, Phase 2, Barangay Dela Paz and Barangay Sta. Cruz, Antipolo City, Rizal (First District)	Rizal 1st DEO/ National	Yes	Competitive Public Bidding	Nov 29, 2024 to Dec 05, 2024	Dec 19, 2024	Jan 10, 2025	Jan 16, 2025	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:

ISIDORO C. ANTONIO
BAC-Chairman

Approved by:

FORFIRIO L. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of TR / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25DN0067 FY 2025 DPWH Infrastructure Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Cable Way going to Kasinay, Barangay Macamot and Barangay Darangan, Binangonan, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Jan 08, 2025 to Jan 14, 2025	Jan 28, 2025	Feb 13, 2025	Feb 19, 2025	GOP	70,000,000.00		70,000,000.00	Construction of Concrete Road
	25DN0068 FY 2025 DPWH Infrastructure Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s Leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road at Blk. 2-13, Purok 4, Lupang Arenda, Barangay Sta. Ana, Taytay, Rizal (First District)	Rizal 1st DEO/ Local	Yes	Competitive Public Bidding	Nov 29, 2024 to Dec 05, 2024	Dec 19, 2024	Jan 10, 2025	Jan 16, 2025	GOP	45,000,000.00		45,000,000.00	Construction of Concrete Road

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO C. ANTONIO
BAC-Chairman

Approved by:


PORFIRIO I. CLEOFAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal 1st District Engineering Office
Binangonan, Rizal



(DPWH-RIZAL 1st DEO) Annual Procurement Plan for FY 2025 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<u>A</u>	<u>ITEMS AVAILABLE AT PROCUREMENT SERVICE</u>												
<u>A</u>										7,495,909.36		7,495,909.36	
	1st Quarter	RIZAL 1ST DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	3,038,382.67		3,038,382.67	
	2nd Quarter	RIZAL 1ST DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,127,002.06		1,127,002.06	
	3rd Quarter	RIZAL 1ST DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	2,198,855.72		2,198,855.72	
	4th Quarter	RIZAL 1ST DEO	No	NP-53.9 Agency to Agency	-	-	-	-	GOP	1,131,688.91		1,131,688.91	
<u>B</u>	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED</u>												
<u>B</u>										39,368,399.00		39,368,399.00	
	1st Quarter	RIZAL 1ST DEO	No	Competitive Bidding	Jan. 4-11,2025	Jan. 12,2025	Jan. 16,2025	Jan. 18,2025	GOP	24,071,574.00		24,071,574.00	
	2nd Quarter	RIZAL 1ST DEO	No	Competitive Bidding	Apr. 5-12,2025	Apr. 15,2025	Apr. 19,2025	Apr. 22,2025	GOP	4,017,575.00		4,017,575.00	
	3rd Quarter	RIZAL 1ST DEO	No	Competitive Bidding	Jul.5-12,2025	Jul. 15,2025	Jul. 19,2025	Jul. 22,2025	GOP	7,342,255.00		7,342,255.00	
	4th Quarter	RIZAL 1ST DEO	No	Competitive Bidding	Oct. 4-11,2025	Oct. 14,2025	Oct. 18,2025	Oct. 21,2025	GOP	3,936,995.00		3,936,995.00	
TOTAL										46,864,308.36		46,864,308.36	

Submitted by:


MA. ELENA F. COQUIA-FABIAN
Head, Procurement Unit

Recommended by:


ISIDRO Q. ANTONIO
BAC-Chairman

Approved by:


ISIDRO Q. ANTONIO
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
RIZAL 1ST DISTRICT ENGINEERING OFFICE
Government Center, Calumpang, Binangonan, Rizal



CERTIFICATION

This is to certify that DPWH – Rizal 1st District Engineering Office has no scheduled procurement for FY 2025 Consulting Services for the period of July to December 2024.

This Certification is issued this 7th day of January 2025 at DPWH – Rizal 1st District Engineering Office, Binangonan, Rizal.

POPEXIRIO I. QUEOFAS
District Engineer

R4A.23.SFMA/MECF/ICA



Website: <https://www.dpwh.gov.ph>



Tel. No.: (02) 8561-4240

