

DPWH Metro Manila 2nd District Engineering Office Supplemental Final Annual Procurement Plan for FY 2025 Final APP Non-CSE- CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310104100622000	ZSOC0150- Rehabilitation/Improvement/Upgrading of South Super Highway East Service Road K0012484-K0013412, Paranaque City, Metro Manila	Maintenance	NO	Competitive Bidding	02/19/2025	03/12/2025	03/18/2025	03/24/2025	Gap	PHP 12,363,000.00	PHP -	PHP 12,363,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0151- Rehabilitation/Improvement/Upgrading of South Super Highway East Service Road K0012484-K0013411, Paranaque City, Metro Manila	Maintenance	NO	Competitive Bidding	02/19/2025	03/12/2025	03/18/2025	03/24/2025	Gap	PHP 4,520,000.00	PHP -	PHP 4,520,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0152- Rehabilitation/Improvement/Upgrading of South Drive- CHN, 0 +000-CHN, 0+805, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/19/2025	03/12/2025	03/18/2025	03/24/2025	Gap	PHP 26,061,000.00	PHP -	PHP 26,061,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0153- Rehabilitation/Improvement/Upgrading of Makati Avenue (SB)-CHN,0 +000-CHN,0+143, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/19/2025	03/12/2025	03/18/2025	03/24/2025	Gap	PHP 4,298,000.00	PHP -	PHP 4,298,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0154- Rehabilitation/Improvement/Upgrading of Kalayaan Avenue (EB)-K0005+549-K0005+946, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/19/2025	03/12/2025	03/18/2025	03/24/2025	Gap	PHP 11,319,000.00	PHP -	PHP 11,319,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0155- Rehabilitation/Improvement/Upgrading of Pasang Tama Extension Street-K-0010-333-K0010+1054, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/19/2025	03/12/2025	03/18/2025	03/24/2025	Gap	PHP 31,896,000.00	PHP -	PHP 31,896,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0156- Rehabilitation/Improvement/Upgrading of MC/Gilbey Road-K0028+(-155)-K0028+145, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/19/2025	03/12/2025	03/18/2025	03/24/2025	Gap	PHP 13,254,000.00	PHP -	PHP 13,254,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0157- Rehabilitation/Improvement/Upgrading of Quirino Avenue-K0009+480-K0010+200, Paranaque City, Metro Manila	Maintenance	NO	Competitive Bidding	02/20/2025	03/13/2025	03/19/2025	03/25/2025	Gap	PHP 20,770,000.00	PHP -	PHP 20,770,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0158- Rehabilitation/Improvement/Upgrading of South Super Highway east Service Road K-0017+685-K0019+657, Paranaque City, Metro Manila	Maintenance	NO	Competitive Bidding	02/20/2025	03/13/2025	03/19/2025	03/25/2025	Gap	PHP 51,621,000.00	PHP -	PHP 51,621,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0159- Rehabilitation/Improvement/Upgrading of J.P. Rizal Street-K007+000-K008+906, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/20/2025	03/13/2025	03/19/2025	03/25/2025	Gap	PHP 79,424,000.00	PHP -	PHP 79,424,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0160- Rehabilitation/Improvement/Upgrading of Makati Avenue (NB)-CHN, 0+000-CHN,0+143, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/20/2025	03/13/2025	03/19/2025	03/25/2025	Gap	PHP 3,996,000.00	PHP -	PHP 3,996,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0161- Rehabilitation/Improvement/Upgrading of Dian Road-K0006+(-373)-K0006+604, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/20/2025	03/13/2025	03/19/2025	03/25/2025	Gap	PHP 24,545,000.00	PHP -	PHP 24,545,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0162- Rehabilitation/Improvement/Upgrading of Pasang Tama Street-K0008+001-K0009+005, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/20/2025	03/13/2025	03/19/2025	03/25/2025	Gap	PHP 58,073,000.00	PHP -	PHP 58,073,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0163- Rehabilitation/Improvement/Upgrading of Pasang Tama Street-K0006+242-K0006+(-479), Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/20/2025	03/13/2025	03/19/2025	03/25/2025	Gap	PHP 33,232,000.00	PHP -	PHP 33,232,000.00	Rehabilitation/Improvement/Upgrading of Road	
310104100622000	ZSOC0164- Rehabilitation/Improvement/Upgrading of EDSA Service Road 1 (North Bound) - CHN, 0+000 - CHN,0+245, Makati City, Metro Manila	Maintenance	NO	Competitive Bidding	02/25/2025	03/17/2025	03/21/2025	03/28/2025	Gap	PHP 6,765,000.00	PHP -	PHP 6,765,000.00	Rehabilitation/Improvement/Upgrading of Road	

409903000000000	25OC0165- Construction of Multi-Purpose Building at Clemen St. cor. Armstrong Avenue, Barangay Moemak, Paranaque City (Phase 1), Paranaque City, Metro Manila	Construction	NO	Competitive Bidding	05/22/2025	06/11/2025	06/19/2025	06/25/2025	Gap	PHP 25,000,000.00	PHP -	PHP 25,000,000.00	Construction of Multi-Purpose Building
409903000000000	25OC0166- Construction of Multi-Purpose Building at Makati South Hills, Barangay San Martin de Porres, Paranaque City, Metro Manila	Construction	NO	Competitive Bidding	02/25/2025	03/17/2025	03/21/2025	03/26/2025	Gap	PHP 10,000,000.00	PHP -	PHP 10,000,000.00	Construction of Multi-Purpose Building
409903000000000	25OC0167- Construction of Multi-Purpose Building at Ramonville, Barangay Don Bosco, Paranaque City (Phase 2), Metro Manila	Construction	NO	Competitive Bidding	02/25/2025	03/17/2025	03/21/2025	03/26/2025	Gap	PHP 5,000,000.00	PHP -	PHP 5,000,000.00	Construction of Multi-Purpose Building
300105201269000	24OC0154- Rectifying of School Building, Paranaque National High School-Main (Roco Building), Barangay San Dioniso, Paranaque City, Metro Manila	Construction	NO	Competitive Bidding	02/25/2025	03/17/2025	03/21/2025	03/26/2025	Gap	PHP 25,000,000.00	PHP -	PHP 25,000,000.00	Rectifying of School Building
310104100622000	25OC0174- Rehabilitation/Improvement of Paranaque-Suhat Rd (S035041Z), Paranaque City	Maintenance	NO	Competitive Bidding	04/15/2025	05/06/2025	05/19/2025	05/26/2025	Gap	PHP 24,061,110.00	PHP -	PHP 24,061,110.00	Rehabilitation of Road
310104100622000	25OC0175- Rehabilitation/Improvement of Paranaque-Suhat Rd (S03371Z), Paranaque City	Maintenance	NO	Competitive Bidding	04/15/2025	05/06/2025	05/19/2025	05/26/2025	Gap	PHP 22,577,890.00	PHP -	PHP 22,577,890.00	Rehabilitation/Improvement of Road
310303101846000	25OC0176- Rectifying/Strengthening of Permanent Bridges - Buenda Flyover (S035041Z) along South Super Highway (Buenda Flyover), Makati City	Maintenance	NO	Competitive Bidding	04/15/2025	05/06/2025	05/19/2025	05/26/2025	Gap	PHP 100,000,000.00	PHP -	PHP 100,000,000.00	Rectifying/Strengthening of Permanent Bridges

Submitted By:


ALEX H. BALAN, PHD.
Head, Procurement Head

Recommended By:


FLORENTINO T. PALMA
BAC Chairperson

Approved By:


RUBY H. CAMLAS
District Engineer