

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH 2025)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Post ing of IB/REI of Bids n/Opening Submissio Award Notice of Contract Signing	2/6/2025	1/30/2025	2/6/2025	3/17/2025					
25AD0001-300226118191000	Construction of Multi-Purpose Building, Gallimuyod, Ilocos Sur	ISED2	YES	Competitive Bidding	9/10/2024	9/30/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	9,900,000.00	-	9,900,000.00	Building : Construction- Without Piles-Low Rise- Concrete Frame
25AD0002-300226118198000	Construction of Multi-Purpose Building, Narvacan Ilocos Sur	ISED2	YES	Competitive Bidding	9/10/2024	9/30/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	9,900,000.00	-	9,900,000.00	Building : Construction- Without Piles-Low Rise- Concrete Frame
25AD0003-310101101863000	Preventive Maintenance- Primary Roads-Manila North Road-K0314+339- K0314+924	ISED2	YES	Competitive Bidding	10/17/2024	11/5/2024	3/12/2025	3/17/2025	GOP	9,682,400.00	9,682,400.00	-	9,682,400.00	Roads Rehabilitation Asphalt
25AD0004-310101101864000	Preventive Maintenance- Primary Roads-Manila North Road-K0360+593- K0361+004, K0362+057- K0362+773	ISED2	YES	Competitive Bidding	10/17/2024	11/5/2024	3/12/2025	3/17/2025	GOP	13,384,840.00	13,384,840.00	-	13,384,840.00	Roads Rehabilitation Asphalt
25AD0005-310101101865000	Preventive Maintenance- Primary Roads-Manila North Road - Manila North Rd - K0373 + 799 - K0373 + 924	ISED2	YES	Competitive Bidding	10/17/2024	11/5/2024	3/12/2025	3/17/2025	GOP	1,088,780.00	1,088,780.00	-	1,088,780.00	Roads Rehabilitation Asphalt
25AD0006-310102102335000	Preventive Maintenance- Secondary Roads- Sulvec Port Rd-K0376+(-744)- K0376+689	ISED2	YES	Competitive Bidding	9/18/2024	10/7/2024	1/30/2025	2/6/2025	GOP	15,606,500.00	15,606,500.00	-	15,606,500.00	Roads Rehabilitation Asphalt
25AD0007-310105101364000	Rehabilitation/Reconstruct ion/Upgrading of Damaged Paved Roads - Secondary Roads - Tagudin-Cervates Rd - K0323+010-K0323+092, K0323+698-K0324+002, K0338+000-K0338+268, K0342+250-K0342+383	ISED2	YES	Competitive Bidding	11/21/2024	12/10/2024	3/12/2025	3/17/2025	GOP	22,134,280.00	22,134,280.00	-	22,134,280.00	Roads Rehabilitation PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertise ment/Post of Bids	Notice of Award	Contract Signing							
25AD0008-310106101279000	Rehabilitation/Reconstruct ion/Upgrading of Damaged Paved Roads - Tertiary Roads - Burgos- Lidlidda Rd - (S001541Z) Chainage 075 - Chainage 400	ISED2	YES	Competitive Bidding	11/21/2024	12/10/2024	3/12/2025	3/17/2025	GOP	5,956,440.00	-	-	5,956,440.00	Roads Rehabilitation PCCP
25AD0009-310106101280000	Rehabilitation/Reconstruct ion/Upgrading of Damaged Paved Roads- Tertiary Roads- Alliem- Sugpon-Sudipen Rd- K0321+590-K0321+723	ISED2	YES	Competitive Bidding	12/4/2024	12/23/2024	3/12/2025	3/17/2025	GOP	2,740,080.00	-	-	2,740,080.00	Roads Rehabilitation PCCP
25AD0010-300226118199000	Construction of Multi- Purpose Building, Banayoyo, Ilocos Sur	ISED2	YES	Competitive Bidding	10/11/2024	11/4/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-	-	9,900,000.00	Building : Construction- Concrete Frame without Piles-Low Rise-
25AD0011-300226118197000	Construction of Multi- Purpose Building, San Emilio, Ilocos Sur	ISED2	YES	Competitive Bidding	9/18/2024	10/7/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-	-	9,900,000.00	Building : Construction- Concrete Frame without Piles-Low Rise-
25AD0012-300203102889000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Cervantes- Libang, Cervantes, Ilocos Sur	ISED2	YES	Competitive Bidding	10/8/2024	10/28/2024	3/10/2025	3/17/2025	GOP	14,700,000.00	-	-	14,700,000.00	Roads New Construction PCCP

Code (PAP)	Procurement Project	End-User/PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)
					Advertisment/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO		
25AD0013-300221107542000	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Caterman-Balingaoan Road, Barangay Caterman and Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	11/12/2024	12/2/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	-	9,900,000.00	Roads New Construction PCCP	
25AD0014-300221107543000	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Conction of San Nicolas-paypayad Road, Barangay Paypayad, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/8/2024	10/28/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-	9,900,000.00	Roads New Construction PCCP	
25AD0015-310110100604000	Construction /Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads-Manila North Road-K0381+330-K0381+610, K0381+718-K0381+871, K0381+1005-K0382+146	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	3/12/2025	3/17/2025	GOP	16,660,000.00	-	16,660,000.00	Roads Rehabilitation PCCP	

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH 2025)

Code (PAP)	Procurement Project	End-User/PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing						
25AD0016-300237100419000	BIP-Flood Mitigation Structures protecting Public Infrastructure/Facilities – Sabanan Seawall, Barangay Vical and Barangay Sabanan, Santa Lucia, Ilocos Sur	ISED2	YES	Competitive Bidding	11/15/2024	12/4/2024	2/4/2025	2/12/2025	GOP	39,600,000.00	-	-	39,600,000.00	Flood Control : Construction-Shore Protection (Seawall)
25AD0017-310106101281000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Cervantes - Quirino Rd - K0403+694 - K0403+1029	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	3/12/2025	3/17/2025	GOP	8,786,680.00	-	-	8,786,680.00	Roads New Construction PCCP
25AD0018-300204101683000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Sitio Manggaan Road in support to Vegetable, Pigeon Pea, Purple Yam, Mung Bean, Banana Coffee, Gabi, Annato, Peanut, Corn and Other High ValueCrops Processing Center, Sugpon, Ilocos Sur	ISED2	YES	Competitive Bidding	10/8/2024	10/28/2024	1/30/2025	2/6/2025	GOP	9,800,000.00	-	-	9,800,000.00	Roads New Construction PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing					
25AD0019- 300237100422 000	BIP- Flood Mitigation Structures protecting Public Infrastructure/Facilities- Caterman Flood Control Structure, Barangay Tamurong and Barangay Caterman, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/8/2024	10/28/2024	1/30/2025	2/6/2025	GOP	29,700,000.00	-	29,700,000.00	Flood Control : Construction-Slope Protectionusing Structural Measures (Revetment)
25AD0020- 300237100423 000	BIP- Flood Mitigation Structures protecting Public Infrastructure/Facilities- Construction of Darapdap Flood Control Structure, Barangay Darapdap, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/11/2024	11/4/2024	1/30/2025	2/6/2025	GOP	29,700,000.00	-	29,700,000.00	Flood Control : Construction-Slope Protectionusing Structural Measures (Revetment)
25AD0021- 300204101684 000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT)- Kimmartin-Boguilbog Road Connecting Sta. Cruz-Sigay Road and National Road in support to Coffee Processing Center and Coffee Plantation, Salcedo, Ilocos Sur	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	2/4/2025	2/12/2025	GOP	9,800,000.00	-	9,800,000.00	Roads New Construction PCCP

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing					
25AD0022-300221107544000	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Sitio Padsen Batawang, Barangay Dinwede West, Cervantes, Ilocos Sur	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	-	9,900,000.00	Roads New Construction PCCP
25AD0023-300237100424000	BIP- Flood Mitigation Structures protecting Public Infrastructures/Facilities- Construction of Tablac Flood Control Structure near MNR Bridge, Candon Barangay Tablac, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	-	9,900,000.00	Flood Control : Construction-Slope Protectionusing Structural Measures (Revetment)
25AD0024-300237100425000	BIP-Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Oaig Daya Flood Control Structure, Barangay Oaig Daya, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	2/4/2025	2/12/2025	GOP	19,800,000.00	-	19,800,000.00	Flood Control : Construction-Slope Protectionusing Structural Measures (Revetment)
25AD0025-300226118193000	Construction of Multi-Purpose Building, San Esteban, Ilocos Sur	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-	9,900,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame
25AD0026-300226118195000	Construction of Multi-Purpose Building, Santa, Ilocos Sur	ISED2	YES	Competitive Bidding	12/4/2024	12/23/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	-	9,900,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MODE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing					
25AD0027-300226118196000	Construction of Multi-Purpose Building, Santa Lucia, Ilocos Sur	ISED2	YES	Competitive Bidding	10/11/2024	11/4/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-	9,900,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame
25AD0028-310306100324000	Construction of New Bridges-San Emilio Br. along Jct Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Rd	ISED2	NO	Competitive Bidding	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	31,284,540.00	-	31,284,540.00	Bridges : Construction - Concrete- with Driven Piles
25AD0029-310302100585000	Replacement of Permanent Weak Bridges-Tucao Br. (B04185LZ) along Aillem-Sugpon-Sudipen Rd	ISED2	YES	Competitive Bidding	10/17/2024	11/5/2024	2/4/2025	2/12/2025	GOP	11,760,000.00	-	11,760,000.00	Bridges : Construction - Concrete- with Driven Piles
25AD0030-300226118190000	Construction of Multi-Purpose Building, Aillem, Ilocos Sur	ISED2	NO	Competitive Bidding	2/15/2025	3/10/2025	3/20/2025	3/21/2025	GOP	9,900,000.00	-	9,900,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame
25AD0031-300226118192000	Constructio of Multi-Purpose Building, Santa Cruz, Ilocos Sur	ISED2	YES	Competitive Bidding	11/12/2024	12/2/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-	9,900,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame
25AD0032-310305102431000	Widening of Permanent Bridges : Caburao Br.1 (B00645LZ) along Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road	ISED2	YES	Competitive Bidding	10/17/2024	11/5/2024	2/4/2025	2/12/2025	GOP	14,700,000.00	-	14,700,000.00	Bridges : Construction - Concrete- with Driven Piles
25AD0033-310305102432000	Widening of Permanent Bridges : Caburao Br. 2 (B00646LZ) along Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Rd	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	2/4/2025	2/12/2025	GOP	8,820,000.00	-	8,820,000.00	Bridges : Construction - Concrete- with Driven Piles
25AD0034-300226118188000	Construction of Multi-Purpose Building, Burgos, Ilocos Sur	ISED2	YES	Competitive Bidding	10/3/2024	10/22/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-	9,900,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH 2025)

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Award Notice of Contract	Signing of Contract						
25AD0035-000 300226118189	Construction of Multi-Purpose Building, Quirino, Ilocos Sur	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	-	-	9,900,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame
25AD0036-000 300203102890	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)- Access Road leading to Sangbay ni Ragasak Falls, Brgy. Urzadan, Suyo, Ilocos Sur	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	3/10/2025	3/17/2025	GOP	14,700,000.00	-	-	14,700,000.00	Roads New Construction PCCP
25AD0037-000 300203101467	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Access Road leading to Madararang Falls, Salcedo, Ilocos Sur	ISED2	YES	Competitive Bidding	11/12/2024	12/2/2024	3/10/2025	3/17/2025	GOP	9,800,000.00	-	-	9,800,000.00	Roads New Construction PCCP
25AD0038-000 300226118183	Construction (Completion) of Multi-purpose Building (Candon City Arena), Barangay bagani Campo, Candon City, Ilocos Sur	ISED2	NO	Competitive Bidding	1/17/2025	2/5/2025	2/24/2025	3/3/2025	GOP	9,900,000.00	-	-	9,900,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame
25AD0039-000 300226118186	Construction of Multi-Purpose Building, Candon City Arena, Barangay Bagani Campo, Candon City, Ilocos Sur	ISED2	NO	Competitive Bidding	1/17/2025	2/5/2025	2/24/2025	3/3/2025	GOP	19,800,000.00	-	-	19,800,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing					
25AD0040-000 300221107547	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Bridge, Ilocos Sur	ISED2	NO	Competitive Bidding	1/17/2025	2/5/2025	2/24/2025	3/3/2025	GOP	4,900,000.00	-	4,900,000.00	Bridges : Construction - Concrete- with Driven Piles
25AD0041	Construction/Rehabilitation of Flood Mitigation Facilities within Major Rivers - Construction of Flood Control Structure along Abra River, Barangay Nagpanaanan, Santa, Ilocos Sur	ISED2	YES	Competitive Bidding	12/4/2024	12/23/2024	2/6/2025	2/13/2025	GOP	22,680,395.00	-	22,680,395.00	Flood Control: Slope Protection using Structural Measures (Revetment)
25AD0042	Construction/Rehabilitation of Flood Mitigation Facilities within Major Rivers - Construction of Flood Control Structure along Amburayan River, Sta. 0+00-Sta. 0+780, Suppon, Ilocos Sur	ISED2	YES	Competitive Bidding	10/17/2024	11/5/2024	2/6/2025	2/13/2025	GOP	77,200,000.00	-	77,200,000.00	Flood Control: Slope Protection using Structural Measures (Revetment)
25AD0043-000 300226118187	Construction (Completion) of Multi-Purpose Building Phase I, Candon City, Ilocos Sur	ISED2	NO	Competitive Bidding	2/15/2025	3/10/2025	3/20/2025	3/21/2025	GOP	39,600,000.00	-	39,600,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame
25AD0044-000 300226118194	Construction of Multi-Purpose Building, Sigay, Ilocos Sur	ISED2	YES	Competitive Bidding	11/12/2024	12/2/2024	2/4/2025	2/12/2025	GOP	4,950,000.00	-	4,950,000.00	Building : Construction- without Piles-Low Rise- Concrete Frame

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advvertise ment/Post ing of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing						
25AD0045-300214101803000	Installation/Application of Road Safety Facilities (Roadway Lighting) along Manila North Road-343+300-343+825	ISED2	NO	Competitive Bidding	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	7,840,000.00	-	-	7,840,000.00	Traffic Engineering and Management System
25AD0046-300214101803000	Installation/Application of Road Safety Facilities (Roadway Lighting) along Manila North Road - K0383+000-K0386+419	ISED2	YES	Competitive Bidding	10/11/2024	11/4/2024	2/6/2025	2/13/2025	GOP	53,075,000.00	-	-	53,075,000.00	Traffic Engineering and Management System
25AD0047-300215105218000	Access Roads and/or Bridges from th national Road/s leading to major/Strategic Public Buildings/Facilities - Replacement of Bridge, Nangneng West Bridge, Navacan, Ilocos Sur	ISED2	YES	Competitive Bidding	12/4/2024	12/23/2024	3/13/2025	3/18/2025	GOP	115,800,000.00	-	-	115,800,000.00	Bridges : Construction - Concrete - with Cast-in Place Piles
25AD0048-320101113693000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Protection Works at Suyo- Tagudin-Santa Cruz NIS, Suyo, Ilocos Sur	ISED2	YES	Competitive Bidding	10/3/2024	10/22/2024	1/30/2025	2/6/2025	GOP	14,700,000.00	-	-	14,700,000.00	Flood Control : Construction-Slope Protection using Structural Measures (Retaining Structures)
25AD0049-320101113698000	Construction/Maintenance of Flood Mitigation Systems- Construction of Flood Protection Works at Sta. Maria-Burgos NIS, Burgos, Ilocos Sur	ISED2	YES	Competitive Bidding	11/12/2024	12/2/2024	3/12/2025	3/17/2025	GOP	14,700,000.00	-	-	14,700,000.00	Flood Control : Construction-Slope Protection using Structural Measures (Retaining Structures)

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
25AD0050-300234100011000	SIPAG-Flood Mitigation Structures protecting major/Strategic Public Buildings/Facilities-Construction of Riverbank Protection at Nanguneg West and San Pedro, Navacan, Ilocos Sur	ISED2	YES	Competitive Bidding	12/4/2024	12/23/2024	3/13/2025	3/18/2025	GOP	115,800,000.00	-	115,800,000.00		Flood Control : Construction-Slope Protection using Structural Measures (Retaining Structures)
25AD0051-320101113694000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of San Esteban Flood Control Structure, San Esteban, Ilocos Sur	ISED2	NO	Competitive Bidding	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	49,000,000.00	-	49,000,000.00		Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
25AD0052-320101113695000	Construction/Maintenance of Flood Mitigation Structures-Construction of Poblacion Sur-Kaliwaki Flood Control Structure, Barangay Poblacion Sur-Kaliwaki, Salcedo, Ilocos Sur	ISED2	NO	Competitive Bidding	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	49,000,000.00	-	49,000,000.00		Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
25AD0053-320101113696000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Dinaratan Flood Control Structure, Barangay Dinaratan, Salcedo, Ilocos Sur	ISED2	NO	Competitive Bidding	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	49,000,000.00	-	49,000,000.00		Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH 2025)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing					
320101113697 000 25AD0054-	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems –Construction of Lucuban-Sorotan Flood Control Structure, Salcedo, Ilocos Sur	ISED2	NO	Competitive Bidding	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	49,000,000.00	-	49,000,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
300221107545 000 25AD0055-	BIP-Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Road, Brgy. Villa Hermosa, Sta. Cruz, Ilocos Sur	ISED2	NO	Competitive Bidding	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	4,950,000.00	-	4,950,000.00	Roads New Construction PCCP
300221107546 000 25AD0056-	Construction of Bypass Road at Brgy. Poblacion, Suyo, Ilocos Sur	ISED2	NO	Competitive Bidding	4/2/2025	4/22/2025	5/13/2025	5/14/2025	GOP	19,800,000.00	-	19,800,000.00	Roads New Construction PCCP
300237100420 000 25AD0057-	BIP- Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Construction of Buaya River Control, Brgy Villa Hermosa, Sta. Cruz, Ilocos Sur	ISED2	NO	Competitive Bidding	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	9,900,000.00	-	9,900,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
300237100421 000 25AD0058-	Construction of Caig Daya San Nicolas Flood Control, Candan City, Ilocos Sur	ISED2	NO	Competitive Bidding	4/2/2025	4/22/2025	5/13/2025	5/14/2025	GOP	44,550,000.00	-	44,550,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH 2025)

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing						
25AD0060-300226118185000	Construction/Completion of Multi-Purpose Building - Legislative Building, Candon City, Ilocos Sur		NO	Competitive Bidding	4/2/2025	4/22/2025	5/13/2025	5/14/2025	GOP	29,700,000.00	-	-	29,700,000.00	Buildings: Construction-without Piles-Low Rise-Concrete Frame
25AD0061 - 300234100012000	SIPAG-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities- Construction of Flood Control Structure, Burgos, Ilocos Sur		NO	Competitive Bidding	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	49,697,500.00	-	-	49,697,500.00	FCSPS: Flood Control: Construction-Slope Protection using Structural Measures(e.g. Structures, Wirenet)
25AD0062 - 300234100013000	SIPAG-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities- Construction of Flood Control Structure, Salvador-Langlangca, City of Candon, Ilocos Sur		NO	Competitive Bidding	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	49,697,500.00	-	-	49,697,500.00	FCSPS: Flood Control: Construction-Slope Protection using Structural Measures(e.g. Structures, Wirenet)

DPMH-INFRA-02

Approved By:

GLEN V. REYES
District Engineer

Date: 03-21-2025

Recommended By:

PIO R. PERILLA
BAC Chairperson

Date: 03-21-2025

Prepared By:

MELANIE G. GACUSAN
OIC, Procurement Unit

Date: 03-21-2025