

(DPWH Negros Occidental 3rd District Engineering Office) FY 2025 Updated APP Non CSE 1st Sem

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORK PROJECTS													
33010 01000 04000 PC	24GM0073 - Construction of Farm-to-Market Road from Crossing Gusnit to Sitio Montelo, Barangay Pinggot, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	02/12/2025	03/04/2025	03/14/2025	03/20/2025	GoP	42,785,000.00	-	42,785,000.00	Construction of Farm-to-Market Road
31010 21024 68000 PC	25GM0001 - Preventive Maintenance of Road: Asphalt Overlay - Kabankalan Jct. Salong-Tapi-Dacongogon Bantayan Rd - K0102+000 - K0103+282, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	03/18/2025	03/20/2025	GoP	36,671,600.00	-	36,671,600.00	Preventive Maintenance of Road: Asphalt Overlay
31010 21024 69000 PC	25GM0002 - Preventive Maintenance of Road: Asphalt Overlay - Kabankalan Jct. Salong-Tapi-Dacongogon Bantayan Rd - K0104+642 - K0104+773, K0104+802 - K0105+601, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	03/18/2025	03/20/2025	GoP	26,938,240.00	-	26,938,240.00	Preventive Maintenance of Road: Asphalt Overlay
31010 21024 69000 PC	25GM0003 - Construction of Road Slope Protection Structure: Kabankalan - Bais Rd - K0111+310 - K0112+000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/30/2025	02/10/2025	GoP	47,571,160.00	-	47,571,160.00	Construction of Road Slope Protection Structure
31010 51013 03000 PC	25GM0004 - Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan - Hinoba-an Section) - K0177+900 - K0179+730, K0182+645 - K0182+903, Sipalay City and Hinoba-an, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	03/20/2025	03/21/2025	GoP	53,628,910.00	-	53,628,910.00	Reconstruction to Concrete Pavement
31010 51013 02000 PC	25GM0005 - Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan - Hinoba-an Section) - K0149+363 - K0150+577, K0154+027 - K0155+757, Cauayan and Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/26/2024	12/16/2024	05/15/2025	05/22/2025	GoP	73,822,500.00	-	73,822,500.00	Reconstruction to Concrete Pavement
31020 71003 99000 PC	25GM0006 - Off - Carriageway Improvement: Paving of Shoulders - Bacolod South Rd - K0084 + 568 - K0085 + 441, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	01/21/2025	02/11/2025	02/26/2025	03/07/2025	GoP	36,733,340.00	-	36,733,340.00	Off-Carriageway Improvement: Paving of Shoulders
31020 71003 85000 PC	25GM0007 - Off - Carriageway Improvement : Paving of Shoulders - Kabankalan - Bais Rd - K0094 + 071 - K0096 + 000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	01/21/2025	02/11/2025	02/26/2025	03/07/2025	GoP	89,299,170.00	-	89,299,170.00	Off-Carriageway Improvement: Paving of Shoulders
31020 71004 00000 PC	25GM0008 - Off-Carriageway Improvement: Paving of Shoulders - Kabankalan-Bais Rd - K0096 + 000 - K0096 + 569, K0097 + 646 - K0098 + 000	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	02/14/2025	03/10/2025	03/18/2025	03/20/2025	GoP	40,074,160.00	-	40,074,160.00	Off-Carriageway Improvement: Paving of Shoulders
31020 71003 86000 PC	25GM0009 - Off - Carriageway Improvement: Paving of Shoulders - Kabankalan - Bais Rd - K0098 + 000 - K0098 + 230, K0098 + 483 - K0100 + 000, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	02/14/2025	03/25/2025	03/26/2025	03/27/2025	GoP	91,713,600.00	-	91,713,600.00	Off-Carriageway Improvement: Paving of Shoulders
31020 71003 87000 PC	25GM0010 - Off - Carriageway Improvement: Paving of Shoulders - Kabankalan - Bais Rd - K0100 + 000 - K0101 + 750, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	02/14/2025	03/25/2025	03/26/2025	03/27/2025	GoP	94,083,640.00	-	94,083,640.00	Off-Carriageway Improvement: Paving of Shoulders
32010 11131 29000 PC	25GM0011 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Ilog-Bungol River, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/25/2024	11/19/2024	02/10/2025	02/20/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
32010 11141 53000 PC	25GM0012 - Construction of Slope Protection (Main Canal Sta. 0+000.00 - 0+289.00), Hilabangan Irrigation Project, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/26/2024	12/16/2024	03/18/2025	03/20/2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Slope Protection Structure
32010 11141 52000 PC	25GM0013 - Rehabilitation / Major Repair of Drainage Structure - Rehabilitation of Existing Drainage Canal, Hilabangan Irrigation Project, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/26/2024	12/16/2024	02/10/2025	02/20/2025	GoP	14,700,000.00	-	14,700,000.00	Rehabilitation / Major Repair of Drainage Structure

(DPWH Negros Occidental 3rd District Engineering Office) FY 2025 Updated APP Non CSE 1st Sem

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010 21065 02000 PC	25GM0014 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Hilaabangan River, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/25/2024	11/19/2024	02/10/2025	02/20/2025	GoP	109,515,920.00	-	109,515,920.00	Construction of Flood Mitigation Structure
32010 21075 35000 PC	25GM0015 - Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/25/2024	11/19/2024	02/10/2025	02/20/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Mitigation Structure
30021 41020 33000 PC	25GM0016 - Rehabilitation/ Reconstruction/ Upgrading of Damage Paved Roads - Paved Roads - Primary Roads along Kabankalan-Bais Rd - K0093 + 215 – K0093 + 393, K0096 + 400 – K0096 + 647, K0104 + 1013 – K0105 + 954, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	03/18/2025	03/20/2025	GoP	35,532,840.00	-	35,532,840.00	Rehabilitation/ Reconstruction/ Upgrading of Damage Paved Roads
30021 51074 00000 PC	25GM0017 - Construction of Concrete Road - Reconstruction of Concrete Road, Purok Mahida-Itan Road Junction to Barangay Agboy, Barangay Payauan, Candoni, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	02/20/2025	03/13/2025	03/20/2025	GoP	12,936,000.00	-	12,936,000.00	Construction of Concrete Road
30021 51074 01000 PC	25GM0018 - Construction of Concrete Road - Reconstruction of Concrete Road, Purok Mahida-Itan to Purok Mabinuligon , Barangay Payauan, Candoni, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	02/20/2025	03/13/2025	03/20/2025	GoP	19,404,000.00	-	19,404,000.00	Construction of Concrete Road
30022 11086 43000 PC	25GM0019 - Construction of Concrete Road - Construction of Barangay Payauan Road, Barangay Payauan, Candoni, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	01/30/2025	02/10/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
30022 11086 47000 PC	25GM0020 - Construction of Concrete Road - Construction of Purok Daisy Road, Barangay Camingawan, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/15/2024	11/04/2024	01/30/2025	02/10/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
30022 11086 48000 PC	25GM0021 - Construction of Concrete Road - Construction of Purok Gamao Road, Barangay Magballo, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	01/30/2025	02/10/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
30022 11086 45000 PC	25GM0022 - Construction of Concrete Road- Construction of Purok Mangga Road, Barangay Tampalon, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	01/30/2025	02/10/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
30022 11086 46000 PC	25GM0023 - Construction of Concrete Road - Construction of Purok Peria Road, Barangay Oringao, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/15/2024	11/04/2024	01/30/2025	02/10/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
30022 11086 44000 PC	25GM0024 - Construction of Concrete Road - Construction of Sitio Molobolo Road, Barangay Camansi, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/17/2024	11/06/2024	01/30/2025	02/10/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
30022 11086 49000 PC	25GM0025 - Construction of Concrete Road - Construction of Sitio Montelo Road, Barangay Pinggot, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/26/2024	12/16/2024	01/30/2025	02/10/2025	GoP	15,840,000.00	-	15,840,000.00	Construction of Concrete Road
30022 31003 06000 PC	25GM0026 - Construction of Concrete Road - Construction of Abaca to Tambad Road, Barangay Abaca, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/30/2025	02/10/2025	GoP	11,880,000.00	-	11,880,000.00	Construction of Concrete Road
30022 31003 07000 PC	25GM0027 - Construction of Concrete Road - Construction of Balicotoc to Tabu Road, Barangay Balicotoc, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/30/2025	02/10/2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
30022 31003 08000 PC	25GM0028 - Construction of Concrete Road - Construction of Canlamay to Agboy Road, Barangay Canlamay, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	01/30/2025	02/10/2025	GoP	14,850,000.00	-	14,850,000.00	Construction of Concrete Road

(DPWH Negros Occidental 3rd District Engineering Office) FY 2025 Updated APP Non CSE 1st Sem

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30022 61217 65000. PC	25GM0029 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Agripino Alvarez Elementary School, Barangay Mambaroto, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/02/2024	10/22/2024	01/30/2025	02/10/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
30022 61217 66000. PC	25GM0030 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Caliling National High School, Barangay Caliling, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/15/2024	11/04/2024	01/30/2025	02/10/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
30022 61217 67000. PC	25GM0031 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Pacao Elementary School, Barangay Bantayan, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	09/30/2024	10/22/2024	01/30/2025	02/10/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
30022 61217 64000. PC	25GM0032 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, San Jose Villa Elementary School, Barangay Dancalan, Ilog, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	09/30/2024	10/22/2024	01/30/2025	02/10/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
30022 61217 63000. PC	25GM0033 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building, Tabu National High School, Brgy. Tabu, Ilog , Negros Occidental	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	10/25/2024	11/19/2024	01/30/2025	02/10/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
30022 61217 68000. PC	25GM0034 - Construction of Multi Purpose Building-Construction of Multi-Purpose Building (Covered Court) Barangay 3, Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/27/2024	12/17/2024	01/30/2025	02/10/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
30010 52017 12000. PC	25GM0035 - Rehabilitation/ Major Repair of Multi-Purpose Building - Rehabilitation of DPWH - Negros Occidental 3rd DEO Main Building, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	11/28/2024	12/18/2024	01/30/2025	02/10/2025	GoP	39,200,000.00	-	39,200,000.00	Rehabilitation/ Major Repair of Multi-Purpose Building
30011 62012 97000. PC	25GM0036 - Concreting of Brgy. Bulwangan FMR, Brgy. Bulwangan, Hinoba-an, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/14/2025	04/07/2025	05/15/2025	05/22/2025	GoP	14,925,000.00	-	14,925,000.00	Concreting of FMR Road
#####	25GM0037 - Repair/Maintenance of Bongogon River Revetment 1, Brgy. Inayauan, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/21/2025	04/14/2025	05/15/2025	05/23/2025	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance Revetment
#####	25RC0001 - Repair/Maintenance of DPWH Building, Negros Occidental 3rd District Engineering Office, MQC Laboratory/Office Building, So. Mohon, Brgy. 1, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	04/04/2025	04/28/2025	05/20/2025	05/27/2025	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of DPWH Building
-	25RC0002 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector in Public Facilities.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	06/16/2025	07/07/2025	07/17/2025	07/27/2025	GoP	2,605,500.00	-	2,605,500.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System
30023 01002 37000. PC	25RC0003 – Rehabilitation and Waterline Improvement, Kabankalan City Water District, Barangay 8, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	05/27/2025	06/16/2025	07/09/2025	07/09/2025	GoP	99,000,000.00	-	99,000,000.00	Rehabilitation and Waterline Improvement
30022 61317 70000. PC	25RC0004 – Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in Brgy. Camalanda-an, Cauayan, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	05/27/2025	06/16/2025	07/09/2025	07/09/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
30022 61217 69000. PC	25RC0005 – Construction of Multi Purpose Building-Construction of Covered Court of Central Philippine State University, Candoni Campus, Candoni, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	05/27/2025	06/16/2025	07/09/2025	07/09/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
-	25RC0006 – Preventive Maintenance of Road Asphalt Overlay - Kabankalan – Bais Rd (S00240NR) K0096+987 – K0099+000.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	06/16/2025	07/07/2025	07/17/2025	07/17/2025	GoP	98,000,000.00	-	98,000,000.00	Preventive Maintenance of Road Asphalt Overlay

(DPWH Negros Occidental 3rd District Engineering Office) FY 2025 Updated APP Non CSE 1st Sem

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25RC0007 – Construction of Evacuation Center – Construction (Completion) of Evacuation Center in Sipalay City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	06/30/2025	07/21/2025	08/12/2025	08/12/2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Evacuation Center
	TOTAL for Civil Work Projects									1,464,090,580.00	4,000,000.00	1,460,090,580.00	
GOODS AND SERVICES													
32010 21064 29000. EAO/3 20102 10643	24GGM0060 (Re-bidding) – Procurement of Laboratory Apparatus / Equipment for use in the Quality Assurance Section, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	01/23/2025	01/31/2025	02/21/2025	03/03/2025	GoP	962,300.00	-	962,300.00	Laboratory Apparatus / Equipment
32010 11109 16000. EAO/3 20101 11094 2000.E AO/32	24GGM0069 – Procurement of Surveying Equipment (GNSS RTK with 1 Base and 2 Rovers) for use in the conduct of Preliminary Detailed Engineering activities for various infra projects, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	12/23/2024	01/14/2025	01/30/2025	02/13/2025	GoP	4,485,000.00	-	4,485,000.00	Surveying Equipment
#####	25GGM0001 – Procurement of Fuel for use in the Repair and Maintenance of National Roads and Bridges, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	12/03/2024	12/11/2024	02/24/2025	02/25/2025	GoP	985,660.00	985,660.00	-	Fuels
10000 01000 01000/ 30022 31003	25GGM0002 – Procurement of Fuel for use in the Construction Section, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	YES	Competitive Bidding	12/09/2024	12/17/2024	02/24/2025	02/25/2025	GoP	982,955.00	-	982,955.00	Fuels
32010 21064 33000. EAO/3 20102 10643	25GGM0003 – Procurement of Spare Parts for use in the maintenance of various motor vehicles, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	01/23/2025	01/31/2025	02/21/2025	02/26/2025	GoP	478,185.00	-	478,185.00	Spare Parts
#####	25GGM0004 – Procurement of LPG Cylinder (content only) for use in the Rehabilitation/Maintenance (Thermoplastic Paint Application) of National Roads within DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	02/21/2025	03/03/2025	03/19/2025	03/24/2025	GoP	124,993.50	124,993.50	-	LPG Cylinder (content only)
#####	25GGM0005 – Procurement of Mylar Film Paper A2 and Plain Paper A2 Size for use in printing of plans for CY 2025 Projects, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	02/21/2025	03/03/2025	03/19/2025	03/24/2025	GoP	500,000.00	-	500,000.00	Printer Consumables
20000 01000 17000/ 20000 01000 18000/ 20000	25GGM0006 – Procurement of various materials for use in the Repair and Maintenance of National Roads and Bridges within the district, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/11/2025	03/31/2025	04/15/2025	04/25/2025	GoP	6,101,076.50	6,101,076.50	-	Construction Materials and Supplies
#####	25GGM0007 – Procurement of Fuel for use in the Repair and Maintenance of National Roads and Bridges of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/12/2025	03/20/2025	04/08/2025	04/15/2025	GoP	999,828.00	999,828.00	-	Fuels
01020 71003 86000. EAO/3 10207 10229	25GGM0008 – Procurement of Office Furnitures for use in the DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/17/2025	03/25/2025	05/15/2025	05/26/2025	GoP	556,500.00	-	556,500.00	Furnitures

(DPWH Negros Occidental 3rd District Engineering Office) FY 2025 Updated APP Non CSE 1st Sem

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020 71003 86000 EAO	25GGM0010 – Procurement of Outer Casing & Batteries for the replacement of worn tires & drain out batteries respectively, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/26/2025	04/03/2025	05/15/2025	05/27/2025	GoP	577,400.00	-	577,400.00	Spare Parts
31020 71003 87000 EAO	25GGM0011 – Procurement of Spare Parts for use in the maintenance of various motor vehicles, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/26/2025	04/15/2025	05/15/2025	05/26/2025	GoP	1,673,690.00	1,673,690.00	-	Spare Parts
#####	25GRC0001 – Procurement of 2T Oil for use in the maintenance of various chainsaw and brush cutter, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	04/07/2025	04/15/2025	05/08/2025	05/20/2025	GoP	150,000.00	150,000.00	-	Lubricants
32010 11131 29000 EAO	25GGM0002 – Procurement of Fuel for use in the Construction Section, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	04/30/2025	05/20/2025	06/10/2025	06/20/2025	GoP	2,017,721.75	-	2,017,721.75	Fuels
20000 01000 17000/ 20000 01000 18000/ 20000	25GRC0003 – Procurement of various materials for use in the Repair and Maintenance of National Roads and Bridges within the district, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	04/25/2025	05/19/2025	06/02/2025	06/10/2025	GoP	3,000,951.50	3,000,951.50	-	Construction Materials and Supplies
#####	25GRC0004 – Procurement of various materials for use in the maintenance of National Roads and Bridges of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	04/25/2025	05/19/2025	06/02/2025	06/10/2025	GoP	15,000,000.00	15,000,000.00	-	Construction Materials and Supplies / Hardware
31020 71003 87000 EAO	25GRC0005 – Procurement of Paints and Tools for use in repainting of concrete wall, fences, and office buildings within the premise of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	04/25/2025	05/05/2025	05/22/2025	05/27/2025	GoP	134,498.80	-	134,498.80	Hardware Materials
-	25GRC0006 – Procurement of Fuel for use in the Repair and Maintenance of National Roads and Bridges, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	06/10/2025	06/30/2025	07/17/2025	07/24/2025	GoP	1,439,984.18	-	1,439,984.18	Fuels
-	25GRC0007 – Procurement of Printer Consumables for use in various sections, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	06/25/2025	07/03/2025	07/23/2025	07/31/2025	GoP	319,643.80	-	319,643.80	Office Equipment Supplies and Consumables
-	25GRC0008 – Procurement of Fuel for use in the Repair and Maintenance of National Roads and Bridges of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	07/01/2025	07/09/2025	07/17/2025	07/24/2025	GoP	999,828.00	999,828.00	-	Fuels
-	25GRC0009 – Procurement of various materials for use in the Repair and Maintenance of National Roads and Bridges within the district, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	07/01/2025	07/21/2025	08/07/2025	08/15/2025	GoP	2,754,951.50	2,754,951.50	-	Construction Materials and Supplies

(DPWH Negros Occidental 3rd District Engineering Office) FY 2025 Updated APP Non CSE 1st Sem

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25GRC0010 – Procurement of Hand Push Thermoplastic Road Marking & Double Tank Thermoplastic Paint Preheater for use in repainting and painting of thermoplastic paints of national roads and bridges, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	07/01/2025	07/21/2025	08/07/2025	08/15/2025	GoP	2,390,500.00	2,390,500.00	-	Machine Tools
-	RFQ No. 25-06-001 - Procurement of Closed Circuit Television (CCTV) System to be used in DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental.	DPWH Neg. Occ. 3rd DEO	NO	Shopping	07/01/2025	07/08/2025	07/15/2025	07/21/2025	GoP	47,990.00	-	47,990.00	Security Surveillance
TOTAL for Goods and Services										46,683,657.53	34,181,479.00	12,502,178.53	
CONSULTING SERVICES													
-	NONE									-	-	-	
TOTAL for Consulting Services										-		-	
TOTAL for Civil Work Projects, Goods & Services, and Consulting Services										1,510,774,237.53	38,181,479.00	1,472,592,758.53	

Prepared by:

Recommended for Approval by:

Approved:

FOR AND IN THE ABSENCE OF:

KENNETH JAKE T. ESQUILA
Head, BAC Secretariat


ELIAS L. BACUSA
Engineer III
BAC Chairperson


SAGOSARA D. CAPELLAN
District Engineer


AUDIE N. ESTRONUEVO
ENGINEER II
7/17/25