




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PANGASINAN 2ND DISTRICT ENGINEERING OFFICE
Alvear Street, Lingayen, Pangasinan



September 5, 2023



MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services


THRU : Director MA. VICTORIA S. GREGORIO
Director, Procurement Service

SUBJECT : Indicative Annual Procurement Plan FY 2024 for Civil Works, Goods & Services and Consulting Services of DPWH Pangasinan 2nd District Engineering Office

We are respectfully submitting our Indicative Annual Procurement Plan FY 2024 for Civil Works, Goods & Services and Consulting Services done in the prescribed form

For your information and guidance.


EDITA L. MANUEL
District Engineer

RO1.16 CRDE/MPP


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AH0001	Asset Preservation - Preventive Maintenance - Judge Jose de Venecia Sr Ave - K0209 + 000 - K0209 + 712, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/06-09/12/2023	09/26/2023	02/05/2024	02/12/2024	GoP	₱14,676,000.00	-	₱14,676,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0002	Asset Preservation - Preventive Maintenance - Urdaneta Jct-Lingayen Rd via Zambales - K0374 + (-515) - K0374 + 000, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/06-09/12/2023	09/26/2023	02/05/2024	02/12/2024	GoP	₱10,616,000.00	-	₱10,616,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0003	Asset Preservation - Preventive Maintenance - Urdaneta Jct-Lingayen Rd via Zambales - K0376 + 377 - K0376 + 800, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/06-09/12/2023	09/26/2023	02/05/2024	02/12/2024	GoP	₱8,720,000.00	-	₱8,720,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0004	Asset Preservation - Preventive Maintenance - Pangasinan-La Union Inter-Provl Road - K0379 + 907 - K0380 + 000, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/06-09/12/2023	09/26/2023	02/05/2024	02/12/2024	GoP	₱1,278,000.00	-	₱1,278,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0005	Asset Preservation - Preventive Maintenance - Pangasinan-La Union Inter-Provl Road - K0380 + 600 - K0380 + 694, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/06-09/12/2023	09/26/2023	02/05/2024	02/12/2024	GoP	₱2,202,000.00	-	₱2,202,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0006	Asset Preservation - Preventive Maintenance - Dagupan-Bonuan-San Fabian Rd - K0380 + 603 - K0381 + 133, K0383 + 420 - K0386 + 235	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/08-09/14/2023	09/28/2023	02/06/2024	02/13/2024	GoP	₱54,121,000.00	-	₱54,121,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0007	Asset Preservation - Preventive Maintenance - Mangaldan-Manaoag-Binalonan Rd - K0198 + (-263) - K0198 + 200, K0198 + 200 - K0199 + 200, K0199 + 898 - K0202 + 652, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/08-09/14/2023	09/28/2023	02/06/2024	02/13/2024	GoP	₱31,281,000.00	-	₱31,281,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0008	Asset Preservation - Preventive Maintenance - Mangaldan-Manaoag-Binalonan Rd - K0207 + 871 - K0211 + 000, San Jacinto & Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/08-09/14/2023	09/28/2023	02/06/2024	02/13/2024	GoP	₱31,032,000.00	-	₱31,032,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0009	Asset Preservation - Preventive Maintenance - Mangaldan-Manaoag-Binalonan Rd - K0204 + 000 - K0204 + 784, K0207 + 053 - K0207 + 351, Manaoag & San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/08-09/14/2023	09/28/2023	02/06/2024	02/13/2024	GoP	₱12,059,000.00	-	₱12,059,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0010	Asset Preservation - Preventive Maintenance - Judge Jose De Venecia Boulevard Ext'n Rd - K0376 + 124 - K0378 + 357, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/08-09/14/2023	09/28/2023	02/06/2024	02/13/2024	GoP	₱25,231,000.00	-	₱25,231,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0011	Asset Preservation - Preventive Maintenance - Mangaldan-Manaoag-Binalonan Rd - Chainage 0 - Chainage 885, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/13-09/19/2023	10/03/2023	02/07/2024	02/14/2024	GoP	₱9,122,000.00	-	₱9,122,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AH0012	Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Pangasinan-La Union Inter Provl Rd - K0399 + 013 - K0399 + 113, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/13-09/19/2023	10/03/2023	02/07/2024	02/14/2024	GoP	₱3,705,000.00	-	₱3,705,000.00	Rehabilitation of Paved Road
24AH0013	Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Urdaneta Jct-Lingayen Rd via Zambales - K0376 + 800 - K0376 + 890, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/13-09/19/2023	10/03/2023	02/07/2024	02/14/2024	GoP	₱3,334,000.00	-	₱3,334,000.00	Rehabilitation of Paved Road
24AH0014	Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads along Urdaneta Jct-Dagupan-Lingayen Rd - K0207 + (-707) - K0207 + 386, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/13-09/19/2023	10/03/2023	02/07/2024	02/14/2024	GoP	₱13,503,000.00	-	₱13,503,000.00	Rehabilitation of Paved Road
24AH0015	Asset Preservation - Construction/Upgrading/Rehabilitation for Drainage along Judge Jose de Venecia Sr Ave - K0209 + 500 - K0209 + 712, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/13-09/19/2023	10/03/2023	02/07/2024	02/14/2024	GoP	₱4,410,000.00	-	₱4,410,000.00	Construction of Drainage Structure along Road
24AH0016	Asset Preservation - Construction/Upgrading/Rehabilitation for Drainage along Judge Jose de Venecia Sr Ave - K0208 + 323 - K0208 + 655, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/15-09/21/2023	10/05/2023	02/08/2024	02/15/2024	GoP	₱6,381,000.00	-	₱6,381,000.00	Construction of Drainage Structure along Road
24AH0017	Asset Preservation - Construction/Upgrading/Rehabilitation for Drainage along Mangaldan-Manaoag-Binalonan Rd - K0202 + 404 - K0202 + 900, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/15-09/21/2023	10/05/2023	02/08/2024	02/15/2024	GoP	₱18,650,000.00	-	₱18,650,000.00	Construction of Drainage Structure along Road
24AH0018	Asset Preservation - Construction/Upgrading/Rehabilitation for Drainage along Mangaldan-Manaoag-Binalonan Rd - K0200 + 535 - K0200 + 873, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/15-09/21/2023	10/05/2023	02/08/2024	02/15/2024	GoP	₱8,750,000.00	-	₱8,750,000.00	Construction of Drainage Structure along Road
24AH0019	Installation of Solar Street Lights and Road Safety Devices along Pangasinan-La Union Inter-Provl Rd - K0380 + 206 - K0381 + 204, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/15-09/21/2023	10/05/2023	02/08/2024	02/15/2024	GoP	₱4,000,000.00	-	₱4,000,000.00	Road Safety, Roadway Lighting
24AH0020	Installation of Signage and Pavement Markings along Pangasinan-La Union Inter-Provl Rd (S00305LZ) - K0380 + 206 - K0381 + 204, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/15-09/21/2023	10/05/2023	02/08/2024	02/15/2024	GoP	₱880,000.00	-	₱880,000.00	Road Safety, Pavement Markings

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AH0021	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Fencing, and Street Lights along Dagupan-Bonuan-San Fabian Rd (S00301LZ) - K0379 + (436) - K0379 + 564, Dagupan City Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/20-09/26/2023	10/10/2023	02/09/2024	02/16/2024	GoP	₱2,652,000.00	-	₱2,652,000.00	Road Safety: Pavement Markings
24AH0022	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Mangaldan-Manaog-Binalonan Rd (S00022LZ) - K0207 + 767 - K0211 + 736, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/20-09/26/2023	10/10/2023	02/09/2024	02/16/2024	GoP	₱1,554,000.00	-	₱1,554,000.00	Road Safety: Pavement Markings
24AH0023	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Fencing along Mangaldan-Manaog-Binalonan Rd (S00022LZ) - K0207 + 433 - K0208 + 558, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/20-09/26/2023	10/10/2023	02/09/2024	02/16/2024	GoP	₱965,000.00	-	₱965,000.00	Road Safety: Pavement Markings
24AH0024	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Pangasinan-La Union Inter-Provl Rd - (S00305LZ) - K0385 + 313 - K0386 + 308, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/20-09/26/2023	10/10/2023	02/09/2024	02/16/2024	GoP	₱4,213,000.00	-	₱4,213,000.00	Road Safety: Pavement Markings
24AH0025	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Street Lights along Pangasinan-La Union Inter-Provl Rd (S00305LZ) - K0386 + 623 - K0387 + 625, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/20-09/26/2023	10/10/2023	02/09/2024	02/16/2024	GoP	₱2,173,000.00	-	₱2,173,000.00	Road Safety: Pavement Markings
24AH0026	Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Pangasinan-La Union Inter-Provl Rd (S00305LZ) - K0391 + 840 - K0392 + 845, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/22-09/28/2023	10/12/2023	02/12/2024	02/19/2024	GoP	₱869,000.00	-	₱869,000.00	Road Safety: Pavement Markings
24AH0027	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Fencing along Urdaneta Jct-Lingayen Div Rd (Perez Blvd) (S00307LZ) - K0209 + (024) - K0210 + 060, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/22-09/28/2023	10/12/2023	02/12/2024	02/19/2024	GoP	₱3,754,000.00	-	₱3,754,000.00	Road Safety: Pavement Markings
24AH0028	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Pedestrian Fencing along Urdaneta Jct-Lingayen Rd via Zambales (S00295LZ) - K0377 + 443 - K0377 + 1443, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/22-09/28/2023	10/12/2023	02/12/2024	02/19/2024	GoP	₱3,386,000.00	-	₱3,386,000.00	Road Safety: Pavement Markings
24AH0029	Improvement of Intersections - Urdaneta Jct-Lingayen Rd and Judge Jose De Venecia Boulevard Ext'n Rd, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/22-09/28/2023	10/12/2023	02/12/2024	02/19/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Road Safety: Traffic Signals
24AH0030	Improvement of Intersections - Dagupan-Bonuan-San Fabian Rd and Judge Jose De Venecia Boulevard Ext'n Rd, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/22-09/28/2023	10/12/2023	02/12/2024	02/19/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Road Safety: Traffic Signals
24AH0031	Improvement of Intersections - Pangasinan-La Union Rd (S00305LZ) - K0380 + 050 and Tambac Rd, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/27-10/03/2023	10/17/2023	02/13/2024	02/20/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Road Safety: Traffic Signals
24AH0032	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Fencing, and Street Lights along Sta. Barbara-Mangaldan Rd (S05953LZ) - K0208 + 240 - K0208 + 740 and Pangasinan-La Union Road (S00305LZ) - K0385 + 200 - K0385 + 700, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/27-10/03/2023	10/17/2023	02/13/2024	02/20/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Road Safety: Pavement Markings
24AH0033	Construction of Road at Barangay Banaoang, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/27-10/03/2023	10/17/2023	02/13/2024	02/20/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Concrete Road
24AH0034	Construction of Road at Barangay Caranglaan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/27-10/03/2023	10/17/2023	02/13/2024	02/20/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Concrete Road
24AH0035	Construction of Road at Barangay Gueguesangen, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/27-10/03/2023	10/17/2023	02/13/2024	02/20/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0036	Construction of Road at Barangay Oraan West, Manaog, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/29-10/05/2023	10/19/2023	02/14/2024	02/21/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0037	Construction of Road at Barangay Tococ-Aramal, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/29-10/05/2023	10/19/2023	02/14/2024	02/21/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Concrete Road
24AH0038	Construction of Road including Drainage System at Barangay Imelda, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/29-10/05/2023	10/19/2023	02/14/2024	02/21/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AH0039	Construction of Road including Drainage System at Barangay Pantala, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/29-10/05/2023	10/19/2023	02/14/2024	02/21/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0040	Construction (Completion) of Bridge at Barangay Inlampo, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	09/29-10/05/2023	10/19/2023	02/14/2024	02/21/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Bridge
24AH0041	Construction of Bridge at Barangay Lipit Sur, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/04-10/10/2023	10/24/2023	02/15/2024	02/22/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Bridge
24AH0042	Construction of Road and Drainage System at Barangay Embarcadero, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/04-10/10/2023	10/24/2023	02/15/2024	02/22/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0043	Construction of Road and Drainage System at Barangay Herrero Perez, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/04-10/10/2023	10/24/2023	02/15/2024	02/22/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0044	Construction of Road and Drainage System at Barangay Lobong, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/04-10/10/2023	10/24/2023	02/15/2024	02/22/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0045	Construction of Road and Drainage System at Barangay Lomboy, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/04-10/10/2023	10/24/2023	02/15/2024	02/22/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0046	Construction of Road and Drainage System at Barangay Pantala, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/06-10/12/2023	10/26/2023	02/16/2024	02/23/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0047	Construction of Bridge at Barangay Sta. Cruz, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/06-10/12/2023	10/26/2023	02/16/2024	02/23/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0048	Construction of Road including Drainage System at Barangay Bolosan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/06-10/12/2023	10/26/2023	02/16/2024	02/23/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0049	Construction of Road including Drainage System at Barangay Bonuan Binloc, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/06-10/12/2023	10/26/2023	02/16/2024	02/23/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0050	Construction of Road including Drainage System at Barangay Bonuan Gueset, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/06-10/12/2023	10/26/2023	02/16/2024	02/23/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0051	Construction of Road including Drainage System at Barangay Lasip Chico, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/11-10/17/2023	10/31/2023	02/19/2024	02/26/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0052	Construction of Road including Drainage System at Barangay Mabilao, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/11-10/17/2023	10/31/2023	02/19/2024	02/26/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0053	Construction of Road including Drainage System at Barangay Nibaliw, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/11-10/17/2023	10/31/2023	02/19/2024	02/26/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0054	Construction of Road including Drainage System at Barangay Pantala, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/11-10/17/2023	10/31/2023	02/19/2024	02/26/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0055	Construction of Road including Drainage System at Barangay Sagud Bahley, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/11-10/17/2023	10/31/2023	02/19/2024	02/26/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Concrete Road
24AH0056	Construction of Drainage System at Barangay Bari, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/13-10/19/2023	11/03/2023	02/20/2024	02/27/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
24AH0057	Construction of Drainage System at Barangay Carael, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/13-10/19/2023	11/03/2023	02/20/2024	02/27/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Drainage Structure
24AH0058	Construction (Completion) of Multi-Purpose Building at Barangay Bolo, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/13-10/19/2023	11/03/2023	02/20/2024	02/27/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0059	Construction (Completion) of Multi-Purpose Building at Barangay Bucac, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/13-10/19/2023	11/03/2023	02/20/2024	02/27/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0060	Construction (Completion) of Multi-Purpose Building at Barangay Buerlag, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/13-10/19/2023	11/03/2023	02/20/2024	02/27/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AH0061	Construction (Completion) of Multi-Purpose Building at Barangay Cabaruan, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18-10/24/2023	11/07/2023	02/21/2024	02/28/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0062	Construction (Completion) of Multi-Purpose Building at Barangay Colisao, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18-10/24/2023	11/07/2023	02/21/2024	02/28/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0063	Construction (Completion) of Multi-Purpose Building at Barangay Guesang, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18-10/24/2023	11/07/2023	02/21/2024	02/28/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0064	Construction (Completion) of Multi-Purpose Building at Barangay Guibet, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18-10/24/2023	11/07/2023	02/21/2024	02/28/2024	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi-Purpose Building
24AH0065	Construction (Completion) of Multi-Purpose Building at Barangay Inamotan, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18-10/24/2023	11/07/2023	02/21/2024	02/28/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0066	Construction (Completion) of Multi-Purpose Building at Barangay Maasin, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/20-10/26/2023	11/09/2023	02/22/2024	02/29/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0067	Construction (Completion) of Multi-Purpose Building at Barangay Magsaysay, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/20-10/26/2023	11/09/2023	02/22/2024	02/29/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0068	Construction (Completion) of Multi-Purpose Building at Barangay Mermer, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/20-10/26/2023	11/09/2023	02/22/2024	02/29/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0069	Construction (Completion) of Multi-Purpose Building at Barangay Nibaliw Magliba, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/20-10/26/2023	11/09/2023	02/22/2024	02/29/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0070	Construction (Completion) of Multi-Purpose Building at Barangay Nibaliw West, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/20-10/26/2023	11/09/2023	02/22/2024	02/29/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0071	Construction (Completion) of Multi-Purpose Building at Barangay Parian, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-10/31/2023	11/14/2023	02/23/2024	03/01/2024	GoP	₱4,000,000.00	-	₱4,000,000.00	Construction of Multi-Purpose Building
24AH0072	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-10/31/2023	11/14/2023	02/23/2024	03/01/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0073	Construction (Completion) of Multi-Purpose Building at Barangay Salay, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-10/31/2023	11/14/2023	02/23/2024	03/01/2024	GoP	₱2,000,000.00	-	₱2,000,000.00	Construction of Multi-Purpose Building
24AH0074	Construction (Completion) of Multi-Purpose Building at Barangay San Roque, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-10/31/2023	11/14/2023	02/23/2024	03/01/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0075	Construction (Completion) of Multi-Purpose Building at Barangay Sta. Maria, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/25-10/31/2023	11/14/2023	02/23/2024	03/01/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0076	Construction (Completion) of Multi-Purpose Building at Barangay Imatog Norte, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/27-11/02/2023	11/16/2023	02/26/2024	03/04/2024	GoP	₱3,000,000.00	-	₱3,000,000.00	Construction of Multi-Purpose Building
24AH0077	Construction of Multi-Purpose Building at Barangay Poblacion, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/27-11/02/2023	11/16/2023	02/26/2024	03/04/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0078	Construction of Multi-Purpose Building at Barangay Tebeng, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/27-11/02/2023	11/16/2023	02/26/2024	03/04/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0079	Construction of Multi-Purpose Building at Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/27-11/02/2023	11/16/2023	02/26/2024	03/04/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Multi-Purpose Building
24AH0080	Construction of Multi-Purpose Building at Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/27-11/02/2023	11/16/2023	02/26/2024	03/04/2024	GoP	₱6,000,000.00	-	₱6,000,000.00	Construction of Multi-Purpose Building
24AH0081	Network Development - Road Widening along Pangasinan-Zambales Rd - K0367 + 978 - K0369 + 000, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/06/2023	11/21/2023	02/27/2024	03/05/2024	GoP	₱34,372,000.00	-	₱34,372,000.00	Road Widening
24AH0082	Widening of Permanent Bridges at Dumoloc Br. (B00682L2) along Pangasinan-Tartac Rd (Phase III), Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/06/2023	11/21/2023	02/27/2024	03/05/2024	GoP	₱20,000,000.00	-	₱20,000,000.00	Widening of Bridge

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AH0083	Widening of Permanent Bridges at Bongalon Br. (B02137LZ) along Pangasinan-Zambales Rd (Phase II), Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/06/2023	11/21/2023	02/27/2024	03/05/2024	GoP	₱50,000,000.00	-	₱50,000,000.00	Widening of Bridge
24AH0084	Widening of Permanent Bridges at Palma Br. (B02766LZ) along Carmen Jct-Bayambang-Manat Rd (Phase II), Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31-11/06/2023	11/21/2023	02/27/2024	03/05/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Widening of Bridge
24AH0085	Construction/Improvement of Access Road leading to Maniboc-Pangapisan North Road Connecting Alvear St. (Provincial road) and Maramba Blvd. (National road) in support to Bagoong Industry, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/03-11/09/2023	11/23/2023	02/28/2024	03/06/2024	GoP	₱20,000,000.00	-	₱20,000,000.00	Construction of Concrete Road
24AH0086	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Fencing, and Street Lights along Pangasinan-Zambales Rd (S00309LZ) - K0370 + 200 - K0370 + 700 and Carmen Junction-Bayambang-Manat Rd (S00076LZ) K0219 + 000 - K0219 + 500, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/03-11/09/2023	11/23/2023	02/28/2024	03/06/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Road Safety: Pavement Markings
24AH0087	Installation of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Pedestrian Fencing, and Street Lights along Pangasinan-Zambales Rd (S00309LZ) - K0362 + 200 - K0362 + 700 and Binmaley-Lingayen via Quibaol Rd (S05980LZ) - K0363 + (-762) - K0363 + (-262), Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/08-11/14/2023	11/28/2023	02/28/2024	03/06/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Road Safety: Pavement Markings
24AH0088	Rehabilitation of Bridge, Balagan, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/08-11/14/2023	11/28/2023	02/28/2024	03/06/2024	GoP	₱6,000,000.00	-	₱6,000,000.00	Rehabilitation/Major Repair of Bridge
24AH0089	Construction of Multi-Purpose Building (Barangay Hall), Casilagan, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/08-11/14/2023	11/28/2023	02/28/2024	03/06/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0090	Construction of Multi-Purpose Building (Covered Court), Balangbong, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/08-11/14/2023	11/28/2023	02/28/2024	03/06/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0091	Construction of Multi-Purpose Building (Covered Court), Barangay Plaza, Quetegan, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/08-11/14/2023	11/28/2023	02/28/2024	03/06/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0092	Construction of Multi-Purpose Building (Covered Court), Barangay Tagac, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/10-11/16/2023	11/30/2023	02/29/2024	03/07/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0093	Construction of Multi-Purpose Building (Covered Court), Malunec, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/10-11/16/2023	11/30/2023	02/29/2024	03/07/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0094	Construction of Multi-Purpose Building (Covered Court), Naguilayan East, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/10-11/16/2023	11/30/2023	02/29/2024	03/07/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0095	Construction of Multi-Purpose Building (Covered Court), Umangan, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/10-11/16/2023	11/30/2023	02/29/2024	03/07/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0096	Construction of Multi-Purpose Building (Gym), Salavante, Urbiztondo, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/10-11/16/2023	11/30/2023	02/29/2024	03/07/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0097	Construction of Multi-Purpose Building along Baywalk, Poblacion, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-11/21/2023	12/05/2023	03/01/2024	03/08/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Multi-Purpose Building
24AH0098	Construction of Multi-Purpose Building with Tourism Office, Laois, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-11/21/2023	12/05/2023	03/01/2024	03/08/2024	GoP	₱11,000,000.00	-	₱11,000,000.00	Construction of Multi-Purpose Building
24AH0099	Construction of Multi-Purpose Building, Aguilar, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-11/21/2023	12/05/2023	03/01/2024	03/08/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Multi-Purpose Building
24AH0100	Construction of Multi-Purpose Building, Bogtong Centro, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-11/21/2023	12/05/2023	03/01/2024	03/08/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0101	Construction of Multi-Purpose Building, Cabaluyan 2nd, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15-11/21/2023	12/05/2023	03/01/2024	03/08/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building


DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AH0102	Construction of Multi-Purpose Building, Poblacion, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/17-11/23/2023	12/07/2023	03/04/2024	03/11/2024	GoP	₱10,000,000.00	-	₱10,000,000.00	Construction of Multi-Purpose Building
24AH0103	Construction of Multi-Purpose Building, Pagon Lombay, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/17-11/23/2023	12/07/2023	03/04/2024	03/11/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0104	Construction of Multi-Purpose Building, Suaco, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/17-11/23/2023	12/07/2023	03/04/2024	03/11/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0105	Construction of Multi-Purpose Building, Talogtog, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/17-11/23/2023	12/07/2023	03/04/2024	03/11/2024	GoP	₱5,000,000.00	-	₱5,000,000.00	Construction of Multi-Purpose Building
24AH0106	Rehabilitation of Municipal Town Hall Building, Poblacion, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/17-11/23/2023	12/07/2023	03/04/2024	03/11/2024	GoP	₱8,000,000.00	-	₱8,000,000.00	Construction of Multi-Purpose Building
										₱812,889,000.00		₱812,889,000.00	

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: 9/5/2023

Recommended By:


VICTORIA G. VISPERAS
 Engineer III
 BAC Chairperson
 Date: 9/5/2023

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: 9/5/2023

DPWH PANGASINAN 2ND DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Postin g of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24CSAH01	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Bridge Projects for CY 2024	Planning and Design Section	No	Competitive Bidding	4/22-29/2024	5/14/2024	5/21/2024	5/28/2024	GoP	3,000,000.00	-	3,000,000.00	Soil Exploration and/or Geotechnical Investigation
24CSAH02	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Flood Control Projects for CY 2024	Planning and Design Section	No	Competitive Bidding	4/22-29/2024	5/14/2024	5/21/2024	5/28/2024	GoP	3,000,000.00	-	3,000,000.00	Soil Exploration and/or Geotechnical Investigation
24CSAH03	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for Various Building Projects for CY 2024	Planning and Design Section	No	Competitive Bidding	4/22-29/2024	5/14/2024	5/21/2024	5/28/2024	GoP	3,000,000.00	-	3,000,000.00	Soil Exploration and/or Geotechnical Investigation
										9,000,000.00		9,000,000.00	

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: 7/5/2023

Recommended By:


VICTORIA G. VISPERAS
 Engineer III
 BAC Chairperson
 Date: 7/5/2023

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: 6/5/2023

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Common Office Supplies and Equipment		NO	NP-53.5 Agency-to-Agency					GoP	₱300,000.00		₱300,000.00	Supply and Delivery
	Supply and Delivery of Consumables for Photo Copier Machine	Procurement Unit											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱200,000.00		₱200,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱200,000.00		₱200,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱200,000.00		₱200,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱200,000.00		₱200,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Accounting Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱500,000.00		₱500,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱500,000.00		₱500,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱500,000.00		₱500,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱500,000.00		₱500,000.00	
	Supply and Delivery of Customized Project Logbook with DPWH Logo	Construction Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Various Computer Desktop	Construction Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱1,000,000.00		₱1,000,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱1,000,000.00		₱1,000,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱1,000,000.00		₱1,000,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱1,000,000.00		₱1,000,000.00	
	Supply and Delivery of Consumables for Photo Copier Machine	Planning & Design Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱250,000.00		₱250,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱250,000.00		₱250,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱250,000.00		₱250,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Common IT Equipment, Printing Machine and Smart Phones	Planning & Design Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱500,000.00		₱500,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱700,000.00		₱700,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱500,000.00		₱500,000.00	
	Supply and Delivery of Common Used Supplies for RBIA	Planning & Design Section											Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱300,000.00		₱300,000.00	
	Supply and Delivery of Common Used Supplies for BMS	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱300,000.00		₱300,000.00	
	Repair/Maintenance/Calibration of Surveying Equipment	Planning & Design Section											Repair/Maintenance and Calibration
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱215,000.00		₱215,000.00	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Planning & Design Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱500,000.00		₱500,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱500,000.00		₱500,000.00	
	Supply and Delivery of Customized Material Project Logbook	Quality Assurance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Quality Assurance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱300,000.00		₱300,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱300,000.00		₱300,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱300,000.00		₱300,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱300,000.00		₱300,000.00	
	Supply and Delivery of Common IT Equipment and Printing Machine	Quality Assurance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱250,000.00		₱250,000.00	
	Repair/Maintenance/Calibration of Materials Instrument	Quality Assurance Section											Repair/Maintenance and Calibration
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱300,000.00		₱300,000.00	
	Supply and Delivery of Common Office and Computer Supplies	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱750,000.00		₱750,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱750,000.00		₱750,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱750,000.00		₱750,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱750,000.00		₱750,000.00	

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Administrative Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/15-19/2024	2/6/2024	2/13/2024	2/20/2024	GoP	₱2,500,000.00		₱2,500,000.00	
	3rd Quarter		NO	Competitive Bidding	7/8-12/2024	7/30/2024	8/6/2024	8/13/2024	GoP	₱2,500,000.00		₱2,500,000.00	
	Supply and Delivery of Vehicle Spare Parts and Accessories	Administrative Section	NO	NP-53.9 - Small Value Procurement	- as the need arises-				GoP	₱100,000.00		₱100,000.00	Supply and Delivery
	Repair/Repainting and Upkeep of Service Vehicle Spare Parts, Tires, Batteries and Upholsteries including Labor	Administrative Section											Repair/Repainting and Upkeep of Service Vehicle
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱350,000.00		₱350,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱350,000.00		₱350,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱350,000.00		₱350,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱350,000.00		₱350,000.00	
	Air-conditioning Maintenance Services, Parts, Freons, Wires and Capacitors	Administrative Section											Maintenance Services
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱75,000.00		₱75,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱75,000.00		₱75,000.00	
	Supply and Delivery of Medical Supplies	Administrative Section											
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Common Consumables for Photo Copier Machine	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱750,000.00		₱750,000.00	
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱750,000.00		₱750,000.00	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱750,000.00		₱750,000.00	
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱750,000.00		₱750,000.00	
	Supply and Delivery of Customized File Data Box	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱50,000.00		₱50,000.00	
	Supply and Delivery of Disaster Rescue Kit and Protective Gear	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱250,000.00		₱250,000.00	
	Supply and Delivery of Janitorial Supplies	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱150,000.00		₱150,000.00	

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Electrical Supplies	Administrative Section											Supply and Delivery
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Common Office Supplies Customized Binder	Administrative Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱750,000.00		₱750,000.00	
	Supply and Delivery of Various Equipment	Administrative Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱240,000.00		₱240,000.00	
	Refill of Fire Extinguishers	Administrative Section											Refill of Fire Extinguishers
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱100,000.00		₱100,000.00	
	Supply and Delivery of Various Supplies PPE, Sanitation and Disinfection	Administrative Section											Supply and Delivery
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱1,000,000.00		₱1,000,000.00	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Premix	Maintenance Section											Supply and Delivery
	1st Quarter		NO	Competitive Bidding	1/15-19/2024	2/6/2024	2/13/2024	2/20/2024	GoP	₱1,250,000.00	₱1,250,000.00		
	2nd Quarter		NO	Competitive Bidding	4/22-29/2024	5/14/2024	5/21/2024	5/28/2024	GoP	₱1,250,000.00	₱1,250,000.00		
	3rd Quarter		NO	Competitive Bidding	7/8-12/2024	7/30/2024	8/6/2024	8/13/2024	GoP	₱1,250,000.00	₱1,250,000.00		
	4th Quarter		NO	Competitive Bidding	10/7-14/2024	10/29/2024	11/5/2024	11/12/2024	GoP	₱1,250,000.00	₱1,250,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Hot Asphalt 60/70	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Emulsified Asphalt CSS-1	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Asphalt Sealant	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱750,000.00	₱750,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱750,000.00	₱750,000.00		

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Goods and Services

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱750,000.00	₱750,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱750,000.00	₱750,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies ReflectORIZED Traffic Paint, CRB Reducer and Paint Brush 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Bridge Paint International Orange, Paint Thinner and Paint Roller 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱125,000.00	₱250,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱125,000.00	₱250,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱125,000.00	₱250,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱125,000.00	₱250,000.00		
	Supply and Delivery of Fuel (Automotive Diesel, Automotive Premium and Automotive Kerosene), Lubricant, Motor Oil, Fuel Additive and Anti Corrosive	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱1,000,000.00	₱1,000,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Rubber Cone and Plastic Barrier with DPWH Logo	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱100,000.00	₱100,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱100,000.00	₱100,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Aluminum Paint, Epoxy Primer and Rust Converter	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱100,000.00	₱100,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱100,000.00	₱100,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱100,000.00	₱100,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱100,000.00	₱100,000.00		

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply and Delivery of Construction/Maintenance Materials and Supplies Quick Dry Enamel Paint, Paint Roller 4" and Lacquer Thinner	Maintenance Section											Supply and Delivery
	1st Quarter												
			NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱150,000.00	₱150,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱150,000.00	₱150,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱150,000.00	₱150,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱150,000.00	₱150,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Latex Paint, and Paint Brush 4"	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱500,000.00	₱500,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱500,000.00	₱500,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱500,000.00	₱500,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱500,000.00	₱500,000.00		
	Supply and Delivery of Construction/Maintenance Materials and Supplies Thermoplastic Powder, Glass Beads and Primer	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱750,000.00	₱750,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱750,000.00	₱750,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱750,000.00	₱750,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱750,000.00	₱750,000.00		
	Supply and Delivery of Construction/Maintenance Signages	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱500,000.00	₱500,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱500,000.00	₱500,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱500,000.00	₱500,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱500,000.00	₱500,000.00		
	Supply and Delivery of Common Road Side Workers Material Tools and Equipment	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱750,000.00	₱750,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱750,000.00	₱750,000.00		
	Supply and Delivery of Common Road Side Workers Uniform and Protective Gear	Maintenance Section											Supply and Delivery
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱500,000.00	₱500,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱500,000.00	₱500,000.00		
	Supply and Delivery of Fabricated Steel Manhole Cover	Maintenance Section											Supply and Delivery

DPWH Pangasinan 2nd District Engineering Office Indicative Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱800,000.00	₱800,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱800,000.00	₱800,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱800,000.00	₱800,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱800,000.00	₱800,000.00		
	Supply and Delivery of Preventive Maintenance Aggregate Base Course	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱100,000.00	₱100,000.00		
	2nd Quarter		NO	NP-53.9 - Small Value Procurement	4/26-30/2024	5/7/2024	5/14/2024	5/21/2024	GoP	₱100,000.00	₱100,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱100,000.00	₱100,000.00		
	4th Quarter		NO	NP-53.9 - Small Value Procurement	10/7-11/2024	10/15/2024	10/22/2024	10/29/2024	GoP	₱100,000.00	₱100,000.00		
	Supply and Delivery of Preventive Maintenance Washed Sand, Crushed Gravel	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱200,000.00	₱200,000.00		
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱200,000.00	₱200,000.00		
	Supply and Delivery of Heavy Equipment and Service Vehicle Preventive/Corrective Maintenance	Maintenance Section											Supply and Delivery
	1st Quarter		NO	NP-53.9 - Small Value Procurement	1/15-19/2024	1/23/2024	1/30/2024	2/6/2024	GoP	₱150,000.00	₱150,000.00		
	Supply and Delivery of IT Equipment and Printing Supplies	Maintenance Section											Supply and Delivery
	3rd Quarter		NO	NP-53.9 - Small Value Procurement	7/8-12/2024	7/16/2024	7/23/2024	7/30/2024	GoP	₱150,000.00	₱150,000.00		
										₱68,755,000.00	₱40,000,000.00	₱29,255,000.00	

Prepared By:


MANUEL P. PARAYNO
 Engineer III
 Head, Procurement Unit
 Date: 9/5/2023

Recommended By:


VICTORIA G. VISPERAS
 Engineer III
 BAC Chairperson
 Date: 9/5/2023

Approved By:


EDITA L. MANUEL
 District Engineer
 Date: 9/5/2023