

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative FY 2023 Annual Procurement Plan Non-CSE_Civil Works

Code/PAP/ UACS	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BC0001-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance - Primary Roads-Manila North Rd - K0622 + 024 - K0625 + 000	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	49,000,000.00		49,000,000.00	RM-Roads: Maintenance
	23BC0002-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance - Primary Roads-Manila North Rd - K0628 + 061 - K0630 + 267	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	49,000,000.00		49,000,000.00	RM-Roads: Maintenance
	23BC0003-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance - Primary Roads-Manila North Rd - K0638 + 096 - K0638 + 352	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	20-Dec-22	11-Jan-23	27-Jan-23	08-Feb-23	GoP	5,488,000.00		5,488,000.00	RM-Roads: Maintenance
	23BC0004-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads-Jct Logac-Lasam-Gagabutan Rd - (S00656LZ) Chainage 19007 - Chainage 19057	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	20-Dec-22	11-Jan-23	27-Jan-23	08-Feb-23	GoP	49,000,000.00		49,000,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
	23BC0005-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads-Jct Logac-Lasam-Gagabutan Rd - K0734 + 830 - K0734 + 890	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	29-Nov-22	19-Dec-22	20-Jan-23	27-Jan-23	GoP	7,350,000.00		7,350,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
	23BC0006-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads-Manila North Rd - K0607 + 328 - K0607 + 634	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	03-Nov-22	23-Nov-22	18-Jan-23	25-Jan-23	GoP	1,470,000.00		1,470,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
	23BC0007-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads - Claveria Diversion Road, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	49,000,000.00		49,000,000.00	RCP: Roads Construction-PCCP
	23BC0008-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads - Pamplona Bypass, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	08-Nov-22	28-Nov-22	18-Jan-23	25-Jan-23	GoP	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative FY 2023 Annual Procurement Plan Non-CSE_Civil Works

Code/PAP/ UACS	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BC0009-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Network Development Program-Paving of Unpaved Roads-Tertiary Roads-Jct Logac-Lasam-Gagabutan Rd - (S00656LZ) Chainage 12230 - Chainage 13180	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	20-Dec-22	11-Jan-23	27-Jan-23	08-Feb-23	GoP	29,400,000.00		29,400,000.00	RCP: Roads Construction-PCCP
	23BC0010-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Replacement of Permanent Weak Bridges-Maluyo Br. 3 (B02009LZ) along Bangag-Magapit Rd	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-22	05-Dec-22	20-Jan-23	27-Jan-23	GoP	47,040,000.00		47,040,000.00	BCCCP-Bridges: Construction- Concrete(Superstructur e) -with Cast-in-Place Piles
	23BC0011-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Caballebaan Br. (B01016LZ) along Manila North Rd	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	08-Nov-22	28-Nov-22	20-Jan-23	27-Jan-23	GoP	25,480,000.00		25,480,000.00	BCCCP-Bridges: Construction- Concrete(Superstructur e) -with Cast-in-Place Piles
	23BC0012-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Calog Br. (B01025LZ) along Manila North Rd	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	20-Dec-22	11-Jan-23	27-Jan-23	08-Feb-23	GoP	51,145,000.00		51,145,000.00	BCCCP-Bridges: Construction- Concrete(Superstructur e) -with Cast-in-Place Piles
	23BC0013-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges-Labben Br. (B02006LZ) along Bangag-Magapit Rd	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	03-Nov-22	23-Nov-22	18-Jan-23	25-Jan-23	GoP	6,860,000.00		6,860,000.00	BCCCP-Bridges: Construction- Concrete(Superstructur e) -with Cast-in-Place Piles
	23BC0014-ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Bridge Program-Construction of New Bridges-Ullima Br. along Jct. Logac-Lasam-Gagabutan Road	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	03-Nov-22	23-Nov-22	18-Jan-23	25-Jan-23	GoP	40,180,000.00		40,180,000.00	BCCCP-Bridges: Construction- Concrete(Superstructur e) -with Cast-in-Place Piles
	23BC0015-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of CSU-Lasam River Control Structure along Kikking River, Lasam, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-22	05-Dec-22	20-Jan-23	27-Jan-23	GoP	4,900,000.00		4,900,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
	23BC0016-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Nangoluan Flood Control Structure along Sanchez Mira River, Sanchez Mira, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-22	05-Dec-22	20-Jan-23	27-Jan-23	GoP	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative FY 2023 Annual Procurement Plan Non-CSE_Civil Works

Code/PAP/ UACS	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BC0017-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Pata Flood Control Structure along Pata River, Pata, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	08-Nov-22	28-Nov-22	20-Jan-23	27-Jan-23	GoP	19,600,000.00		19,600,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
	23BC0018-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Sanchez Mira Flood Control Structure along Sanchez Mira River, Sanchez Mira, Cagayan	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	12-Jan-23	01-Feb-23	20-Feb-23	03-Mar-23	GoP	96,500,000.00		96,500,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
	23BC0019-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Seawall along the Shoreline of Ballesteros, Cagayan	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	12-Jan-23	01-Feb-23	20-Feb-23	03-Mar-23	GoP	96,500,000.00		96,500,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
	23BC0020-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Restoration of Zinundungan Flood Control, Sta. 0+000 - Sta. 0+100, Scalao, Lasam, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-22	05-Dec-22	20-Jan-23	27-Jan-23	GoP	23,428,860.00		23,428,860.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
	23BC0021-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Cabicungan Flood Control Structure along Cabicungan River, Capaniklian-Nagsabaran, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-22	05-Dec-22	20-Jan-23	27-Jan-23	GoP	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
	23BC0022-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Cabicungan Flood Control Structure along Cabicungan River, Nagsabaran, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	12-Jan-23	01-Feb-23	20-Feb-23	03-Mar-23	GoP	83,955,000.00		83,955,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
	23BC0023-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Cadcadir River, Brgy. Bacsay Cataraoan Sur, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-22	05-Dec-22	20-Jan-23	27-Jan-23	GoP	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
	23BC0024-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Guron River, Brgy. Cadcadir, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	03-Nov-22	23-Nov-22	18-Jan-23	25-Jan-23	GoP	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative FY 2023 Annual Procurement Plan Non-CSE_Civil Works

Code/PAP/ UACS	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BC0025-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Mitigation Structures along Cabicungan River, Tabbugan, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-22	05-Dec-22	20-Jan-23	27-Jan-23	GoP	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
	23BC0026-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Abulug-Ballesteros Bay View Boulevard Including Access Road leading to Beach Resorts, Abulug, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
	23BC0027-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Abulug-Ballesteros Bay View Boulevard Including Access Road leading to Beach Resorts, Ballesteros, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	03-Nov-22	23-Nov-22	18-Jan-23	25-Jan-23	GoP	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
	23BC0028-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Access Road along Minanga Namuac Road leading to Estuary Sand Dunes and Beaches, Sanchez Mira, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP
	23BC0029-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Access Road leading to Abulug-Ballesteros Beach Resorts, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP
	23BC0030-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Access Road leading to Beach Resort at Brgy. Bagu, Abulug, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
	23BC0031-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Access Road leading to Namilagan Cave, Namuac, Sanchez Mira, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	3,920,000.00		3,920,000.00	RCP: Roads Construction-PCCP
	23BC0032-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Claveria Bay View Boulevard including Access Road, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	5,390,000.00		5,390,000.00	RCP: Roads Construction-PCCP

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative FY 2023 Annual Procurement Plan Non-CSE_Civil Works

Code/PAP/ UACS	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BC0033-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Jct. Centro Lasam-Sto. Niño- Piat Road leading to Basilica Minore of Our Lady of Piat, Sto. Niño, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	29-Nov-22	19-Dec-22	20-Jan-23	27-Jan-23	GoP	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP
	23BC0034-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)-Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silangan, Alacapan, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	3,920,000.00		3,920,000.00	RCP: Roads Construction-PCCP
	23BC0035-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Access Road connecting Villarey Sugar Cane Area and Factory Site in support of Sugar Milling Industry, Villarey and Sto. Domingo, Piat, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	29-Nov-22	19-Dec-22	20-Jan-23	27-Jan-23	GoP	3,920,000.00		3,920,000.00	RCP: Roads Construction-PCCP
	23BC0036-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Access Road leading to Palusao-Niug in Support of vegetables and crops Industry, Sto. Niño, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	29-Nov-22	19-Dec-22	20-Jan-23	27-Jan-23	GoP	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP
	23BC0037-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
	23BC0038-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Aggunetan-Tagao-Viga Barangay Road to Jct. Logac- Lasam-Gagabutan Road connecting to Coconut, Banana, and Citrus Plantation and Processing, Lasam, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	2,940,000.00		2,940,000.00	RCP: Roads Construction-PCCP
	23BC0039-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Bagu Barangay Road to Manila North Road connecting to Sitio Kugamat Banana and Palm Plantation and By-product Processing Industry, Bagu, Pamplona, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	2,940,000.00		2,940,000.00	RCP: Roads Construction-PCCP
	23BC0040-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Basiguian Road leading to Manila North Road connecting to Agri-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut), Calog Sur, Abulug, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	3,920,000.00		3,920,000.00	RCP: Roads Construction-PCCP

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative FY 2023 Annual Procurement Plan Non-CSE_Civil Works

Code/PAP/ UACS	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BC0041-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Cabataan East Barangay Road to Jct. Logac-Lasam- Gagabutan Road connecting to Cacao Plantation and Processing, Cabataan East, Lasam, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	2,940,000.00		2,940,000.00	RCP: Roads Construction-PCCP
	23BC0042-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Cagayan-Apayao Road to Brgy. Liwan-connecting Brgy. Anungu-Anurute Road leading to Mango and Peanut Growers, Rizal, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	29-Nov-22	19-Dec-22	20-Jan-23	27-Jan-23	GoP	3,920,000.00		3,920,000.00	RCP: Roads Construction-PCCP
	23BC0043-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Centro 2-Nagbarangan-Cagayan State University Road connecting to Cacao Plantation Area in support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	3,920,000.00		3,920,000.00	RCP: Roads Construction-PCCP
	23BC0044-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Dungun Barangay Road, Sitio Lumitong, to Manila North Road connecting to Agrt-business Industry (Nipa and Corn), Sta. Cruz, Pampuna, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	08-Nov-22	28-Nov-22	20-Jan-23	27-Jan-23	GoP	2,940,000.00		2,940,000.00	RCP: Roads Construction-PCCP
	23BC0045-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Gandia Barangay Road leading to Jct. Ayaga(Abulug)- Ballesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock, Alinunu, Abulug, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP
	23BC0046-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Jct. Manila North Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Utan, Allacapan, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	3,920,000.00		3,920,000.00	RCP: Roads Construction-PCCP
	23BC0047-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Jct. Manila North Road leading to Meat, Citrus, Rambutan, and Dragon Fruit Plantation, Ballesteros, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	18-Oct-22	09-Nov-22	18-Jan-23	25-Jan-23	GoP	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP
	23BC0048-Convergence and Special Support Program-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Kilkling Barangay Road connecting to Manila North Road to Coffee Plantation and Citrus Plantation and Processing, Kilkling, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	25-Oct-22	15-Nov-22	18-Jan-23	25-Jan-23	GoP	2,940,000.00		2,940,000.00	RCP: Roads Construction-PCCP

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative FY 2023 Annual Procurement Plan Non-CSE_Civil Works

Code/PAP/ UACS	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BC0049-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Macugay Barangay Road leading to Manila North Road leading to Agribusiness Industry, Guiddam Proper, Guiddam, Abulug, Cagayan	Cagayan 2nd DEO/Construction Section	Yes	Competitive Bidding	08-Nov-22	28-Nov-22	20-Jan-23	27-Jan-23	GoP	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP
	23BC0050-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Pacac-Dalayap-San Juan-Tubel connecting to Coconut Food Processing Area, Pacac, Allacapan, Cagayan	Cagayan 2nd DEO/Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	3,920,000.00		3,920,000.00	RCP: Roads Construction-PCCP
	23BC0051-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Pagay Barangay Road to Manila North Road connecting to Pineapple, Coconut, Banana, & Corn Plantation & Processing, Abbangkeruan, Pamplona, Cagayan	Cagayan 2nd DEO/Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	6,370,000.00		6,370,000.00	RCP: Roads Construction-PCCP
	23BC0052-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-San Pedro-Magsaysay-Cabataan West Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	Cagayan 2nd DEO/Construction Section	Yes	Competitive Bidding	05-Oct-22	27-Oct-22	18-Jan-23	25-Jan-23	GoP	2,940,000.00		2,940,000.00	RCP: Roads Construction-PCCP
	23BC0053-Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)-Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Bangulan, and Sta. Filomena, Abulug, Cagayan	Cagayan 2nd DEO/Construction Section	Yes	Competitive Bidding	08-Nov-22	28-Nov-22	20-Jan-23	27-Jan-23	GoP	2,940,000.00		2,940,000.00	RCP: Roads Construction-PCCP
	23BC0054-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities -Construction of EAAIS Main Canal East-Extension Service Road, Barangay Dagupan, Allacapan, Cagayan (KATUBIGAN - Kalsada Tungo sa Patubigan)	Cagayan 2nd DEO/Construction Section	Yes	Competitive Bidding	22-Nov-22	14-Dec-22	20-Jan-23	27-Jan-23	GoP	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
	23BC0055-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/ Facilities -Construction of Road, Claveria(Cagayan)-Nagsabaran-Sta. Filomena(Apayao) Road	Cagayan 2nd DEO/Construction Section	Yes	Competitive Bidding	22-Nov-22	14-Dec-22	20-Jan-23	27-Jan-23	GoP	49,000,000.00		49,000,000.00	RCP: Roads Construction-PCCP
	23BC0056-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of River Control Structure along Sanjera Baitw, Sta. Praxedes, Cagayan	Cagayan 2nd DEO/Construction Section	Yes	Competitive Bidding	15-Nov-22	05-Dec-22	20-Jan-23	27-Jan-23	GoP	49,000,000.00		49,000,000.00	RCP: Roads Construction-PCCP

(DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE) Indicative FY 2023 Annual Procurement Plan Non-CSE_Civil Works

Code/PAP/ UACS	Procurement Program/Project	PMO/End- User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23BC0057-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of River Control Structure along Sitio Surngot, Barangay Portabaga, Sta. Praxedes, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	15-Nov-22	05-Dec-22	20-Jan-23	27-Jan-23	GoP	49,000,000.00		49,000,000.00	RCP: Roads Construction-PCCP
	23BC0058-Local Program-National Building Program-Buildings And Other Structures-Multipurpose / Facilities-Construction (Completion) of DPWH Building, Cagayan 2nd DEO, Taggat, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-22	14-Dec-22	20-Jan-23	27-Jan-23	GoP	2,093,280.00		2,093,280.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) -
	23BC0059-Local Program-National Building Program-Buildings And Other Structures-Multipurpose / Facilities-Construction (Completion) of DPWH Resthouse Building at Taggat, Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	20-Dec-22	11-Jan-23	27-Jan-23	08-Feb-23	GoP	2,093,280.00		2,093,280.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) -
	23BC0060-Local Program-National Building Program-Buildings And Other Structures-Multipurpose / Facilities-Construction (Completion) of Multi-Purpose Building at DPWH Cagayan 2nd DEO, Libertad, Abulug, Cagayan	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	20-Dec-22	11-Jan-23	27-Jan-23	08-Feb-23	GoP	16,660,000.00		16,660,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) -
	23BC0061-Local Program-National Building Program-Buildings And Other Structures-Multipurpose / Facilities-Construction (Completion) of Multi-Purpose Building, DPWH Cagayan 2nd District Engineering Office, Libertad, Abulug, Cagayan	Cagayan 2nd DEO/ Construction Section	Yes	Competitive Bidding	22-Nov-22	14-Dec-22	20-Jan-23	27-Jan-23	GoP	14,700,000.00		14,700,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) -
	23BC0062-ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods-Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Cabicungan Flood Control Structure along Cabicungan River, Nagsabaran - Capannikian - Tabbugan (Phase 2), Claveria, Cagayan	Cagayan 2nd DEO/ Construction Section	No	Competitive Bidding	12-Jan-23	01-Feb-23	20-Feb-23	02-Mar-23	GoP	77,200,000.00		77,200,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) -

Prepared by:

KRISTIAN F. RAGUIRAG
Engineer II
Acting Procurement Engineer

Date: 9-20-22

Submitted by:

ROLANDO P. TORIDA
Chief, Construction Section
BAC-Vice Chairperson

Date: 9-20-22

Approved:

RELLIE S. DALMACEDA
Officer-In-Charge
Office of the District Engineer

Date: 9-20-2022