

FY 2022 Updated Annual Procurement Plan (APP) Non-CSE for the 1st Semester

app

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
320101108 430000	Contract ID. No. 22IF0001- Construction of Palanas Flood Control (Upstream Portion), Albuera, Leyte	Construction	YES	Competitive Bidding	October 7 - 14, 2021	Oct. 27, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
320101108 433000	Contract ID NO. 22IF0002- Construction of Talisayan Flood Control , Albuera, Leyte	Construction	YES	Competitive Bidding	October 7 - 14, 2021	Oct. 27, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
320101108 432000	Contract ID NO. 22IF0003- Construction of Tabunok Flood Control, Isabel, Leyte	Construction	YES	Competitive Bidding	October 7 - 14, 2021	Oct. 27, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control
320101108 431000	Contract ID NO. 22IF0004 -Construction of Sabang Flood Control, Palompon, Leyte	Construction	YES	Competitive Bidding	October 7 - 14, 2021	Oct. 27, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control
310305101 658000	Contract ID. No. 22IF0005 - Widening of Permanent Bridges - Naingitan Br. (B00180LT) along Palo- Carigara - Ormoc Rd,	Construction	YES	Competitive Bidding	October 18 - 25, 2021	Nov. 9, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	12,000,000.00		12,000,000.00	Widening of Permanent Bridges
310110100 318000	Contract ID. No. 22IF0006 -Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Palo- Carigara- Ormoc Rd., K0984+ (-753) - K0984+ (-397)	Construction	YES	Competitive Bidding	October 18 - 25, 2021	Nov. 9, 2021	Mar. 3, 2022	Mar. 11, 2022	GoP	10,000,000.00		10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
310101100 720000	Contract ID No. 22IF0007 (Re-advertisement)- Preventive Maintenance -Primary Roads, Palo- Carigara-Ormoc Rd - K0988 + 060 - K0989 + 000	Construction	YES	Competitive Bidding	October 18 - 25, 2021	Nov. 9, 2021	Mar. 23, 2022	Mar. 25, 2022	GoP	15,000,000.00		15,000,000.00	Preventive Maintenance
320101108 425000	Contract ID. No. 22IF0008 -Construction of Guinobatan Flood Control, Merida, Leyte	Construction	YES	Competitive Bidding	October 18 - 25, 2021	Nov. 9, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	20,000,000.00		15,000,000.00	Construction of Flood Control
310202101 216000	Contract ID. No. 22IF0009- Road Widening Palompon- Isabel- Merida- Ormoc Road, K1117 + 0000 - K1117 + 968	Construction	YES	Competitive Bidding	October 18 - 25, 2021	Nov. 9, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	30,000,000.00		20,000,000.00	Road Widening
300214100 277000	Contract ID. No. 22IF0010-Preventive Maintenance along Ormoc- Baybay- Southern Leyte Bdry. Road, K1028+277- K1030+738	Construction	YES	Competitive Bidding	October 18 - 25, 2021	Nov. 9, 2021	May 11, 2022	May 16, 2022	GoP	34,000,000.00		30,000,000.00	Preventive Maintenance
300214100 276000	Contract ID. No. 22IF0011 -Preventive Maintenance of along Ormoc - Baybay - Southern Leyte Bdry. Road, K1026+000 - K1028+277	Construction	YES	Competitive Bidding	October 18 - 25, 2021	Nov. 9, 2021	May 11, 2022	May 16, 2022	GoP	30,000,000.00		34,000,000.00	Preventive Maintenance
	Contract ID. No. 22IF0012 -Construction of Canawagan Flood Control (Upstream), Kananga, Leyte	Construction	YES	Competitive Bidding	October 18 - 25, 2021	Nov. 9, 2021			GoP	50,000,000.00		50,000,000.00	Cancelled

310202101 217000	Contract ID. No. 22IF0013 - Road Widening - Secondary Roads, Villaba- Palompon - Road, K1061+600 - K1062+334	Construction	YES	Competitive Bidding	October 25 - November 1, 2021	Nov. 17, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	30,000,000.00	50,000,000.00	Road Widening
310305101 656000	Contract ID. No. 22IF0014 - Widening of permanent Bridges Libugao Br (B00657LT) along Palo-Carigara-Ormoc Road	Construction	YES	Competitive Bidding	October 25 - November 1, 2021	Nov. 17, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	28,000,000.00	28,000,000.00	Widening of Permanent Bridges
300221101 683000	Contract ID. No. 22IF0015 - Construction of Road at Barangay Sumangga leading to Cemetery, Ormoc City, Leyte	Construction	YES	Competitive Bidding	October 25 - November 1, 2021	Nov. 17, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Road
320101108 427000	Contract ID. No. 22IF0016 - Construction of Merida Flood Control, Merida, Leyte	Construction	YES	Competitive Bidding	October 25 - November 1, 2021	Nov. 17, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	10,000,000.00	10,000,000.00	Const. of Flood Control
310203100 606000	Contract ID. No. 22IF0017 - Road Widening - Tertiary Roads Kananga - Tunganon Hot Spring Road, K0990+(-704) - K0990+115	Construction	YES	Competitive Bidding	October 25 - November 1, 2021	Nov. 17, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	25,000,000.00	25,000,000.00	Road Widening
300221101 685000	Contract ID. No. 22IF0018 -Construction of Road at Sitio Caluntao, Barangay Naghalin, Kananga, Leyte	Construction	YES	Competitive Bidding	October 25 - November 1, 2021	Nov. 17, 2021	March 22, 2022	Mar. 23, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Road
320101108 428000	Contract ID. No. 22IF0019 -Construction of Natubgan Flood Control (Upstream Left Side) Kananga, Leyte	Construction	YES	Competitive Bidding	October 27 - November 3, 2021	Nov. 18, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	50,000,000.00	50,000,000.00	Const. of Flood Control
300221101 680000	Contract ID. No. 22IF0020-Construction of Road at Barangay Mabato leading to Evacuation Center, Ormoc City, Leyte	Construction	YES	Competitive Bidding	October 27 - November 3, 2021	Nov. 18, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Road
300221101 1681000	Contract ID. No. 22IF0021 - Construction of Road at Barangay Maticaa to Barangay Guintiguan, Ormoc City, Leyte	Construction	YES	Competitive Bidding	October 27 - November 3, 2021	Nov. 18, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	10,000,000.00	10,000,000.00	Construction of Road
300221101 684000	Contract ID. No. 22IF0022 - Construction of Road at NHA Housing in Brgy. Dolores, Ormoc City, Leyte	Construction	YES	Competitive Bidding	October 27 - November 3, 2021	Nov. 18, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	6,000,000.00	6,000,000.00	Construction of Road
310305101 524000	Contract ID. No. 22IF0023 - Widening of Permanent Bridges Binolho Br. (B00572LT) along Ormoc-Baybay-Southern Leyte Bdry Road	Construction	YES	Competitive Bidding	October 27 - November 3, 2021	Nov. 18, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	51,000,000.00	51,000,000.00	Widening of Permanent Bridges
320101108 424000	Contract ID. No. 22IF0024 - Construction of Boac Flood Control, Albuera, Leyte	Construction	YES	Competitive Bidding	October 27 - November 3, 2021	Nov. 18, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	20,000,000.00	20,000,000.00	Const. of Flood control
320101108 429000	Contract ID. No. 22IF0025 -Construction of Owak Flood Control, Ormoc City, Leyte	Construction	YES	Competitive Bidding	November 3 - 10, 2021	Nov. 24, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	30,000,000.00	30,000,000.00	Const. of Flood control
320101107 669000	Contract ID. No. 22IF0026 - Construction of Pagsanga-an Flood Control, Ormoc City, Leyte	Construction	YES	Competitive Bidding	November 3 - 10, 2021	Nov. 24, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	100,000,000.00	100,000,000.00	Const. of Flood control
300215101 982000	Contract ID. No. 22IF0027 - Construction of Sitio Cantawagon - Mahayahay Road, Albuera, Leyte	Construction	YES	Competitive Bidding	November 3 - 10, 2021	Nov. 24, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	50,000,000.00	50,000,000.00	Construction of Road
310110100 317000	Contract ID. No. 22IF0028 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Ormoc - Baybay - So. Leyte Bdry Rd., K1013+744 - K1014+276	Construction	YES	Competitive Bidding	November 3 - 10, 2021	Nov. 24, 2021	Feb. 8, 2022	Mar. 23, 2022	GoP	10,000,000.00	10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage

	Contract ID. No. 22IF0029- Construction of Road at Barangay Milagro to Barangay Hibunawon, Ormoc City, Leyte	Construction	YES	Competitive Bidding	November 3 - 10, 2021	Nov. 24, 2021			GoP			Cancelled
310111100 466000	Contract ID. No. 22IF0030 - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Palompon - Isabel - Merida - Ormoc Rd., K1127+267- K1127+378, K1127+396.10-K1128+231	Construction	YES	Competitive Bidding	November 3 - 10, 2021	Nov. 24, 2021	May 11, 2022	May 17, 2022	GoP	10,000,000.00	10,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
310205100 825000	Contract ID. No. 22IF0031 - Construction of Missing Links/ New Roads, Burauen - Albueria Road (Albueria Section), Package 4, Leyte	Construction	YES	Competitive Bidding	November 8- 15, 2021	Nov. 29, 2021	Feb. 9, 2022	Mar. 10, 2022	GoP	56,000,000.00	56,000,000.00	Construction of Missing Links/ New Roads
300221101 678000	Contract ID. No. 22IF0032 -Construction of Road at Barangay Leondoni to Barangay Manlilinao, Ormoc City, Leyte	Construction	YES	Competitive Bidding	November 8- 15, 2021	Nov. 29, 2021	Feb. 8, 2022	Feb. 18, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Road
310108101 206000	Contract ID. No. 22IF0033 -Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads; Palompon-Isabel- Merida- Ormoc Road, K1071+(- 020)-K1071+050; K1106+260-K1106+403; K1107+128+K1107+274; K1107+426- K1107+536; K1109+177-K1109+425; K1109+509- K1109+593	Construction	YES	Competitive Bidding	November 8- 15, 2021	Nov. 29, 2021	Mar. 24, 2022	Mar. 25, 2022	GoP	36,419,000.00	36,419,000.00	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
320101108 426000	Contract ID. No. 22IF0034 - Construction of Haubon Flood Control, Ormoc City, Leyte	Construction	YES	Competitive Bidding	November 8- 15, 2021	Nov. 29, 2021	Mar. 24, 2022	Mar. 25, 2022	GoP	30,000,000.00	30,000,000.00	Const. of Flood control
300203102 194000	Contract ID. No. 22IF0035 -Construction/ Improvement of Access Roads leading to Decalred Tourism Destinations - Tinabilan- Caduhaan- Masaba Road Leading to Masaba Falls, Palompon, Leyte	Construction	YES	Competitive Bidding	November 8- 15, 2021	Nov. 29, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	30,000,000.00	30,000,000.00	Construction/ Improvement of Access Roads leading to Decalred Tourism Destinations
310109100 903000	Contract ID. No. 20IF0036- Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads; Libungao- Matag-ob - Palompon Rd - K1014+465- K1014+854.6	Construction	YES	Competitive Bidding	November 8- 15, 2021	Nov. 29, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	52,600,000.00	52,600,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
310207100 216000	Contract ID. No. 22IF0037 -Off-Carriageway Improvement - Primary Roads - Ormoc - Baybay - Southern Leyte Bdry. Road - K1019+429- K1022+800	Construction	YES	Competitive Bidding	November 11 - 18, 2021	Dec. 2, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	30,000,000.00	30,000,000.00	Off-Carriageway Improvement
300215101 981000	Contract ID. No. 22IF0038 -Constuction of Doña Maria - Cambalading - Talsayan Road, Albueria, Leyte	Construction	YES	Competitive Bidding	November 11 - 18, 2021	Dec. 2, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	50,000,000.00	50,000,000.00	Construction of Road
310109100 902000	Contract ID. No. 22IF0039 -Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads; Libungao- Matag-ob - Palompon Rd - K1008+670.7- K1008+716.7, K1008+758.9-K1008+790.1, K1010+200-K1010+361, K1010+730-K1010+771- 6, K1013+720-K1013+857.1	Construction	YES	Competitive Bidding	November 11 - 18, 2021	Dec. 2, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	56,291,000.00	56,291,000.00	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide

310208100 454000	Contract ID. No. 22IF0040 -Off-Carraigeway improvement - Secondary Roads - Palompon- Isabel- Merida- Ormoc Road, K1130+903- K1131+854	Construction	YES	Competitive Bidding	November 11 - 18, 2021	Dec. 2, 2021 app	Mar. 23, 2022	Mar. 25, 2022	GoP	9,001,000.00	9,001,000.00	Off-Carraigeway Improvement
300215101 980000	Contract ID. No. 22IF0041 - Construction of Bridge - Calingatnan Bridge II, Albuera, Leyte	Construction	YES	Competitive Bidding	November 11 - 18, 2021	Dec. 2, 2021	Mar. 23, 2022	Mar. 23, 2022	GoP	30,000,000.00	30,000,000.00	Construction of Bridge
300221101 677000	Contract ID. No. 22IF0042 -Construction of Road at Brgy. Juaton to Brgy. Dolores, Ormoc City, Leyte	Construction	YES	Competitive Bidding	November 11 - 18, 2021	Dec. 2, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	15,000,000.00	15,000,000.00	Construction of Road
310205100 921000	Contract ID. No. 22IF0043 -Construction of Missing Link/ New Roads, Burauen- Albuera Road (Albuera Section) Package 5, Leyte	Construction	YES	Competitive Bidding	November 11 - 18, 2021	Dec. 2, 2021	Feb. 9, 2022	Mar. 10, 2022	GoP	50,000,000.00	50,000,000.00	Construction of Missing Link/ New Roads
320101108 423000	Contract ID. No. 22IF0044 -Construction of Anilao Flood Control, Ormoc City, Leyte	Construction	YES	Competitive Bidding	November 22 - 29, 2021	Dec. 14, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	20,000,000.00	20,000,000.00	Construction of Flood Control
310305101 659000	Contract ID. No. 22IF0045 -Widening of Permanent Bridges - sacaotan Br. (B00564LT) along Ormoc- Baybay- Southern Leyte Bdry Rd	Construction	YES	Competitive Bidding	November 22 - 29, 2021	Dec. 14, 2021	mar. 4, 2022	Mar. 9, 2022	GoP	8,000,000.00	8,000,000.00	Widening of Permanent Bridges
300228100 157000	Contract ID. No. 22IF0046 -Construction of Multi-Purpose Building - Construction of Evacuation Center, Brgy. Consolacion, Isabel, Leyte	Construction	YES	Competitive Bidding	November 22 - 29, 2021	Dec. 14, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
300220100 929000	Contract ID. No. 22IF0047 -Construction of 3 Police Stations in Barangay Dolores, Ipil and Linao, Ormoc City, Leyte	Construction	YES	Competitive Bidding	November 22 - 29, 2021	Dec. 14, 2021	Mar. 1, 2022	Mar. 8, 2022	GoP	30,000,000.00	30,000,000.00	Construction of Multi-Purpose Building
300228100 156000	Contract ID. No. 22IF0048 -Construction of Multi-Purpose Building - Construction of Evacuation Center at Barangay Can-andan, Isabel, Leyte	Construction	YES	Competitive Bidding	November 22 - 29, 2021	Dec. 14, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
300221101 690000	Contract ID. No. 22IF0049 -Improvement of Fisher Bridge to Merida Mariculture Park in Barangay Casilda, Merida, Leyte	Construction	YES	Competitive Bidding	November 22 - 29, 2021	Dec. 14, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	5,000,000.00	5,000,000.00	Improvement of Fisher Bridge
310305101 657000	Contract ID. No. 22IF0050 -Widening of Permanent Bridges - Malitbog Br (B00576LT) along Ormoc- Baybay- Southern Leyte Bdry Rd	Construction	YES	Competitive Bidding	November 22 - 29, 2021	Dec. 14, 2021	Feb. 9, 2022	Feb. 18, 2022	GoP	18,000,000.00	18,000,000.00	Widening of Permanent Bridges
300226103 228000	Contract ID. No. 22IF0051 - Construction of Multi-Purpose Building at Barangay Doña Feliza Mejia, Ormoc City, Leyte	Construction	YES	Competitive Bidding	December 1 - 8, 2021	Dec. 22, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
310305101 529000	Contract ID. No. 22IF0052 -Widening of Permanent Bridges - Pagsangaan Br. (B00222LT) along Palompon- Isabel- Merida- Ormoc Road	Construction	YES	Competitive Bidding	December 1 - 8, 2021	Dec. 22, 2021	Mar. 21, 2022	Mar. 25, 2022	GoP	63,000,000.00	63,000,000.00	Widening of Permanent Bridges
300226103 237000	Contract ID. No. 22IF0053 (Re-advertisement) - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Ormoc City, Leyte	Construction	YES	Competitive Bidding	March 2 - 9, 2022	Mar. 22, 2022	Mar. 24, 2022	Mar. 25, 2022	GoP	40,000,000.00	40,000,000.00	Construction of Multi-Purpose Building
300226103 229000	Contract ID. No. 22IF0054-Construction of Multi-Purpose Building in Barangay Casilda, Merida, Leyte	Construction	YES	Competitive Bidding	December 1 - 8, 2021	Dec. 22, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building

300226103 231000	Contract ID. No. 22IF0055-Construction of Multi-Purpose Building in Barangay Tolingon, Isabel, Leyte	Construction	YES	Competitive Bidding	December 1 - 8, 2021	Dec. 22, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
300219101 124000	Contract ID. No. 22IF0056 -Construction of Panalian Flood Control Structure (Downstream), Ormoc City, Leyte	Construction	YES	Competitive Bidding	December 1 - 8, 2021	Dec. 22, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	50,000,000.00	50,000,000.00	Construction of Flood Control
310109101 043000	Contract ID. No. 22IF0057 -Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads; Merida Lundag - Putting Bato- Consolacion- Isabel Rd - K1117+(-330)+K1117+035, K1119+000-K1119+320, K1120+350-K1120+500, K121+220-K1121+360, K1122+480-K1122+550	Construction	YES	Competitive Bidding	December 1 - 8, 2021	Dec. 22, 2021	Mar. 23, 2022	Mar. 25, 2022	GoP	50,000,000.00	50,000,000.00	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide
300217100 041000	Contract ID. No. 22IF0058 - Construction of Concrete Road - Puertobello- Putting Bato Road Leading to Mt. Magsanga, Merida, Leyte	Construction	YES	Competitive Bidding	December 1 - 8, 2021	Dec. 22, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	55,000,000.00	55,000,000.00	Construction of Road
300219101 126000	Contract ID. No. 22IF0059- Improvement of Pagsanga-an River Control Structure, Mouth A, Brgy. San Juan, Ormoc City, Leyte	Construction	YES	Competitive Bidding	December 6- 13, 2021	Dec. 27, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	50,000,000.00	50,000,000.00	Improvement of Pagsanga-an River Control Structure, Mouth A
310305101 530000	Contract ID. No. 22IF0060 -Widening of Permanent Bridges Panilahan Br. (B005711T) along Ormoc- Baybay- Southern Leyte Bdry Rd	Construction	YES	Competitive Bidding	December 6- 13, 2021	Dec. 27, 2021	Feb. 8, 2022	Feb. 17, 2022	GoP	83,000,000.00	83,000,000.00	Widening of Permanent Bridges
300219101 125000	Contract ID. No. 22IF0061 -Improvement of Pagsanga-an River at Pagsanga-an River Mouth B, Brgy. San Juan, Ormoc City, Leyte	Construction	YES	Competitive Bidding	December 6- 13, 2021	Dec. 27, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	50,000,000.00	50,000,000.00	Improvement of Pagsanga-an River Control Structure, Mouth B
300215100 421000	Contract ID. No. 22IF0062-Construction of Pagsanga-an Bridge along Ormoc - San Juan - Lao Naungan Road, Leyte	Construction	YES	Competitive Bidding	December 6- 13, 2021	Dec. 27, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	60,000,000.00	60,000,000.00	Construction of Pagsanga-an Bridge
300105200 806000	Contract ID. No. 22IF0063 (Re-advertisement) - Improvement of Hospital Building - Dr. Manuel B. Veloso Memorial Hospital, Palompon, Leyte	Construction	YES	Competitive Bidding	April 21-28, 2022	May 11, 2022	May 20, 2022	May 24, 2022	GoP	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
300226103 230000	Contract ID. No. 22IF0064-Construction of Multi-Purpose Building in Barangay San Pablo, Ormoc City, Leyte	Construction	YES	Competitive Bidding	December 7 - 14, 2021	Dec. 28, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Flood Control
300220100 931000	Contract ID. No. 22IF0065 (Re-advertisement).Construction of Multi-Purpose Building, Brgy. Juaton, Ormoc City, Leyte	Construction	No	Competitive Bidding	March 2 - 9, 2022	March 22, 2022	Mar. 24, 2022	Mar. 25, 2022	GoP	35,000,000.00	35,000,000.00	Const. of Concrete Road
300105200 805000	Contract ID. No. 22IF0066 -Construction (Completion) of DPWH Leyte 4th DEO Building, Ormoc City, Leyte	Construction	YES	Competitive Bidding	December 7 - 14, 2021	Dec. 28, 2021	Feb. 10, 2022	Feb. 18, 2022	GoP	15,000,000.00	15,000,000.00	Improvement of River Control
300221101 682000	Contract ID. No. 22IF0067-Construction of Road at Brgy. Patag, Ormoc City, Leyte	Construction	No	Competitive Bidding	January 26 - February 2, 2022	Feb. 16, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Flood Control
300225100 607000	Contract ID. No. 22IF0068 -Construction of Macatol Flood Control, Merida, Leyte	Construction	NO	Competitive Bidding	January 26 - February 2, 2022	Feb. 16, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	30,000,000.00	30,000,000.00	Widening of Permanent Bridges


300225100 606000	Contract ID. No. 22IF0069 -Construction of Calunangan Flood Control, Merida, Leyte	Construction	NO	Competitive Bidding	January 26 - February 2, 2022	Feb. 16, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	30,000,000.00	30,000,000.00	Improvement of River Control
300221101 688000	Contract ID. No. 22IF0070 -Construction of Road Brgy. Boroc, Ormoc City, Leyte	Construction	NO	Competitive Bidding	January 26 - February 2, 2022	Feb. 16, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	50,000,000.00	50,000,000.00	Construction of Bridge
300225100 608000	Contract ID. No. 22IF0071 -Construction of Palanas Flood Control, Albueria, Leyte	Construction	NO	Competitive Bidding	January 26 - February 2, 2022	Feb. 16, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	50,000,000.00	50,000,000.00	Improvement of Memorial Hospital
300221101 687000	Contract ID. No. 22IF0072 -Construction of Drainage System Including Box Culvert, Brgy. Calunasan, Merida, Leyte	Construction	NO	Competitive Bidding	February 3 - 10, 2022	Feb. 23, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
300226103 232000	Contract ID. No. 22IF0073 -Construction of Multi-Purpose Building (Covered Court) In Barangay Mansalip, Matag-ob, Leyte	Construction	NO	Competitive Bidding	February 3 - 10, 2022	Feb. 23, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	5,000,000.00	5,000,000.00	For Re-advertisement Revision of POW
300220100 933000	Contract ID. No. 22IF0074 -Construction of Multi-Purpose Building (Evacuation Center) Barangay Poblacion, Albueria, Leyte	Construction	NO	Competitive Bidding	February 3 - 10, 2022	Feb. 23, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	5,000,000.00	5,000,000.00	Construction (Completion of Leyte 4th DEO Bldg.
300221101 686000	Contract ID. No. 22IF0075 -Construction of Road at Brgy. Sumanga, Ormoc City, Leyte	Construction	NO	Competitive Bidding	February 3 - 10, 2022	Feb. 23, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	5,000,000.00	5,000,000.00	Construction of Road
300225100 609000	Contract ID. No. 22IF0076 -Construction of San Juan Flood Control, Ormoc City, Leyte	Construction	NO	Competitive Bidding	February 3 - 10, 2022	Feb. 23, 2022	Mar. 21, 2022	Mar. 23, 2022	GoP	50,000,000.00	50,000,000.00	Construction of Flood Control
300207100 799000	Contract ID. No. 22IF0077 -Construction of Multi-Purpose Building (Police Station) in Barangay Dolores, Ormoc City, Leyte	Construction	NO	Competitive Bidding	February 23 - March 2, 2022	Mar. 16, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
300221101 679000	Contract ID. No. 22IF0078 -Construction of Concrete Elevated Road with Solar Lights, Brgy. Tubod, Isabel, Leyte	Construction	NO	Competitive Bidding	February 23 - March 2, 2022	Mar. 16, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	6,000,000.00	6,000,000.00	Construction of Road
300220100 930000	Contract ID. No. 22IF0079 -Construction (Completion) of Multi - Purpose Building in Poblacion, Merida, Leyte	Construction	NO	Competitive Bidding	February 23 - March 2, 2022	Mar. 16, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	2,000,000.00	2,000,000.00	Construction of Multi-Purpose Building
310105100 632000	Contract ID. No. 22IF0080 (Re-advertisement) - Reconstruction of Concrete Pavement - Palompon-Isabel- Merida- Ormoc Road - K1092+620-K1093+000;K1095+401-K1096+000;K1097+000-K1098+000;K1098+000-K1098+931;K1103+426-K1104+000;K1104+000-K1104+842;K1105+000-K1105+956;K1107+000-K1107+547	Construction	NO	Competitive Bidding	April 7 - 14, 2022	May 02, 2022	May 13, 2022	May 20, 2022	GoP	100,000,000.00	100,000,000.00	Reconstruction of Concrete Pavement
300226103 233000	Contract ID. No. 22IF0081 -Construction of Multi-Purpose Building, Barangay Mahayag, Isabel, Leyte	Construction	NO	Competitive Bidding	February 23 - March 2, 2022	Mar. 16, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
300221101 689000	Contract ID. No. 22IF0082- Construction of Road, Brgy. Calunasan, Merida, Leyte	Construction	NO	Competitive Bidding	February 23 - March 2, 2022	Mar. 16, 2022	Mar. 22, 2022	Mar. 23, 2022	GoP	30,000,000.00	30,000,000.00	Construction of Road
300116201 297000	Contract ID. No. 22IF0083- Concreting of Brgy. Patag FMR, Brgy. Patag, Ormoc	Construction	NO	Competitive Bidding	March 2 - 9, 2022	Mar. 22, 2022	Mar. 24, 2022	Mar. 25, 2022	GoP	12,000,000.00	12,000,000.00	Construction of Road
320101107 662000	Contract ID. No. 22IF0084- Construction of Canawagan Flood Control (Upstream), Kananga, Leyte	Construction	NO	Competitive Bidding	March 2 - 9, 2022	Mar. 22, 2022	Mar. 24, 2022	Mar. 25, 2022	GoP	150,000,000.00	150,000,000.00	Construction of Flood Control

300205100 087000	Contract ID. No. 22IF0085-Rehabilitation and Upgrading of the Ormoc Water System, Brgy. Lake Danao - Ormoc City Proper, Ormoc City, Leyte	Construction	NO	Competitive Bidding	March 8 - 15, 2022	Mar. 28, 2022 app	May 16, 2022	May 24, 2022	GoP	100,000,000.00	100,000,000.00	Rehabilitation and Upgrading of the Ormoc Water System
300200100 003000	Contract ID. No. 22IF0086 -Rehabilitation of Spillway Brgy. Can-untog, Ormoc City	Construction	NO	Competitive Bidding	March 8 - 15, 2022	Mar. 28, 2022	May 11, 2022	May 20, 2022	GoP	40,000,000.00	40,000,000.00	Rehabilitation of Spillway
300220100 932000	Contract ID. No. 22IF0087 -Construction of BMX Park in Brgy. Juaton, Ormoc City, Leyte	Construction	NO	Competitive Bidding	April 7 - 14, 2022	May 02, 2022	May 13, 2022	May 20, 2022	GoP	35,000,000.00	35,000,000.00	Construction of BMX Park
300226103 235000	Contract ID. No. 22IF0088 -Construction of Multi-Purpose Facility, Brgy. Juaton, Ormoc City	Construction	NO	Competitive Bidding	April 7 - 14, 2022	May 02, 2022	May 13, 2022	May 20, 2022	GoP	35,000,000.00	35,000,000.00	Construction of Multi-Purpose Facility
300226103 236000	Contract ID. No. 22IF0089 -Construction of Multi-Purpose Facility (Skateboard Park), Brgy. Juaton, Ormoc City	Construction	NO	Competitive Bidding	April 7 - 14, 2022	May 02, 2022	May 13, 2022	May 20, 2022	GoP	35,000,000.00	35,000,000.00	Construction of Multi-Purpose Facility
P00633330 VS-CW1	Contract ID. No. 22IF0090-Construction of Multi-Purpose Building, Ormoc City Central School, Ormoc City	Construction	NO	Competitive Bidding	May 19 - 26, 2022	June 08, 2022	June 22, 2022	June 24, 2022	GoP	50,000,000.00	50,000,000.00	Construction of Multi-Purpose Building
P00634008 VS-CW1	Contract ID. No. 22IF0091 -Construction of Multi-Purpose Building, (Convention Center),- Ormoc City Convention Center Phase 5, Ormoc City, Leyte	Construction	NO	Competitive Bidding	June 9 - 16, 2022	June 29, 2022	July 12, 2022	July 14, 2022	GoP	100,000,000.00	100,000,000.00	Construction of Multi-Purpose Building
	Contract ID. No. 22IF0092-Act. No. 66x - Selective Replacement of Concrete Pavement within Leyte Fourth DEO	Maintenance	NO	Competitive Bidding	June 13 - 20, 2022	July 04, 2022			GoP		1,676,053.95	Selective Replacement of Concrete Pavement
	Contract ID. No. 22IF0093-Repair/ Rehabilitation of Siapon River Revetment 1 Flood Control Structure, Merida, Leyte	Construction	NO	Competitive Bidding	June 13 - 20, 2022	July 04, 2022			GoP		2,247,000.00	Rehabilitation of Flood Control Structure
	Contract ID. No. 22IF0094-Concreting of Farm to Mill Road, Brgy. Donghol to Mahayag, Ormoc City, Leyte	Construction	NO	Competitive Bidding	June 13 - 20, 2022	July 04, 2022			GoP		5,756,599.08	Concreting of Farm to Mill Road
	Contract ID. No. 22IF0095-Construction of Rain Water Collectors in Public Facilities; Mahayag Elementary School, Brgy. Mahayag, Albuera, Leyte; Tinag-an Elementary School, Brgy. Tinag-an, Albuera, Leyte; Naulayan Elementary School, Brgy. Naulayan, Matag-ob, Leyte; Cambadbad Elementary School, Brgy. Cambadbad, Matag-ob, Leyte; Cabaliwan Multi-Purpose Building, Brgy. Cabaliwan, Merida, Leyte; Cambalong Elementary School, Brgy. Cambalong, Merida, Leyte; Lundag Elementary School, Brgy. Lundag, Merida, Leyte; Anislag Elementary School, Brgy. Anislag, Isabel, Leyte; Consolacion Elementary School, Brgy. Consolacion, Isabel, Leyte; Puting Bato Elementary School, Brgy. Puting Bato, Isabel, Leyte; Masarayao Elementary School, Brgy. Masarayao, Kananga, Leyte; Rizal Elementary School, Brgy. Rizal, Kananga, Leyte	Construction	NO	Competitive Bidding	June 13 - 20, 2022	July 04, 2022						Construction of Rain Water Collectors in Public Facilities

CONSULTING SERVICES CY 2022 - NONE																			
GOODS AND SERVICES										app									
22GIF0002	Supply and Delivery for the Procurement of ICT equipment for the 2nd Quarter for Leyte 4th DEO	Leyte 4th DEO	NO	Competitive Bidding	June 9-16, 2022	June 29, 2022	-	-	GoP	5,000,000.00		5,000,000.00						Procurement of ICT equipment	
2022-01-002	Purchase of Maintenance Supplies for use of National Road of Leyte 4th DEO (ACT 121)	Maintenance Section	NO	Competitive Bidding	January 6, 2021 January 13, 2022	January 27, 2022	March 3, 2022	March 4, 2022- March 10, 2022	Gop	2,000,000.00		2,000,000.00						Maintenance Supplies	
2022-01-003	Purchase of Maintenance Supplies for use of National Road of Leyte 4th DEO (ACT 303)	Maintenance Section	NO	Small Value Procurement	January 7, 2022	January 14, 2022	January 20, 2022	January 25, 2022	Gop	500,000.00		500,000.00						Maintenance Supplies	
2022-01-004	Purchase/ Delivery of Quality Assurance equipments @ DPWH Leyte Fourth DEO	QAH Section	NO	Competitive Bidding	January 27, 2022 February 3, 2022	February 17, 2022	March 23, 2022	March 24, 2022- March 30, 2022	Gop	2,000,000.00		2,000,000.00						Quality Assurance Equipment	
2022-01-005	Purchase of Maintenance Supplies for use of National Road of Leyte 4th DEO (ACT 111)	Maintenance Section	NO	Competitive Bidding	February 3, 2022- February 10, 2022	March 2, 2022	April 5, 2022	April 6, 2022- April 9, 2022	Gop	1,700,000.00		1,700,000.00						Maintenance Supplies	
2022-01-006	Purchase of Maintenance Supplies for use in Maintenance Section (ACT 122 and ACT 302) at DPWH Leyte 4th DEO	Maintenance Section	NO	Competitive Bidding	February 10, 2022- February 14, 2022	February 24, 2022	March 30, 2022	March 31, 2022- April 6, 2022	Gop	2,100,000.00		2,100,000.00						Maintenance Supplies	
2022-01-007	Purchase/ Delivery of Spare Parts of service vehicles and heavy equipments at DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3, 2022- February 10, 2022	February 10, 2022	February 19, 2022	February 22, 2022	Gop	200,000.00		200,000.00						Spare Parts for Service Vehicles and Heavy Equipments	
2022-01-008	Purchase of First Quarter General Services supplies @ DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3, 2022- February 10, 2022	February 10, 2022	February 19, 2022	February 22, 2022	Gop	333,000.00		333,000.00						General Services Supplies	
2022-01-009	Purchase/ Delivery of fuels for use of service vehicles and heavy equipments at Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3, 2022- February 10, 2022	February 10, 2022	February 19, 2022	February 22, 2022	Gop	980,000.00		980,000.00						Fuels	
2022-01-010	Purchase/ Delivery of Quality Assurance equipments @ DPWH Leyte Fourth DEO	QAH Section	NO	Small Value Procurement	February 3, 2022- February 10, 2022	February 10, 2022	February 19, 2022	February 22, 2022	Gop	400,000.00		400,000.00						QAH Equipment	

2022-01-011	Purchase/ Delivery of Informatio Technology Equipment and Accesories for use at Leyte fourth DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 3,2022-February 10,2022	February 10,2022 app	February 19,2022	February 22,2022	Gop	100,000.00		100,000.00	IT Equipments, Parts and Acc essories
2022-01-012	Purchase/ Delivery of various office supplies for use in the First Quarter at the different offices of DPWH Leyte fourth DEO	DPWH Leyte Fourth DEO	NO	Direct Purchase	February 4,2022	February 11,2022	February 22,2022	February 24,2022	Gop	200,000.00		200,000.00	Office Supplies
2022-01-013	Purchase/ Delivery of consumables ink and computer supplies for use in the first quarter at the different sections/ offices of DPWH Leyte 4th DEO	DPWH Leyte Fourth DEO	NO	Small Value Procurement	February 4,2022	February 11,2022	February 20,2022	February 24,2022	Gop	300,000.00		300,000.00	consumable ink

Prepared by:


NARCISO C. DUMALAN, JR.
 Engineer III
 Head, Procurement Unit

Submitted by:


IRWIN L. ANTONIO
 Asst. District Engineer

Approved by:


ALLAN D. EWAY
 OIC-District Engineer