

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Primary Roads - Bacolod South Rd - K0015 + 1006 - K0017 + 530	Maintenance Section	Yes	Competitive Bidding	November 03, 2020 - November 09, 2020	November 23, 2020	February 1, 2021	February 8, 2021	GoP	34,366,000		34,366,000	Asphalt Overlay 50mm with correction with a Total Physical Target of 6,298 Lane Km
	Preventive Maintenance - Tertiary Roads - Bacolod South Rd (Gen Luna-Bago High School Rd) - K0022 + 318 - K0022 + 799	Construction Section	Yes	Competitive Bidding	November 03, 2020 - November 09, 2020	November 23, 2020	February 1, 2021	February 8, 2021	GoP	10,516,000		10,516,000	Asphalt Overlay 50mm with correction with a Total Physical Target of 1,924 Lane Km
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacolod South Rd (Old Road) - Chainage 0 - Chainage 31	Construction Section	Yes	Competitive Bidding	November 03, 2020 - November 09, 2020	November 23, 2020	February 1, 2021	February 8, 2021	GoP	1,243,000		1,243,000	Reconstruction to Concrete Pavement with a Total Physical Target of 0.062 Lane Km, having a width of 6.1 meters and thickness of 300mm
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacolod South Rd (Old Road) - Chainage 0 - Chainage 342	Construction Section	Yes	Competitive Bidding	November 03, 2020 - November 09, 2020	November 23, 2020	February 1, 2021	February 8, 2021	GoP	13,722,000		13,722,000	Reconstruction to Concrete Pavement with a Total Physical Target of 0.064 Lane Km, having a width of 6.1 meters and thickness of 300mm
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacolod South Rd (Old Road) - K0024 + (-034) - K0024 + 012 - K0024 + (-038) - K0024 + (-034) - K0024 + 012 - K0024 + 287	Construction Section	Yes	Competitive Bidding	November 03, 2020 - November 09, 2020	November 23, 2020	February 1, 2021	February 8, 2021	GoP	13,040,000		13,040,000	Reconstruction to Concrete Pavement with a Total Physical Target of 0.570 Lane Km, having a width of 6.1 meters and thickness of 300mm
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct Pontivedra-La Castellana Rd - K0045 + 436 - K0046 + 000	Construction Section	Yes	Competitive Bidding	November 06, 2020 - November 12, 2020	November 26, 2020	February 3, 2021	February 10, 2021	GoP	22,349,000		22,349,000	Reconstruction to Concrete Pavement with a Total Physical Target of 1.114 Lane Km, having a width of 6.1 meters and thickness of 300mm
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Jct Pontivedra-La Castellana Rd - K0056 + 204 - K0057 + 090	Construction Section	Yes	Competitive Bidding	November 06, 2020 - November 12, 2020	November 26, 2020	February 3, 2021	February 10, 2021	GoP	35,469,000		35,469,000	Reconstruction to Concrete Pavement with a Total Physical Target of 1.768 Lane Km, having a width of 6.1 meters and thickness of 300mm
	Rehabilitation/ Reconstruction of Roads with Slope Collapse, and Landslide - Tertiary Roads - Jct Palencia-Boy Scout Campsite Rd - K0062 + 721 - K0062 + 896	Construction Section	Yes	Competitive Bidding	November 06, 2020 - November 12, 2020	November 26, 2020	February 3, 2021	February 10, 2021	GoP	13,000,000		13,000,000	Construction of Road Slope Protection Structure with a Total Physical Target of 875 Square Meters
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0030 + 162 - K0030 + 781	Construction Section	Yes	Competitive Bidding	November 06, 2020 - November 12, 2020	November 26, 2020	February 3, 2021	February 10, 2021	GoP	8,848,000		8,848,000	Construction of Drainage Structure along road with a Total Physical Target of 1,238 Linear Meters

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Jct Bagonawa-La Castellana-Isabela Rd - K0043 + 239 - K0044 + 345	Construction Section	Yes	Competitive Bidding	November 06, 2020 - November 12, 2020	November 26, 2020	February 3, 2021	February 10, 2021			GoP	14,385,000			Construction of Drainage Structure along road with a Total Physical Target of 2,214 Linear Meters
	Road Widening - Secondary Roads - Don Jorge Aranaia-Ayungon-Yunque-Gurra-La Carlota City Rd - Chainage 2900 - Chainage 5150	Construction Section	No	Competitive Bidding	January 20-27, 2021	February 18, 2021	February 25, 2021	February 28, 2021			GoP	50,000,000		50,000,000	Road Widening including acquisition of RROW with a Total Physical Target of 4,50 Lane Km, having a width of 3.05m (both sides) and thickness of 300mm
	Road Widening - Secondary Roads - Jct Bagonawa-La Castellana-Isabela Rd - K0051 + 437 - K0052 + 000	Construction Section	Yes	Competitive Bidding	November 10, 2020 - November 16, 2020	December 1, 2020	February 25, 2021	February 28, 2021			GoP	24,577,000		24,577,000	Road Widening including acquisition of RROW with a Total Physical Target of 1,142 Lane Km, having a width of 3.05m (both sides) and thickness of 300mm
	Road Widening - Secondary Roads - Jct Sn Enrique-Pontevedra By-Pass Rd - K0039 + 000 - K0039 + 325	Construction Section	No	Competitive Bidding	January 20-27, 2021	February 18, 2021	February 25, 2021	February 28, 2021			GoP	13,989,000		13,989,000	Road Widening including acquisition of RROW with a Total Physical Target of 0.650 Lane Km, having a width of 3.05m (both sides) and thickness of 300mm
	Road Widening - Tertiary Roads - Bacolod South Rd (Old Road) - K0019 + (-184) - K0019 + (-042)	Construction Section	Yes	Competitive Bidding	November 10, 2020 - November 16, 2020	December 1, 2020	February 25, 2021	February 28, 2021			GoP	2,154,000		2,154,000	Road Widening including acquisition of RROW with a Total Physical Target of 0.142 Lane Km, having a width of 3.05m and thickness of 300mm
	Off-Carriageway Improvement - Secondary Roads - Jct Bagonawa-La Castellana-Isabela Rd - K0043 + 575 - K0044 + 345	Construction Section	Yes	Competitive Bidding	November 10, 2020 - November 16, 2020	December 1, 2020	February 25, 2021	February 28, 2021			GoP	4,626,000		4,626,000	Paving of Shoulders with a Total Physical Target of 2,313 Square Meters
	Retrofitting/ Strengthening of Permanent Bridges - Maragandang Br. (B00365NR) along Bago-Maribucal Rd	Construction Section	No	Competitive Bidding	January 20-27, 2021	February 18, 2021	February 25, 2021	February 28, 2021			GoP	10,000,000		10,000,000	Retrofitting of Bridge with a Total Physical Target of 172.90 Square Meters including ROW/ Acquisition
	Widening of Permanent Bridges - Bagonawa Br. (B00347NR) along Jct Sn Enrique-Pontevedra By-Pass Rd	Construction Section	No	Competitive Bidding	January 20-27, 2021	February 18, 2021	February 25, 2021	February 28, 2021			GoP	15,471,000		15,471,000	Widening of Bridge with a Total Physical Target of 418.60 Square Meters including ROW/ Acquisition
	Widening of Permanent Bridges - Banawang Br. (B00346NR) along Jct Sn Enrique-Pontevedra By-Pass Rd	Construction Section	No	Competitive Bidding	January 22-28, 2021	February 20, 2021	February 27, 2021	March 1, 2021			GoP	37,456,000		37,456,000	Widening of Bridge with a Total Physical Target of 418.60 Square Meters including ROW/ Acquisition

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigation Structures along Bago River, Negros Occidental	Construction Section	No	Competitive Bidding	January 22-29, 2021	February 20, 2021	February 27, 2021	March 1, 2021	GoP	40,000,000		40,000,000	Construction of Flood Control Structure with a Total Physical Target of 400 Linear Meters
	Construction of Riverbank Protection Structure along Tisok River Channel, Sta. 0+400 - Sta. 0+800 (Left Side) (Section I), San Enrique, Negros Occidental	Construction Section	No	Competitive Bidding	January 22-29, 2021	February 20, 2021	February 27, 2021	March 1, 2021	GoP	46,000,000		46,000,000	Construction of Flood Control Structure with a Total Physical Target of 400 Linear Meters
	Construction of River Flood Control and Slope Protection Structures along Tisok River (Guimaras Strait as an Outfall), Sta. 0+000 - Sta. 0 +400 (Left Side Facing Downstream (Section I), San Enrique, Negros Occidental	Construction Section	No	Competitive Bidding	January 22-29, 2021	February 20, 2021	February 27, 2021	March 1, 2021	GoP	47,000,000		47,000,000	Construction of Flood Control Structure with a Total Physical Target of 400 Linear Meters
	Rehabilitation of Flood Control Structure of Bago River with Guimaras Strait as an outfall, Bago City, Negros Occidental	Construction Section	No	Competitive Bidding	January 22-29, 2021	February 20, 2021	February 27, 2021	March 1, 2021	GoP	35,718,000		35,718,000	Construction of Flood Control Structure with a Total Physical Target of 400 Linear Meters
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - La Carlota - La Carlota Sugar Central Road leading to Muscovado Sugar Mill Brick Chimneys, Camman-og, La Carlota City, Negros Occidental	Construction Section	No	Competitive Bidding	January 27- March 3, 2021	March 25, 2021	April 1, 2021	April 5, 2021	GoP	30,287,000		30,287,000	Reconstruction to Concrete Pavement with a Total Physical Target of 3.50 Lane Km, having a width of 6.10 meters and thickness of 300mm
	Construction/ Improvement of Quality Assurance Office, Laboratory Testing Facilities and Extension of Laboratory Building of DPWH Negros Occidental 4th DEO, Bago City, Negros Occidental	Construction Section	No	Competitive Bidding	January 27- March 3, 2021	March 25, 2021	April 1, 2021	April 5, 2021	GoP	973,000		973,000	Construction of 1 unit of Building
	Concreteing of Road, Pontevedra, Negros Occidental	Construction Section	No	Competitive Bidding	January 27- March 3, 2021	March 25, 2021	April 1, 2021	April 5, 2021	GoP	20,000,000		20,000,000	Construction of Roads with a Total Physical Target of 2.00 Lane km having a width of 5m and thickness of 280mm
	Construction of Multi-Purpose Building Phase II, Barangay Bagtoy, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 28, 2020 - November 03, 2020	November 16, 2020	January 18, 2021	January 25, 2021	GoP	1,500,000		1,500,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building Phase II, Barangay DSB, Pontevedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 28, 2020 - November 03, 2020	November 16, 2020	January 18, 2021	January 25, 2021	GoP	1,500,000		1,500,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building Phase II, Barangay Pacol, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 28, 2020 - November 03, 2020	November 16, 2020	January 18, 2021	January 25, 2021	GoP	1,500,000		1,500,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building Phase II, Barangay San Juan, Pontevedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 28, 2020 - November 03, 2020	November 16, 2020	January 18, 2021	January 25, 2021	GoP	1,500,000		1,500,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Abuanan, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 28, 2020 - November 03, 2020	November 16, 2020	January 18, 2021	January 25, 2021	GoP	4,000,000		4,000,000	Construction of 1 unit of Building

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Alianza, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 28, 2020 - November 03, 2020	November 16, 2020	January 18, 2021	January 25, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Ara-ai, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 29, 2020 - November 04, 2020	November 20, 2020	January 19, 2021	January 26, 2021	GoP	4,000,000		4,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Ayungon, Valladolid, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 29, 2020 - November 04, 2020	November 20, 2020	January 19, 2021	January 26, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Baliwagan, San Enrique, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 29, 2020 - November 04, 2020	November 20, 2020	January 19, 2021	January 26, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Burgos, Pontevedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 29, 2020 - November 04, 2020	November 20, 2020	January 19, 2021	January 26, 2021	GoP	4,000,000		4,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay II Poblacion, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 29, 2020 - November 04, 2020	November 20, 2020	January 19, 2021	January 26, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Lacaron, Valladolid, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 29, 2020 - November 04, 2020	November 20, 2020	January 19, 2021	January 26, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Lag-asan, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 13, 2020 - October 19, 2020	November 3, 2020	January 12, 2021	January 19, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Mabini, Valladolid, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 13, 2020 - October 19, 2020	November 3, 2020	January 12, 2021	January 19, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Palaka, Valladolid, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 13, 2020 - October 19, 2020	November 3, 2020	January 12, 2021	January 19, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Pandan, Pontevedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 13, 2020 - October 19, 2020	November 3, 2020	January 12, 2021	January 19, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Poblacion, San Enrique, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 13, 2020 - October 19, 2020	November 3, 2020	January 12, 2021	January 19, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Barangay Tibsoc, San Enrique, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 13, 2020 - October 19, 2020	November 3, 2020	January 12, 2021	January 19, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, FJE Village, Barangay Batuan, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 15, 2020 - October 21, 2020	November 4, 2020	January 13, 2021	January 21, 2021	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Construction of Multi-Purpose Building, Hall of Justice, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 15, 2020 - October 21, 2020	November 4, 2020	January 13, 2021	January 21, 2021	GoP	5,000,000		5,000,000	Construction of 1 unit of Building
	Construction of Road, Barangay Antipolo, Pontevedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 15, 2020 - October 21, 2020	November 4, 2020	January 13, 2021	January 21, 2021	GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity/P project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Alipuluan, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 15, 2020 - October 21, 2020	November 4, 2020	January 13, 2021	January 21, 2021	GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay Ayungon, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 15, 2020 - October 21, 2020	November 4, 2020	January 13, 2021	January 21, 2021	GoP	4,000,000		4,000,000	Construction of Roads with a Total Physical Target of 0.4 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay Don Jorge Arantes, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 15, 2020 - October 21, 2020	November 4, 2020	January 13, 2021	January 21, 2021	GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay DSB, Portovedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 21, 2020 - October 27, 2020	November 10, 2020	January 15, 2021	January 22, 2021	GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay Gan, Malvar, Portovedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 21, 2020 - October 27, 2020	November 10, 2020	January 15, 2021	January 22, 2021	GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay Gomez, Portovedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 21, 2020 - October 27, 2020	November 10, 2020	January 15, 2021	January 22, 2021	GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay La Granja, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 21, 2020 - October 27, 2020	November 10, 2020	January 15, 2021	January 22, 2021	GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay Lag-asan, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 21, 2020 - October 27, 2020	November 10, 2020	January 15, 2021	January 22, 2021	GoP	2,500,000		2,500,000	Construction of Roads with a Total Physical Target of 0.25 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay Recto, Portovedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 21, 2020 - October 27, 2020	November 10, 2020	January 15, 2021	January 22, 2021	GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Construction of Road, Barangay RSB, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 08, 2020 - October 14, 2020	October 28, 2020	January 8, 2021	January 15, 2021		GoP	5,000,000		5,000,000	Construction of Roads with a Total Physical Target of 0.5 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay Sagasa, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 08, 2020 - October 14, 2020	October 28, 2020	January 8, 2021	January 15, 2021		GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay Sague Bannu, Valladolid, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 08, 2020 - October 14, 2020	October 28, 2020	January 8, 2021	January 15, 2021		GoP	2,000,000		2,000,000	Construction of Roads with a Total Physical Target of 0.2 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Barangay Zamora, Pontevedra, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 08, 2020 - October 14, 2020	October 28, 2020	January 8, 2021	January 15, 2021		GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm
	Construction of Road, Remedios, Barangay Balabag, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 08, 2020 - October 14, 2020	October 28, 2020	January 8, 2021	January 15, 2021		GoP	3,000,000		3,000,000	Construction of Roads with a Total Physical Target of 0.3 Lane Km having a width of 5m and thickness of 280mm
	Construction/Rehabilitation of Roads, Barangay Guinortian, San Enrique, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 08, 2020 - October 14, 2020	October 28, 2020	January 8, 2021	January 15, 2021		GoP	2,000,000		2,000,000	Construction of Roads with a Total Physical Target of 0.2 Lane Km having a width of 5m and thickness of 280mm
	Construction/Rehabilitation of Roads, Employees Village, Barangay Bataan, La Carlota, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 22, 2020 - October 28, 2020	November 11, 2020	January 20, 2021	January 27, 2021		GoP	5,000,000		5,000,000	Construction of Roads with a Total Physical Target of 0.5 Lane Km having a width of 5m and thickness of 280mm
	Construction of Water System Phase II, Barangay Hagumit, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 22, 2020 - October 28, 2020	November 11, 2020	January 20, 2021	January 27, 2021		GoP	1,000,000		1,000,000	Construction of 1 unit of Water System
	Construction of Water System, Barangay Tabunan, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 22, 2020 - October 28, 2020	November 11, 2020	January 20, 2021	January 27, 2021		GoP	2,000,000		2,000,000	Construction of 1 unit of Water System
	Construction of Water System, Barangay Ar-as-I, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 22, 2020 - October 28, 2020	November 11, 2020	January 20, 2021	January 27, 2021		GoP	1,500,000		1,500,000	Construction of 1 unit of Water System
	Construction of Water System, La Carlota City College, La Carlota City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 22, 2020 - October 28, 2020	November 11, 2020	January 20, 2021	January 27, 2021		GoP	3,000,000		3,000,000	Construction of 1 unit of Water System
	Construction of Multi-Purpose Building (Covered Court) in Barangay Zone 2, Pulupandan, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 22, 2020 - October 28, 2020	November 11, 2020	January 20, 2021	January 27, 2021		GoP	3,000,000		3,000,000	Construction of 1 unit of Building (covered court)

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Covered Court), Brgy. Central Tabao, Valladolid, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 16, 2020 - October 22, 2020	November 6, 2020	January 14, 2021	January 21, 2020	GoP	3,000,000		3,000,000	Construction of 1 unit of Building (covered court)
	Construction of Multi-Purpose Building (Daycare Center and Health Center), Brgy. 3, La Carlota, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 16, 2020 - October 22, 2020	November 6, 2020	January 14, 2021	January 21, 2020	GoP	3,000,000		3,000,000	Construction of 1 unit of Building (Day Care Center and Health Center)
	Construction of Multi-Purpose Building, Brgy. Poblacion, Bago City, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 16, 2020 - October 22, 2020	November 6, 2020	January 14, 2021	January 21, 2020	GoP	3,000,000		3,000,000	Construction of 1 unit of Building
	Rehabilitation of Multi-Purpose Building (Sanguniang Bayan Hall), Brgy. Poblacion, San Enrique, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 16, 2020 - October 22, 2020	November 6, 2020	January 14, 2021	January 21, 2020	GoP	3,000,000		3,000,000	Rehabilitation of 1 unit of Building
	Rehabilitation of Multi-Purpose Building (Sanguniang Bayan Hall), Brgy. Zone 4, Pulupandan, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 16, 2020 - October 22, 2020	November 6, 2020	January 14, 2021	January 21, 2020	GoP	3,000,000		3,000,000	Rehabilitation of 1 unit of Building
	Concreting of road, Brgy. Culo, Pulupandan, Negros Occidental	Construction Section	Yes	Competitive Bidding	October 16, 2020 - October 22, 2020	November 6, 2020	January 14, 2021	January 21, 2020	GoP	20,000,000		20,000,000	Construction of Roads with a Total Physical Target of 2.00 Lane
	Goods and Services												
	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 1st qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	January 5-7, 2021	January 11, 2021	January 13, 2021	January 14, 2021	GoP	700,000	700,000		Procurement of Fuels, oils and other lubricants
	Procurement of office Supplies, office equipment & other supplies for use in office of the District Engineer - 1st & 2nd Semester	Office of the District Engineer	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021	GoP	400,000		400,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in the Planning & Design Section - 1st qtr	Planning & Design Section	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021	GoP	900,000		900,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in the Construction Section - 1st semester	Construction Section	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021	GoP	700,000		700,000	Procurement of office supplies, offices equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in the Quality Assurance Section - 1st & 2nd semesters	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021	GoP	500,000		500,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in Administrative Section - 1st Qtr	Administrative Section	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021	GoP	750,000		750,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in Information & Communication Technology Unit - 1st & 2nd semesters	ICT unit	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021	GoP	44,000		44,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in Maintenance Section - 1st & 2nd semesters	Maintenance Section	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021	GoP	275,000	275,000		Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in Finance Section - 1st semester	Finance Section	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021	GoP	600,000		600,000	Procurement of office supplies, office equipment & other supplies

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PNP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Procurement of office Supplies, office equipment & other supplies for use in Castering Unit - 1st & 2nd semesters	Administrative Section	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021		GoP	200,000		200,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in Procurement Staff - 1st semester	Procurement Staff	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021		GoP	700,000		700,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in Commission on Audit Office - 1st Qtr	Commission on audit	No	NP-53.9 - Small Value Procurement	February 9-11, 2021	February 14, 2021	February 16, 2021	February 17, 2021		GoP	100,000		100,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in office of Assistant District Engineer - 1st Qtr	Office of the Assistant District Engineer	No	NP-53.9 - Small Value Procurement	February 10-12, 2021	February 17, 2021	February 17, 2021	February 18, 2021		GoP	90,000		90,000	Procurement of office supplies, office equipment & other supplies
	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joint and Patching Potholes along National Roads within 4th District-1st qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	February 10-12, 2021	February 17, 2021	February 17, 2021	February 18, 2021		GoP	900,000	900,000		Procurement of Asphalt Cement Penetration Grade 60/70
	Procurement of Goods for use in Repainting of Roads and Bridges within 4th District - 1st Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	February 10-12, 2021	February 17, 2021	February 17, 2021	February 18, 2021		GoP	950,000	900,000		Procurement of Goods for use in Repainting of roads and bridges
	Procurement of goods for use in Reapplication of Pavement Markings along National roads within 4th District - 1st Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	February 10-12, 2021	February 17, 2021	February 17, 2021	February 18, 2021		GoP	950,000	900,000		Procurement of goods in reapplication of pavement markings
	Procurement of Materials for use in Resealing of cracks and joints and patching potholes along National Roads within 4th District - 1st Semester	Maintenance Section	No	NP-53.9 - Small Value Procurement	February 10-12, 2021	February 17, 2021	February 17, 2021	February 18, 2021		GoP	700,000	900,000		Procurement of materials in resealing of cracks and joints and patching potholes
	Procurement of Materials for use in Resurfacing of Unpaved Road shoulders along National Roads within 4th District - 1st Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	February 10-12, 2021	February 17, 2021	February 17, 2021	February 18, 2021		GoP	950,000	900,000		Procurement of materials for use in resurfacing of unpaved road shoulders
	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 2nd qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	April 5-7, 2021	April 13, 2021	April 14, 2021	April 15, 2021		GoP	700,000	900,000		Procurement of Fuels, oils and other lubricants
	Procurement of office Supplies, office equipment, other supplies & fixtures for use in the Planning & Design Section - 2nd qtr	Planning & Design Section	No	NP-53.9 - Small Value Procurement	May 3-5, 2021	May 7, 2021	May 11, 2021	May 12, 2021		GoP	500,000		500,000	Procurement of office supplies, office equipment, other supplies & fixtures
	Procurement of office Supplies, office equipment & other supplies for use in Administrative Section - 2nd Qtr	Administrative Section	No	NP-53.9 - Small Value Procurement	May 3-5, 2021	May 7, 2021	May 11, 2021	May 12, 2021		GoP	260,000		260,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in the Planning & Design Section - 2nd Semester	Planning & Design Section	No	NP-53.9 - Small Value Procurement	May 3-5, 2021	May 7, 2021	May 11, 2021	May 12, 2021		GoP	500,000		500,000	Procurement of office supplies, office equipment & other supplies
	Procurement of goods for use in the repainting of roads and bridges within 4th district 2nd qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	April 5-7, 2021	April 9, 2021	April 13, 2021	April 14, 2021		GoP	900,000	900,000		Procurement of Goods for use in Repainting of roads and bridges

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/P project)
					Advertisement/Posting of IB/RFI	Pre-submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joint and Patching Potholes along National Roads within 4th District - 2nd qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	April 5-7, 2021	April 9, 2021	April 13, 2021	April 14, 2021	GoP	900,000	900,000		Procurement of Asphalt Cement Penetration Grade 60/70
	Procurement of goods for use in Reapplication of Pavement Markings along National roads within 4th District - 2nd Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	April 5-7, 2021	April 9, 2021	April 13, 2021	April 14, 2021	GoP	950,000	900,000		Procurement of goods in reapplication of pavement markings
	Procurement of Materials for use in Resurfacing of Unpaved Road shoulders along National Roads within 4th District - 2nd Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	May 6-8, 2021	May 12, 2021	May 14, 2021	May 15, 2021	GoP	950,000	900,000		procurement of materials for use in resurfacing of unpaved road shoulders
	Procurement of office Supplies, office equipment & other supplies for use in Administrative Section - 3rd Qtr	Administrative Section	No	NP-53.9 - Small Value Procurement	August 3-5, 2021	August 6, 2021	August 10, 2021	August 11, 2021	GoP	450,000		450,000	Procurement of office supplies, office equipment & other supplies
	Procurement of office Supplies, office equipment & other supplies for use in Finance Section - 2nd semester	Finance Section	No	NP-53.9 - Small Value Procurement	August 3-5, 2021	August 6, 2021	August 10, 2021	August 11, 2021	GoP	400,000		400,000	Procurement of office supplies, office equipment & other supplies
	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 3rd qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	August 3-5, 2021	August 6, 2021	August 10, 2021	August 11, 2021	GoP	700,000	700,000		Procurement of materials in resealing of cracks and joints and patching potholes
	Procurement of goods for use in the repainting of roads and bridges within 4th district - 3rd qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	July 5-7, 2021	July 9, 2021	July 12, 2021	July 13, 2021	GoP	900,000	900,000		Procurement of Goods for use in Repainting of roads and bridges
	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joint and Patching Potholes along National Roads within 4th District - 3rd qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	July 5-7, 2021	July 9, 2021	July 12, 2021	July 13, 2021	GoP	900,000	800,000		Procurement of Asphalt Cement Penetration Grade 60/70
	Procurement of office Supplies, office equipment & other supplies for use in Procurement Staff - 2nd semester	Procurement Staff	No	NP-53.9 - Small Value Procurement	July 5-7, 2021	July 9, 2021	July 12, 2021	July 13, 2021	GoP	350,000		350,000	Procurement of office supplies, office equipment & other supplies
	Procurement of goods for use in Reapplication of Pavement Markings along National roads within 4th District - 3rd Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	August 2-4, 2021	August 6, 2021	August 10, 2021	August 11, 2021	GoP	900,000	900,000		Procurement of goods in reapplication of pavement markings
	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joint and Patching Potholes along National Roads within 4th District - 2nd semester	Maintenance Section	No	NP-53.9 - Small Value Procurement	July 5-7, 2021	July 9, 2021	July 12, 2021	July 13, 2021	GoP	700,000	700,000		Procurement of Asphalt Cement Penetration Grade 60/70
	Procurement of Materials for use in Resurfacing of Unpaved Road shoulders along National Roads within 4th District - 3rd Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	July 5-7, 2021	July 9, 2021	July 12, 2021	July 13, 2021	GoP	950,000	950,000		procurement of materials for use in resurfacing of unpaved road shoulders
	Procurement of Fuel and Lubricants for use in various maintenance equipments for the repair of national roads & bridges including vegetation control along road shoulders, ditches and canals within the district - 4th qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	October 1-3, 2021	October 5, 2021	October 7, 2021	October 8, 2021	GoP	700,000	700,000		Procurement of Fuels, lubricants
	Procurement of office Supplies, office equipment & other supplies for use in Administrative Section - 4th Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	November 4-6, 2021	November 8, 2021	November 10, 2021	November 11, 2021	GoP	120,000	120,000		Procurement of office supplies, office equipment & other supplies

DPWH - Negros Occidental 4th District Engineering Office
Indicative Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Procurement of Asphalt Cement Penetration Grade 60/70 for use in Resealing of Cracks and Joint and Patching Potholes along National Roads within 4th District - 4th qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	November 4-6, 2021	November 8, 2021	November 10, 2021	November 11, 2021		GoP	900,000	900,000		Procurement of Asphalt Cement Penetration Grade 60/70
	Procurement of goods for use in the repaving of roads and bridges within 4th district - 4th qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	October 1-3, 2021	October 5, 2021	October 7, 2021	October 8, 2021		GoP	950,000	950,000		Procurement of Goods for use in Repaving of roads and bridges
	Procurement of goods for use in Resealing of Pavement Markings along National roads within 4th District - 4th Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	October 1-3, 2021	October 5, 2021	October 7, 2021	October 8, 2021		GoP	650,000	650,000		Procurement of goods in ressealing of pavement markings
	Procurement of Materials for use in Resurfacing of Unpaved Road shoulders along National Roads within 4th District - 4th Qtr	Maintenance Section	No	NP-53.9 - Small Value Procurement	October 1-3, 2021	October 5, 2021	October 7, 2021	October 8, 2021		GoP	950,000	950,000		Procurement of materials for use in resurfacing of unpaved road shoulders
	Consulting Services													
	Consultancy Services for the Parcelary Survey of Various Widening Projects under FY 2021 of Negros Occidental 4th District Engineering Office	Planning & Design Section	Yes	Competitive Bidding	November 4-10, 2020	December 1, 2020	December 8, 2020	December 13, 2020		GoP	3,000,000		3,000,000	Parcelary Survey of Road Widening, Road Opening and Bridge Widening Projects under FY 2021 of Negros Occidental 4th District Engineering Office
	Consultancy Services for Geotechnical Investigation of Various Projects under FY 2021 of Negros Occidental 4th District Engineering Office	Planning & Design Section	Yes	Competitive Bidding	November 4-10, 2020	December 1, 2020	December 8, 2020	December 13, 2020		GoP	5,000,000		5,000,000	Soil and Materials Investigation of Flood Control, Road Widening and Bridge Widening Projects of Negros Occidental 4th District Engineering Office


Submitted by:


PAMELA A. SYJUCO
 Head, Procurement Unit

Recommending Approval:


MAYOR R. PELAGIO
 BAC Chairman

Approved:


GENARO M. PANGANIBAN
 District Engineer
 Head of Procuring Entity