

(DPWH CEBU 5TH DEO) Indicative Annual Procurement Plan for FY 2020 CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMOI End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RFP	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-CS-001	Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse & Landslide-Secondary Roads along CNHWR- K0064+750-	PDS	Yes	Shopping	October 1-7, 2020	October 8, 2020	October 9, 2020	October 12, 2020	Gap	150,000.00			Sub-Surface-soil Exploration works
2020-CS-002	Construction/ Maintenance of Flood Mitigation Structures & Drainage Systems- Construction of Flood Control along Naghain River (Upstream), Cammon, Cebu	PDS	Yes	Shopping	October 1-7, 2020	October 8, 2020	October 9, 2020	October 12, 2020	Gap	150,000.00			Sub-Surface-soil Exploration works
2020-CS-003	Construction/ Maintenance of Flood Mitigation Structures & Drainage Systems- Construction of Flood Control along Catcot River Liloan, Cebu	PDS	Yes	Shopping	October 1-7, 2020	October 8, 2020	October 9, 2020	October 12, 2020	Gap	150,000.00			Sub-Surface-soil Exploration works
2020-CS-004	Construction/ Maintenance of Flood Mitigation Structures & Drainage Systems- Construction of Flood Control along Sagay River, Bobon, Cebu	PDS	Yes	Shopping	October 1-7, 2020	October 8, 2020	October 9, 2020	October 12, 2020	Gap	150,000.00			Sub-Surface-soil Exploration works
2020-CS-005	Parcelary Survey Road Widening along CNHWR- K0068+000-K0070+000	PDS	Yes	NP-53.9 - Small Value Procurement	October 1-7, 2020	October 8, 2020	October 9, 2020	October 12, 2020	Gap	\$80,000.00			Parcelary
2020-CS-006	Parcelary Survey Road Widening along Sagod-Tabuelan Road-K0124+200-	PDS	Yes	NP-53.9 - Small Value Procurement	October 1-7, 2020	October 8, 2020	October 9, 2020	October 12, 2020	Gap	\$80,000.00			Parcelary
2020-CS-007	Appraisal Road Widening along CNHWR- K0070+000-	PDS	Yes	NP-53.9 - Small Value Procurement	October 1-7, 2020	October 8, 2020	October 9, 2020	October 12, 2020	Gap	\$90,000.00			Appraisal
2020-CS-008	Appraisal Road Widening along Sagod-Tabuelan Road-K0122+200-K0124+200	PDS	Yes	NP-53.9 - Small Value Procurement	October 1-7, 2020	October 8, 2020	October 9, 2020	October 12, 2020	Gap	\$90,000.00			Appraisal

Prepared by:



VERONICA P. BARADILANG
Engineer III

Recommending Approval:



FERNANDO J. TALAGOSA
BAC, Chairman

Approved by:



YSOPH D. RASUMAN
District Engineer