

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	231C0001 - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) (S00024LT), K0918+601 - K0920 +127, Tanauan, Leyte ABC: P32,651,740.00; 153 CD	Const. Section	YES	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 03, 2022	January 03 - 04, 2023	January 05 - 10, 2023	GOP	33,836,000.00	-	33,836,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	231C0002 - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) (S00024LT), K0922+946 - K0924 +000, Tanauan, Leyte ABC: P22,609,950.00; 105 CD	Const. Section	YES	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 03, 2022	January 03 - 04, 2023	January 05 - 10, 2023	GOP	23,430,000.00	-	23,430,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	231C0003 - Asset Preservation - Preventive Maintenance - Primary Roads - Palo-Cargara-Omroc Road (S00034LT), K0917+189 - K0919 +000, Palo, Leyte ABC: P38,600,000.00; 179 CD	Const. Section	YES	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 03, 2022	January 03 - 04, 2023	January 05 - 10, 2023	GOP	40,000,000.00	-	40,000,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	231C0004 - Asset Preservation - Preventive Maintenance - Secondary Roads - Govt Center Road Network (S0004LT), K0913+(-500) - K0913+730, Palo, Leyte ABC: P26,055,000.00; 120 CD	Const. Section	YES	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 03, 2022	January 03 - 04, 2023	January 05 - 10, 2023	GOP	27,000,000.00	-	27,000,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	231C0005 - Asset Preservation - Preventive Maintenance - Secondary Roads - Tacloban-Baybay South Road (S0005LT), K0917+(-778) - K0917+430, Palo, Leyte ABC: P26,055,000.00; 120 CD	Const. Section	YES	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 03, 2022	January 03 - 04, 2023	January 05 - 10, 2023	GOP	27,000,000.00	-	27,000,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	231C0006 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Govt Center Road Network (S0022LT), Chainage 206 - Chainage 432, Palo, Leyte ABC: P5,790,000.00; 27 CD	Const. Section	YES	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 03, 2022	January 03 - 04, 2023	January 05 - 10, 2023	GOP	6,000,000.00	-	6,000,000.00	Preventive Maintenance of Road, Asphalt Overlay

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23IC0007 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Leyte-Samar Inter-Provl Road (S00042LT), KO905+(-256) - KO906+756, Babatngon, Leyte ABC: P33,775,000.00; 149 CD	Const. Section	YES	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 03, 2022	January 03 - 04, 2023	January 05 - 10, 2023	GoP	35,000,000.00	-	35,000,000.00	Preventive Maintenance of Road, Asphalt Overlay
-	23IC0008 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Killing-Tanauan-Tabonabon-Julita Road (S00068LT), KO931+184 - KO931+363, Tanauan, Leyte ABC: P5,790,000.00; 35 CD	Const. Section	YES	Competitive Bidding	Oct. 14 - 20, 2022	Nov. 03, 2022	January 03 - 04, 2023	January 05 - 10, 2023	GoP	6,000,000.00	-	6,000,000.00	Rehab./Reconst./Upgrading of Damaged Paved Roads
-	23IC0009 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Daang Maharlika (LT), KO917+280 - KO918+601, Palo, Leyte ABC: P47,285,000.00; 310 CD	Const. Section	YES	Competitive Bidding	Oct. 21 - 27, 2022	Nov. 10, 2022	January 05 - 06, 2023	January 07 - 12, 2023	GoP	49,000,000.00	-	49,000,000.00	Const./Rehabilitation of Drainage
-	23IC0010 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Daang Maharlika (LT), KO916+117 - KO916+911, Palo, Leyte ABC: P15,440,000.00; 101 CD	Const. Section	YES	Competitive Bidding	Oct. 21 - 27, 2022	Nov. 10, 2022	January 05 - 06, 2023	January 07 - 12, 2023	GoP	16,000,000.00	-	16,000,000.00	Const./Rehabilitation of Drainage
-	23IC0011 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Palo-Carigara-Osmoc Road, KO937+444 - KO938+076, Alangalang, Leyte ABC: P24,125,000.00; 157 CD	Const. Section	YES	Competitive Bidding	Oct. 21 - 27, 2022	Nov. 10, 2022	January 05 - 06, 2023	January 07 - 12, 2023	GoP	25,000,000.00	-	25,000,000.00	Const./Rehabilitation of Drainage
-	23IC0012 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Pawing-Campetic Road, KO917+320 - KO917+986, Palo, Leyte ABC: P48,250,000.00; 314 CD	Const. Section	YES	Competitive Bidding	Oct. 21 - 27, 2022	Nov. 10, 2022	January 05 - 06, 2023	January 07 - 12, 2023	GoP	50,000,000.00	-	50,000,000.00	Const./Rehabilitation of Drainage
-	23IC0013 - Network Development Program - Road Widening - Tertiary Roads - Bagajhup-Babatngon-Sia Cruz-Barugo-Carigara Road (S00064LT) KO918+1021 - KO920+000, Babatngon, Leyte ABC: P47,815,750.00; 313 CD	Const. Section	YES	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	January 09 - 10, 2023	January 11 - 16, 2023	GoP	49,550,000.00	-	49,550,000.00	Road Widening

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	231C0014 - Network Development Program- Road Widening -Tertiary Roads - Sta. Fe-Pastana-Dagami Road (S00041LT), K0928+411 - K0928+746 Sta. Fe, Leyte ABC: P14,475,000.00; 95 CD	Const. Section	YES	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	January 09 - 10, 2023	January 11 - 16, 2023	GoP	15,000,000.00	-	15,000,000.00	Road Widening
-	231C0015 - Network Development Program- Road Widening -Tertiary Roads - Mainit-San Miguel-Santol Road (S00061LT), K0942+006 - K0943+664, San Miguel, Leyte ABC: P48,250,000.00; 316 CD	Const. Section	YES	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	January 09 - 10, 2023	January 11 - 16, 2023	GoP	50,000,000.00	-	50,000,000.00	Road Widening
-	231C0016 - Network Development Program- Road Widening -Tertiary Roads - Bagatup-Babatingon-Sta. Cruz-Barugo-Carigara Road (S00066LT), Chainage 4425 - Chainage 5425, Babatingon, Leyte ABC: P28,950,000.00; 189 CD	Const. Section	YES	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	January 09 - 10, 2023	January 11 - 16, 2023	GoP	30,000,000.00	-	30,000,000.00	Road Widening
-	231C0017 - Network Development Program- Road Widening -Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0929+036 - K0929+896, Tanauan, Leyte ABC: P25,090,000.00; 164 CD	Const. Section	YES	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	January 09 - 10, 2023	January 11 - 16, 2023	GoP	26,000,000.00	-	26,000,000.00	Road Widening
-	231C0018 - Network Development Program- Road Widening -Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0927+000 - K0927+587, Tanauan, Leyte ABC: P19,300,000.00; 126 CD	Const. Section	YES	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	January 09 - 10, 2023	January 11 - 16, 2023	GoP	20,000,000.00	-	20,000,000.00	Road Widening
-	231C0019 - Network Development Program- Road Widening -Tertiary Roads - Leyte-Samar Inter-Provincial Road (S00042LT), K0907+340 - K0908+000, Babatingon, Leyte ABC: P22,195,000.00; 145 CD	Const. Section	YES	Competitive Bidding	Oct. 26 - Nov. 01, 2022	Nov. 15, 2022	January 09 - 10, 2023	January 11 - 16, 2023	GoP	23,000,000.00	-	23,000,000.00	Road Widening

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement ent/Fosting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	231C0020 - Bridge Program - Widening of Permanent Bridges - Malaguicay Br. 1 (B000519LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P30,445,750.00; 165 CD	Const. Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2022	Nov. 17, 2022	January 11 - 12, 2023	January 13 - 18, 2023	GoP	31,550,000.00	-	31,550,000.00	Widening of Permanent Bridge
-	231C0021 - Bridge Program - Widening of Permanent Bridges - Tibak Br. (B00050LT) along Sta. Fe-Pastrana-Dagami Road, Sta. Fe, Leyte ABC: P25,524,250.00; 138 CD	Const. Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2022	Nov. 17, 2022	January 11 - 12, 2023	January 13 - 18, 2023	GoP	26,450,000.00	-	26,450,000.00	Widening of Permanent Bridge
-	231C0022 - Bridge Program - Widening of Permanent Bridges - Malaguicay Br. 2 (B000520LT) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P17,968,300.00; 97 CD	Const. Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2022	Nov. 17, 2022	January 11 - 12, 2023	January 13 - 18, 2023	GoP	18,620,000.00	-	18,620,000.00	Widening of Permanent Bridge
-	231C0023 - Bridge Program - Widening of Permanent Bridges - Bariran Br. (B00054LT) along Mainit-San Miguel-Santol Road, San Miguel, Leyte ABC: P12,496,750.00; 68 CD	Const. Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2022	Nov. 17, 2022	January 11 - 12, 2023	January 13 - 18, 2023	GoP	12,950,000.00	-	12,950,000.00	Widening of Permanent Bridge
-	231C0024 - Bridge Program - Widening of Permanent Bridges - Liblong Br. (B00055LT) along Mainit-San Miguel-Santol Road, San Miguel, Leyte ABC: P18,286,750.00; 99 CD	Const. Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2022	Nov. 17, 2022	January 11 - 12, 2023	January 13 - 18, 2023	GoP	18,950,000.00	-	18,950,000.00	Widening of Permanent Bridge
-	231C0025 - Bridge Program - Widening of Permanent Bridges - Magsasag Br. (B00061LT) along Bagahup-I-Babaringon-Sta. Cruz-Barugo-Cargara Road, Babaringon, Leyte ABC: P21,085,250.00; 114 CD	Const. Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2022	Nov. 17, 2022	January 11 - 12, 2023	January 13 - 18, 2023	GoP	21,850,000.00	-	21,850,000.00	Widening of Permanent Bridge

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
-	231C0026 - Bridge Program - Widening of Permanent Bridges - Nabungcagan Br. (B00063L.T) along Bagahup-I-Babatangan-Sta. Cruz-Barugo-Caigara Road, Babatngon, Leyte ABC: P19,879,000.00, 107 CD	Const. Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2022	Nov. 17, 2022	January 11 - 12, 2023	January 13 - 18, 2023		GoP	20,600,000.00	-	20,600,000.00	Widening of Permanent Bridge
-	231C0027 - Bridge Program - Widening of Permanent Bridges - Tab-ang Br. (B00060L.T) along Bagahup-I-Babatangan-Sta. Cruz-Barugo-Caigara Road, Babatngon, Leyte ABC: P19,879,000.00, 107 CD	Const. Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2022	Nov. 17, 2022	January 11 - 12, 2023	January 13 - 18, 2023		GoP	20,600,000.00	-	20,600,000.00	Widening of Permanent Bridge
-	231C0028 - Bridge Program - Widening of Permanent Bridges - Kilang Br. (B00521L.T) along Tanauan-Dagami Road, Tanauan, Leyte ABC: P28,664,000.00, 154 CD	Const. Section	YES	Competitive Bidding	Oct. 28 - Nov. 03, 2022	Nov. 17, 2022	January 11 - 12, 2023	January 13 - 18, 2023		GoP	29,600,000.00	-	29,600,000.00	Widening of Permanent Bridge
-	231C0029 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Limbunan Bridge, Brgy. Bislig, Tanauan, Leyte ABC: P48,250,000.00, 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023		GoP	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure
-	231C0030 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Bangon River, Brgy. Arado, Palo, Leyte ABC: P48,250,000.00, 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023		GoP	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure
-	231C0031 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Manit River, Brgy. San Francisco East, Alangalang, Leyte ABC: P48,250,000.00, 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023		GoP	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure
-	231C0032 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Brgy. San Vicente, Tolosa, Leyte ABC: P48,250,000.00, 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023		GoP	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	231C0033 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along San Isidro Bridge, Brgy. San Isidro, Sta. Fe, Leyte ABC: P48,250,000.00; 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	Gap	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure
-	231C0034 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Maslog River, Brgy. Zone III, Sta. Fe, Leyte ABC: P48,250,000.00; 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	Gap	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure
-	231C0035 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shoreline Protection, Brgy. Mawodpawod, San Miguel, Leyte ABC: P48,250,000.00; 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	Gap	50,000,000.00	-	50,000,000.00	Const. of Shoreline Protection
-	231C0036 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shoreline Protection, Brgy. Malpag, San Miguel, Leyte ABC: P48,250,000.00; 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	Gap	50,000,000.00	-	50,000,000.00	Const. of Shoreline Protection
-	231C0037 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Busay River (Downstream), Brgy. District III, Babangon, Leyte ABC: P48,250,000.00; 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	Gap	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure
-	231C0038 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Control Structure along Bangon River, Palo, Leyte ABC: P20,100,950.00; 121 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	Gap	20,830,000.00	-	20,830,000.00	Rehab. of Flood Control Structure
-	231C0039 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Binahaan River, Brgy. San Joaquin, Palo, Leyte ABC: P48,250,000.00; 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	Gap	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23IC0040 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Binabanan River, Brgy. Baras, Tanauan, Leyte ABC: P48,250,000.00; 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	GoP	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure
-	23IC0041 - Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Binabanan River, Brgy. Cogon, Palo, Leyte ABC: P48,250,000.00; 291 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	GoP	50,000,000.00	-	50,000,000.00	Const. of Flood Control Structure
-	23IC0042 - Convergence and Special Support Program - Const./Improvement of Access Roads Leading to Declared Tourism Destinations- Salvacion Baras Road Leading to MacArthur Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P28,950,000.00; 249 CD	Const. Section	YES	Competitive Bidding	Nov. 04 - 10, 2022	Nov. 24, 2022	January 17 - 18, 2023	January 19 - 24, 2023	GoP	30,000,000.00	-	30,000,000.00	Road Widening
-	23IC0043 - Convergence and Special Support Program - Const./Improvement of Access Roads Leading to Declared Tourism Destinations- Guindapunan-Baras Road Leading to MacArthur Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P19,300,000.00; 166 CD	Const. Section	YES	Competitive Bidding	Nov. 04 - 10, 2022	Nov. 24, 2022	January 17 - 18, 2023	January 19 - 24, 2023	GoP	20,000,000.00	-	20,000,000.00	Road Widening
-	23IC0044 - Convergence and Special Support Program - Const./Improvement of Various Infrastructures in Support of National Security (Itatag ng Impastraktura para sa Kapaayapaan at Seguridad Program - TIKAS) - Construction of PRO 8 Grandstand, Camp Ruperto K. Kangleon, Palo, Leyte ABC: P19,300,000.00; 164 CD	Const. Section	YES	Competitive Bidding	Nov. 04 - 10, 2022	Nov. 24, 2022	January 17 - 18, 2023	January 19 - 24, 2023	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
-	23IC0045 - Convergence and Special Support Program - Const./Improvement of Various Infrastructures in Support of National Security (Itatag ng Impastraktura para sa Kapaayapaan at Seguridad Program - TIKAS) - Construction of PRO 8 Arroyo Vault/Gun Club Office and Firing Range, Camp Ruperto K. Kangleon, Palo, Leyte ABC: P6,755,000.00; 58 CD	Const. Section	YES	Competitive Bidding	Nov. 04 - 10, 2022	Nov. 24, 2022	January 17 - 18, 2023	January 19 - 24, 2023	GoP	7,000,000.00	-	7,000,000.00	Construction of Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
-	23IC00046 - Construction of Multi-Purpose Building, Barangay San Joaquin, Palo, LeyteConvergence and Special Support Program - Const./Improvement of Various Infrastructures in Support of National Security (Tala ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Highway Patrol Unit 8 Building, Brgy. Candahun, Palo, Leyte ABC: P28,980,880.00; 246 CD	Const. Section	YES	Competitive Bidding	Nov. 04 - 10, 2022	Nov. 24, 2022	January 17 - 18, 2023	January 19 - 24, 2023		GoP	30,032,000.00	-	30,032,000.00	Construction of Building
-	23IC00047 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Catogan Road, Sta. Fe, Leyte ABC: P5,790,000.00; 38 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023		GoP	6,000,000.00	-	6,000,000.00	Concreting of Road
-	23IC00048 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Concreting of Road, Brgy. Matbog to Capangihan, Tolosa, Leyte ABC: P9,650,000.00; 64 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023		GoP	10,000,000.00	-	10,000,000.00	Concreting of Road
-	23IC00049 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Concreting of Road, Brgy. Telegrafo, Tolosa, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023		GoP	5,000,000.00	-	5,000,000.00	Concreting of Road
-	23IC00050 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Concreting of Caraycaray to Impo Road, San Miguel, Leyte ABC: P9,650,000.00; 64 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023		GoP	10,000,000.00	-	10,000,000.00	Concreting of Road
-	23IC00051 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Concreting of Gundagan to Cabasaran Daku Road, Palo, Leyte ABC: P9,650,000.00; 64 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023		GoP	10,000,000.00	-	10,000,000.00	Concreting of Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	231C0052 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Reconstruction of San Diego to Magsaysay Road, Alangalang, Leyte ABC: P9,650,000.00, 64 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023	GoP	10,000,000.00	-	10,000,000.00	Reconstruction of Road
-	231C0053 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Cabasaran Dato Road, Palo, Leyte ABC: P9,650,000.00, 64 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023	GoP	10,000,000.00	-	10,000,000.00	Concreting of Road
-	231C0054 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Construction of Road Brgy. Malagunabot to Brgy. Capitan, San Miguel, Leyte ABC: P9,650,000.00, 64 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023	GoP	10,000,000.00	-	10,000,000.00	Concreting of Road
-	231C0055 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Road, Brgy. Libiong, San Miguel, Leyte ABC: P4,825,000.00, 32 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Road
-	231C0056 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Rehabilitation of Drainage System, Camp Ruperto K. Kangleon, Palo, Leyte ABC: P4,825,000.00, 50 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Drainage
-	231C0057 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage System Brgy. District III, Babangon, Leyte ABC: P3,860,000.00, 40 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023	GoP	4,000,000.00	-	4,000,000.00	Construction of Drainage

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawling, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
-	231C0068 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage System Brgy. San Miguel, Tanauan, Leyte ABC: P4,825,000.00; 50 CD	Maint. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023		Gap	5,000,000.00	-	5,000,000.00	Construction of Drainage
-	231C0059 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Drainage, Channel Ridge View, Brgy. Poblacion, District I, Babangon, Leyte ABC: P24,125,000.00; 248 CD	Maint. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023		Gap	25,000,000.00	-	25,000,000.00	Construction of Drainage
-	231C0060 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-purpose Building, Brgy. Libong, San Miguel, Leyte ABC: P45,355,000.00; 390 CD	Const. Section	NO	Competitive Bidding	Jan. 20 - 26, 2023	Feb. 09, 2023	February 18 - 19, 2023	February 20 - 25, 2023		Gap	47,000,000.00	-	47,000,000.00	Construction of Multi-Purpose Building
-	231C0061 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Four-Storey Dormitory Building - EVSU Tanauan Campus, Tanauan, Leyte ABC: P28,950,000.00; 248 CD	Const. Section	NO	Competitive Bidding	Jan. 20 - 26, 2023	Feb. 09, 2023	February 18 - 19, 2023	February 20 - 25, 2023		Gap	30,000,000.00	-	30,000,000.00	Construction of Dormitory Building
-	231C0062 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Administration Building - VSU Alangalang Campus, Alangalang, Leyte ABC: P19,300,000.00; 165 CD	Const. Section	NO	Competitive Bidding	Jan. 20 - 26, 2023	Feb. 09, 2023	February 18 - 19, 2023	February 20 - 25, 2023		Gap	20,000,000.00	-	20,000,000.00	Construction of Administration Building
-	231C0063 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-purpose Building, Brgy. San Miguel, Tanauan, Leyte ABC: P4,825,000.00; 41 CD	Const. Section	YES	Competitive Bidding	Nov. 16 - 22, 2022	Dec. 06, 2022	January 23 - 24, 2023	January 25 - 30, 2023		Gap	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
-	231C0064 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Cahumay/humayan, Tanauan, Leyte ABC- P6,272,500.00; 54 CD	Const. Section	YES	Competitive Bidding	Nov. 16 - 22, 2022	Dec. 06, 2022	January 23 - 24, 2023	January 25 - 30, 2023		Gop	6,500,000.00	-	6,500,000.00	Construction of Multi-Purpose Building
-	231C0065 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Liblong, San Miguel, Leyte ABC- P6,272,500.00; 54 CD	Const. Section	YES	Competitive Bidding	Nov. 16 - 22, 2022	Dec. 06, 2022	January 23 - 24, 2023	January 25 - 30, 2023		Gop	6,500,000.00	-	6,500,000.00	Construction of Multi-Purpose Building
-	231C0066 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Baitan, San Miguel, Leyte ABC- P6,272,500.00; 54 CD	Const. Section	YES	Competitive Bidding	Nov. 16 - 22, 2022	Dec. 06, 2022	January 23 - 24, 2023	January 25 - 30, 2023		Gop	6,500,000.00	-	6,500,000.00	Construction of Multi-Purpose Building
-	231C0067 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Gacao, Palo, Leyte ABC- P6,272,500.00; 54 CD	Const. Section	YES	Competitive Bidding	Nov. 16 - 22, 2022	Dec. 06, 2022	January 23 - 24, 2023	January 25 - 30, 2023		Gop	6,500,000.00	-	6,500,000.00	Construction of Multi-Purpose Building
-	231C0068 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. National High School, Brgy. San Joaquin, Palo, Leyte ABC- P6,272,500.00; 54 CD	Const. Section	YES	Competitive Bidding	Nov. 16 - 22, 2022	Dec. 06, 2022	January 23 - 24, 2023	January 25 - 30, 2023		Gop	6,500,000.00	-	6,500,000.00	Construction of Multi-Purpose Building
-	231C0069 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Guiniguian, Babatgon, Leyte ABC- P6,272,500.00; 54 CD	Const. Section	YES	Competitive Bidding	Nov. 16 - 22, 2022	Dec. 06, 2022	January 23 - 24, 2023	January 25 - 30, 2023		Gop	6,500,000.00	-	6,500,000.00	Construction of Multi-Purpose Building
-	231C0070 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Brgy. Calogog, Tanauan, Leyte ABC- P6,272,500.00; 65 CD	Const. Section	YES	Competitive Bidding	Nov. 16 - 22, 2022	Dec. 06, 2022	January 23 - 24, 2023	January 25 - 30, 2023		Gop	6,500,000.00	-	6,500,000.00	Rehabilitation of Multi-purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23IC0071 - Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities Rehabilitation of Road, Brgy. Imelda, Tolosa, Leyte ABC: P5,018,000.00, 35 CD	Const. Section	YES	Competitive Bidding	Nov. 11 - 17, 2022	Dec. 01, 2022	January 19 - 20, 2023	January 21 - 26, 2023	GoP	5,200,000.00	-	5,200,000.00	Rehabilitation of Road
-	23IC0072 - Convergence and Special Support Program - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Control Structure, Barangay Zone 2 & 3, Sta. Fe, Leyte ABC: P5,790,000.00, 35 CD	Const. Section	YES	Competitive Bidding	Nov. 02 - 08, 2022	Nov. 22, 2022	January 13 - 14, 2023	January 15 - 20, 2023	GoP	6,000,000.00	-	6,000,000.00	Const. of Flood Control Structure
-	23IC0073 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Infront of Municipal Building, Sta. Fe, Leyte ABC: P6,562,000.00, 125 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	6,800,000.00	-	6,800,000.00	Construction of Multi-purpose Building (Covered Court)
-	23IC0074 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Katipunan, Sta. Fe, Leyte ABC: P6,562,000.00, 125 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	6,800,000.00	-	6,800,000.00	Construction of Multi-purpose Building
-	23IC0075 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Sta. Fe National High School, Sta. Fe, Leyte ABC: P6,562,000.00, 125 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	6,800,000.00	-	6,800,000.00	Construction of Multi-purpose Building
-	23IC0076 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building (Covered Court), Barangay San Francisco West, Alangalang, Leyte ABC: P6,562,000.00, 125 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	6,800,000.00	-	6,800,000.00	Construction of Multi-purpose Building (Covered Court)
-	23IC0077 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Cabatanunan, San Miguel, Leyte ABC: P6,562,000.00, 125 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	6,800,000.00	-	6,800,000.00	Construction of Multi-purpose Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement ent/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	231C0078 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Binolo, Tanauan, Leyte ABC: P6,562,000.00, 125 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	6,800,000.00	-	6,800,000.00	Construction of Multi-purpose Building
-	231C0079 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Gacao, Palo, Leyte ABC: P6,562,000.00, 125 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	6,800,000.00	-	6,800,000.00	Construction of Multi-purpose Building
-	231C0080 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Victory, Babalingon, Leyte ABC: P6,562,000.00, 125 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	6,800,000.00	-	6,800,000.00	Construction of Multi-purpose Building
-	231C0081 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Regional Educational Learning Center (RELC) Conference Room and Other Related Works, DepED Regional Office 8, Government Center, Barangay Candang, Palo, Leyte ABC: P4,825,000.00, 92 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-purpose Building
-	231C0082 - Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Rehabilitation of Multi-Purpose Building, Barangay San Miguel, Tanauan, Leyte ABC: P4,825,000.00, 92 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-purpose Building
-	231C0083 - Local Program - National Building Program - Buildings and Other Structures Multipurpose/Facilities - Construction of DPWH Building, Leyte 1st District Engineering Office, Pawing, Palo, Leyte ABC: P45,355,000.00, 390 CD	Const. Section	YES	Competitive Bidding	Nov. 18 - 24, 2022	Dec. 08, 2022	January 25 - 26, 2023	January 27 - February 01, 2023	GoP	47,000,000.00	-	47,000,000.00	Construction of DPWH Building
-	231C0084 - Local Program - National Building Program - Buildings and Other Structures Multipurpose/Facilities - Improvement of Multi-Purpose Building (Phase 2), Schistosomiasis Hospital, Palo, Leyte ABC: P19,300,000.00, 166 CD	Const. Section	NO	Competitive Bidding	Feb. 01 - 07, 2023	Feb. 21, 2023	March 02 - 03, 2023	March 04 - 09, 2023	GoP	20,000,000.00	-	20,000,000.00	Improvement of Multi-purpose Building (Phase 2)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	231C0085 - Local Program - National Building Program - Buildings and Other Structures Multipurpose/ Facilities - Construction of Office Building, Bureau of Fire Protection - Regional Office 8 (BFP-RO8), Government Center Palo, Leyte ABC: P38,600,000.00; 332 CD	Const. Section	NO	Competitive Bidding	Feb. 01 - 07, 2023	Feb. 21, 2023	March 02 - 03, 2023	March 04 - 09, 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Office Building
-	231C0086 - Local Program - National Building Program - Buildings and Other Structures Multipurpose/ Facilities - Construction of Office Building, Department of Agrarian Reform (DAR) Leyte-Biliran Provincial Office Government Center Palo, Leyte ABC: P38,600,000.00; 332 CD	Const. Section	NO	Competitive Bidding	Feb. 01 - 07, 2023	Feb. 21, 2023	March 02 - 03, 2023	March 04 - 09, 2023	GoP	40,000,000.00	-	40,000,000.00	Construction of Office Building
-	231C0087 - Local Program - National Building Program - Buildings and Other Structures Multipurpose/ Facilities - Construction of Multi-Purpose Building, NEDA Regional Office 8, Palo, Leyte ABC: P14,475,000.00; 125 CD	Const. Section	NO	Competitive Bidding	Feb. 01 - 07, 2023	Feb. 21, 2023	March 02 - 03, 2023	March 04 - 09, 2023	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-purpose Building
-	231C0088 - Local Program - National Building Program - Buildings and Other Structures Multipurpose/ Facilities - Rehabilitation of Administration Building - Regional Haven for Women, Palo, Leyte ABC: P14,475,000.00; 125 CD	Const. Section	NO	Competitive Bidding	Feb. 01 - 07, 2023	Feb. 21, 2023	March 02 - 03, 2023	March 04 - 09, 2023	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Administration Building
-	23GIC0001 - Supply and Delivery of Bituminous Asphalt and Emulsified Asphalt used for Repair of National Roads ABC: P1,392,714.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11 - 16, 2023	May 17 - 22, 2023	GoP	1,392,714.00	1,392,714.00	-	Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District
-	23GIC0002 - Supply and Delivery of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads ABC: P1,512,396.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11 - 16, 2023	May 17 - 22, 2023	GoP	1,512,396.00	1,512,396.00	-	Supply of Thermoplastic Pavement Materials used for Repainting of Pavement Markings along National Roads within the District

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DPWH DISTRICT ENGINEER
Leyte 1st District Engineering Office
Pawing, Palo, Leyte

INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) FOR FY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23GIC0003 - Supply and Delivery of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District ABC: P/756,000.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11 - 16, 2023	May 17 - 22, 2023	GoP	756,000.00	756,000.00	-	Supply of Blown Asphalt Materials for the Cracks and Joints Sealing of Concrete Pavement along National Roads within the District
-	23GIC0004 - Supply and Delivery of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District ABC: P/1,205,000.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11 - 16, 2023	May 17 - 22, 2023	GoP	1,205,000.00	1,205,000.00	-	Supply of Penetration Asphalt for Crack and Joint Sealing of Concrete Pavement along National Roads within the District
-	23GIC0005 - Supply and Delivery of ReflectORIZED Traffic Paint used for Repainting of Bridges & Pavement Markings along National Roads ABC: P/805,800.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11 - 16, 2023	May 17 - 22, 2023	GoP	805,800.00	805,800.00	-	Supply of ReflectORIZED Traffic Paint used for Repainting of Bridges and Pavement Markings along National Roads within the District
-	23GIC0006 - Supply and Delivery of Uniforms and Tools for the Maintenance Personnel of DPWH - Leyte 1st DEO, FOB on Site ABC: P/1,132,200.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11 - 16, 2023	May 17 - 22, 2023	GoP	1,132,200.00	1,132,200.00	-	Supply and Delivery of Uniforms and Tools (3rd Quarter)
-	23GIC0007 - Supply and Delivery of Hauling Materials for Low Shoulder along National Roads within the District, FOB on Site ABC: P/1,609,843.00; 30 CD	Maint. Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11 - 16, 2023	May 17 - 22, 2023	GoP	1,609,843.00	1,609,843.00	-	Supply and Delivery of Hauling Materials for Low Shoulder along National Roads within the District

Prepared by:

Recommending Approval:

Approved:


LEAH A. TAGANIPES
OIC - Head, Procurement Unit


CHITO NELSON O. EUSORES
BAC Chairperson


ADELFA A. BONIFACIO
OIC - District Engineer