

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FY 2023 - CIVIL WORKS

01-Sep-22

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	City of Las Piñas Lone District												
	Organizational Outcome 2: Protect Lives and Properties Against Major Floods												
	Flood Management Program												
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems												
-	Construction of Flood Control Structure, Bailiatar Creek, Las Piñas City	LP-MDEO	YES	Competitive Bidding	12-Oct-22	02-Nov-22	26-Jan-23	31-Jan-23	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Kanihalla Creek, Las Piñas City	LP-MDEO	YES	Competitive Bidding	05-Oct-22	26-Oct-22	26-Jan-23	31-Jan-23	GoP	70,000,000.00	-	70,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Las Piñas River and Its Tributaries, Las Piñas City	LP-MDEO	YES	Competitive Bidding	12-Oct-22	02-Nov-22	26-Jan-23	31-Jan-23	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Manarugo Creek, Las Piñas City	LP-MDEO	YES	Competitive Bidding	19-Oct-22	09-Nov-22	26-Jan-23	31-Jan-23	GoP	26,862,000.00	-	26,862,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Palwas Creek, Las Piñas City	LP-MDEO	YES	Competitive Bidding	19-Oct-22	09-Nov-22	26-Jan-23	31-Jan-23	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Zapote Baka Creek, Las Piñas City	LP-MDEO	YES	Competitive Bidding	06-Oct-22	26-Oct-22	26-Jan-23	31-Jan-23	GoP	90,000,000.00	-	90,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Zapote River, Las Piñas City	LP-MDEO	YES	Competitive Bidding	26-Oct-22	16-Nov-22	26-Jan-23	31-Jan-23	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
	Convergence and Special Support Program												
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)												
	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities												
-	Construction of Road including Drainage at Brgy. Pamplona 3, Las Piñas City	LP-MDEO	YES	Competitive Bidding	26-Oct-22	16-Nov-22	26-Jan-23	31-Jan-23	GoP	15,000,000.00	-	15,000,000.00	Construction of Road including Drainage
-	Construction of Road including Drainage at Brgy. Pulanglupa 1, Las Piñas City	LP-MDEO	YES	Competitive Bidding	02-Nov-22	23-Nov-22	26-Jan-23	31-Jan-23	GoP	15,000,000.00	-	15,000,000.00	Construction of Road including Drainage
-	Construction of Road including Drainage at Brgy. Pulanglupa 2, Las Piñas City	LP-MDEO	YES	Competitive Bidding	02-Nov-22	23-Nov-22	26-Jan-23	31-Jan-23	GoP	15,000,000.00	-	15,000,000.00	Construction of Road including Drainage
-	Construction of Road including Drainage at Ironguiao Street, Barangay Manugo 2, Las Piñas City	LP-MDEO	YES	Competitive Bidding	09-Nov-22	30-Nov-22	26-Jan-23	31-Jan-23	GoP	15,000,000.00	-	15,000,000.00	Construction of Road including Drainage
-	Rehabilitation of Daang Hart Road (Northbound), Las Piñas City	LP-MDEO	YES	Competitive Bidding	16-Nov-22	07-Dec-22	27-Jan-23	01-Feb-23	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road
-	Rehabilitation of Daang Hart Road (Southbound), Las Piñas City	LP-MDEO	YES	Competitive Bidding	16-Nov-22	07-Dec-22	27-Jan-23	01-Feb-23	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road and Drainage System at Brgy. Pamplona 1, Las Piñas City	LP-MDEO	YES	Competitive Bidding	09-Nov-22	30-Nov-22	26-Jan-23	31-Jan-23	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road and Drainage System

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

ELMER G. SILAO
Head Procurement Unit

LORETO C. BALENA, JR.
BAC Chairperson

ISABELO C. BALEROS
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FY 2023 - CIVIL WORKS

01-Sep-22

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation of Road and Drainage System at Brgy. Puanglupa 2, Las Piñas City	LPMADECO	YES	Competitive Bidding	23-Nov-22	14-Dec-22	27-Jan-23	01-Feb-23	Gap	40,000,000.00	-	40,000,000.00	Rehabilitation of Road and Drainage System
-	Rehabilitation of Road and Drainage System at Brgy. Zapote, Las Piñas City	LPMADECO	YES	Competitive Bidding	23-Nov-22	14-Dec-22	27-Jan-23	01-Feb-23	Gap	15,000,000.00	-	15,000,000.00	Rehabilitation of Road and Drainage System
-	Rehabilitation of Road, Brgy. Pampuna 3, Las Piñas City	LPMADECO	YES	Competitive Bidding	23-Nov-22	14-Dec-22	27-Jan-23	01-Feb-23	Gap	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Brgy. Talon 3, Las Piñas City	LPMADECO	YES	Competitive Bidding	23-Nov-22	14-Dec-22	27-Jan-23	01-Feb-23	Gap	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
-	Rehabilitation of Road, Brgy. Talon 4, Las Piñas City	LPMADECO	YES	Competitive Bidding	30-Nov-22	21-Dec-22	27-Jan-23	01-Feb-23	Gap	15,000,000.00	-	15,000,000.00	Rehabilitation of Road
-	Multi-purpose Buildings/ Facilities to support Social Services												
-	Construction of Multi-Purpose Building at Brgy. Daniel Fajardo, Las Piñas City	LPMADECO	YES	Competitive Bidding	07-Dec-22	28-Dec-22	27-Jan-23	01-Feb-23	Gap	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Brgy. Manuyo 1, Las Piñas City	LPMADECO	YES	Competitive Bidding	30-Nov-22	21-Dec-22	27-Jan-23	01-Feb-23	Gap	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Brgy. Manuyo 2, Las Piñas City	LPMADECO	YES	Competitive Bidding	14-Dec-22	04-Jan-23	27-Jan-23	01-Feb-23	Gap	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building at Brgy. Pilar, Las Piñas City	LPMADECO	YES	Competitive Bidding	14-Dec-22	04-Jan-23	27-Jan-23	01-Feb-23	Gap	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
-	Local Program												
-	National Building Program												
-	Buildings and Other Structures												
-	Multi-purpose/Facilities												
-	Construction(Completion) of Pinida Building at Brgy. Talon 2, Las Piñas City	LPMADECO	YES	Competitive Bidding	30-Nov-22	21-Dec-22	27-Jan-23	01-Feb-23	Gap	25,000,000.00	-	25,000,000.00	Construction of Multi-Purpose Building

SUBMITTED BY:

ELMER G. SILAO
Head Procurement Unit

RECOMMENDED BY:

LORETO C. BALENA, JR.
BAC Chairperson

APPROVED BY:

ISABELLO C. BALEROS
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FY 2023 - CIVIL WORKS

01-Sep-22

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	City of Muntinlupa Lone District													
	Organizational Outcome 1: Ensure Safe and Reliable National Road System													
	Asset Preservation Program													
	Preventive Maintenance - Primary Roads													
-	Daang Maharikha (LZ) - K0023 + (-120) - K0028 + 240	LPMDEO	YES	Competitive Bidding	05-Oct-22	26-Oct-22	26-Jan-23	31-Jan-23		GOP	100,000,000.00	-	100,000,000.00	Preventive Maintenance of Roads
-	Daang Maharikha (LZ) - K0030 + (-120) - K0030 + 783	LPMDEO	YES	Competitive Bidding	05-Oct-22	26-Oct-22	26-Jan-23	31-Jan-23		GOP	44,000,000.00	-	44,000,000.00	Preventive Maintenance of Roads
-	Preventive Maintenance - Secondary Roads													
-	Zapote-Alabang Rd - K0023 + (-426.53) - K0023 + 178	LPMDEO	YES	Competitive Bidding	19-Oct-22	09-Nov-22	26-Jan-23	31-Jan-23		GOP	25,007,000.00	-	25,007,000.00	Preventive Maintenance of Roads
-	Preventive Maintenance - Tertiary Roads													
-	Muntinlupa-Insular Prison Rd - K0023 + (-426.53) - K0023 + 178	LPMDEO	YES	Competitive Bidding	19-Oct-22	09-Nov-22	26-Jan-23	31-Jan-23		GOP	22,585,000.00	-	22,585,000.00	Preventive Maintenance of Roads
-	Paranaque-Sucal Rd - (S03295LZ) Chainage 0 - Chainage 152	LPMDEO	YES	Competitive Bidding	26-Oct-22	16-Nov-22	26-Jan-23	31-Jan-23		GOP	3,610,000.00	-	3,610,000.00	Preventive Maintenance of Roads
-	South Super H-way East Service Rd - K0020 + (-1064) - K0022 + 000	LPMDEO	YES	Competitive Bidding	12-Oct-22	02-Nov-22	26-Jan-23	31-Jan-23		GOP	55,096,000.00	-	55,096,000.00	Preventive Maintenance of Roads
-	South Super H-way West Service Rd - K0020 + (-764) - K0020 + 576	LPMDEO	YES	Competitive Bidding	12-Oct-22	02-Nov-22	26-Jan-23	31-Jan-23		GOP	30,964,000.00	-	30,964,000.00	Preventive Maintenance of Roads
-	Organizational Outcome 2: Protect Lives and Properties Against Major Floods													
-	Flood Management Program													
-	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems													
-	Construction of Flood Control Structure along Laguna de Bay, Barangay Putian, Muntinlupa City	LPMDEO	YES	Competitive Bidding	26-Oct-22	16-Nov-22	26-Jan-23	31-Jan-23		GOP	85,000,000.00	-	85,000,000.00	Construction of Flood Control Structure
-	Alabang, Muntinlupa City	LPMDEO	YES	Competitive Bidding	02-Nov-22	23-Nov-22	26-Jan-23	31-Jan-23		GOP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Sucal, Muntinlupa City	LPMDEO	YES	Competitive Bidding	02-Nov-22	23-Nov-22	26-Jan-23	31-Jan-23		GOP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Buli River, Barangay Buli, Muntinlupa City	LPMDEO	YES	Competitive Bidding	09-Nov-22	30-Nov-22	26-Jan-23	31-Jan-23		GOP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Southville 3, Barangay Poblacion, Muntinlupa City	LPMDEO	YES	Competitive Bidding	09-Nov-22	30-Nov-22	26-Jan-23	31-Jan-23		GOP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
-	Construction of Flood Control Structure, Tukas River, Barangay Cupang, Muntinlupa City	LPMDEO	YES	Competitive Bidding	16-Nov-22	07-Dec-22	27-Jan-23	01-Feb-23		GOP	85,000,000.00	-	85,000,000.00	Construction of Flood Control Structure

SUBMITTED BY:

ELMER G. SILAO
Head Procurement Unit

RECOMMENDED BY:

LORETO C. BALEM, JR.
BAC Chairperson

APPROVED BY:

ISABELLO C. BALEROS
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
INDICATIVE ANNUAL PROCUREMENT PLAN FY 2023 - CIVIL WORKS

01-Sep-22

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Convergence and Special Support Program												
-	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)												
-	Multi-Purpose Buildings/ Facilities to support Social Services												
-	Construction (Completion) of Multi-Purpose Building, Barangay Cupang, Muntinlupa City	LPMDEO	YES	Competitive Bidding	30-Nov-22	21-Dec-22	27-Jan-23	01-Feb-23	GoP	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
-	Basic Infrastructure Program												
-	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities												
-	Construction of Road, NBP Compound, Barangay Poblacion, Muntinlupa City	LPMDEO	YES	Competitive Bidding	16-Nov-22	07-Dec-22	27-Jan-23	01-Feb-23	GoP	50,000,000.00	-	50,000,000.00	Construction of Road
-	Multi-Purpose Buildings/ Facilities to support Social Services												
-	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Tunasan, Muntinlupa City	LPMDEO	YES	Competitive Bidding	07-Dec-22	28-Dec-22	27-Jan-22	01-Feb-22	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building & Other Facility, Barangay Cupang, Muntinlupa City	LPMDEO	YES	Competitive Bidding	07-Dec-22	28-Dec-22	27-Jan-22	01-Feb-22	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
-	Construction of Multi-Purpose Building (SPED Building), Barangay Poblacion, Muntinlupa City	LPMDEO	YES	Competitive Bidding	14-Dec-22	04-Jan-23	27-Jan-22	01-Feb-22	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi-Purpose Building
-	Local Program												
-	National Building Program												
-	Buildings and Other Structures												
-	Multi-Purpose Facilities												
-	Construction of BJMP Building and Other Facilities, Barangay Putatan, Muntinlupa City	LPMDEO	YES	Competitive Bidding	07-Dec-22	28-Dec-22	27-Jan-22	01-Feb-22	GoP	50,000,000.00	-	50,000,000.00	Construction of Building
-	Construction of DSWD's Haven for Women Building, Barangay Alabang, Muntinlupa City	LPMDEO	YES	Competitive Bidding	14-Dec-22	04-Jan-23	27-Jan-22	01-Feb-22	GoP	10,000,000.00	-	10,000,000.00	Construction of Building

SUBMITTED BY:

ELMER G. SILAO
Head Procurement Unit

RECOMMENDED BY:

LORETO C. BALENA JR.
BAC Chairperson

APPROVED BY:

ISABELO C. BALEROS
OIC, District Engineer