

Republic of the Philippines  
Department of Public Works and Highways  
**NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE NO. VIII**  
Brgy. Burabod, Laoang, Northern Samar

**INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022**  
**(For Infrastructure Projects)**

| Code (PAP) | Procurement Project                                                                                                                                                           | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |              | Remarks (Brief Description of Project)     |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|--------------|--------------------------------------------|
|            |                                                                                                                                                                               |               |                                                 |                     | Advertisement /Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO           |                                            |
| 22II0001   | Preventive Maintenance, Catarman-Laoang Rd, K0765 + 600 - K0766 + 621, K0766 + 639 - K0767 + 131                                                                              | Public        | Yes                                             | Competitive Bidding | 9/22/2021                              | 10/12/2021                  | 1/3/2022        | 1/4/2022         | GAA 2021       | PhP 16.524 M     |      | PhP 16.524 M | Asphalt overlay of 3.036 lane km road      |
| 22II0002   | Preventive Maintenance, Laoang-Calomotan Rd, K0792 + 200 - K0792 + 800, K0793 + 150 - K0794 + 000                                                                             | Public        | Yes                                             | Competitive Bidding | 9/22/2021                              | 10/12/2021                  | 1/3/2022        | 1/4/2022         | GAA 2021       | PhP 26.442 M     |      | PhP 26.442 M | Concrete re-blocking of 3.058 lane km road |
| 22II0003   | Preventive Maintenance, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0802 + 000 - K0802 + 783, K0805 + 071 - K0805 + 230, K0805 + 247 - K0805 + 690, K0808 + 000 - K0809 + 000 | Public        | Yes                                             | Competitive Bidding | 9/22/2021                              | 10/12/2021                  | 1/3/2022        | 1/4/2022         | GAA 2021       | PhP 34.345 M     |      | PhP 34.345 M | Asphalt overlay of 4.744 lane km road      |

| Code (PAP) | Procurement Project                                                                                                                                                                                                                                            | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |              | Remarks (Brief Description of Project)        |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|--------------|-----------------------------------------------|
|            |                                                                                                                                                                                                                                                                |               |                                                 |                     | Advertisement /Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO           |                                               |
| 22II0004   | Preventive Maintenance, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0830 + 100 - K0830 + 187, K0830 + 205 - K0830 + 300, K0831 + 300 - K0831 + 600, K0835 + 100 - K0835 + 300, K0839 + 150 - K0839 + 300, K0847 + 975 - K0848 + 150, K0850 + 200 - K0850 + 600 | Public        | Yes                                             | Competitive Bidding | 9/22/2021                              | 10/12/2021                  | 1/3/2022        | 1/4/2022         | GAA 2021       | PhP 24.247 M     |      | PhP 24.247 M | Concrete re-blocking of 2.804 lane km road    |
| 22II0005   | Preventive Maintenance, Sn Policarpo-Arteche-Lapinig Rd - K0860 + 245 - K0862 + 000                                                                                                                                                                            | Public        | Yes                                             | Competitive Bidding | 9/22/2021                              | 10/12/2021                  | 1/3/2022        | 1/4/2022         | GAA 2021       | PhP 20.00 M      |      | PhP 20.00 M  | Asphalt overlay of 3.488 lane km road         |
| 22II0006   | Preventive Maintenance, Arteche-Jipapad-Las Navas-Rawis Rd - K0810 + 710 - K0813 + 000                                                                                                                                                                         | Public        | Yes                                             | Competitive Bidding | 9/22/2021                              | 10/12/2021                  | 1/3/2022        | 1/4/2022         | GAA 2021       | PhP 29.795 M     |      | PhP 29.795 M | Asphalt overlay of 4.58 lane km road          |
| 22II0007   | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Sn Roque-Cababtoan Old Rd, K0775 + 470 - K0775 + 600, K0776 + 143 - K0776 + 400                                                                                                              | Public        | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                  | 1/4/2022        | 1/5/2022         | GAA 2021       | PhP 14.075 M     |      | PhP 14.075 M | Reconstruction of 0.774 lane km concrete road |

| Code (PAP) | Procurement Project                                                                                                                                                                | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |              | Remarks (Brief Description of Project)                       |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|--------------|--------------------------------------------------------------|
|            |                                                                                                                                                                                    |               |                                                 |                     | Advertisement /Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO           |                                                              |
| 22II0008   | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Catarman-Laoang Rd, K0765 + (-473) - K0765 + 177                                                | Public        | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                  | 1/4/2022        | 1/5/2022         | GAA 2021       | PhP 20.00 M      |      | PhP 20.00 M  | Construction of 1,300 sq. m. road slope protection structure |
| 22II0009   | Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0815 + 300 - K0816 + 000, K0828 + 700 - K0828 + 850 | Public        | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                  | 1/4/2022        | 1/5/2022         | GAA 2021       | PhP 50.00 M      |      | PhP 50.00 M  | Construction of 5,000 sq. m. road slope protection structure |
| 22II0010   | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0825 + 700 - K0826 + 200                                     | Public        | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                  | 1/4/2022        | 1/5/2022         | GAA 2021       | PhP 10.00 M      |      | PhP 10.00 M  | Construction of 495 In.m. drainage canal                     |
| 22II0011   | Road Widening, Sn Policarpo-Arteche-Lapinig Rd, K0857 + 000 - K0860 + 000                                                                                                          | Public        | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                  | 1/4/2022        | 1/5/2022         | GAA 2021       | PhP 100.00 M     |      | PhP 100.00 M | Widening of 6.05 lane km road                                |
| 22II0012   | Road Widening, Catarman-Laoang Rd, K0765 + 177 - K0765 + 600, K0772 + 098 - K0772 + 420, K0772 + 500 - K0774 + 914                                                                 | Public        | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                  | 1/4/2022        | 1/5/2022         | GAA 2021       | PhP 50.00 M      |      | PhP 50.00 M  | Widening of 6.544 lane km road                               |

| Code (PAP) | Procurement Project                                                                                                  | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |             | Remarks (Brief Description of Project)                                         |
|------------|----------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|-------------|--------------------------------------------------------------------------------|
|            |                                                                                                                      |               |                                                 |                     | Advertisement /Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO          |                                                                                |
| 22II0013   | Road Widening, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd, K0842 + 846 - K0845 + 000                                  | Public        | Yes                                             | Competitive Bidding | 10/6/2021                              | 10/26/2021                  | 1/5/2022        | 1/6/2022         | GAA 2021       | PhP 50.00 M      |      | PhP 50.00 M | Widening of 4.274 lane km road                                                 |
| 22II0014   | Road Widening, Rawis-Catubig Rd, K0798 + 000 - K0799 + 230, K0801 + 877 - K0802 + 855                                | Public        | Yes                                             | Competitive Bidding | 10/6/2021                              | 10/26/2021                  | 1/5/2022        | 1/6/2022         | GAA 2021       | PhP 40.00 M      |      | PhP 40.00 M | Widening of 4.398 lane km road                                                 |
| 22II0015   | Construction of By-Pass and Diversion Roads, San Roque Bypass Rd, Northern Samar                                     | Public        | Yes                                             | Competitive Bidding | 10/6/2021                              | 10/26/2021                  | 1/5/2022        | 1/6/2022         | GAA 2021       | PhP 40.00 M      |      | PhP 40.00 M | Widening of 0.289 lane km road and concreting of 11,086.40 sq.m. road shoulder |
| 22II0016   | Off-Carriageway Improvement, Catarman-Laoang Rd, K0766 + 839 - K0767 + 131                                           | Public        | Yes                                             | Competitive Bidding | 10/6/2021                              | 10/26/2021                  | 1/5/2022        | 1/6/2022         | GAA 2021       | PhP 9.645 M      |      | PhP 9.645 M | Concreting of 1,180.00 sq.m. road shoulder                                     |
| 22II0017   | Construction of Pambujan Flood Control Structure and Drainage System, Pambujan River Basin, Pambujan, Northern Samar | Public        | Yes                                             | Competitive Bidding | 10/6/2021                              | 10/26/2021                  | 1/5/2022        | 1/6/2022         | GAA 2021       | PhP 80.00 M      |      | PhP 80.00 M | Construction of 850 ln.m. spur dike                                            |
| 22II0018   | Rehabilitation/Improvement of Dale River Control, Dale River Basin, San Roque, Northern Samar                        | Public        | Yes                                             | Competitive Bidding | 10/6/2021                              | 10/26/2021                  | 1/5/2022        | 1/6/2022         | GAA 2021       | PhP 50.00 M      |      | PhP 50.00 M | Rehabilitation/improvement of 250.00 ln.m. existing river control              |
| 22II0019   | Construction of Gamay Flood Control Structure and Drainage System, Gamay River Basin, Gamay, Northern Samar          | Public        | Yes                                             | Competitive Bidding | 10/15/2021                             | 11/4/2021                   | 1/6/2022        | 1/7/2022         | GAA 2021       | PhP 50.00 M      |      | PhP 50.00 M | Construction of 250.00 ln.m. flood control structure                           |

| Code (PAP) | Procurement Project                                                                                               | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |              | Remarks (Brief Description of Project)                        |
|------------|-------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|--------------|---------------------------------------------------------------|
|            |                                                                                                                   |               |                                                 |                     | Advertisement /Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO           |                                                               |
| 22II0020   | Construction of Palapag Flood Control Structure and Drainage System, Palapag River Basin, Palapag, Northern Samar | Public        | Yes                                             | Competitive Bidding | 10/15/2021                             | 11/4/2021                   | 1/6/2022        | 1/7/2022         | GAA 2021       | PhP 50.00 M      |      | PhP 50.00 M  | Construction of 250.00 ln.m. flood control structure          |
| 22II0021   | Construction of Flood Control Structure, Phase I, Barangay Bangon, Gamay, Northern Samar                          | Public        | Yes                                             | Competitive Bidding | 10/15/2021                             | 11/4/2021                   | 1/6/2022        | 1/7/2022         | GAA 2021       | PhP 50.00 M      |      | PhP 50.00 M  | Construction of 300.00 ln.m. flood control structure          |
| 22II0022   | Construction of Flood Control Structure, Phase II, Barangay Bangon, Gamay, Northern Samar                         | Public        | Yes                                             | Competitive Bidding | 10/15/2021                             | 11/4/2021                   | 1/6/2022        | 1/7/2022         | GAA 2021       | PhP 50.00 M      |      | PhP 50.00 M  | Construction of 300.00 ln.m. flood control structure          |
| 22II0023   | Construction of Flood Control Structure, Barangay San Jose (Hibubullao), Catubig, Northern Samar                  | Public        | Yes                                             | Competitive Bidding | 10/15/2021                             | 11/4/2021                   | 1/6/2022        | 1/7/2022         | GAA 2021       | PhP 100.00 M     |      | PhP 100.00 M | Construction of 460.00 ln.m. flood control structure          |
| 22II0024   | Construction of Flood Control Structure, Barangay Tinoblan, Laoang, Northern Samar                                | Public        | Yes                                             | Competitive Bidding | 10/15/2021                             | 11/4/2021                   | 1/6/2022        | 1/7/2022         | GAA 2021       | PhP 50.00 M      |      | PhP 50.00 M  | Construction of 160.00 ln.m. spur dike and 50 ln.m. revetment |
| 22II0025   | Construction of Bulao-Sta. Fe Road, Las Navas, Northern Samar                                                     | Public        | Yes                                             | Competitive Bidding | 10/20/2021                             | 11/9/2021                   | 1/7/2022        | 1/10/2022        | GAA 2021       | PhP 10.00 M      |      | PhP 10.00 M  | Concreting of lane km road                                    |
| 22II0026   | Construction of Road (Del Sur - Del Norte St) at Barangay Poblacion, Mapanas, Northern Samar                      | Public        | Yes                                             | Competitive Bidding | 10/20/2021                             | 11/9/2021                   | 1/7/2022        | 1/10/2022        | GAA 2021       | PhP 5.00 M       |      | PhP 5.00 M   | Concreting of lane km road                                    |

| Code (PAP) | Procurement Project                                                                               | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |             | Remarks (Brief Description of Project)   |
|------------|---------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|-------------|------------------------------------------|
|            |                                                                                                   |               |                                                 |                     | Advertisement /Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO          |                                          |
| 22II0027   | Construction of Road at Barangay Magsaysay, Laoang, Northern Samar                                | Public        | Yes                                             | Competitive Bidding | 10/20/2021                             | 11/9/2021                   | 1/7/2022        | 1/10/2022        | GAA 2021       | PhP 5.00 M       |      | PhP 5.00 M  | Concreting of lane km road               |
| 22II0028   | Construction of Road at Barangay Poblacion 1, Silvino Lobos, Northern Samar                       | Public        | Yes                                             | Competitive Bidding | 10/20/2021                             | 11/9/2021                   | 1/7/2022        | 1/10/2022        | GAA 2021       | PhP 5.00 M       |      | PhP 5.00 M  | Concreting of lane km road               |
| 22II0029   | Construction of Road at Barangay San Jose, Catubig, Northern Samar                                | Public        | Yes                                             | Competitive Bidding | 10/20/2021                             | 11/9/2021                   | 1/7/2022        | 1/10/2022        | GAA 2021       | PhP 5.00 M       |      | PhP 5.00 M  | Concreting of lane km road               |
| 22II0030   | Construction (Completion) of Multi-Purpose Building at Barangay Imelda, Lapinig, Northern Samar   | Public        | Yes                                             | Competitive Bidding | 10/20/2021                             | 11/9/2021                   | 1/7/2022        | 1/10/2022        | GAA 2021       | PhP 3.00 M       |      | PhP 3.00 M  | Completion of 1 multi-purpose building   |
| 22II0031   | Construction of Multi-Purpose Building at Barangay Central, Gamay, Northern Samar                 | Public        | Yes                                             | Competitive Bidding | 10/27/2021                             | 11/16/2021                  | 1/10/2022       | 1/11/2022        | GAA 2021       | PhP 5.00 M       |      | PhP 5.00 M  | Construction of 1 multi-purpose building |
| 22II0032   | Construction of Multi-Purpose Building, Barangay Simora, Laoang, Northern Samar                   | Public        | Yes                                             | Competitive Bidding | 10/27/2021                             | 11/16/2021                  | 1/10/2022       | 1/11/2022        | GAA 2021       | PhP 15.00 M      |      | PhP 15.00 M | Construction of 1 multi-purpose building |
| 22II0033   | Construction of Multi-Purpose Building, Maharlika Highway, Barangay Rawis, Laoang, Northern Samar | Public        | Yes                                             | Competitive Bidding | 10/27/2021                             | 11/16/2021                  | 1/10/2022       | 1/11/2022        | GAA 2021       | PhP 5.00 M       |      | PhP 5.00 M  | Construction of 1 multi-purpose building |

| Code (PAP) | Procurement Project                                                                                                           | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |             | Remarks (Brief Description of Project) |
|------------|-------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|-------------|----------------------------------------|
|            |                                                                                                                               |               |                                                 |                     | Advertisement /Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO          |                                        |
| 22II0034   | Construction of Evacuation Center for Clustered Barangays (Roxas, Hitapian), Barangay Roxas, Catubig, Northern Samar          | Public        | Yes                                             | Competitive Bidding | 10/27/2021                             | 11/16/2021                  | 1/10/2022       | 1/11/2022        | GAA 2021       | PhP 10.00 M      |      | PhP 10.00 M | Construction of evacuation center      |
| 22II0035   | Construction of Evacuation Center for Clustered Barangays (Sulitan, Magtuad, Libon) Barangay Sulitan, Catubig, Northern Samar | Public        | Yes                                             | Competitive Bidding | 10/27/2021                             | 11/16/2021                  | 1/10/2022       | 1/11/2022        | GAA 2021       | PhP 10.00 M      |      | PhP 10.00 M | Construction of evacuation center      |
| 22II0036   | Construction of Evacuation Center, Barangay Sta. Fe, Catubig, Northern Samar                                                  | Public        | Yes                                             | Competitive Bidding | 10/27/2021                             | 11/16/2021                  | 1/10/2022       | 1/11/2022        | GAA 2021       | PhP 10.00 M      |      | PhP 10.00 M | Construction of evacuation center      |
| 22II0037   | Retrofitting/ Strengthening of Permanent Bridges, Pambujan Br. (B00299SM) along Catarman-Laoang Rd                            | Public        | Yes                                             | Competitive Bidding | 11/3/2021                              | 11/23/2021                  | 1/11/2022       | 1/12/2022        | GAA 2021       | PhP 30.00 M      |      | PhP 30.00 M | Strengthening/retro fitting of bridge  |
| 22II0038   | Rehabilitation/ Major Repair of Permanent Bridges, Palapag Br. (B00552SM) along Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd     | Public        | Yes                                             | Competitive Bidding | 11/3/2021                              | 11/23/2021                  | 1/11/2022       | 1/12/2022        | GAA 2021       | PhP 30.00 M      |      | PhP 30.00 M | Rehabilitation/Repair of bridge        |

| Code (PAP) | Procurement Project                                                                                 | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |             | Remarks (Brief Description of Project) |
|------------|-----------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|-------------|----------------------------------------|
|            |                                                                                                     |               |                                                 |                     | Advertisement /Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO          |                                        |
| 22II0039   | Widening of Permanent Bridges, Balud Br. (B00298SM) along Catarman-Laoang Rd                        | Public        | Yes                                             | Competitive Bidding | 11/3/2021                              | 11/23/2021                  | 1/11/2022       | 1/12/2022        | GAA 2021       | PhP 84.00 M      |      | PhP 84.00 M | Widening of 575.722 sq.m. of bridge    |
| 22II0040   | Widening of Permanent Bridges, Irawahan Br. (B00326SM) along Rawis-Catubig Rd                       | Public        | Yes                                             | Competitive Bidding | 11/3/2021                              | 11/23/2021                  | 1/11/2022       | 1/12/2022        | GAA 2021       | PhP 54.00 M      |      | PhP 54.00 M | Widening of 371.70 sq.m. of bridge     |
| 22II0041   | Widening of Permanent Bridges, Dango Br. (B00320SM) along Rawis-Catubig Rd                          | Public        | Yes                                             | Competitive Bidding | 11/3/2021                              | 11/23/2021                  | 1/11/2022       | 1/12/2022        | GAA 2021       | PhP 44.00 M      |      | PhP 44.00 M | Widening of 287.448 sq.m. of bridge    |
| 22II0042   | Widening of Permanent Bridges, Hingangadian Br. (B00558SM) along Arteche-Jipapad-Las Navas-Rawis Rd | Public        | Yes                                             | Competitive Bidding | 11/3/2021                              | 11/23/2021                  | 1/11/2022       | 1/12/2022        | GAA 2021       | PhP 36.00 M      |      | PhP 36.00 M | Widening of 247.80 sq.m. of bridge     |
| 22II0043   | Widening of Permanent Bridges, Kawilan Br. (B00319SM) along Rawis-Catubig Rd                        | Public        | Yes                                             | Competitive Bidding | 11/12/2021                             | 12/2/2021                   | 1/12/2022       | 1/13/2022        | GAA 2021       | PhP 36.00 M      |      | PhP 36.00 M | Widening of 198.653 sq.m. of bridge    |
| 22II0044   | Widening of Permanent Bridges, Oleras Br. (B00321SM) along Rawis-Catubig Rd                         | Public        | Yes                                             | Competitive Bidding | 11/12/2021                             | 12/2/2021                   | 1/12/2022       | 1/13/2022        | GAA 2021       | PhP 36.00 M      |      | PhP 36.00 M | Widening of 198.24 sq.m. of bridge     |
| 22II0045   | Widening of Permanent Bridges, Opong Br. 3 (B00324SM) along Rawis-Catubig Rd                        | Public        | Yes                                             | Competitive Bidding | 11/12/2021                             | 12/2/2021                   | 1/12/2022       | 1/13/2022        | GAA 2021       | PhP 15.00 M      |      | PhP 15.00 M | Widening of 115.64 sq.m. of bridge     |
| 22II0046   | Widening of Permanent Bridges, Opong Br. 4 (B00325SM) along Rawis-Catubig Rd                        | Public        | Yes                                             | Competitive Bidding | 11/12/2021                             | 12/2/2021                   | 1/12/2022       | 1/13/2022        | GAA 2021       | PhP 15.00 M      |      | PhP 15.00 M | Widening of 115.64 sq.m. of bridge     |



| Code (PAP) | Procurement Project                                                         | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |             | Remarks (Brief Description of Project) |
|------------|-----------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|-------------|----------------------------------------|
|            |                                                                             |               |                                                 |                     | Advertisement /Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO          |                                        |
| 22II0047   | Widening of Permanent Bridges, Simora Br. (B00318SM) along Rawis Catubig Rd | Public        | Yes                                             | Competitive Bidding | 11/12/2021                             | 12/2/2021                   | 1/12/2022       | 1/13/2022        | GAA 2021       | PhP 15.00 M      |      | PhP 15.00 M | Widening of 115.64 sq.m. of bridge     |

Submitted by:

**JOSEPH C. ROMANCE**

Head, Procurement Unit

Date:

Recommended by:

**ATTY. ARTHUR ERIC L. SABONG**

BAC Chairman

Date:

Approved by

**DAVID P. ADONGAY, JR., D. Pub. Admin., CESe**

District Engineer

Date: