

DPWH Cavite 1st DEO Indicative Annual Procurement Plan for FY 2024 (Infrastructure Projects)

Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Preventive Maintenance-Primary Roads- Kawit-Noveleta-Diversion Rd - K0022 + 540 - K0023 + 000, K0024 + 651 - K0025 + 438	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	32,795,000.00		32,795,000.00	Kawit-Noveleta-Diversion Rd - K0022 + 540 - K0023 + 000, K0024 + 651 - K0025 + 438
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Preventive Maintenance-Primary Roads- Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021+ (-243) - K0021 + 546, K0024 + 404 - K0024 + 974, K0025 + 000 - K0026 + 407	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	28,702,000.00		28,702,000.00	Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0021 + (-243) - K0021 + 546, K0024 + 404 - K0024 + 974, K0025 + 000 - K0026 + 407
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Preventive Maintenance, Primary Roads- Manila-Cavite Rd - K0027 + (-504) - K0027 + (-386), K0032 + 486 - K0033 + 861	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	20,316,000.00		20,316,000.00	Manila-Cavite Rd - K0027 + (-504) - K0027 + (-386), K0032 + 486 - K0033 + 861
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Preventive Maintenance, Secondary Road Noveleta-Naic-Tagaytay Rd - K0030 + 422 - K0030 + 739, K0030 + 862 - K0031 + 178	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	11,222,000.00		11,222,000.00	Noveleta-Naic-Tagaytay Rd - K0030 + 422 - K0030 + 739, K0030 + 862 - K0031 + 178
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads S Dock Jct-Airfield via Malinta Rd - K0001 + (-515) - K0001 + (-262)	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	66,208,000.00		66,208,000.00	S Dock Jct-Airfield via Malinta Rd - K0001 + (-515) - K0001 + (-262)
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads S Dock Jct-Airfield via Sn Jose Pt Rd - K0001 + 100 - K0001 + 273	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	38,000,000.00		38,000,000.00	S Dock Jct-Airfield via Sn Jose Pt Rd - K0001 + 100 - K0001 + 273
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Asset Preservation Program, Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Kawit-Noveleta-Diversion Rd - K0022 + (-224) - K0022 + 143, K0022 + 151 - K0022 + 450	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	14,652,000.00		14,652,000.00	Kawit-Noveleta-Diversion Rd - K0022 + (-224) - K0022 + 143, K0022 + 151 - K0022 + 450

ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Network Development Program, Road Widening-tertiary Roads, Labanan sa Binakayan Div Rd - K0021 + (-118) - K0021 + 000, K0021 + 151 - K0021 + 504	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	11,530,000.00		11,530,000.00	Labanan sa Binakayan Div Rd - K0021 + (-118) - K0021 + 000, K0021 + 151 - K0021 + 504
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Kanluran Br. (B03406LZ) along Kawit-Noveleta-Diversion Rd	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Kanluran Br. (B03406LZ) along Kawit-Noveleta-Diversion Rd
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Bridge Program,Retrofitting/ Strengthening of Permanent Bridges,Kawit loop Rd.Br.(B03240LZ) along Kawit Loop Rd	DEO	YES	Competitive Bidding	20-Sep-23	10-Oct-23	12-Jan-24	01-Jan-24	GoP	17,000,000.00		17,000,000.00	Kawit loop Rd. Br. (B03240LZ) along Kawit Loop Rd
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable Nation Roads System, Bridge Program, Retrofitting/ Strengthening of Permanent Bridges, Tabon Br. (B02892LZ) along Manila-Cavite (NCR Bdry-Jct Cavite City Sect)	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	8,000,000.00		8,000,000.00	Tabon Br. (B02892LZ) along Manila-Cavite (NCR Bdry-Jct Cavite City Sect)
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Ligdong 2, Rosario, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, Barangay Ligdong 2, Rosario, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Ligdong 4, Rosario, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	96,213,000.00		96,213,000.00	Construction of Revetment along Manila Bay, Barangay Ligdong 4, Rosario, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Pulo, Cavite City, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, Barangay Pulo, Cavite City, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Sapa 1, Rosario, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, Barangay Sapa 1, Rosario, Cavite

ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, Barangay Sapa 2, Rosario, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, Barangay Sapa 2, Rosario, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Manila Bay, De Guzman St., Cavite City, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Manila Bay, De Guzman St., Cavite City, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Panamitan River, Barangay Batong Dalig, Phase II, Kawit, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	50,000,000.00		50,000,000.00	Construction of Revetment along Panamitan River, Barangay Batong Dalig, Phase II, Kawit, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Panamitan River, Barangay San Antonio, Noveleta, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	30,000,000.00		30,000,000.00	Construction of Revetment along Panamitan River, Barangay San Antonio, Noveleta, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Panamitan River, Barangay San Jose, Noveleta, Cavite	DEO	YES	Competitive Bidding	26-Sep-23	17-Oct-23	12-Jan-24	01-Jan-24	GoP	30,000,000.00		30,000,000.00	Construction of Revetment along Panamitan River, Barangay San Jose, Noveleta, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along San Juan River, Barangay Marulas, Phase II, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	50,000,000.00		50,000,000.00	Construction of Revetment along San Juan River, Barangay Marulas, Phase II, Kawit, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Taguiling River, Barangay Marulas, East Section, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Taguiling River, Barangay Marulas, East Section, Kawit, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Taguiling River, Barangay Marulas, West Section, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Taguiling River, Barangay Marulas, West Section, Kawit, Cavite

ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, onstruction of Revetment along Ylang-Ylang River, Barangay Santa Isabel, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ylang-Ylang River, Barangay Santa Isabel, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 5, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	150,000,000.00		150,000,000.00	Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 5, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 6, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	150,000,000.00		150,000,000.00	Construction of R1 - Aguinaldo Shrine and Museum - New Kawit City Hall Access Road, Package 6, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road with drainage, Binakayan interchange connecting Cavite and Covelandia Road, Phase 4, Kawit, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Road with drainage, Binakayan interchange connecting Cavite and Covelandia Road, Phase 4, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastruture Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Barangay Bagbag II, Rosario, Cavite (Phase II)	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System (Canal Lining) at Barangay Bagbag II, Rosario, Cavite (Phase II)
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastruture Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System (Canal Lining) at Cotabato to Callejon 1, Barangay Sapa II, Rosario, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System (Canal Lining) at Cotabato to Callejon 1, Barangay Sapa II, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastruture Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System along P. Burgos Ave. (Jct. Ronquillo St. - Magcauas St.), City, Cavite	DEO	YES	Competitive Bidding	29-Sep-23	19-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System along P. Burgos Ave. (Jct. Ronquillo St. - Magcauas St.), City, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System along P. Gomez St. (Jct. Gen. Trias St. - Bacoar Bay Outlet), Cavite City, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System along P. Gomez St. (Jct. Gen. Trias St. - Bacoar Bay Outlet), Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System along Plaridel St., (Jct. R. Basa St. - P. Ballesteros St.), Cavite City, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System along Plaridel St., (Jct. R. Basa St. - P. Ballesteros St.), Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Drainage System at Barangay San Juan I, Noveleta, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage System at Barangay San Juan I, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Poblacion, Noveleta, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Poblacion, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Barangay Sta. Rosa, Noveleta, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Road at Barangay Sta. Rosa, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Box Culvert Canal at Barangay Tabon, Kawit, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Box Culvert Canal at Barangay Tabon, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Barangay San Rafael III, Noveleta, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Barangay San Rafael III, Noveleta, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Bagbag II, Rosario, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Bagbag II, Rosario, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Magdalo Poto, Kawit, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building at Barangay Magdalo Poto, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Panamitan, Kawit, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building at Barangay Panamitan, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Tejeros Convention, Rosario, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Tejeros Convention, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Toclong, Kawit, Cavite	DEO	YES	Competitive Bidding	03-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Barangay Toclong, Kawit, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Wawa II, Rosario, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Wawa II, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Wawa III, Rosario, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Barangay Wawa III, Rosario, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay 61-A, Cavite City, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building, Barangay 61-A, Cavite City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building (Unlad Gymnasium) at Barangay San Rafael II, Noveleta, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Unlad Gymnasium) at Barangay San Rafael II, Noveleta, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM- Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Rehabilitation of Multi-Purpose Building at Barangay Tramo Bantayan, Kawit, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Rehabilitation of Multi-Purpose Building at Barangay Tramo Bantayan, Kawit, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 4, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	115,000,000.00		115,000,000.00	Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 4, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 5, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	115,000,000.00		115,000,000.00	Carsadang Bago - Malagasang Diversion Road, Carsadang Bago Section, Segment 5, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 3, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	115,000,000.00		115,000,000.00	Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 3, Cavite
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of Bypass and Diversion Roads, Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 4, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	110,000,000.00		110,000,000.00	Carsadang Bago - Malagasang Diversion Road, Malagasang Section, Segment 4, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Malagasang 1-F, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	75,073,000.00		75,073,000.00	Construction of Revetment along Julian River, Barangay Malagasang 1-F, West Side, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Malagasang 2-A (Phase II), East Side, Imus, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Julian River, Barangay Malagasang 2-A (Phase II), East Side, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Julian River, Barangay Malagasang 2-A, West Side, Imus, Cavite	DEO	YES	Competitive Bidding	06-Oct-23	24-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Julian River, Barangay Malagasang 2-A, West Side, Imus, Cavite

ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Ilang-Ilang River, Barangay Alapan Section, Phase III, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Alapan Section, Phase III, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Ilang-Ilang River, Barangay Alapan Section, Phase IV, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Alapan Section, Phase IV, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Ilang-Ilang River, Barangay Malagasang, Phase IV, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Malagasang, Phase IV, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Ilang-Ilang River, Barangay Malagasang, Phase V, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment along Ilang-Ilang River, Barangay Malagasang, Phase V, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Imus River, Barangay Palico, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	20,000,000.00		20,000,000.00	Construction of Revetment along Imus River, Barangay Palico, Imus, Cavite
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major Rivers Basins and Principal Rivers, Construction of Revetment along Imus River, Barangay Tanzang Luma, Imus, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	20,000,000.00		20,000,000.00	Construction of Revetment along Imus River, Barangay Tanzang Luma, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund- Motor Vehicle User's Cgarge (MVUC) as per R.A. 11239 Construction of Pedestrian Overpass - Cavite-Batangas Rd - K0024 + 700 - K0025 + 700	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	23,740,000.00		23,740,000.00	Construction of Pedestrian Overpass - Cavite-Batangas Rd - K0024 + 700 - K0025 + 700
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Special Road Fund- Motor Vehicle User's Cgarge (MVUC) as per R.A. 11239 Construction of Pedestrian Overpass - Cavite-Batangas Road (S01920LZ) - K0019 + 407	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	25,000,000.00		25,000,000.00	Construction of Pedestrian Overpass - Cavite-Batangas Road (S01920LZ) - K0019 + 407

CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Project Allevating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road, Malagasang-Bucandala-Alapan Road, Alapan, Imus City, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	20,000,000.00		20,000,000.00	Construction of Road, Malagasang-Bucandala-Alapan Road, Alapan, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Sustainable Infrastructure Project Allevating Gaps (SIPAG) SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Malagasang-Bucandala-Alapan Road (Advincula Boulevard), Phase 1, Imus City, Cavite	DEO	YES	Competitive Bidding	10-Oct-23	31-Oct-23	12-Jan-24	01-Jan-24	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Malagasang-Bucandala-Alapan Road (Advincula Boulevard), Phase 1, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Anabu-Patindig Araw By-Pass Road, Imus City, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Anabu-Patindig Araw By-Pass Road, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road at Alapan IIB Road leading to Barangay Hall, Barangay Alapan IIB, Imus, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Road at Alapan IIB Road leading to Barangay Hall, Barangay Alapan IIB, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities Construction of Box Culvert along Pasong Buaya, Imus City, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Box Culvert along Pasong Buaya, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Alapan IIA, Imus City, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building at Alapan IIA, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM, Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building at Bayan Luma 5, Imus City, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building at Bayan Luma 5, Imus City, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building,Barangay Bayan Luma I, Imus, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	4,000,000.00		4,000,000.00	Construction (Completion) of Multi-Purpose Building, Barangay Bayan Luma I, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction (Completion) of Multi-Purpose Building, Barangay Malagasang, Imus, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building, Barangay Malagasang, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Green Estate Phase 3, Barangay Malagasang I-G, Imus, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Green Estate Phase 3, Barangay Malagasang I-G, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court) at Summer Pointe Phase II, Barangay Pasong Buaya II, Imus, Cavite	DEO	Yes	Emergency Procurement under the Bayanihan Act	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court) at Summer Pointe Phase II, Barangay Pasong Buaya II, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Anabu IIB, Imus, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court), Barangay Anabu IIB, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Covered Court), Barangay Tanzang Luma I, Imus, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building (Covered Court), Barangay Tanzang Luma I, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Phase II) at Anabu IIB, Imus City, Cavite	DEO	YES	Competitive Bidding	13-Oct-23	03-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Phase II) at Anabu IIB, Imus City, Cavite

CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building (Phase II) at Buhay na Tubig, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Phase II) at Buhay na Tubig, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Alapan, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Alapan, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Barangay Bucandala I, Imus, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Barangay Bucandala I, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Malagasang, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Malagasang, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Pasong Buaya, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building at Pasong Buaya, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Summer Pointe Phase III, Barangay Pasong Buaya II, Imus, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building at Summer Pointe Phase III, Barangay Pasong Buaya II, Imus, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building at Toclong 1B, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building at Toclong 1B, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Anabu IC, Imus City, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building, Anabu IC, Imus City, Cavite
CONVERGENCE AND SPECIAL SUPPORT PROGRAM,Basic Infrastructure Program (BIP) BIP - Multi-Purpose Buildings/ Facilities to support Social Services Construction of Multi-Purpose Building, Barangay Alapan IA, Imus, Cavite	DEO	YES	Competitive Bidding	17-Oct-23	07-Nov-23	12-Jan-24	01-Jan-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building, Barangay Alapan IA, Imus, Cavite