



Indicative Annual Procurement Plan Non-CSE for Civil Works FY2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0001	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Santiago- Tuguegarao Rd - K0329+164- K0331+000	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	51,632	-	51,632	Asset Preservation Program - Preventive Maintenance
24BH0002	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cordon Diffun Rd - K0317 + (-714) - K0318 + 288	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	51,576	-	51,576	Asset Preservation Program - Preventive Maintenance
24BH0003	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cordon-Diffun Rd - K0318 + 309 - K0320 + 000	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	39,793	-	39,793	Asset Preservation Program - Preventive Maintenance
24BH0004	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Ipil-Quirino Bdry Rd - K0363 + 833 - K0365 + 500	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	48,384	-	48,384	Asset Preservation Program - Preventive Maintenance
24BH0005	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Ipil-Quirino Bdry Rd - K0352 + 514 - K0352 + 914	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	100,000	-	100,000	Road Rehabilitation
24BH0006	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Ipil-Quirino Bdry Rd - K0358 + 600 - K0359 + 333	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	46,200	-	46,200	Road Rehabilitation

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0007	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Jct Ipil-Quirino Bdry Rd - K0351 + 000 - K0353 + 000	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	29,445	-	29,445	Road Construction
24BH0008	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Jct Ipil-Quirino Bdry Rd - K0372 + 916 - K0372 + 926	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	5,000	-	5,000	Road Construction
24BH0009	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Santiago-Baluarte-Quirino Bdry - K0332 + 933 - K0333 + 856	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	15,429	-	15,429	Road Construction
24BH0010	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Jct Ipil-Quirino Bdry Rd - K0361 + 000 - K0362 + 952	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	30,000	-	30,000	Road Widening
24BH0011	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Barangay Fugu Flood Control Structure Section 1, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	40,000	-	40,000	Flood Control Structure
24BH0012	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dimalaude Flood Control Structure, Section 1, Sta. 0 + 000 - Sta. 0 + 455, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	16/10/2023	06/11/2023	08/01/2024	10/01/2024	GoP	65,000	-	65,000	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0013	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Masaya Norte, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	43,008	-	43,008	Flood Control Structure
24BH0014	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Barangay Palacian Flood Control Structure, Section 1, Barangay Palacian, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	65,000	-	65,000	Flood Control Structure
24BH0015	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Minuri Flood Control Structure, Section 4, Sta. 0+000 - Sta. 0+310, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	40,000	-	40,000	Flood Control Structure
24BH0016	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Minuri Flood Control Structure, Section 4, Sta. 0+000 - Sta. 0+620, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	40,000	-	40,000	Flood Control Structure
24BH0017	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Palacian Flood Control Structure, Section 3, Sta. 0+000 - Sta. 0+310, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	40,000	-	40,000	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0018	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Access Road leading to Dibulo Falls, Dinapigue, Isabela City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	20,000	-	20,000	Road Construction
24BH0019	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Balintocac-Bannawag Norte Road Leading to Santiago-Saguday Road in support of Sugar Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	15,000	-	15,000	Road Construction
24BH0020	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Rizal-Salvador-Divisoria Road Leading to Maharlika Highway in support of Mungbean Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	15,000	-	15,000	Road Construction
24BH0021	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Victory Norte-Sinili Road Leading to Maharlika Highway in support of Mango Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	15,000	-	15,000	Road Construction
24BH0022	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Villa Gonzaga-Nabbuan Road leading to Santiago-Saguday Road in support of Peanut Industry, Barangay Villa Gonzaga-Nabbuan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	17,459	-	17,459	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0023	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Construction/Installation/Application of Signage, Pavement Markings, and Sidewalk along Jct. Ipi-Quirino Boundary Road - K0364 + 493 - K0365 + 425, Barangay Masaya, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	5,390	-	5,390	Installation of Signages
24BH0024	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Construction/Installation/Application of Signage, Pavement Markings, and Sidewalk along Santiago-Baluarte-Quirino Boundary Road - K0327 + 543 - K0328 + 543, Barangay Baluarte, Santiago, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	5,560	-	5,560	Installation of Signages
24BH0025	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharika (LZ) - K0330 + 030 - K0331 + 030, Barangay Batal, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	1,320	-	1,320	Installation of Signages
24BH0026	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Santiago-Baluarte-Quirino Boundary Road - K0326 + 200 - K0327 + 223, Barangay Calaacan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	2,110	-	2,110	Installation of Signages
24BH0027	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Daang Maharika (LZ) - K0324 + 630 - K0325 + 672, Santiago, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/10/2023	07/11/2023	09/01/2024	11/01/2024	GoP	1,050	-	1,050	Installation of Signages

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0028	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Santiago- Tuguegarao Rd - K0328 + (-687) - K0328 + 313, Santiago, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	1,710	-	1,710	Installation of Signages
24BH0029	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0325 + 827 - K0326 + 544, Santiago, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	1,080	-	1,080	Installation of Signages
24BH0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Daang Maharlika (LZ) - K0328 + 143 - K0329 + 170, Mabini, Santiago	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	1,320	-	1,320	Installation of Signages
24BH0031	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Zebra Pedestrian Crossing, and Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0327 + 006 - K0327 + 1006, Santiago	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	2,720	-	2,720	Installation of Signages

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0032	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Daang Maharika (LZ) - K0310 + 522 - K0310 + 814, K0317 + 685 - K0318 + 131, K0309 + (-890) - K0309 + (-606), K0339 + 000 - K0339 + 110, K0340 + 623 - K0341 + 000	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	81,099	-	81,099	Road Rehabilitation
24BH0033	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bannawag-Bautista Bridge, Jones and San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	30,000	-	30,000	Road Construction
24BH0034	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Nabuan Bridge, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	70,000	-	70,000	Bridge Construction
24BH0035	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Santiago City By-pass Road, Package 1, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	60,000	-	60,000	Road Construction
24BH0036	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Santiago City By-pass Road, Package 2, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	58,160	-	58,160	Road Construction



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0037	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sinili Bridge, Santiago City, Isabela (Phase II)	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	25,000	-	25,000	Bridge Construction
24BH0038	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Masaya Sur Bridge, Masaya Sur, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	10,000	-	10,000	Bridge Rehabilitation
24BH0039	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Masaya Sur Bridge, Masaya Sur, San Agustin, Isabela, Phase II	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	10,000	-	10,000	Bridge Rehabilitation
24BH0040	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Sinaoangan Norte Bridge, Sinaoangan Norte, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	25,000	-	25,000	Bridge Rehabilitation
24BH0041	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP-Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay 1 (Poblacion Centro), Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	2,000	-	2,000	Building Completion



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0042	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Abulan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	18/10/2023	08/11/2023	10/01/2024	12/01/2024	GoP	4,000	-	4,000	Building Completion
24BH0043	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Barangcuag, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0044	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Daligan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	3,000	-	3,000	Building Completion
24BH0045	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Dappig, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	3,000	-	3,000	Building Completion
24BH0046	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Diarao, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0047	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Dibuluan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0048	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Dipangit, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0049	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Disimpit, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0050	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Divinan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0051	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Dumawing, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0052	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Fugu, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0053	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Laoag, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	3,000	-	3,000	Building Completion

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0054	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Linamanan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0055	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Magsaysay (Centro Sur Oeste), Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0056	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Malannit, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Malapat, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	19/10/2023	09/11/2023	11/01/2024	15/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0058	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Osmena (Centro Sur Este), Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0059	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Payac, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0060	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Quezon (Centro Norte Este), Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0061	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Quimalabasa Sur, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0062	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Roxas Pob. (Centro Sur), Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0063	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sagat, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0064	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0065	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	5,000	-	5,000	Building Completion

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0066	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	3,000	-	3,000	Building Completion
24BH0067	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Sebastian, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sinaoangan Norte, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Sinaoangan Sur, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	3,000	-	3,000	Building Completion
24BH0070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Tanggal, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Villa Bello, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	2,000	-	2,000	Building Completion

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	M of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Virgoneza, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	10/11/2023	12/01/2024	16/01/2024	GoP	3,000	-	3,000	Building Completion
24BH0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Wigan, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Dinapigue National High School, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Building Completion
24BH0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Isabela State University - Jones Campus, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	3,000	-	3,000	Building Completion
24BH0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building in Barangay Bantay, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Building Construction
24BH0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building in Barangay Nemmatan, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	M of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Dicamay II, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Building Construction
24BH0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Namnama, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Building Construction
24BH0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Salay, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Building Construction
24BH0081	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Santo Nino, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Building Construction
24BH0082	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Santo Domingo, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Building Construction
24BH0083	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	10,000	-	10,000	Flood Control Structure



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	N of Proc. of ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0084	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangay Villa Miemban, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Road Construction
24BH0085	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Cauayan-Cabatuan Rd - K0369 + 003 - K0369 + 475	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,000	-	5,000	Asset Preservation Program - Preventive Maintenance
24BH0086	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Echague-Poblacion Rd - K0339 + (-420) - K0339 + 086	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	5,465	-	5,465	Asset Preservation Program - Preventive Maintenance
24BH0087	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Jct Ipil-Quirino Bdry Rd - K0342 + 1177 - K0343 + 798	Isabela 4th DEO	Yes	Competitive Bidding	23/10/2023	13/11/2023	15/01/2024	17/01/2024	GoP	8,835	-	8,835	Asset Preservation Program - Preventive Maintenance
24BH0088	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Cauayan-Cabatuan Rd - K0370 + (-475) - K0370 + 110	Isabela 4th DEO	Yes	Competitive Bidding	24/10/2023	14/11/2023	16/01/2024	18/01/2024	GoP	11,700	-	11,700	Road Widening
24BH0089	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Cauayan City- Cabatuan Diversion Road, Package 2, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	24/10/2023	14/11/2023	16/01/2024	18/01/2024	GoP	80,000	-	80,000	Road Construction
24BH0090	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Amobocan, Flood Control Project, Amobocan, Cauayan, Isabela (Package 1)	Isabela 4th DEO	Yes	Competitive Bidding	24/10/2023	14/11/2023	16/01/2024	18/01/2024	GoP	73,399	-	73,399	Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0091	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Amobocan, Flood Control Project, Amobocan, Cauayan, Isabela (Package 2)	Isabela 4th DEO	Yes	Competitive Bidding	24/10/2023	14/11/2023	16/01/2024	18/01/2024	GoP	73,399	-	73,399	Flood Control Structure
24BH0092	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Baringin Norte Flood Control Project, Cauayan City,	Isabela 4th DEO	Yes	Competitive Bidding	24/10/2023	14/11/2023	16/01/2024	18/01/2024	GoP	73,398	-	73,398	Flood Control Structure
24BH0093	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Carabatan Chica Flood Control Project, Cauayan	Isabela 4th DEO	Yes	Competitive Bidding	24/10/2023	14/11/2023	16/01/2024	18/01/2024	GoP	73,398	-	73,398	Flood Control Structure
24BH0094	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection Works for Cagayan River Basin, Cagayan River, Aliciaocao,	Isabela 4th DEO	Yes	Competitive Bidding	24/10/2023	14/11/2023	16/01/2024	18/01/2024	GoP	100,000	-	100,000	Flood Control Structure
24BH0095	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Access Road leading to Blue Lagoon, Brgy. San Miguel, Echaque, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	24/10/2023	14/11/2023	16/01/2024	18/01/2024	GoP	30,000	-	30,000	Road Construction
24BH0096	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Construction of Access Road leading to Sitio Dipaminasan Falls, Brgy. San Miguel, Echaque, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	24/10/2023	14/11/2023	16/01/2024	18/01/2024	GoP	30,000	-	30,000	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	M Proc of ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0097	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Signage-Warning and Regulatory Signs, Pavement Markings, and Street Lights along Daang Maharlika (LZ) (S00795LZ) - K0369 + 000 - K0370 + 000 (Chainage 25010 - 26010), Barangay Cabarubuan, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	1,142	-	1,142	Installation of Signages
24BH0098	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K360 + 500 - K361 + 500, Barangay Sillawit, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	1,400	-	1,400	Installation of Signages
24BH0099	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Daang Maharlika (LZ) - K361 + 500 - K362 + 500, Barangay Nungnungan, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	1,500	-	1,500	Installation of Signages
24BH0100	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Bayon to Barangay Maligaya Road, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	20,000	-	20,000	Road Construction
24BH0101	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Caniguio to Barangay San Carlos Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	25,000	-	25,000	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0102	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Dietban to Barangay Burgos Road, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	10,000	-	10,000	Road Construction
24BH0103	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Dingading to Barangay Rizal Road, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	20,000	-	20,000	Road Construction
24BH0104	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Mabbayad to Barangay Benguet Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	12,500	-	12,500	Road Construction
24BH0105	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay Manaoag to Barangay Dianao Road, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	20,000	-	20,000	Road Construction
24BH0106	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Barangay San Carlos to Sitio Germitan Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	12,500	-	12,500	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0107	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Rizal East, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	5,000	-	5,000	Road Construction
24BH0108	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Land Transportation Office), Barangay Cabaruan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	4,000	-	4,000	Building Completion
24BH0109	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Aromin, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	3,000	-	3,000	Building Completion
24BH0110	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Centro 1, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	25/10/2023	15/11/2023	17/01/2024	19/01/2024	GoP	4,000	-	4,000	Building Completion
24BH0111	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Manaoag, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0112	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay San Manuel, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	3,000	-	3,000	Building Completion

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0113	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Villa Victoria, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	2,000	-	2,000	Building Completion
24BH0114	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Barangay Hall), Barangay Patanad, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	5,000	-	5,000	Building Construction
24BH0115	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Phase 2), Barangay San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	50,000	-	50,000	Building Construction
24BH0116	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Cabaruan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	6,000	-	6,000	Building Construction
24BH0117	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Gud, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	11,000	-	11,000	Building Construction
24BH0118	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Antonio, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	5,000	-	5,000	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Type of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0119	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Villa Rose, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	5,000	-	5,000	Building Construction
24BH0120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Isabela State University - Cauayan Campus	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	10,000	-	10,000	Building Construction
24BH0121	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Cauayan City National High School), Barangay Cabaruan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	4,000	-	4,000	Building Rehabilitation
24BH0122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	5,000	-	5,000	Building Rehabilitation
24BH0123	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Soyung, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	3,000	-	3,000	Building Rehabilitation
24BH0124	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Turayong, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	3,000	-	3,000	Building Rehabilitation



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0125	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Maligaya, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	20,000	-	20,000	Road Construction
24BH0126	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of DENR Multi Purpose Building (CENRO Palanan Sub-Office), Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	5,000	-	5,000	Building Construction
24BH0127	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, and Zebra Pedestrian Crossing along Daang Maharlika (LZ) - K0366 + 307 - K0367 + 307, Cauayan, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	26/10/2023	16/11/2023	18/01/2024	22/01/2024	GoP	1,360	-	1,360	Installation of Signages
									TOTAL	2,204,441	-	2,204,441	
					GRAND TOTAL					2,204,441	-	2,204,441	

Prepared by:

  
**FLORENDO R. PASCUA, JR.**  
 Engineer III  
 Procurement Engineer

Submitted by:

  
**EMMANUEL A. MANSIBANG**  
 Assistant District Engineer  
 BAC Chairperson

Approved by:

  
**EVELYN C. COSTALES, Ph.D.**  
 District Engineer