



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance along Calapan North Road K0016+238 - K0017+124	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	37,044,980.00	-	37,044,980.00	Preventive maintenance of secondary roads
2	Preventive Maintenance along Calapan North Road K0017+138 - K0017+591	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	35,638,680.00	-	35,638,680.00	Preventive maintenance of secondary roads
3	Preventive Maintenance along Calapan North Road K0029+720-K0030+017	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	19,567,660.00	-	19,567,660.00	Preventive maintenance of secondary roads
4	Preventive Maintenance along Calapan North Road K0037+168-K0038+291	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	49,000,000.00	-	49,000,000.00	Preventive maintenance of secondary roads
5	Preventive Maintenance along Calapan North Road K0043+000-K0044+379	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	55,734,560.00	-	55,734,560.00	Preventive maintenance of secondary roads
6	Preventive Maintenance along Calapan South Road Jct. Pola K0062+(-692.50)- K0062+(-313)	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	30,494,660.00	-	30,494,660.00	Preventive maintenance of tertiary roads
7	Preventive Maintenance along Calapan South Road Jct. Pola K0063+629- K0063+815	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	14,986,160.00	-	14,986,160.00	Preventive maintenance of tertiary roads
8	Preventive Maintenance along Calapan South Road Jct. Pola K0064+000- K0064+497	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	39,896,780.00	-	39,896,780.00	Preventive maintenance of tertiary roads
9	Preventive Maintenance along Calapan South Road Jct. Pola K0072+382- K0072+902	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	20,892,620.00	-	20,892,620.00	Preventive maintenance of tertiary roads
10	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Calapan North Road K0024+113-K0024+413	Construction Section	Yes	Competitive Bidding	10/09/24	10/29/24	01/22/25	01/23/25	GOP	5,266,520.00	-	5,266,520.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
11	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Calapan North Road K0039+197-K0040+100	Construction Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	16,781,520.00	-	16,781,520.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
12	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Calapan North Road K0042+690 - K0042+860	Construction Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	2,984,100.00	-	2,984,100.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
13	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Calapan North Road K0049+958 - K0050+014, K0054+066 - K0054+779	Construction Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	13,475,000.00	-	13,475,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
14	Road widening along Calapan South Road K0038+712 - K0039+044	Construction Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	7,917,420.00	-	7,917,420.00	Road widening
15	Road widening along Calapan South Road K0039+044 - K0039+498	Construction Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	11,632,600.00	-	11,632,600.00	Road widening
16	Retrofitting/ Strengthening of Permanent Bridges Antipolo Br. (B00224MR) along Calapan South Rd	Construction Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	2,352,000.00	-	2,352,000.00	Retrofitting/ Strengthening of Permanent Bridges
17	Construction of Abaton River Control at Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	49,000,000.00	-	49,000,000.00	Construction of river control

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	Construction Bucayao River Control at Camansihan Section, Calapan City, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	49,000,000.00	-	49,000,000.00	Construction of river control
19	Construction of Bucayao River Control at Managpi Section, Calapan City, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	49,000,000.00	-	49,000,000.00	Construction of river control
20	Construction of Bucayao - Panggalaan River Control at Barangay Buhuan, Calapan City, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/16/24	11/05/24	01/24/25	01/27/25	GOP	49,000,000.00	-	49,000,000.00	Construction of river control
21	Construction of Concrete Revetment, Mag-Asawang Tubig RIS, Naujan, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	14,700,000.00	-	14,700,000.00	Construction of concrete revetment
22	Construction of Drainage System, Mag-Asawang Tubig RIS, Naujan, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	14,700,000.00	-	14,700,000.00	construction of drainage system
23	Construction of Flood Control Structure, Barangay Calocmoy, Socorro, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	98,000,000.00	-	98,000,000.00	Construction of Flood Control Structure
24	Construction of Pambisan Protection Dike Seawall, Barangay Pambisan, Baco, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	70,954,940.00	-	70,954,940.00	Construction of Protection Dike Seawall
25	Construction of Flood Control Structure along Mag-Asawang Tubig River, Barangay Pinagsabangan 2 - Motoderazo, Naujan, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	39,200,000.00	-	39,200,000.00	Construction of Flood Control Structure
26	Construction of Pedestrian Overpass at Calapan South Rd - K0006+000	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	24,500,000.00	-	24,500,000.00	Construction of Pedestrian Overpass
27	Improvement of Intersection at Calapan South Rd - K0000+800	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	14,700,000.00	-	14,700,000.00	Improvement of Intersection
28	Improvement of Intersection at Calapan South Rd - K0002+270	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	14,700,000.00	-	14,700,000.00	Improvement of Intersection
29	Improvement of Intersection at Calapan South Rd - K0002+450	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	14,700,000.00	-	14,700,000.00	Improvement of Intersection
30	Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Road Signs) along Calapan South Rd - K0041+000 - K0042+000	Contruccion Section	Yes	Competitive Bidding	10/18/24	11/07/24	01/27/25	01/28/25	GOP	2,989,000.00	-	2,989,000.00	Installation/Application of Road Safety Facilities
31	Preventive Maintenance - Secondary Roads along Calapan South Rd - K0004+150 - K0005+415	Contruccion Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	51,950,780.00	-	51,950,780.00	Preventive Maintenance - Secondary Roads
32	Preventive Maintenance - Secondary Roads along Calapan South Rd - K0034+965 - K0034+1030, K0036+885 - K0037+221	Contruccion Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	15,027,320.00	-	15,027,320.00	Preventive Maintenance - Secondary Roads
33	Preventive Maintenance - Secondary Roads along Calapan South Rd - K0041+486 - K0042+034	Contruccion Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	23,544,500.00	-	23,544,500.00	Preventive Maintenance - Secondary Roads
34	Preventive Maintenance - Secondary Roads along Calapan South Rd - K0045+462 - K0045+732	Contruccion Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	21,656,040.00	-	21,656,040.00	Preventive Maintenance - Secondary Roads
35	Construction of Concrete Road, So. Star Apple, Poblacion, Baco, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
36	Construction of Bridge, Kabilang Ibayo, Barangay Batuhan, Pola, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	14,700,000.00	-	14,700,000.00	Construction of Bridge

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	Construction of Concrete Road, Barangay Malabo Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
38	Construction of Concrete Road, Sta. Isabel, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
39	Construction of Concrete Road, Parang-Maidlang Naujan Bypass Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	29,400,000.00	-	29,400,000.00	Construction of Concrete Road
40	Construction of Concrete Road, Phase II, Barangay San Antonio, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/22/24	11/12/24	01/29/25	01/30/25	GOP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
41	Construction of Concrete Road, Phase II, Sitio Ginawa, Barangay Subaan, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
42	Construction of Concrete Road, Phase II, Sitio Proper, Barangay Tabontabon, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
43	Construction of Concrete Road, San Agustin 2, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
44	Construction of Concrete Road, Sitio Acacia to Sitio Sabang, Leutebobo I, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
45	Construction of Drainage, Sitio Crossing, Brgy. Calsapa, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	4,900,000.00	-	4,900,000.00	Construction of Drainage
46	Construction of Road (Phase III) Sitio Olivo, Mabuhay I, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
47	Construction of Road Phase II, Sitio Arungyanan II, Barangay Sta. Rosa I, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
48	Construction of Road, Barangay Aninuan, Puerto Galera, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
49	Construction of Road, Barangay Mayabig, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
50	Construction of Road, Caagutayan-Bigaan Circumferential Road, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/23/24	11/14/24	01/31/25	02/03/25	GOP	29,400,000.00	-	29,400,000.00	Construction of road
51	Construction of Road, San Carlos, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
52	Construction of Road, Sitio Aglikawan, Barangay Nag-Iba 2, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
53	Construction of Road, Sitio Bangaya, Canubing 2, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
54	Construction of Road, Sitio Buhuan, Barangay Comunal, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
55	Construction of Road, Sitio Goldenville, Barangay San Rafael, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
56	Construction of Road, Sitio IV, Barangay Aurora, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
57	Construction of Road, Sitio Sampaga, Barangay Tawiran, Calapan City, Oriental	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
58	Construction of Road, Sitio Silangan, Matulatula, Pola, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	4,900,000.00	-	4,900,000.00	Construction of road
59	Construction of Road, Suqui-Parang Bypass Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	22,123,500.00	-	22,123,500.00	Construction of road
60	Construction of Tawiran-Guinobatan Bypass Road, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/29/24	11/19/24	02/03/25	02/04/25	GOP	68,600,000.00	-	68,600,000.00	Construction of bypass road
61	Rehabilitation of Road, Sitio Babaloan, Barangay Poblacion III, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	4,900,000.00	-	4,900,000.00	Rehabilitation of Road
62	Construction of Road, Barangay Putican Cabulo - Barangay Pulang Tubig Road, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	4,950,000.00	-	4,950,000.00	Construction of road
63	Construction of Road, Barangay San Andres, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	4,950,000.00	-	4,950,000.00	Construction of road
64	Construction of Road, Sitio Bougainvillea, Barangay Malinao, Naujan, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	4,950,000.00	-	4,950,000.00	Construction of road
65	Construction of Road, Sitio Granvida, Barangay Bugtong na Tuog, Socorro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	4,950,000.00	-	4,950,000.00	Construction of road
66	Construction of Road, Sitio Manuro, Barangay Malamig, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	4,950,000.00	-	4,950,000.00	Construction of road
67	Construction of Road, Sitio Nagpilian, Barangay Mangangan 1, Baco, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	4,950,000.00	-	4,950,000.00	Construction of road
68	Construction of Road, Sitio Pandayan, Barangay Santa Rita, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	4,950,000.00	-	4,950,000.00	Construction of road
69	Construction of Road, Urdaneta - San Narciso Road, Barangay Urdaneta, Victoria, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	4,950,000.00	-	4,950,000.00	Construction of road
70	Rehabilitation of Bridge, Barangay Tacigan, San Teodoro, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	10/30/24	11/21/24	02/04/25	02/05/25	GOP	29,700,000.00	-	29,700,000.00	Rehabilitation of Bridge
71	Construction of Drainage Structure, Barangay Tibag- Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	4,950,000.00	-	4,950,000.00	Construction of Drainage Structure
72	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Malamig, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi - Purpose Building (Covered Court)
73	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Pachoca, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi - Purpose Building (Covered Court)
74	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Santa Maria Village, Calapan City, Oriental Mindoro	Construction Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi - Purpose Building (Covered Court)

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Tigkan, Naujan, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi - Purpose Building (Covered Court)
76	Construction (Completion) of Multi - Purpose Building (Covered Court), Barangay Wawa, Calapan City, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi - Purpose Building (Covered Court)
77	Construction of Multi - Purpose Building (Covered Court) Barangay San Antonio, Naujan, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi - Purpose Building (Covered Court)
78	Construction of Multi - Purpose Building (Covered Court) Barangay Santa Cruz, Naujan, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi - Purpose Building (Covered Court)
79	Construction of Multi - Purpose Building (Covered Court) Community Vocational High School, Barangay Masipit, Calapan City, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi - Purpose Building (Covered Court)
80	Construction of Multi - Purpose Building (Day Care Center) Barangay Nag-Iba 2, Calapan City, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/04/24	11/26/24	02/06/25	02/07/25	GOP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi - Purpose Building (Day Care Center)
81	Construction of Multi - Purpose Building (Evacuation Center), Barangay Santa Isabel, Calapan City, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/06/24	11/28/24	02/10/25	02/11/25	GOP	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi - Purpose Building (Evacuation Center)
82	Construction of Multi - Purpose Building, Barangay Alcate, Victoria, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/06/24	11/28/24	02/10/25	02/11/25	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
83	Construction of Multi - Purpose Building, Barangay Concepcion, Socorro, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/06/24	11/28/24	02/10/25	02/11/25	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
84	Construction of Multi - Purpose Building Barangay Pambisan, Baco, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/06/24	11/28/24	02/10/25	02/11/25	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
85	Construction of Multi - Purpose Building, Barangay Poblacion 4, Victoria, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/06/24	11/28/24	02/10/25	02/11/25	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
86	Construction of Multi - Purpose Building, Barangay Puting Tubig, Calapan City, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/06/24	11/28/24	02/10/25	02/11/25	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
87	Construction of Multi - Purpose Building, Barangay Santa Rosa 2, Baco, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/06/24	11/28/24	02/10/25	02/11/25	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
88	Construction of Multi - Purpose Building, Barangay Silonay, Calapan City, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/06/24	11/28/24	02/10/25	02/11/25	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building
89	Construction of Multi - Purpose Building, Zone 4, Socorro, Oriental Mindoro	Contruccion Section	Yes	Competitive Bidding	11/06/24	11/28/24	02/10/25	02/11/25	GOP	4,950,000.00	-	4,950,000.00	Construction of Multi - Purpose Building

Submitted by:

AGNES M. BUENO
Engineer III
(Head, Procurement Unit)

Recommended by:

ALBEN M. MAHIA
Assistant District Engineer
(BAC Chairperson)

Approved by:

SALVADOR E. ABAD
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)


INDICATIVE ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (GOODS AND SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FIRST QUARTER														
-	Office, Electrical & Janitorial Supplies & I.T. Equipment	All sections	No	Competitive Bidding	01/10/25	01/30/25	02/05/25	02/06/25	GoP	1,149,261.99	-	1,149,261.99	Office, Electrical & Janitorial Supplies & I.T. Equipment	
-	Fuel and Lubricants	All sections	No	Competitive Bidding	01/17/25	02/07/25	02/13/25	02/14/25	GoP	1,834,625.25	-	1,834,625.25	Fuel and Lubricants	
-	Construction Supplies and Materials	All sections	No	Competitive Bidding	02/03/25	02/24/25	03/03/25	03/04/25	GoP	2,294,793.40	-	2,294,793.40	Construction Supplies and Materials	
-	Vehicle Parts and Accessories / Repair and Maintenance	Planning and Design Section, Maintenance Section, Construction Section	No	Competitive Bidding	02/19/25	03/11/25	03/17/25	03/18/25	GoP	1,224,548.21	-	1,224,548.21	Vehicle Parts and Accessories / Repair and Maintenance	
-	Furniture and Fixtures	All sections	No	NP-53.9 - Small Value Procurement	02/20/25	02/25/25	03/03/25	03/04/25	GoP	957,119.10	-	957,119.10	Furniture and Fixtures	
-	Laboratory Equipment/Apparatus	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	03/03/25	03/07/25	03/13/25	03/14/25	GoP	424,931.80	-	424,931.80	Laboratory Equipment/Apparatus	
SECOND QUARTER														
-	Fuel and Lubricants	All sections	No	Competitive Bidding	04/02/25	04/22/25	04/28/25	04/29/25	GoP	1,467,700.20	-	1,467,700.20	Fuel and Lubricants	
-	Construction Supplies and Materials	All sections	No	Competitive Bidding	05/06/25	05/26/25	05/30/25	06/02/25	GoP	1,606,355.38	-	1,606,355.38	Construction Supplies and Materials	
-	Office, Electrical & Janitorial Supplies & I.T. Equipment	All sections	No	NP-53.9 - Small Value Procurement	05/28/25	06/02/25	06/06/25	06/09/25	GoP	919,409.59	-	919,409.59	Office, Electrical & Janitorial Supplies & I.T. Equipment	
-	Vehicle Parts and Accessories / Repair and Maintenance	Planning and Design Section, Maintenance Section, Construction Section	No	NP-53.9 - Small Value Procurement	06/04/25	06/09/25	06/13/25	06/16/25	GoP	779,638.57	-	779,638.57	Vehicle Parts and Accessories / Repair and Maintenance	
-	Furniture and Fixtures	All sections	No	NP-53.9 - Small Value Procurement	06/06/25	06/10/25	06/16/25	06/17/25	GoP	369,983.37	-	369,983.37	Furniture and Fixtures	


INDICATIVE ANNUAL PROCUREMENT PLAN (APP) NON-CSE FOR FY 2025 (GOODS AND SERVICES)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
THIRD QUARTER													
-	Fuel and Lubricants	All sections	No	Competitive Bidding	07/03/25	07/23/25	07/29/25	07/30/25	GoP	1,761,240.24	-	1,761,240.24	Fuel and Lubricants
-	Construction Supplies and Materials	All sections	No	Competitive Bidding	07/11/25	07/24/25	07/30/25	07/31/25	GoP	1,124,448.77	-	1,124,448.77	Construction Supplies and Materials
-	Office, Electrical & Janitorial Supplies & I.T. Equipment	All sections	No	Competitive Bidding	08/01/25	08/22/25	08/28/25	08/29/25	GoP	1,195,232.47	-	1,195,232.47	Office, Electrical & Janitorial Supplies & I.T. Equipment
-	Vehicle Parts and Accessories / Repair and Maintenance	Planning and Design Section, Maintenance Section, Construction Section	No	NP-53.9 - Small Value Procurement	08/06/25	08/11/25	08/15/25	08/18/25	GoP	467,783.14	-	467,783.14	Vehicle Parts and Accessories / Repair and Maintenance
-	Furniture and Fixtures	All sections	No	NP-53.9 - Small Value Procurement	09/03/25	09/08/25	09/12/25	09/15/25	GoP	332,985.03	-	332,985.03	Furniture and Fixtures
FOURTH QUARTER													
-	Fuel and Lubricants	All sections	No	Competitive Bidding	10/03/25	10/24/25	10/30/25	11/03/25	GoP	1,320,930.18	-	1,320,930.18	Fuel and Lubricants
-	Construction Supplies and Materials	All sections	No	Competitive Bidding	10/17/25	11/06/25	11/12/25	11/13/25	GoP	1,068,226.33	-	1,068,226.33	Construction Supplies and Materials
-	Office, Electrical & Janitorial Supplies & I.T. Equipment	All sections	No	NP-53.9 - Small Value Procurement	11/03/25	11/07/25	11/13/25	11/14/25	GoP	551,645.76	-	551,645.76	Office, Electrical & Janitorial Supplies & I.T. Equipment
-	Vehicle Parts and Accessories / Repair and Maintenance	Planning and Design Section, Maintenance Section, Construction Section	No	NP-53.9 - Small Value Procurement	11/21/25	11/26/25	12/02/25	12/03/25	GoP	506,765.07	-	506,765.07	Vehicle Parts and Accessories / Repair and Maintenance
-	Furniture and Fixtures	All sections	No	NP-53.9 - Small Value Procurement	12/03/25	12/08/25	12/12/25	12/15/25	GoP	432,880.54	-	432,880.54	Furniture and Fixtures

Submitted by:


AGNES M. BUENO
 Engineer III
 (Head, Procurement Unit)

Recommended by:


ALBEN M. MAHIA
 Assistant District Engineer
 (BAC Chairperson)

Approved by:


SALVADOR E. ABAD
 District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Masipit, Calapan City, Oriental Mindoro, MIMAROPA Region (IV-B)

DPWH - MODEO
RMU - AS



BAGONG PILIPINAS

C E R T I F I C A T I O N

This is to certify that this office does not have proposed Consulting Services projects for
FY – 2025.

This certification is being issued this 26th day of September, 2024 for whatever purpose
it may serve.


SALVADOR E. ABAD
District Engineer