

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Alcala-Santo Niño-Lasam Road, Cagayan (Namuccayan Bridge), Cagayan	Construction Division	YES	Competitive Bidding	10/04/2022	10/25/2022	01/23/2023	02/02/2023	GoP	35,000.00		35,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Cauayan City Alternate Route (Gov. Dy Bridge), Isabela - Package 1	Construction Division	YES	Competitive Bidding	10/04/2022	10/25/2022	01/23/2023	02/02/2023	GoP	225,000.00		225,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads - Manila North Road (Jct. Bangag-Paruddun Sect)-Jct. Cagayan Valley Road (Camalaniugan), Cagayan	Construction Division	YES	Competitive Bidding	10/04/2022	10/25/2022	01/23/2023	02/02/2023	GoP	500,000.00		500,000.00	Road and Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Sifu Br. (B01157LZ) along Santiago Tuguegarao Rd	Construction Division	YES	Competitive Bidding	10/04/2022	10/25/2022	01/23/2023	02/02/2023	GoP	200,000.00		200,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Pinaripad Br. (B01214LZ) along CDMA (Dalemderm-Pinaripad-Palacian) By-Pass Rd	Construction Division	YES	Competitive Bidding	10/04/2022	10/25/2022	01/23/2023	02/02/2023	GoP	40,000.00		40,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: San Pedro Br. (B04450LZ) along NRJ Villa Sur-San Pedro-Cabua-an-Ysmael-Disimungal Rd	Construction Division	YES	Competitive Bidding	10/06/2022	10/27/2022	01/23/2023	02/02/2023	GoP	228,000.00		228,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Minanga Parallel Br. along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	10/06/2022	10/27/2022	01/23/2023	02/02/2023	GoP	50,000.00		50,000.00	Bridge Construction

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Naguilian Parallel Br. along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	10/06/2022	10/27/2022	01/23/2023	02/02/2023	GoP	527,444.00		527,444.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Sn. Lorenzo Ruiz Br. (B01235LZ) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	10/06/2022	10/27/2022	01/23/2023	02/02/2023	GoP	190,000.00		190,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: San Pablo Br. (B01137LZ) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	10/06/2022	10/27/2022	01/23/2023	02/02/2023	GoP	150,000.00		150,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atuluyan-Bagay-Buntun), Package 1, Cagayan	Construction Division	YES	Competitive Bidding	10/13/2022	11/03/2022	01/23/2023	02/02/2023	GoP	110,000.00		110,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Santiago Circumferential Road, Package 1, Isabela	Construction Division	YES	Competitive Bidding	10/13/2022	11/03/2022	01/23/2023	02/02/2023	GoP	105,000.00		105,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads - Roxas-Paracelis Road, Isabela	Construction Division	YES	Competitive Bidding	10/13/2022	11/03/2022	01/23/2023	02/02/2023	GoP	25,000.00		25,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Cabagan - Sta. Maria Bypass Road - Package 1, Isabela	Construction Division	YES	Competitive Bidding	10/13/2022	11/03/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Road Construction

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Cabagan - Sta. Maria Bypass Road - Package 2, Isabela	Construction Division	YES	Competitive Bidding	10/13/2022	11/03/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atuluyan-Bagay-Buntun), Package 2, Cagayan	Construction Division	YES	Competitive Bidding	10/18/2022	11/08/2022	01/23/2023	02/02/2023	GoP	110,000.00		110,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Santiago Circumferential Road, Package 2, Isabela	Construction Division	YES	Competitive Bidding	10/18/2022	11/08/2022	01/23/2023	02/02/2023	GoP	100,000.00		100,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Cauayan City Bypass Road - Package 1, Isabela	Construction Division	YES	Competitive Bidding	10/18/2022	11/08/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Cordon Bypass Road, Package 1, Isabela	Construction Division	YES	Competitive Bidding	10/18/2022	11/08/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atuluyan-Bagay-Buntun), Package 3, Cagayan	Construction Division	YES	Competitive Bidding	10/18/2022	11/08/2022	01/23/2023	02/02/2023	GoP	104,000.00		104,000.00	Road Construction

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Catotoran Sur Flood Control Structure, Camalaniugan, Cagayan	Construction Division	YES	Competitive Bidding	10/20/2022	11/10/2022	01/23/2023	02/02/2023	GoP	110,000.00		110,000.00	Construction of Flood Control System
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Gen. E Batalla Flood Control Sytem, Camalanuigan, Cagayan	Construction Division	YES	Competitive Bidding	10/20/2022	11/10/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Construction of Flood Control System
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - San Mateo-Alfonso Lista Diversion Road, San Mateo Section, Isabela	Construction Division	YES	Competitive Bidding	10/20/2022	11/10/2022	01/23/2023	02/02/2023	GoP	70,000.00		70,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads - Jct Cagayan Valley Road - Sampaguita-Warat-La Suerte-Catarauan-Afusing Rd (Amulung Bridge and Approaches), Package 1, Cagayan	Construction Division	YES	Competitive Bidding	10/20/2022	11/10/2022	01/23/2023	02/02/2023	GoP	140,000.00		140,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Cauayan City Alternate Route, Isabela - Package 2	Construction Division	YES	Competitive Bidding	10/20/2022	11/10/2022	01/23/2023	02/02/2023	GoP	105,000.00		105,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Package 1, Isabela	Construction Division	YES	Competitive Bidding	10/25/2022	11/15/2022	01/23/2023	02/02/2023	GoP	105,000.00		105,000.00	Road Construction

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Aurora Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/25/2022	11/15/2022	01/23/2023	02/02/2023	GoP	35,000.00		35,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Cauayan City Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/25/2022	11/15/2022	01/23/2023	02/02/2023	GoP	20,000.00		20,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Cordon Bypass Road, Package 2, Isabela	Construction Division	YES	Competitive Bidding	10/25/2022	11/15/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Road Construction
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Balug Flood Control at Tumauini, Isabela	Construction Division	YES	Competitive Bidding	10/25/2022	11/15/2022	01/23/2023	02/02/2023	GoP	115,000.00		115,000.00	Construction of Flood Control System
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads - Naguilan-Benito Soliven-San Mariano-Divilacan-Maconacon-Palanan Road (Disabungan Br.), Isabela	Construction Division	YES	Competitive Bidding	10/27/2022	11/17/2022	01/23/2023	02/02/2023	GoP	110,000.00		110,000.00	Road and Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Banurbur Br. (B02027LZ) along Dugo-Sn Vicente Rd (Dugo-Mission Sect)	Construction Division	YES	Competitive Bidding	10/27/2022	11/17/2022	01/23/2023	02/02/2023	GoP	85,000.00		85,000.00	Road and Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Dummun Br. (B01093LZ) along Cagayan Valley Rd	Construction Division	YES	Competitive Bidding	10/27/2022	11/17/2022	01/23/2023	02/02/2023	GoP	35,000.00		35,000.00	Bridge Construction

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Batu Br. (B01227LZ) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	10/27/2022	11/17/2022	01/23/2023	02/02/2023	GoP	290,000.00		290,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass and Diversion Roads - Alicia Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	10/27/2022	11/17/2022	01/23/2023	02/02/2023	GoP	70,000.00		70,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Bypass and Diversion Roads - Ilagan City Bypass Road, Isabela	Construction Division	YES	Competitive Bidding	11/08/2022	11/29/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Road Construction
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Barangay Sisim Abajo Flood Control Phase II, Tumauni, Isabela	Construction Division	YES	Competitive Bidding	11/08/2022	11/29/2022	01/23/2023	02/02/2023	GoP	115,000.00		115,000.00	Construction of Flood Control System
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Capo Flood Control Sytem, Ilagan City, Isabela	Construction Division	YES	Competitive Bidding	11/08/2022	11/29/2022	01/23/2023	02/02/2023	GoP	113,000.00		113,000.00	Construction of Flood Control System
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Itawes Br. 1 (B04245LZ) along Cagayan-Apayao Rd	Construction Division	YES	Competitive Bidding	11/08/2022	11/29/2022	01/23/2023	02/02/2023	GoP	110,000.00		110,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Balasig Parallel Br. along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	11/08/2022	11/29/2022	01/23/2023	02/02/2023	GoP	7,500.00		7,500.00	Bridge Construction

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods: Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Ballacayu Flood Control Systems (UPSTREAM), San Pablo Isabela	Construction Division	YES	Competitive Bidding	11/10/2022	12/01/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Construction of Flood Control System
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Alicia-Angadanan-San Guillermo-Cauayan City-Naguilian Alternate Route, Package 3, Isabela	Construction Division	YES	Competitive Bidding	11/10/2022	12/01/2022	01/23/2023	02/02/2023	GoP	70,000.00		70,000.00	Road Construction
	Local Program: National Building Program-Buildings and Other Structures: Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building (Guard House), DPWH Regional Office No. 2, Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	11/10/2022	12/01/2022	01/23/2023	02/02/2023	GoP	8,500.00		8,500.00	Building Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads - Aritao-Quirino Road, Package 1, Quirino	Construction Division	YES	Competitive Bidding	11/10/2022	12/01/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Paza Br. (B01124LZ) along Daang Maharlika (LZ)	Construction Division	YES	Competitive Bidding	11/10/2022	12/01/2022	01/23/2023	02/02/2023	GoP	108,000.00		108,000.00	Bridge Construction
	Local Program: National Building Program-Buildings and Other Structures: Multipurpose/Facilities - Rehabilitation of DPWH Regional Office II – Area Equipment Section, Dummun, Gattaran, Cagayan	Construction Division	YES	Competitive Bidding	11/15/2022	12/06/2022	01/23/2023	02/02/2023	GoP	18,116.00		18,116.00	Building Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Bambang Bypass Road, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	11/15/2022	12/06/2022	01/23/2023	02/02/2023	GoP	105,000.00		105,000.00	Road and Bridge Construction

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Ramon-Cordon-Diadi Bypass Road, Nueva Vizcaya	Construction Division	YES	Competitive Bidding	11/15/2022	12/06/2022	01/23/2023	02/02/2023	GoP	105,000.00		105,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Alcala-Santo Niño-Lasam Road, Cagayan, Cagayan - Package 2, Cagayan	Construction Division	YES	Competitive Bidding	11/15/2022	12/06/2022	01/23/2023	02/02/2023	GoP	120,000.00		120,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads - Abbag-Nagtipunan-Nueva Vizcaya Road via Dupax (Mactol-Bucac Section), Completion of Mactol Br and Approaches, Package 1, Quirino	Construction Division	YES	Competitive Bidding	11/15/2022	12/06/2022	01/23/2023	02/02/2023	GoP	105,000.00		105,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Widening of Permanent Bridges: Pingkian Br. (B01862LZ) along Nueva Vizcaya-Benguet Rd	Construction Division	YES	Competitive Bidding	11/22/2022	12/13/2022	01/23/2023	02/02/2023	GoP	180,000.00		180,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Replacement of Permanent Weak Bridges: Nagantatapian Br. (B01094LZ) along Cagayan Valley Rd	Construction Division	YES	Competitive Bidding	11/22/2022	12/13/2022	01/23/2023	02/02/2023	GoP	125,000.00		125,000.00	Bridge Construction
	Convergence and Special Support Program: Basic Infrastructure Program: Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Tuguegarao Circumferential Dike Road, Tuguegarao City, Cagayan - Package 1	Construction Division	YES	Competitive Bidding	11/22/2022	12/13/2022	01/23/2023	02/02/2023	GoP	110,000.00		110,000.00	Bridge Construction

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads - Tuguegarao City Boulevard (Pinacanauan Bridge 2 and Approaches), Tuguegarao City, Cagayan	Construction Division	YES	Competitive Bidding	11/22/2022	12/13/2022	01/23/2023	02/02/2023	GoP	105,000.00		105,000.00	Road and Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Bayombong-Quezon-Bagabag Road, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	01/10/2023	01/31/2023	02/20/2023	03/02/2023	GoP	105,000.00		105,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Alcala-Santo Niño-Lasam Road, Cagayan (Alcala Bridge), Cagayan - Package 1, Cagayan	Construction Division	NO	Competitive Bidding	01/10/2023	01/31/2023	02/20/2023	03/02/2023	GoP	300,000.00		300,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Retrofitting/ Strengthening of Permanent Bridges: Cabagan-Sta. Maria Br. (B03236LZ) along Cabagan-Sta Maria Rd	Construction Division	NO	Competitive Bidding	01/10/2023	01/31/2023	02/20/2023	03/02/2023	GoP	285,000.00		285,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program-Preventive Maintenance - Primary Roads- Cagayan Valley Rd - K0511 + (-104) - K0513 + 045, K0513 + 272 - K0513 + 589	Construction Division	NO	Competitive Bidding	01/17/2023	02/07/2023	03/01/2023	03/10/2023	GoP	101,000.00		101,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program-Preventive Maintenance - Primary Roads- Daang Maharlika (LZ) - K0417 + 890 - K0419 + 000, K0420 + 118 - K0421 + 000, K0423 + 353 - K0423 + 871, K0423 + 1301 - K0423 + 1428	Construction Division	NO	Competitive Bidding	01/17/2023	02/07/2023	03/01/2023	03/10/2023	GoP	101,000.00		101,000.00	Road Construction

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Infrastructure Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total ('000.00)	MOOE ('000.00)	CO ('000.00)	
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao-Solana Diversion Road, Package 1, Cagayan	Construction Division	NO	Competitive Bidding	01/24/2023	02/14/2023	03/08/2023	03/17/2023	GoP	105,000.00		105,000.00	Road Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program - Construction of New Bridges: Claveria Viaduct along Manila North Road (Phase I)	Construction Division	NO	Competitive Bidding	01/24/2023	02/14/2023	03/08/2023	03/17/2023	GoP	110,000.00		110,000.00	Bridge Construction
	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads - Jct. Abbag-Nagtipunan-Nueva Vizcaya Road via Dupax (Mactol-Buciao Section), Package 4, Quirino	Construction Division	NO	Competitive Bidding	02/07/2023	02/28/2023	03/22/2023	04/03/2023	GoP	120,000.00		120,000.00	Road Construction
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Alicaocao Flood Control Project, Sta. 0+000 - Sta. 0+250, Cauayan City, Isabela	Construction Division	NO	Competitive Bidding	02/07/2023	02/28/2023	03/22/2023	04/03/2023	GoP	85,000.00		85,000.00	Construction of Flood Control System
TOTAL										7,886,560.00			

Prepared by:

Recommended for Approval by:

Approved:


PEDRITO R. BAUTISTA
 Engineer IV
 Acting Head, BAC Secretariat


HEIRRIDGE KEVIN N. DE LEON
 Chief, ROWAL Division
 BAC Chairman


LORETA M. MALALUAN, CESO IV
 Regional Director