

DPWH Regional Office No. 02 Indicative Annual Procurement Plan FY 2023 for Consulting Services Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Advertisement/Posting of IB & REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total (000.00)	MOOE	CO (000.00)	
	Consulting Services for the Feasibility Study of phase II of the San Mariano-Palanan Road	Planning and Design Division	NO	Competitive Bidding	04/03/2023	04/26/2023	05/11/2023	05/22/2023	GoP	6,300.00		6,300.00	Feasibility Study
	Consulting Services for the Feasibility Study of Burgos-Quirino-Mallig Diversion Road and San Manuel-Roxas Diversion Road	Planning and Design Division	NO	Competitive Bidding	05/17/2023	06/09/2023	06/26/2023	07/06/2023	GoP	19,700.00		19,700.00	Feasibility Study
	Consulting Services for the Feasibility Study of Bagabag-Diadi Alternate Route	Planning and Design Division	NO	Competitive Bidding	05/17/2023	06/09/2023	06/26/2023	07/06/2023	GoP	8,800.00		8,800.00	Feasibility Study
TOTAL										34,800.00			

Prepared by:

Recommended for Approval by:

Approved:



PEDRITO R. BAUTISTA

Engineer IV
Acting Head, BAC Secretariat



HEIRIDGE KEVIN N. DE LEON

Chief, ROWAL Division
BAC Chairman



LORETA M. MALALUAN, CESO IV

Regional Director