

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2023 Infrastructure Projects (as of December 01, 2022)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00001	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF BATANGAS PPO BUILDING, BATANGAS CITY, BATANGAS, PHASE II	Maintenance Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	20,000,000.00	0.00	20,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00002	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, NOVELETA SECTION, CAVITE	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of By-Pass and Diversion Roads
23D00003	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACOR DIVERSION ROAD, CAVITE	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00004	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF MOTORPOOL BUILDING, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II	Maintenance Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 08, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	19,000,000.00	0.00	19,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00005	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIOKNO HIGHWAY - K0079 + 200.00 – K0079 + 843.00	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	49,900,000.00	0.00	49,900,000.00	Road Widening
23D00006	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening - Secondary Roads DIOKNO HIGHWAY - K0072 + 515.00 - K0072 + 739.00	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	24,350,000.00	0.00	24,350,000.00	Road Widening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00007	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers REHABILITATION OF DAMAGED SLOPE PROTECTION AT LIAN RIVER (DOWNSTREAM), NASUGBU AND LIAN, BATANGAS	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00009	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads TAGAYTAY-CALAMBA ROAD VIA CANLUBANG, CAVITE SECTION, PACKAGE B, CAVITE	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00010	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads General Aguinaldo- Magallanes-Nasugbu Road (East-West Road), Indang- East Section, Package 3, Cavite	Construction Division	YES	Competitive Bidding	Sep. 21, 2022	Oct. 12, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of Missing Links / New Roads
23D00011	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF RIVER CONTROL ALONG SAN PEDRO RIVER (PHASE 1), SAN PEDRO, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 13, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	80,000,000.00	0.00	80,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00012	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT CANDA- HONDAGUA ROMA POINT- QUEZON ROAD, (LOPEZ SIDE), (PHASE 2), QUEZON	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 24, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	190,000,000.00	0.00	190,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00013	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MSR JCT CANDA-HONDAGUA ROMA POINT-QUEZON ROAD, INCL. BRIDGE (LOPEZ SIDE), (PHASE 1), QUEZON	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 13, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	190,000,000.00	0.00	190,000,000.00	Construction of Missing Links / New Roads
23D00014	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA-ROSARIO DIVERSION ROAD, BATANGAS	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 10, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	75,000,000.00	0.00	75,000,000.00	Construction of By-Pass and Diversion Roads
23D00015	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PNPA ENGINEERING OFFICE, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II	Maintenance Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	10,400,000.00	0.00	10,400,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00016	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CARMONA-BIÑAN DIVERSION ROAD, BIÑAN SECTION, LAGUNA	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 15, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-Pass and Diversion Roads
23D00017	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST-WEST ROAD), NASUGBU SECTION, BATANGAS	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 23, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of Missing Links / New Roads
23D00018	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GEN. NAKAR - DINGALAN ROAD (GEN. NAKAR SECTION), QUEZON	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 22, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00019	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Dasmariñas- General Mariano Alvarez- Carmona Bypass Road, General Mariano Alvarez Cavite	Construction Division	YES	Competitive Bidding	Sep. 27, 2022	Oct. 18, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	60,000,000.00	0.00	60,000,000.00	Basic Infrastructure Program (BIP) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23D00020	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT) SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 23, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	51,273,000.00	0.00	51,273,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00021	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON PHASE IV	Maintenance Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 08, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00022	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BACOR BLVD TO AGUINALDO HIGHWAY BYPASS ROAD, CAVITE (BACOR-IMUS ROAD), CAVITE	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 24, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of By-Pass and Diversion Roads
23D00023	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads ALAMINOS - SAN PABLO CITY BYPASS ROAD, LAGUNA	Construction Division	YES	Competitive Bidding	Oct. 19, 2022	Nov. 08, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	108,000,000.00	0.00	108,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00024	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF SAF WAREHOUSE BUILDING, FORT STO. DOMINGO, STA. ROSA CITY, LAGUNA, PHASE II	Maintenance Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 23, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	55,000,000.00	0.00	55,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00025	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Lian Diversion Road, Lian, Batangas	Construction Division	YES	Competitive Bidding	Sep. 29, 2022	Oct. 20, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00027	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PADRE GARCIA - IBAAN DIVERSION ROAD, PHASE IV, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	75,000,000.00	0.00	75,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00028	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads General Aguinaldo- Magallanes-Nasugbu Road (East-West Road), Amadeo Section, Batangas	Construction Division	YES	Competitive Bidding	Sep. 29, 2022	Oct. 20, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Missing Links / New Roads
23D00029	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Road, Dasmariñas-General Trias- Tanza (Tanza Section), Cavite	Construction Division	YES	Competitive Bidding	Sep. 29, 2022	Oct. 20, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	80,000,000.00	0.00	80,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the Nationa Road/s leading to Major / Strategic Public Buildings / Facilities
23D00030	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Pagbilao By-pass, Phase II, Quezon	Construction Division	YES	Competitive Bidding	Sep. 29, 2022	Oct. 20, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00031	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Cavite - Covelandia Road, Brgy. Binakayan, Kawit, Cavite	Construction Division	YES	Competitive Bidding	Oct. 04, 2022	Oct. 25, 2022	Feb. 06, 2023	Feb. 08, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00032	FY 2023 DPWH INFRASTRUCTURE PROGRAM LOCAL PROGRAM National Building Program Buildings and Other Structures Multipurpose / Facilities Construction of DPWH Region IV-A Office, Barangay Mayapa, Calamba City, Laguna	Construction Division	YES	Competitive Bidding	Oct. 04, 2022	Oct. 25, 2022	Feb. 06, 2023	Feb. 08, 2023	GoP	200,000,000.00	0.00	200,000,000.00	National Building Program Buildings and Other Structures Multipurpose / Facilities
23D00033	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads LIPA CITY - PADRE GARCIA DIVERSION ROAD, PACKAGE L, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00034	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Alabang-Zapote Diversion Road, Bacoor Section, Cavite	Construction Division	YES	Competitive Bidding	Oct. 04, 2022	Oct. 25, 2022	Feb. 06, 2023	Feb. 08, 2023	GoP	125,000,000.00	0.00	125,000,000.00	Construction of By-Pass and Diversion Roads
23D00035	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG SAN ISIDRO RIVER AT BRGY. IBA, SILANG, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00036	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Dasmariñas- General Mariano Alvarez- Carmona Bypass Road, Carmona, Cavite	Construction Division	YES	Competitive Bidding	Oct. 04, 2022	Oct. 25, 2022	Feb. 06, 2023	Feb. 08, 2023	GoP	60,000,000.00	0.00	60,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00037	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE C, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	216,500,000.00	0.00	216,500,000.00	Construction of Missing Links / New Roads
23D00038	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads PARIAN-SAN JOSE-BUCAL DIVERSION ROAD, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	75,000,000.00	0.00	75,000,000.00	Construction of By-Pass and Diversion Roads
23D00039	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF FIVE (5) STOREY AFP HOUSE, BUILDING 1, LUCENA CITY, QUEZON, PHASE II	Maintenance Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00041	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads CASILE - TAGAYTAY ROAD, PACKAGE A, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of By-Pass and Diversion Roads
23D00042	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, KAWIT SECTION, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Nov. 29, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	183,000,000.00	0.00	183,000,000.00	Construction of By-Pass and Diversion Roads
23D00043	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), INDANG - WEST SECTION, CAVITE	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 24, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00045	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF TALISOY - APAD ROAD, BARANGAY BUKAL - APAD SECTION, JOMALIG, QUEZON	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Dec. 06, 2022	Jan. 20, 2023	Jan. 24, 2023	GoP	30,000,000.00	0.00	30,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00046	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAGKAWAYAN-LABO DIVERSION ROAD (TAGKAWAYAN SECTION), QUEZON	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	106,000,000.00	0.00	106,000,000.00	Construction of By-Pass and Diversion Roads
23D00047	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads Marilag-Agoho Road, Package A, Quezon	Construction Division	YES	Competitive Bidding	Oct. 06, 2022	Oct. 27, 2022	Feb. 10, 2023	Feb. 14, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00048	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY - PINAMUCAN BYPASS, PACKAGE M, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	138,000,000.00	0.00	138,000,000.00	Construction of By-Pass and Diversion Roads
23D00049	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Area Police Command for Southern Luzon Complex and Facilities, Lucena City, Quezon, Phase I	Maintenance Division	YES	Competitive Bidding	Oct. 06, 2022	Oct. 27, 2022	Feb. 10, 2023	Feb. 14, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00050	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF PCO PERSONNEL QUARTERS, CAMP GEN MARIANO CASTAÑEDA, SILANG, CAVITE, PHASE II	Maintenance Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 13, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	50,600,000.00	0.00	50,600,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00051	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT EAST MANGGAHAN RIVER, PHASE 2, BARANGAY SAN JUAN, TAYTAY, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00052	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Dasmariñas City-San Pedro-Muntinlupa Link Road	Construction Division	YES	Competitive Bidding	Oct. 13, 2022	Nov. 03, 2022	Feb. 15, 2023	Feb. 17, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23D00053	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG SAN ISIDRO RIVER, BRGY. IBA, SILANG, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	116,167,000.00	0.00	116,167,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00054	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads TAGAYTAY - CALAMBA ROAD VIA CANLUBANG, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 07, 2022	Jan. 27, 2023	Jan. 31, 2023	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Missing Links / New Roads
23D00055	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	90,000,000.00	0.00	90,000,000.00	Construction / Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)
23D00056	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAYABAS BY-PASS ROAD, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 16, 2022	Dec. 06, 2022	Jan. 27, 2023	Jan. 31, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00057	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction Lumbian - Cairaya Road - K0096 + 675 - K0097 + 000, K0097 + 979 - K0099 + 000. K0101 + 000 - K0102 + 635	Construction Division	YES	Competitive Bidding	Oct. 13, 2022	Nov. 03, 2022	Feb. 15, 2023	Feb. 17, 2023	GoP	160,000,000.00	0.00	160,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00058	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) CONSTRUCTION OF MULTI- PURPOSE BUILDING (BARRACKS WITH PARKING), CAMP NAKAR, LUCENA CITY, QUEZON, PHASE II	Maintenance Division	YES	Competitive Bidding	Nov. 16, 2022	Dec. 06, 2022	Jan. 27, 2023	Jan. 31, 2023	GoP	5,000,000.00	0.00	5,000,000.00	Construction / Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23D00059	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges BALAGTAS FLYOVER, BATANGAS CITY	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00060	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG BATAAN BRIDGE, SAN JUAN, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 13, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00061	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) CONSTRUCTION OF LIPA- MATAAS NA KAHAY ROAD INCLUDING URBAN DRAINAGE DEVELOPMENT AND ROAD SAFETY DEVICES, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 20, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	250,000,000.00	0.00	250,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
23D00062	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings / Facilities to support Social Services Construction of Taytay Sports Complex, Taytay, Rizal (Phase 4)	Maintenance Division	YES	Competitive Bidding	Oct. 18, 2022	Nov. 08, 2022	Feb. 17, 2023	Feb. 21, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings / Facilities to support Social Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00063	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, PACKAGE D, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 13, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	216,500,000.00	0.00	216,500,000.00	Construction of Missing Links / New Roads
23D00064	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Tejero Diversion Road, Cavite	Construction Division	YES	Competitive Bidding	Oct. 18, 2022	Nov. 08, 2022	Feb. 17, 2023	Feb. 21, 2023	GoP	114,942,000.00	0.00	114,942,000.00	Construction of By-Pass and Diversion Roads
23D00065	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads STAR TOLLWAY - PINAMUCAN BYPASS, PACKAGE L, BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 20, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00066	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Road, Dasmariñas-General Trias- Tanza (General Trias Section), Cavite	Construction Division	YES	Competitive Bidding	Oct. 18, 2022	Nov. 08, 2022	Feb. 17, 2023	Feb. 21, 2023	GoP	80,000,000.00	0.00	80,000,000.00	Basic Infrastructure Program (BIP) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00067	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT AT BRGY. MAAHAS, PHASE 2, LOS BAÑOS, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	160,000,000.00	0.00	160,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00068	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads ATIMONAN - MAUBAN ROAD, MAUBAN SECTION, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00069	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG AMPID RIVER, PHASE 1, SAN MATEO, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	130,000,000.00	0.00	130,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00070	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF BATANGAS ACCESS ZONE - WEST SIDE (PHASE 1), BATANGAS CITY, SAN PASCUAL AND BAUAN BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	77,000,000.00	0.00	77,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00071	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL AGUINALDO – MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD), MARAGONDON SECTION, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 14, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	105,000,000.00	0.00	105,000,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00072	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL- IT) PULO - DIEZMO ROAD CONNECTING BRGY. PULO, AND BRGY. DIEZMO - NATIONAL ROAD TO SLEX IN SUPPORT OF TRANSPORT AND LOGISTICS, LISP-1, LOGISTICS COMPANY, CABUYAO CITY, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 07, 2022	Jan. 27, 2023	Jan. 31, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT)
23D00073	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) Construction of Daang Hari- Muntinlupa-Cavite Expressway Bypass Road	Construction Division	YES	Competitive Bidding	Oct. 20, 2022	Nov. 10, 2022	Feb. 22, 2023	Feb. 24, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00074	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads GENERAL NAKAR - DINGALAN (GEN. NAKAR SIDE), PACKAGE B, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 07, 2022	Jan. 27, 2023	Jan. 31, 2023	GoP	150,000,000.00	0.00	150,000,000.00	Construction of Missing Links / New Roads
23D00075	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings / Facilities to support Social Services SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 20, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Multi-Purpose Buildings / Facilities to support Social Services
23D00076	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures Facilities CONSTRUCTION OF RIVER PROTECTION STRUCTURE, BARANGAY MAAHAS, LOS BAÑOS, LAGUNA, PACKAGE A	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures Protecting Public Infrastructures Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00077	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BILIBIRAN CREEK, BINANGONAN, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 14, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00078	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG TERESA RIVER (STA. 14 + 540 - STA. 15 + 672, R/S), BARANGAY BAGUMBAYAN, TERESA, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 07, 2022	Jan. 27, 2023	Jan. 31, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00079	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG AMPID RIVER, PHASE 2, SAN MATEO, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 16, 2022	Dec. 06, 2022	Jan. 27, 2023	Jan. 31, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00080	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION AT BARANGAY LARAM, SAN PEDRO, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 16, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	112,000,000.00	0.00	112,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00081	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads GUINAYANGAN - TAGKAWAYAN DIVERSION ROAD, (CONSTRUCTION OF BRIDGE), QUEZON	Construction Division	YES	Competitive Bidding	Nov. 16, 2022	Dec. 06, 2022	Jan. 27, 2023	Jan. 31, 2023	GoP	288,000,000.00	0.00	288,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00082	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Access Road leading to Calatagan Port, Calatagan Batangas	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 17, 2022	Feb. 24, 2023	Feb. 28, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00083	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Tagaytay-Calaca Road, Calaca, Batangas	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 17, 2022	Feb. 24, 2023	Feb. 28, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities
23D00084	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Tamayo-Tuy Diversion Road, Tuy, Batangas	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 17, 2022	Feb. 24, 2023	Feb. 28, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00085	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads SAN JUAN BYPASS (ROSARIO - SAN JUAN - LAIYA TOURISM BYPASS ROAD), BATANGAS	Construction Division	YES	Competitive Bidding	Nov. 09, 2022	Dec. 01, 2022	Jan. 23, 2023	Jan. 25, 2023	GoP	58,197,000.00	0.00	58,197,000.00	Construction of By-Pass and Diversion Roads
23D00086	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges AGUINALDO HIGHWAY, GOVERNOR'S DRIVE INTERCHANGE, CAVITE	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 20, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	120,000,000.00	0.00	120,000,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges
23D00087	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads CAVITE-BATANGAS RD ~ K0040 + 935 - K0041+933	Maintenance Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 20, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	40,700,000.00	0.00	40,700,000.00	Preventive Maintenance

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00088	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads CAVITE - BATANGAS RD – K0043 + 474 - K0044 + 864, K0048 + 000 - K0048+465	Maintenance Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	51,200,000.00	0.00	51,200,000.00	Preventive Maintenance
23D00089	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carmona-Silang Diversion Road, Cavite	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 17, 2022	Feb. 24, 2023	Feb. 28, 2023	GoP	55,000,000.00	0.00	55,000,000.00	Construction of By-Pass and Diversion Roads
23D00090	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Luisiana-Mauban Diversion Road, Luisiana Section, Laguna	Construction Division	YES	Competitive Bidding	Oct. 27, 2022	Nov. 17, 2022	Feb. 24, 2023	Feb. 28, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00091	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges South Luzon Expressway (SLEX) Northbound Exit Interchange, Laguna	Construction Division	YES	Competitive Bidding	Nov. 03, 2022	Nov. 24, 2022	Mar. 03, 2023	Mar. 07, 2023	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges
23D00092	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Tayak Hills Road leading to Tayak Nature, Adventure, and Wildlife Park, Brgy. Tala, Rizal, Laguna	Construction Division	YES	Competitive Bidding	Nov. 03, 2022	Nov. 24, 2022	Mar. 03, 2023	Mar. 07, 2023	GoP	10,000,000.00	0.00	10,000,000.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23D00093	FY 2023 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities CONSTRUCTION OF ACCESS ROAD LEADING TO SITIO MANGGAHAN AND BRGY.DARAITAN, TANAY, RIZAL	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 15, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	70,000,000.00	0.00	70,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00095	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, PHASE 1, INFANTA, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 20, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00096	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, PHASE 2, INFANTA, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 30, 2022	Dec. 21, 2022	Feb. 03, 2023	Feb. 07, 2023	GoP	80,000,000.00	0.00	80,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00097	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE, PHASE 1	Construction Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 07, 2022	Jan. 27, 2023	Jan. 31, 2023	GoP	103,221,500.00	0.00	103,221,500.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00098	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION AT BARANGAY LANGGAM, SAN PEDRO, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 16, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00099	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE, PHASE 2	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 14, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	103,221,500.00	0.00	103,221,500.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00100	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION AT BARANGAY NARRA, SAN PEDRO, LAGUNA	Construction Division	YES	Competitive Bidding	Nov. 25, 2022	Dec. 16, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	112,000,000.00	0.00	112,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00101	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program: Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL ALONG AGOS RIVER, BARANGAY ILOG, INFANTA, QUEZON	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 14, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00102	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control along Agos River, Barangay Banugao, Infanta, Quezon	Construction Division	YES	Competitive Bidding	Nov. 08, 2022	Nov. 29, 2022	Mar. 08, 2023	Mar. 10, 2023	GoP	100,000,000.00	0.00	100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23D00103	FY 2023 DPWH INFRASTRUCTURE PROGRAM CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities Construction of Nasugbu Detour Road, Nasugbu, Batangas	Construction Division	YES	Competitive Bidding	Nov. 08, 2022	Nov. 29, 2022	Mar. 08, 2023	Mar. 10, 2023	GoP	200,000,000.00	0.00	200,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major / Strategic Public Buildings / Facilities

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00121	FY 2023 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF REVETMENT ALONG CAÑAS RIVER, GENERAL TRIAS, CAVITE, PHASE 3	Construction Division	YES	Competitive Bidding	Nov. 22, 2022	Dec. 14, 2022	Jan. 30, 2023	Feb. 01, 2023	GoP	103,221,500.00	0.00	103,221,500.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00122	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along Cañas River, General Trias, Cavite, Phase 4	Construction Division	YES	Competitive Bidding	Nov. 15, 2022	Dec. 06, 2022	Mar. 15, 2023	Mar. 17, 2023	GoP	103,221,500.00	0.00	103,221,500.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems
23D00123	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment along San Isidro River, Phase 1, Brgy. Maderan, General Mariano Alvarez Cavite	Construction Division	YES	Competitive Bidding	Nov. 15, 2022	Dec. 06, 2022	Mar. 15, 2023	Mar. 17, 2023	GoP	110,000,000.00	0.00	110,000,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23D00127	FY 2023 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads Carmona-Bifian Diversion Road, Carmona, Cavite	Construction Division	YES	Competitive Bidding	Nov. 15, 2022	Dec. 06, 2022	Mar. 15, 2023	Mar. 17, 2023	GoP	55,000,000.00	0.00	55,000,000.00	Construction of By-Pass and Diversion Road
TOTAL										10,536,615,000.00	0.00	10,536,615,000.00	

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO

Engineer IV
Head, BAC Secretariat

Noted by:

SIGNATURE REDACTED

JEFFREY MICHAEL C. JAMIAS

OIC - Office of the Division Chief,
Maintenance Division
BAC Chairperson

Approved by:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO III

Director IV
Regional Director

DPWH IV-A Regional Office Indicative Annual Procurement Plan for FY 2023 Consultancy Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSD001	Consultancy Services for the Conduct of Pre-Feasibility Study for of the Nasugbu Detour Road & Eastwest Road (Nasugbu Section), Batangas Province	Planning and Design Division	YES	Competitive Bidding	Nov. 15, 2022	Dec. 22, 2022	Feb. 14, 2023	Feb. 24, 2023	GoP	7,566,000.00	0.00	7,566,000.00	Pre - Feasibility Study
23CSD002	Consultancy Services for the Conduct of Full-Scale Feasibility Study of the Carmona-Silang Diversion Road (Sugar Road) - SLEX Carmona Exit Access Road, Cavite Province	Planning and Design Division	YES	Competitive Bidding	Nov. 15, 2022	Dec. 22, 2022	Feb. 14, 2023	Feb. 24, 2023	GoP	6,866,000.00	0.00	6,866,000.00	Feasibility Study
23CSD003	Consultancy Services for the Conduct of Pre-Feasibility Study of the Indang Diversion Road, Cavite Province	Planning and Design Division	YES	Competitive Bidding	Nov. 15, 2022	Dec. 22, 2022	Feb. 14, 2023	Feb. 24, 2023	GoP	5,278,000.00	0.00	5,278,000.00	Pre - Feasibility Study
23CSD004	Consultancy Services for the Conduct of Pre-Feasibility Study of the Lian-Balayan Diversion Road, Batangas Province	Planning and Design Division	YES	Competitive Bidding	Nov. 15, 2022	Dec. 22, 2022	Feb. 14, 2023	Feb. 24, 2023	GoP	6,352,000.00	0.00	6,352,000.00	Pre - Feasibility Study
23CSD005	Consultancy Services for the Conduct of Pre-Feasibility Study of the Manila-Batangas Lipa City-Balete Diversion Road, Batangas Province	Planning and Design Division	YES	Competitive Bidding	Nov. 15, 2022	Dec. 22, 2022	Feb. 14, 2023	Feb. 24, 2023	GoP	6,585,000.00	0.00	6,585,000.00	Pre - Feasibility Study
23CSD006	Consultancy Services for the Conduct of Pre-Feasibility Study of the Palico Bypass Road, Batangas Province	Planning and Design Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 23, 2022	Feb. 14, 2023	Feb. 24, 2023	GoP	5,184,000.00	0.00	5,184,000.00	Pre - Feasibility Study

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSD007	Masterplan of the Various Road Opening & Improvement Projects in Cavite 1st DEO & Cavite 3rd DEO, Cavite Province	Planning and Design Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 23, 2022	Feb. 14, 2023	Feb. 24, 2023	GoP	18,351,000.00	0.00	18,351,000.00	Master
23CSD008	Consultancy Services for the Conduct of Full-Scale Feasibility Study of the Silang-Calamba Link Road, Cavite Province	Planning and Design Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 23, 2022	Feb. 14, 2023	Feb. 24, 2023	GoP	7,706,000.00	0.00	7,706,000.00	Feasibilit
23CSD009	Consultancy Services for the Conduct of Pre-Feasibility Study of the Tanauan City Diversion Road, Batangas Province	Planning and Design Division	YES	Competitive Bidding	Nov. 17, 2022	Dec. 23, 2022	Feb. 14, 2023	Feb. 24, 2023	GoP	7,099,000.00	0.00	7,099,000.00	Pre - Feasibility Study
TOTAL										70,987,000.00	0.00	70,987,000.00	

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO

Engineer IV
Chief, Procurement Staff
Head, BAC Secretariat

Noted by:

SIGNATURE REDACTED

JEFFREY MICHAEL C. JAMIAS

OIC-Office of the Division Chief,
Maintenance Division
BAC Chairperson

Approved by:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO

Director/IV
Regional Director

M-574

DPWH Regional Office No. IV-A Indicative Annual Procurement Plan for FY 2023 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	AVAILABLE AT PROCUREMENT SERVICE STORES												
A	Common Office Supplies									14,779,520.15	14,779,520.15	0.00	
	First Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Jan. 17, 2023	Jan. 19, 2023	GoP	4,252,578.44	4,252,578.44	0.00	To be purchased through PS
	Second Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Apr. 11, 2023	Apr. 13, 2023	GoP	3,476,463.77	3,476,463.77	0.00	To be purchased through PS
	Third Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Jul. 11, 2023	Jul. 13, 2023	GoP	3,513,223.09	3,513,223.09	0.00	To be purchased through PS
	Fourth Quarter	Regional Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	Oct. 10, 2023	Oct. 12, 2023	GoP	3,537,254.85	3,537,254.85	0.00	To be purchased through PS
Part II	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES												
A	Office Equipment and Accessories									4,530,200.00	0.00	4,530,200.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2023	Jan. 30, 2023	Feb. 02, 2023	Feb. 03, 2023	GoP	1,714,300.00	0.00	1,714,300.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 30, 2023	Mar. 31, 2023	GoP	453,800.00	0.00	453,800.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2023	Jul. 03, 2023	Jul. 06, 2023	Jul. 07, 2023	GoP	2,158,300.00	0.00	2,158,300.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	203,800.00	0.00	203,800.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B	Office Supplies									1,445,524.00	1,445,524.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Feb. 02, 2023	Feb. 03, 2023	GoP	355,675.00	355,675.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 30, 2023	Mar. 31, 2023	GoP	241,766.00	241,766.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jul. 06, 2023	Jul. 07, 2023	GoP	548,967.00	548,967.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	299,116.00	299,116.00	0.00	
C	Audio and Visual Presentation and Composing Equipment									6,000.00	0.00	6,000.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Feb. 02, 2023	Feb. 03, 2023	GoP	6,000.00	0.00	6,000.00	
	Second Quarter									0.00	0.00	0.00	
	Third Quarter									0.00	0.00	0.00	
	Fourth Quarter									0.00	0.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
D	Photographic or Filming or Video Equipment									0.00	0.00	0.00	
	First Quarter									0.00	0.00	0.00	
	Second Quarter									0.00	0.00	0.00	
	Third Quarter									0.00	0.00	0.00	
	Fourth Quarter									0.00	0.00	0.00	
E	Cleaning Equipment and Supplies									423,067.30	423,067.30	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	159,171.85	159,171.85	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	84,599.30	84,599.30	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	98,696.85	98,696.85	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	80,599.30	80,599.30	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
F	Paper Materials and Products									3,662,731.48	3,662,731.48	0.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2023	Jan. 30, 2023	Feb. 02, 2023	Feb. 03, 2023	GoP	1,017,456.74	1,017,456.74	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	769,534.00	769,534.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	985,706.74	985,706.74	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	890,034.00	890,034.00	0.00	
G	Lighting and Fixtures and Accessories									0.00	0.00	0.00	
	First Quarter									0.00	0.00	0.00	
	Second Quarter									0.00	0.00	0.00	
	Third Quarter									0.00	0.00	0.00	
	Fourth Quarter									0.00	0.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
H	Electrical Equipment and Components and Supplies									49,781.12	49,781.12	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	19,459.06	19,459.06	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	5,613.00	5,613.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	19,096.06	19,096.06	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	5,613.00	5,613.00	0.00	
I	Computer Supplies									1,188,814.00	1,188,814.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	482,407.00	482,407.00	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	202,000.00	202,000.00	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	302,407.00	302,407.00	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	202,000.00	202,000.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
J	Common ICT Equipment									8,632,944.20	0.00	8,632,944.20	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2023	Jan. 30, 2023	Feb. 02, 2023	Feb. 03, 2023	GoP	4,220,036.30	0.00	4,220,036.30	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 30, 2023	Mar. 31, 2023	GoP	257,435.80	0.00	257,435.80	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2023	Jul. 03, 2023	Jul. 06, 2023	Jul. 07, 2023	GoP	3,895,500.00	0.00	3,895,500.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	259,972.10	0.00	259,972.10	
K	Other Software									50,000.00	50,000.00	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	50,000.00	50,000.00	0.00	
	Second Quarter									0.00	0.00	0.00	
	Third Quarter									0.00	0.00	0.00	
	Fourth Quarter									0.00	0.00	0.00	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
L	Consumables									537,951.20	537,951.20	0.00	
	First Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jan. 10, 2023	N/A	Jan. 24, 2023	Jan. 26, 2023	GoP	139,737.80	139,737.80	0.00	
	Second Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Mar. 07, 2023	N/A	Mar. 21, 2023	Mar. 23, 2023	GoP	132,737.80	132,737.80	0.00	
	Third Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Jun. 13, 2023	N/A	Jun. 27, 2023	Jun. 29, 2023	GoP	132,737.80	132,737.80	0.00	
	Fourth Quarter	Regional Office	NO	NP-53.9 - Small Value Procurement	Sep. 12, 2023	N/A	Sep. 26, 2023	Sep. 28, 2023	GoP	132,737.80	132,737.80	0.00	
M	Others									68,794,300.00	68,794,300.00	0.00	
	First Quarter	Regional Office	NO	Competitive Bidding	Jan. 10, 2023	Jan. 30, 2023	Feb. 02, 2023	Feb. 03, 2023	GoP	19,221,700.00	19,221,700.00	0.00	
	Second Quarter	Regional Office	NO	Competitive Bidding	Mar. 07, 2023	Mar. 27, 2023	Mar. 30, 2023	Mar. 31, 2023	GoP	8,572,700.00	8,572,700.00	0.00	
	Third Quarter	Regional Office	NO	Competitive Bidding	Jun. 13, 2023	Jul. 03, 2023	Jul. 06, 2023	Jul. 07, 2023	GoP	32,627,200.00	32,627,200.00	0.00	
	Fourth Quarter	Regional Office	NO	Competitive Bidding	Sep. 12, 2023	Oct. 02, 2023	Oct. 05, 2023	Oct. 06, 2023	GoP	8,372,700.00	8,372,700.00	0.00	
TOTAL										104,100,833.45	90,931,689.25	13,169,144.20	

Prepared by:

SIGNATURE REDACTED

ALEX B. VIRTUDAZO
Engineer IV
Chief, Procurement Unit

Noted by:

SIGNATURE REDACTED

JEFFREY MICHAEL C. JAMIAS
OIC-Office of the Division Chief,
Maintenance Division
BAC Chairperson

Approved by:

SIGNATURE REDACTED

JOVEL G. MENDOZA, CESO III
Director IV
Regional Director