

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
23J00001	Preventive Maintenance - Primary Roads - Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1868 + 000 - K1868 + 875, K1868 + 936 - K1869 + 893, K1872 + 684 - K1872 + 779	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	101,000,000.00	-	101,000,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads	
23J00002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Rizal-Dakak-Dapitan Coastal Loop Rd - K1798 + (-893) - K1798 + 000, K1798 + (-898) - K1798 + (-893), K1798 + 000 - K1799 + 000, K1800 + 000 - K1800 + 358	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	51,193,000.00	-	51,193,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads	
23J00003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Dipolog-Polanco-Piñan Jct Oroquieta Rd - K1810 + (-341) - K1811 + 000, K1811 + 1000 - K1812 + 000, K1811 + 408 - K1811 + 1000, K1812 + 000 - K1812 + 179, K1812 + 271 - K1812 + 560, K1815 + 609 - K1815 + 928	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	97,700,000.00	-	97,700,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads	
23J00004	Road Widening - Primary Roads - Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1878 + 684 - K1879 + 000, K1880 + 751 - K1882 + 060, K1885 + 153 - K1886 + 210	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	101,000,000.00	-	101,000,000.00	Network Development Program - Road Widening - Primary Roads	
23J00005	Construction of By-Pass and Diversion Roads - NRJ Brgy. Talisay - Brgy. Bago, Dapitan City, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	20,000,000.00	-	20,000,000.00	Construction of By-Pass and Diversion Roads	
23J00006	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dapitan River, Tutua-Polo Section along Dipolog-Oroquieta Road (S01316MN), Dapitan City, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	90,000,000.00	-	90,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	
23J00007	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Dapitan River, Opao Bridge Section (B01784MN) along Dipolog Oroquieta Road (S01316MN), Barangay Opao, Dapitan City, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	100,000,000.00	-	100,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	
23J00008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Dipolog-Sindangan-Liloy Rd - K1849 + 880 - K1851 + 000, K1856 + 263 - K1857 + 629, K1857 + 635 - K1857 + 711	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	102,000,000.00	-	102,000,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads	
23J00009	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Dipolog-Sindangan-Liloy Rd - K1922 + 402 - K1925 + 000, K1926 + 1035 - K1928 + 000, K1926 + 337 - K1926 + 1035, K1928 + 000 - K1928 + 797	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	102,000,000.00	-	102,000,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads	
23J00010	Construction of By-Pass and Diversion Roads - Airport Turno - Sinaman Bypass Road, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	50,000,000.00	-	50,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads	
23J00011	Construction of By-Pass and Diversion Roads - NRJ Biasong - Minaog Bypass Road, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	40,000,000.00	-	40,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads	
23J00012	Construction of Missing Links/ New Roads - Sindangan Bayog - Lakewood Road, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	151,000,000.00	-	151,000,000.00	Construction of Missing Links/ New Roads	
23J00013	Widening of Permanent Bridges - Talinga Br. (B00458MN) along Dipolog-Sindangan-Liloy Rd (Phase I)	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	150,000,000.00	-	150,000,000.00	Bridge Program - Widening of Permanent Bridges	
23J00014	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Dicayo Bridge Section, Katipunan, Zamboanga del Norte (Package 1)	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	105,000,000.00	-	105,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23J00015	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Dicayo Bridge Section, Katipunan, Zamboanga del Norte (Package 2)	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	100,000,000.00	-	100,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00016	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Dipolog River Flood Control Development Project, Barangay Turno and Barra, Dipolog City, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00017	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Ingin River, Ingin Br Section (B00457MN) (Downstream-Left Side) along Dipolog-Sindangan-Liloy Road (S01057MN), Barangay Maras, Sindangan, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	100,000,000.00	-	100,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00018	Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of Standard Two-Storey Building of DPWH Zamboanga del Norte 2nd DEO (former Zamboanga del Norte 1st DEO), Gulayan, Dipolog City, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	100,000,000.00	-	100,000,000.00	National Building Program - Buildings And Other Structures - Multipurpose / Facilities
23J00019	Road Widening - Primary Roads - Sindangan-Liloy Rd - K1953 + 500 - K1954 + 110, K1954 + 134 - K1955 + 1005	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	110,000,000.00	-	110,000,000.00	Network Development Program - Road Widening - Primary Roads
23J00020	Road Widening - Secondary Roads - Liloy-Siocon Rd - K1978 + 000 - K1979 + 103, K1979 + 149 - K1981 + 000	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	105,000,000.00	-	105,000,000.00	Network Development Program - Road Widening - Secondary Roads
23J00021	Road Widening - Secondary Roads - Liloy-Siocon Rd - K1997 + 000 - K2000 + 000	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	107,000,000.00	-	107,000,000.00	Network Development Program - Road Widening - Secondary Roads
23J00022	Construction of By-Pass and Diversion Roads - Labason Bypass Road Package 1 (Kipit Section), Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	71,604,000.00	-	71,604,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00023	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Salug River at Salug Br. Section (B00528MN) along Sindangan - Liloy Road (S01142MN), Salug, Zamboanga del Norte (Downstream - Bothsides) Package 1	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	115,000,000.00	-	115,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00024	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Salug River at Salug Br. Section (B00528MN) along Sindangan - Liloy Road (S01142MN), Salug, Zamboanga del Norte (Upstream - Bothsides) Package 2	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	115,000,000.00	-	115,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00025	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure with Esplanade at Salug Bridge (B00528MN), Sindangan - Liloy Road (S01142MN), Salug, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	115,000,000.00	-	115,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00026	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) - K1989 + 726 - K1989 + 868, K1990 + 476 - K1990 + 576	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	150,000,000.00	-	150,000,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
23J00027	Paving of Unpaved Roads - Secondary Roads - Liloy-Siocon Road - K2037+860 - K2040+896	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	165,000,000.00	-	165,000,000.00	Network Development Program - Paving of Unpaved Roads - Secondary Roads
23J00028	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Extension of Flood Control Structure along Siocon River (Upstream), Siocon, Zamboanga del Norte	Regional Office	Yes	Competitive Bidding	10/05/2022	10/25/2022	11/09/2022	11/19/2022	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00029	Preventive Maintenance - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1726 + 298 - K1726 + 441, K1733 + 726 - K1735 + 448	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	103,572,000.00	-	103,572,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
23J00030	Construction of By-Pass and Diversion Roads - NRJ Kulasi-an-Balungisan Road, Zamboanga Sibugay	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	102,000,000.00	-	102,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23J00031	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control at Sibuguey River along Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road, Barangay Paradise, Diplahan, Zamboanga Sibugay Package 2	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	100,000,000.00	-	100,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00032	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control at Sibuguey River along Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road, Barangay Paradise, Diplahan, Zamboanga Sibugay Package 3	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	100,000,000.00	-	100,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00033	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure (revetment Wall) along Sibuguey River, Barangay Santa Barbara, Imelda, Zamboanga Sibugay	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	100,000,000.00	-	100,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00034	Preventive Maintenance - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1760 + 776 - K1762 + 666	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	105,000,000.00	-	105,000,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
23J00035	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1758 + 650 - K1759 + 231, K1759 + 261 - K1760 + 075, K1760 + 153 - K1760 + 776, K1764 + 330 - K1764 + 849, K1767 + 000 - K1767 + 176	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	105,000,000.00	-	105,000,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00036	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1781 + 435 - K1781 + 849, K1782 + 000 - K1782 + 169, K1783 + 000 - K1783 + 964, K1795 + 366 - K1795 + 674, K1796 + 075 - K1796 + 450, K1798 + 000 - K1798 + 574, K1801 + 655 - K1802 + 127	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	92,933,000.00	-	92,933,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
23J00037	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Lanao Pagadian-Zamboanga City Rd - K1767 + 000 - K1767 + 130, K1771 + 200 - K1771 + 260, K1771 + 700 - K1771 + 750, K1772 + 000 - K1772 + 320, K1773 + 000 - K1773 + 040, K1775 + 264 - K1775 + 414, K1775 + 700 - K1775 + 900, K1776 + 000 - K1776 + 100, K1777 + 022 - K1777 + 222, K1789 + 400 - K1789 + 550	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	105,000,000.00	-	105,000,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00038	Road Widening - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1768 + 694 - K1770 + 502, K1770 + 539 - K1770 + 550, K1777 + 831 - K1777 + 846, K1777 + 928 - K1777 + 972	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	105,000,000.00	-	105,000,000.00	Network Development Program - Road Widening - Primary Roads
23J00039	Construction of By-Pass and Diversion Roads - Ipil Circumferential Road, Zamboanga Sibugay	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	105,000,000.00	-	105,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00040	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Bacalan Br. Section (B00497MN), Lanao-Pagadian-Zamboanga City Rd (S01113MN), Slay, Zamboanga Sibugay	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	105,000,000.00	-	105,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00041	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Upper Tungawan Flood Control Structure along Tungawan River (Phase V) Tungawan, Zamboanga Sibugay	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00042	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase V), Downstream, Canacan, Kabasalan, Zamboanga Sibugay, Package 1	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00043	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase V), Downstream, Canacan, Kabasalan, Zamboanga Sibugay, Package 2	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	105,000,000.00	-	105,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23J00044	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase V), FL Pena, Kabasalan, Zamboanga Sibugay, Package 1	Regional Office	Yes	Competitive Bidding	10/21/2022	11/10/2022	11/25/2022	12/05/2022	GoP	105,000,000.00	-	105,000,000.00	Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23J00045	Preventive Maintenance - Secondary Roads - Zamboanga City-Labuan-Limpapa Rd - K1961 + 507 - K1962 + 185.50, K1963 + 051 - K1963 + 841, K1963 + 935.50 - K1964 + 266.50, K1964 + 738.50 - K1964 + 951.50	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	102,000,000.00	-	102,000,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads
23J00046	Construction of By-Pass and Diversion Roads - NRJ Sinunuc-Malagutay-San Roque Section, Phase II, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	110,000,000.00	-	110,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00047	Construction of By-Pass and Diversion Roads - NRJ Zamboanga City Labuan-Limpapa Road (Sinunuc-Malagutay-San Roque Section), Zamboanga Sibugay	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	110,000,000.00	-	110,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00048	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, (West Coast Section) Package 1, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	110,000,000.00	-	110,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00049	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Package 1, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	75,000,000.00	-	75,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00050	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Package 2, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	45,000,000.00	-	45,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00051	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Package 3, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	55,000,000.00	-	55,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00052	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Package 4, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	30,000,000.00	-	30,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00053	Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	50,000,000.00	-	50,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00054	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Detention Tank 1, Water Treatment Plant Facilities with Floodgate and Pumping Station 1, Zamboanga City, Catchment 1 (Phase II)	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00055	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Detention Tank 2, Water Treatment Plant Facilities with Floodgate and Pumping Station 1, Zamboanga City, Catchment 1 (Phase I)	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	120,000,000.00	-	120,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00056	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Saaz River, San Ramon Br. 2 along Zamboanga City-Labuan-Limpapa Road (S01185MN), San Ramon, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	105,000,000.00	-	105,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00057	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure with Esplanade at Limpapa River, Zamboanga City-Labuan-Limpapa Road (Limpapa Br. Section), Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	50,000,000.00	-	50,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00058	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Coast Guard Regional Training Center Zamboanga, Zamboanga City, Phase II	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	50,000,000.00	-	50,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00059	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Western Mindanao Command (WMC) - Hospital Building, Camp Navarro, Zamboanga City, Zamboanga del Sur, Phase III	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	30,000,000.00	-	30,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23J00060	Preventive Maintenance - Primary Roads - Pagadian City-Zamboanga City Rd - K1860 + 1004 - K1861 + 388, K1861 + 436 - K1862 + 000, K1863 + 000 - K1864 + 000, K1867 + 469 - K1867 + 618, K1867 + 721 - K1868 + 106, K1869 + 000 - K1870 + 100, K1870 + 742 - K1870 + 854	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	105,000,000.00	-	105,000,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
23J00061	Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1870 + 300 - K1871 + 000	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	110,000,000.00	-	110,000,000.00	Network Development Program - Road Widening - Primary Roads
23J00062	Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1890 + 379 - K1890 + 678, K1890 + 707 - K1893 + 707	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	126,000,000.00	-	126,000,000.00	Network Development Program - Road Widening - Primary Roads
23J00063	Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1894 + 936 - K1898 + 533	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	140,000,000.00	-	140,000,000.00	Network Development Program - Road Widening - Primary Roads
23J00064	Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1898 + 533 - K1902 + 000	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	140,000,000.00	-	140,000,000.00	Network Development Program - Road Widening - Primary Roads
23J00065	Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1906 + 000 - K1907 + 531, K1907 + 544 - K1907 + 603, K1907 + 616 - K1908 + 004	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	105,000,000.00	-	105,000,000.00	Network Development Program - Road Widening - Primary Roads
23J00066	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Package 4, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	105,000,000.00	-	105,000,000.00	Construction of By-Pass and Diversion Roads
23J00067	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Package 5, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	105,000,000.00	-	105,000,000.00	Construction of By-Pass and Diversion Roads
23J00068	Construction of By-Pass and Diversion Roads - NRJ Lapakan-Lamisahan-Victoria By-Pass Road, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
23J00069	Construction of By-Pass and Diversion Roads - NRJ Sangali Bypass Road, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of By-Pass and Diversion Roads
23J00070	Construction of By-Pass and Diversion Roads - Vitali - Sibulao - Bypass Road Project (Alternate Road of N1), Package 3, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	105,000,000.00	-	105,000,000.00	Construction of By-Pass and Diversion Roads
23J00071	Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, Package 4, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	105,000,000.00	-	105,000,000.00	Construction of By-Pass and Diversion Roads
23J00072	Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, Package 5, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	105,000,000.00	-	105,000,000.00	Construction of By-Pass and Diversion Roads
23J00073	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Manicahan River, Manicahan Br Section (B00574MN) along Pagadian City - Zamboanga City Road (S01315MN) Barangay Manicahan, Zamboanga City	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	100,000,000.00	-	100,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00074	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Curuan Police Station, Curuan, Zamboanga City, Zamboanga del Sur, Phase II	Regional Office	Yes	Competitive Bidding	11/04/2022	11/24/2022	12/09/2022	12/19/2022	GoP	7,000,000.00	-	7,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00075	Construction of By-Pass and Diversion Roads - Eastside - Binuangan Coastal By-Pass Road, Basilan	Regional Office	No	Competitive Bidding	01/06/2023	01/26/2023	02/10/2023	02/20/2023	GoP	75,000,000.00	-	75,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00076	Construction of By-Pass and Diversion Roads - Panunsulan - Lanote - Calvario - Maligue By-Pass Road, Basilan	Regional Office	No	Competitive Bidding	01/06/2023	01/26/2023	02/10/2023	02/20/2023	GoP	75,000,000.00	-	75,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00077	Construction of By-Pass and Diversion Roads - Sumagdag-Menzi-Lanote By-pass Road, Basilan	Regional Office	No	Competitive Bidding	01/06/2023	01/26/2023	02/10/2023	02/20/2023	GoP	30,000,000.00	-	30,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00078	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Brgy. Lukbuton to Brgy. Panigayan leading to White Beach, Malamawi Island, Isabela City, Basilan	Regional Office	No	Competitive Bidding	01/06/2023	01/26/2023	02/10/2023	02/20/2023	GoP	28,881,000.00	-	28,881,000.00	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
23J00079	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Lantawan Municipal Police Station Building, Lantawan, Basilan, Phase II	Regional Office	No	Competitive Bidding	01/06/2023	01/26/2023	02/10/2023	02/20/2023	GoP	5,000,000.00	-	5,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23J00080	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Sumisip Municipal Police Station Building, Sumisip, Basilan, Phase II	Regional Office	No	Competitive Bidding	01/06/2023	01/26/2023	02/10/2023	02/20/2023	GoP	5,000,000.00	-	5,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00081	Preventive Maintenance - Primary Roads - Jct Aurora-Ozamis City Rd - K1645 + 000 - K1646 + 972, K1646 + 991 - K1647 + 556, K1647 + 1045 - K1647 + 1828, K1647 + 621 - K1647 + 1045	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	105,000,000.00	-	105,000,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
23J00082	Preventive Maintenance - Primary Roads - Jct Blanca-Molave-Josefina Rd - K1652 + (-843) - K1654 + 971	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	105,000,000.00	-	105,000,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
23J00083	Preventive Maintenance - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1623 + (-573) - K1626 + 428	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	105,000,000.00	-	105,000,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
23J00084	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Jct Blanca-Molave-Josefina Rd - K1682 + 000 - K1682 + 100, K1685 + 200 - K1685 + 300, K1686 + 000 - K1686 + 200	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	102,000,000.00	-	102,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00085	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1638 + 300 - K1638 + 350, K1638 + 400 - K1638 + 500, K1639 + 200 - K1639 + 250, K1640 + 000 - K1640 + 100	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	86,667,000.00	-	86,667,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00086	Road Widening - Primary Roads - Jct Blanca-Molave-Josefina Rd - K1661 + 290 - K1664 + 000	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	105,000,000.00	-	105,000,000.00	Network Development Program - Road Widening - Primary Roads
23J00087	Construction of By-Pass and Diversion Roads - Labangan - Pagadian City - Dumalinao By- Pass Road, Zamboanga Del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
23J00088	Construction of By-Pass and Diversion Roads - NRJ Balucot-Lower Usugan-Tungawan Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
23J00089	Construction of By-Pass and Diversion Roads - Sominot-Dumlingag Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of By-Pass and Diversion Roads
23J00090	Construction of By-Pass and Diversion Roads - Sominot-Mahayag Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	50,000,000.00	-	50,000,000.00	Construction of By-Pass and Diversion Roads
23J00091	Construction of Missing Links/ New Roads - Labangan-Midsalip Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of Missing Links/ New Roads
23J00092	Construction of Missing Links/ New Roads - Midsalip-Bubon Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	30,000,000.00	-	30,000,000.00	Construction of Missing Links/ New Roads
23J00093	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dipolo Flood Control, Upper Timonan Bridge, Dumlingag, Zamboanga Del sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00094	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Salug Daku (Miligan), Molave, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00095	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Tukuran River, Militar Br. Section (B00470MN) (Upstream - Right Side), along Jct. Tukuran - Jct. Karomatan Road (S01103MN), Tukuran, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00096	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Tuluan River, Tuluan National Br. Section (B00464MN) along Jct. Aurora - Ozamis City National Road (S01085MN), Tambuli, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	105,000,000.00	-	105,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00097	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City-Zamboanga City Rd - K1704 + 340 - K1704 + 460	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	103,000,000.00	-	103,000,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
23J00098	Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1712 + 960 - K1713 + 477, K1713 + 496.40 - K1716 + 198	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	102,000,000.00	-	102,000,000.00	Network Development Program - Road Widening - Primary Roads

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23J00099	Construction of By-Pass and Diversion Roads - NRJ Bogayo-Bolisong-New Tuburan-Datagan-Mating-Pob Guipos, Zamboanga Del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	20,000,000.00	-	20,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23J00100	Construction of Missing Links/ New Roads - Midsalip-Buboan Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	20,000,000.00	-	20,000,000.00	Network Development Program - Construction of Missing Links/ New Roads
23J00101	Construction of Missing Links/ New Roads - Zamboanga del Sur Coastal Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	20,000,000.00	-	20,000,000.00	Network Development Program - Construction of Missing Links/ New Roads
23J00102	Paving of Unpaved Roads - Tertiary Roads - Zamboanga Del Sur Coastal Rd - (S01167MN) Chainage 7434 - Chainage 7521, Chainage 15000 - Chainage 16134	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	54,066,000.00	-	54,066,000.00	Network Development Program - Paving of Unpaved Roads - Tertiary Roads
23J00103	Paving of Unpaved Roads - Tertiary Roads - Sindangan-Bayog-Lakewood Rd - K1742 + 322 - K1744 + 009	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	127,000,000.00	-	127,000,000.00	Network Development Program - Paving of Unpaved Roads - Tertiary Roads
23J00104	Construction of New Bridges - Liba Br. along Sindangan-Bayog-Lakewood Road (Phase II)	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	150,000,000.00	-	150,000,000.00	Bridge Program - Construction of New Bridges
23J00105	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project at Rebokon River, Rebokon Bridge Section along Zamboanga del Sur Coastal National Road (S01101MN), Barangay Rebokon, Dumalinao, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00106	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Project, Barangay Kahayagan, Bayog, Zamboanga del Sur Phase III	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	120,000,000.00	-	120,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00107	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Bogayo River, Kumalarang Br. 1 Section (B00549MN) (Downstream - Rightside) along Pagadian City - Zamboanga City Road (S01453MN), Barangay Bogayo, Kumalarang, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00108	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Diplo River, Diplo Bridge (B00551MN) (Downstream) along Pagadian - Zamboanga City Road (S01453MN), Kumalarang, Zamboanga del Sur	Regional Office	No	Competitive Bidding	02/03/2023	02/23/2023	03/10/2023	03/20/2023	GoP	110,000,000.00	-	110,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00109	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Jolo Port-Bud Daho-Romadier Rd - K0002 + 024 - K0002 + 846	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	12,000,000.00	-	12,000,000.00	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
23J00110	Road Widening - Secondary Roads - Jolo - Indanan - Parang - Silangkan Road - K0010 + 750 - K0014 + 500	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	150,000,000.00	-	150,000,000.00	Network Development Program - Road Widening - Secondary Roads
23J00111	Road Widening - Secondary Roads - Jolo - Indanan - Parang - Silangkan Road - K0014 + 500 - K0018 + 250	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	132,000,000.00	-	132,000,000.00	Network Development Program - Road Widening - Secondary Roads
23J00112	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sapah Maluwang River, Kandang-Poblacion, Maimbung, Sulu	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	50,000,000.00	-	50,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00113	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Administration Building with Amenities and Parking Area of 11ID, PA, Camp Teodulfo Bautista, Busbus, Jolo, Sulu	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	30,000,000.00	-	30,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00114	Preventive Maintenance - Secondary Roads - Romandier-Camp Andres-Tanduh Bato Rd - Chainage 5000 - Chainage 6000	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	10,799,000.00	-	10,799,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads
23J00115	Road Widening - Secondary Roads - Romandier-Camp Andres-Tanduh Bato (S00022SL) - K0029 + 000 - K0033 + 000	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	60,000,000.00	-	60,000,000.00	Network Development Program - Road Widening - Secondary Roads
23J00116	Road Widening - Secondary Roads - Romandier-Camp Andres-Tanduh Bato (S00022SL) - K0035 + 150 - K0047 + 100	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	179,250,000.00	-	179,250,000.00	Network Development Program - Road Widening - Secondary Roads

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23J00117	Road Widening - Secondary Roads - Seit Tayungan-Camp Andres (S00020SL) - K0036 + 000 - K0043 + 797	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	79,951,000.00	-	79,951,000.00	Network Development Program - Road Widening - Secondary Roads
23J00118	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Romandier-Camp Andres Tanduh Bato Road, Luuk, Sulu	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	50,000,000.00	-	50,000,000.00	Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
23J00119	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Bangdayan - Kungan Road, Luuk, Sulu	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	20,000,000.00	-	20,000,000.00	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00120	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Kabangkalan - Higad Dagat Road (Phase 1), Siasi, Sulu	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	30,000,000.00	-	30,000,000.00	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
23J00121	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Gymnasium), Tandu-Bato, Luuk, Sulu	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	40,000,000.00	-	40,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
23J00122	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bongao-Pahut-Sanga-Sanga Rd - Chainage 0 - Chainage 450, Chainage 1450 - Chainage 4847, Chainage 450 - Chainage 1450	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	110,000,000.00	-	110,000,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
23J00123	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Sibutu-Ligayan Road - Chainage 1000 - Chainage 3891	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	65,600,000.00	-	65,600,000.00	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads
23J00124	Paving of Unpaved Roads - Tertiary Roads - Tongusong-Tubig Indangan - (S00008TW) Chainage 10000 - Chainage 17720	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	154,400,000.00	-	154,400,000.00	Network Development Program - Paving of Unpaved Roads - Tertiary Roads
23J00125	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Parking Ramp with Drainage, Tactical Operations Squadron, Mapun, Tawi-Tawi	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	30,000,000.00	-	30,000,000.00	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00126	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Perimeter Fence of Projected Marine Base, Sitio Patal, Bongao, Tawi-Tawi, Phase II	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	11,000,000.00	-	11,000,000.00	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
23J00127	Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Road, Barangays Basnunuk, Tubig Dakula and Jakarta, 183 + 000.00 - Sta. 184 + 500.00, Languyan, Tawi-Tawi	Regional Office	No	Competitive Bidding	03/03/2023	03/23/2023	04/07/2023	04/17/2023	GoP	50,000,000.00	-	50,000,000.00	Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities

TOTAL FOR CIVIL WORKS: 11,108,616,000.00

GOODS AND SERVICES													
23GJ00001	PROCUREMENT OF DPWH SECURITY SERVICES OF THIRTY (30) SECURITY PERSONNEL FOR DEPLOYMENT AT DPWH, REGIONAL OFFICE IX (15 SECURITY GUARDS), ISABELA CITY DEO, (3 SECURITY GUARDS), ZAMBOANGA DEL SUR 1ST DEO (3 SECURITY GUARDS), ZAMBOANGA DEL NORTE 1ST DEO (3 SECURITY GUARDS) AND ZAMBOANGA SIBUGAY 2ND DEO (3 SECURITY GUARDS) AND (3 SECURITY GUARDS), DAO, PAGADIAN CITY	Regional Office	No	Competitive Bidding	06/05/2023	06/26/2023	07/05/2023	07/13/2023	GoP	7,535,289.60	-	7,535,289.60	items to be procured in the market
1	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	02/06/2023	02/10/2023	02/15/2023	-	GoP	700,000.00	-	700,000.00	items to be procured in the market
2	COPIER MACHINE, SUPPLIES & ACCESSORIES	Regional Office	No	Direct Contracting	N/A	N/A	02/15/2023	-	GoP	950,000.00	-	950,000.00	items sold by exclusive distributor
3	T-SHIRT PRINTING/SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	02/06/2023	02/10/2023	02/15/2023	-	GoP	250,000.00	-	250,000.00	items to be procured in the market

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2023

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	SEMINAR ACCESSORIES & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	02/06/2023	02/10/2023	02/15/2023	-	GoP	350,000.00	-	350,000.00	items to be procured in the market
5	UNFORESEEN EXPENDITURES	Regional Office	No	NP-53.9 - Small Value Procurement	02/06/2023	02/10/2023	02/15/2023	-	GoP	655,514.48	-	655,514.48	items to be procured in the market

TOTAL FOR GOODS AND SERVICES: 13,765,804.08

CONSULTING SERVICES													
23CSJ001	Pre-Feasibility Study of Mangusu-Muti Diversion Road	Regional Office	No	Competitive Bidding	07/05/2023	08/09/2023	08/20/2023	08/26/2023	GoP	11,700,000.00	-	11,700,000.00	Pre-Feasibility Study
23CSJ002	Pre-Feasibility Study (Phase II) of Poblacion II – Sta. Maria Bypass Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	07/05/2023	08/09/2023	08/20/2023	08/26/2023	GoP	3,000,000.00	-	3,000,000.00	Pre-Feasibility Study
23CSJ003	Pre-Feasibility Study (Phase II) of Pitogo-Tabina Coastal Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	07/05/2023	08/09/2023	08/20/2023	08/26/2023	GoP	12,600,000.00	-	12,600,000.00	Pre-Feasibility Study
23CSJ004	Pre-Feasibility Study (Phase II) of Gutalac-Kalawit Diversion Road and Labason-Ipil Diversion Road, Zamboanga del Norte and Zamboanga Sibugay	Regional Office	No	Competitive Bidding	07/05/2023	08/09/2023	08/20/2023	08/26/2023	GoP	13,000,000.00	-	13,000,000.00	Pre-Feasibility Study
23CSJ005	Pre-Feasibility Study (Phase II) of Slay-Godod Boundary Road, Zamboanga Sibugay	Regional Office	No	Competitive Bidding	07/05/2023	08/09/2023	08/20/2023	08/26/2023	GoP	7,000,000.00	-	7,000,000.00	Pre-Feasibility Study
23CSJ006	Pre-Feasibility Study (Phase II) of Kauswagan-Esperanza Diversion Road, Zamboanga del Sur	Regional Office	No	Competitive Bidding	07/05/2023	08/09/2023	08/20/2023	08/26/2023	GoP	5,142,000.00	-	5,142,000.00	Pre-Feasibility Study


TOTAL FOR CONSULTING SERVICES: 52,442,000.00

GRAND TOTAL: 11,174,823,804.08

Prepared by:


JASMEN J. PABLO
 Engineer II
 Acting Head, Procurement Unit

Submitted by:


ATTY. BEVERLY V. MONTEALTO-AUD
 Chief, Right-of-Way and Legal Division
 BAC Chairperson

Approved By:


CAYAMOMBAO D. DIA, CESO III
 Regional Director