



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
Quezon City I District Engineering Office  
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

D-78

September 20, 2022

**MEMORANDUM**

**FOR : Usec. ARDELIZA R. MEDENILLA, MNSA, CESO I**  
Undersecretary for Support Services  
DPWH Central Office  
Port Area, Manila

**THRU : Procurement Service**

**SUBJECT : Submission of Indicative Annual Procurement Plan of Civil Works**  
**C.Y. 2023**

Submitted herewith is the Indicative Annual Procurement Plan of Civil Works C.Y. 2023.

Attached are pertinent documents for your ready reference

  
**LOIDA S. BUSA**  
District Engineer

cc: **Dir. NOMER ABEL P. CANLAS**  
Regional Director  
DPWH – National Capital Region  
2<sup>ND</sup> ST. Port Area, Manila

NCR.11 RVA/ALG



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
National Capital Region  
**QUEZON CITY I DISTRICT ENGINEERING OFFICE**  
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

**INDICATIVE ANNUAL PROCUREMENT PLAN C.Y. 2023**

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Y/N	Mode of Procurement	Schedule for each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (Brief Description of the Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance - Secondary Roads: Quirino Highway - K0014 + 294 - K0018 + 000, K0019+ 000 - K0019 + 740, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	74,499,000.00			Preventive Maintenance of Roads
2	Retrofitting/Strengthening of Permanent Bridges: Tullahan Br. 2 (SB) (B02351LZ) along Fairview Avenue, Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	45,250,000.00			Retrofitting/Strengthening of Bridge
3	Construction of Flood Control Structure, Barangay San Agustin, Quezon City	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	20,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
4	Rehabilitation of Flood Control Structure along Ilang-Ilang Creek leading to Tullahan River, Barangay Sta. Monica, Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
5	Rehabilitation of Tullahan River and Tributaries (Phase 2), Fairview, Novaliches, Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
6	Rehabilitation of Road at Mindanao Extension (Cresta Verde to Fairview, North Bound), Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Rehabilitation of Road
7	Rehabilitation of Road at Mindanao Extension Fairview to Cresta Verde, South Bound), Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Rehabilitation of Road
8	Construction of Flood Control Structure at La Mesa Ecopark, Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Construction of Flood Control Structure
9	Rehabilitation of Flood Control Structure (Phase 2), Barangay Gulod, Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Construction of Flood Control Structure
10	Rehabilitation of Flood Control Structure (Phase 2), Barangay Pasong Putik, Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Rehabilitation of Flood Control Structure
11	Rehabilitation of Flood Control Structure (Phase 2), Barangay Sta. Lucia, Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Rehabilitation of Flood Control Structure
12	Rehabilitation of Flood Control Structure (Phase 2), Barangay Sta. Monica, Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Rehabilitation of Flood Control Structure
13	Rehabilitation of Flood Control Structure (Phase 2), Barangay San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	Nov. 3 to 22, 2022	November 22, 2022			GOP	50,000,000.00			Rehabilitation of Flood Control Structure

14	Construction (Completion) of Multi-Purpose Building (Phase 2), Barangay San Bartolome, Q.C.	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
15	Construction (Completion) of Multi-Purpose Building, Barangay Gulod (Phase 2), Q.C.	Construction Section	No	Public Bidding						GOP	40,000,000.00			Construction of Building
16	Construction (Completion) of Multi-Purpose Building, Barangay North Fairview (Phase 2), Q.C.	Construction Section	No	Public Bidding						GOP	60,000,000.00			Construction of Building
17	Construction of Multi-Purpose Building (Covered Court) at Barangay San Bartolome, Novaliches, Q.C.	Construction Section	No	Public Bidding						GOP	15,000,000.00			Construction of Building
18	Construction of Multi-Purpose Building (Covered Court) in Bloomfield Subdivision, Barangay Pasong Putik, Novaliches, Q.C.	Construction Section	No	Public Bidding						GOP	15,000,000.00			Construction of Building
19	Construction of Multi-Purpose Building (Covered Court) in Champaca, Barangay Pasong Putik, Novaliches, Q.C.	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
20	Construction of Multi-Purpose Building (Pathwalk) in Champaca, at Sta. Lucia, Novaliches, Q.C.	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
21	Construction of Multi-Purpose Building (Tennis Court) in San Pedro Subdivision, Barangay San Bartolome, Novaliches, Q.C.	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
22	Rehabilitation of Multi-Purpose Building (Tennis Court at Centennial Park) at Barangay Greater Lagro, Q.C.	Construction Section	No	Public Bidding						GOP	10,000,000.00			Construction of Building
23	Preventive Maintenance - Primary Roads: Epifanio Delos Santos Ave. (EDSA) - K0011 + (-515) - K0011 +004, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	12,364,000.00			Preventive Maintenance of Roads
24	Preventive Maintenance - Primary Roads: Epifanio Delos Santos Ave. (EDSA) - K0012 + 246 - K0012 +786, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	12,864,000.00			Preventive Maintenance of Roads
25	Preventive Maintenance - Primary Roads: Epifanio Delos Santos Ave. (EDSA) - K0012 + 786 - K0013 +632, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	21,464,000.00			Preventive Maintenance of Roads
26	Preventive Maintenance - Secondary Roads: A. Bonifacio Ave. - K0007 + 000 - K0007 + 693, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	8,254,000.00			Preventive Maintenance of Roads
27	Preventive Maintenance - Secondary Roads: A. Bonifacio Ave. - K0009 + (-290) - K0006 + 349	Maintenance Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	30,000,000.00			Preventive Maintenance of Roads
28	Preventive Maintenance - Secondary Roads: G. Araneta Ave. - K0011 (-891) - K0011 + 000, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	14,233,000.00			Preventive Maintenance of Roads
29	Construction of Flood Control Structure along San Francisco River, Q.C.	Construction Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	40,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
30	Construction of Flood Control Structure and Tributaries along Culiat Creek, Barangay Bahay Toro, Q.C.	Construction Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
31	Construction of Flood Control Structure and Tributaries along Culiat Creek, Barangay Project 6, Q.C.	Construction Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

32	Construction of Flood Control Structure along San Francisco River, Barangay Talayan, Q.C.	Construction Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	20,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
33	Rehabilitation of Road at Barangay San Antonio, Q.C.	Construction Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	10,000,000.00			Rehabilitation of Road
34	Rehabilitation of Road at Block 503, Barangay Talayan, Quezon City	Construction Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	10,000,000.00			Rehabilitation of Road
35	Rehabilitation of Road, Maria Clara Street, Barangay Sto. Domingo, Q.C.	Construction Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	10,000,000.00			Rehabilitation of Road
36	Rehabilitation of Road, Sgt. Alcaraz Street, Barangay Sienna, Q.C.	Construction Section	Yes	Public Bidding	Nov. 9 to 29, 2022	November 29, 2022				GOP	10,000,000.00			Rehabilitation of Road
37	Construction of 3-Storey Multi-Purpose Building, Barangay Talayan, Q.C.	Construction Section	No	Public Bidding						GOP	70,000,000.00			Construction of Building
38	Rehabilitation of Multi-Purpose Building, Barangay Sto. Domingo, Quezon City	Construction Section	No	Public Bidding						GOP	10,000,000.00			Rehabilitation of Building
39	Preventive Maintenance - Secondary Roads: Luzon Avenue - (S05624LZ) Chainage 0.313 - Chainage 0.959, Chainage 1.251 - Chainage 313, Chainage 959 - Chainage 1251, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 16 to Dec. 6, 2022	Dec. 6, 2022				GOP	7,199,000.00			Preventive Maintenance of Roads
40	Rehabilitation/Major Repair of Permanent Bridges: Batasan - Commonwealth Tunnel (B00967LZ) along Batasan - Commonwealth Tunnel, Q.C.	Construction Section	Yes	Public Bidding	Nov. 16 to Dec. 6, 2022	Dec. 6, 2022				GOP	10,000,000.00			Rehabilitation/Major Repair of Permanent Bridge
41	Construction of Flood Control Structure and Tributaries at Barangay Bagong Silangan, Quezon City (Phase 7)	Construction Section	Yes	Public Bidding	Nov. 16 to Dec. 6, 2022	Dec. 6, 2022				GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
42	Construction of Flood Control Structure and Tributaries at Barangay Batasan Hills, Quezon City (Phase 8)	Construction Section	Yes	Public Bidding	Nov. 16 to Dec. 6, 2022	Dec. 6, 2022				GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
43	Construction of Flood Control Structure and Tributaries at Barangay Batasan - Commonwealth, Quezon City (Phase 7)	Construction Section	Yes	Public Bidding	Nov. 16 to Dec. 6, 2022	Dec. 6, 2022				GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
44	Construction of Flood Control Structure and Tributaries at Barangay Holy Spirit, Quezon City (Phase 8)	Construction Section	Yes	Public Bidding	Nov. 16 to Dec. 6, 2022	Dec. 6, 2022				GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
45	Construction of Flood Control Structure and Tributaries at Barangay Payatas, Quezon City (Phase 8)	Construction Section	Yes	Public Bidding	Nov. 16 to Dec. 6, 2022	Dec. 6, 2022				GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
46	Construction of Flood Control Structure and Tributaries at Barangay Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	Nov. 16 to Dec. 6, 2022	Dec. 6, 2022				GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
47	Construction of Flood Control Structure and Tributaries at Barangay Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	Nov. 16 to Dec. 6, 2022	Dec. 6, 2022				GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
48	Construction of Flood Mitigation Structure along Marikina River, Barangay Bagong Silangan, Q.C.	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	100,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
49	Construction of Flood Mitigation Structure along Marikina River, Barangay Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	100,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

50	Construction of Flood Mitigation Structure along Marikina River, Barangay Bagong Silangan, Q.C.	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	45,140,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
51	Construction (Completion) of Road and Drainage along Gozum St., Barangay Nagkaisang Nayan, Q.C.	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	30,000,000.00			Construction (Completion) of Road and Drainage
52	Construction (Completion) of Road and Drainage at West Los Angeles St., Barangay San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	15,000,000.00			Construction (Completion) of Road and Drainage
53	Construction of Multi-Purpose Building and Covered Court at Freedom Park, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
54	Construction of Multi-Purpose Building at Anahaw Street, Barangay Payatas, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
55	Construction of Multi-Purpose Building at Lovingful Street, Barangay Bagong Silangan, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
56	Construction of Multi-Purpose Building at Marine Street, Corner Ranger Street, Barangay Holy Spirit, Quezon City	Construction Section	No	Public Bidding						GOP	8,000,000.00			Construction of Building
57	Construction of Multi-Purpose Building at Samaka HOA Kalayaan C, Barangay Batasan Hills, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Construction of Building
58	Rehabilitation of Multi-Purpose Building (Covered Court) at Adarna, Barangay Commonwealth, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Rehabilitation of Building
59	Rehabilitation of Multi-Purpose Building (Covered Court) at St. Paul Area 6, Barangay Holy Spirit, Quezon City	Construction Section	No	Public Bidding						GOP	7,000,000.00			Rehabilitation of Building
60	Construction of Multi-Purpose Building (Gymnasium/Evacuation Center) at MRB, Barangay Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	70,000,000.00			Construction of Building
61	Rehabilitation of EOMD Annex Building and Repair Shop, Quezon City 1st DEO, Sta. Catalina St., Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	12,000,000.00			Rehabilitation of Building
62	Preventive Maintenance - Primary Roads: Epifanio Delos Santos Ave. (EDSA) - K0011 + 004 - K0012 + 246, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	29,563,000.00			Preventive Maintenance of Roads
63	Preventive Maintenance - Primary Roads: Epifanio Delos Santos Ave. (EDSA) - K0012 + 070 - K0012 + 669, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	14,269,000.00			Preventive Maintenance of Roads
64	Preventive Maintenance - Primary Roads: Epifanio Delos Santos Ave. (EDSA) - K0012 + 669 - K0011 + 270, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	14,709,000.00			Preventive Maintenance of Roads
65	Preventive Maintenance - Primary Roads: Epifanio Delos Santos Ave. (EDSA) - K0013 + 617 - K0012 + 070, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	12,102,000.00			Preventive Maintenance of Roads
66	Preventive Maintenance - Secondary Roads: Luzon Ave. - (S05625LZ) Chainage 1.047 - Chainage 497, Chainage 959 - Chainage 1047, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022				GOP	6,955,000.00			Preventive Maintenance of Roads

67	Preventive Maintenance - Secondary Roads: Mindanao Ave. Underpass - (S05624LZ) Chainage 0.43 - Chainage 430, (S05265LZ) Chainage 0.43 - 430, Q.C.	Maintenance Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022			GOP	6,822,000.00			Preventive Maintenance of Roads
68	Construction of Flood Control Structure along Pasong Tamo Creek, Barangay Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022			GOP	50,000,000.00			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
69	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Pasong Tamo, Quezon City	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022			GOP	30,000,000.00			Construction of Building
70	Construction of Multi-Purpose Building (Disaster Operations Center) at Barangay Sauyo, Quezon City	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022			GOP	40,000,000.00			Construction of Building
71	Construction of Multi-Purpose Building (Local Health Facility) at Barangay Baesa, Quezon City	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022			GOP	10,000,000.00			Construction of Building
72	Construction of Multi-Purpose Building (Local Medical Facility) at Barangay Baesa, Quezon City	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022			GOP	40,000,000.00			Construction of Building
73	Rehabilitation of Road with Drainage Improvement, Barangay Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022			GOP	10,000,000.00			Rehabilitation of Road with Drainage Improvement
74	Construction of Multi-Purpose Building, Barangay Gulod, Novaliches, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Construction of Building
75	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay West Triangle, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00			Rehabilitation of Building
76	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Balingasa, Quezon City	Construction Section	No	Public Bidding					GOP	7,000,000.00			Rehabilitation of Building
77	Rehabilitation of Multi-Purpose Building (Day Care Building), Barangay Balingasa, Quezon City	Construction Section	Yes	Public Bidding	Nov. 21 to Dec. 13, 2022	Dec. 13, 2022			GOP	8,000,000.00			Rehabilitation of Building
78	Rehabilitation of Multi-Purpose Building, Barangay Phil Am, Quezon City	Construction Section	No	Public Bidding					GOP	10,000,000.00			Rehabilitation of Building
79	Rehabilitation of Multi-Purpose Building, Pag-Ibig sa Nayon Elementary School, Barangay Pag-Ibig sa Nayon, Quezon City	Construction Section	No	Public Bidding					GOP	8,000,000.00			Rehabilitation of Building

**Total: P 2,299,687,000.00**

## DEFINITION

**1. PROGRAM (BESF)-** A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.

**2. PROJECT (BESF)-** Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.

**3. PMO/End User-** Unit as proponent of program or project

**4. Mode of Procurement-** Competitive Bidding and Alternative Methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.

**5. Schedule for Each Procurement Activity-** Major procurement activities (advertising/posting; submission and receipt/Opening of bids; award of contract; contract signing).

**6. Source of Funds-** Whether GoP, Foreign Assisted or Special Purpose Fund

**7. Estimated Budget-** Agency approved estimate of project/program costs

**8. Remarks -** brief description of program or project

Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into mode and co for tracking purposes; aligned with budget documents

Prepared by:

  
**DAISY C. REMILLA**  
Chief, Planning Section


Submitted by:

  
**RONALD V. AMBAT**  
Procurement Officer

Recommended by:

  
**ARTURO J. GONZALES, JR.**  
Assistant District Engineer

Approved by:

  
**LOIDA S. BUSA**  
District Engineer