



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (non-CSE)

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Project)
					Ads/Post of IB/ REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-MA0001	Construction of Multi-Purpose Building (Covered Court), Barangay Aratuc, Buldon, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 5-12, 2020	Oct. 28, 2020	Nov. 11, 2020	Nov. 18, 2020	NEP FY-2021	2,970,000.00			
21-MA0002	Construction of Multi-Purpose Building (Covered Court), Barangay Awang, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 5-12, 2020	Oct. 28, 2020	Nov. 11, 2020	Nov. 18, 2020	NEP FY-2021	2,970,000.00			
21-MA0003	Construction of Multi-Purpose Building (Covered Court), Barangay Badak, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 5-12, 2020	Oct. 28, 2020	Nov. 11, 2020	Nov. 18, 2020	NEP FY-2021	2,970,000.00			
21-MA0004	Construction of Multi-Purpose Building (Covered Court), Barangay Bugawas, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 5-12, 2020	Oct. 28, 2020	Nov. 11, 2020	Nov. 18, 2020	NEP FY-2021	2,970,000.00			
21-MA0005	Construction of Multi-Purpose Building (Covered Court), Barangay Butilen, Mother Kabuntalan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 5-12, 2020	Oct. 28, 2020	Nov. 11, 2020	Nov. 18, 2020	NEP FY-2021	2,970,000.00			
21-MA0006	Construction of Multi-Purpose Building (Covered Court), Barangay Gayonga, Northern Kabuntalan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 5-12, 2020	Oct. 28, 2020	Nov. 11, 2020	Nov. 18, 2020	NEP FY-2021	2,970,000.00			
21-MA0007	Construction of Multi-Purpose Building (Covered Court), Barangay Libungan, Northern Kabuntalan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 5-12, 2020	Oct. 28, 2020	Nov. 11, 2020	Nov. 18, 2020	NEP FY-2021	2,970,000.00			
21-MA0008	Construction of Multi-Purpose Building (Covered Court), Barangay Nalkan, Datu Blah Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 5-12, 2020	Oct. 28, 2020	Nov. 11, 2020	Nov. 18, 2020	NEP FY-2021	2,970,000.00			
21-MA0009	Construction of Multi-Purpose Building (Covered Court), Barangay Pagalungan, Mother Kabuntalan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 5-12, 2020	Oct. 28, 2020	Nov. 11, 2020	Nov. 18, 2020	NEP FY-2021	2,970,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (non-CSE)

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief descripti on of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-MA0010	Construction of Multi-Purpose Building Barangay Poblacion, Datu Paglas, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	Nov. 12, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			
21-MA0011	Construction of Multi-Purpose Building Barangay Poblacion, Pandag, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	Nov. 12, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			
21-MA0012	Construction of Multi-Purpose Building Phase II, Barangay Campo, Paglat, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	Nov. 12, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			
21-MA0013	Construction of Multi-Purpose Building, Barangay Bakat, Rajah Buayan, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	Nov. 12, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			
21-MA0014	Construction of Multi-Purpose Building, Barangay Damalasak, Pagalungan, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	Nov. 12, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			
21-MA0015	Construction of Multi-Purpose Building, Barangay Damawato, Datu Paglas, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	Nov. 12, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			
21-MA0016	Construction of Multi-Purpose Building, Barangay Dapiawan, Datu Saudi Ampatuan, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	Nov. 12, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			
21-MA0017	Construction of Multi-Purpose Building, Barangay Darampua, Sultan sa Baronqis, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	November 12- 18, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			
21-MA0018	Construction of Multi-Purpose Building, Barangay Kitapok, Datu Saudi Ampatuan, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	Nov. 12, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			
21-MA0019	Construction of Multi-Purpose Building, Barangay Malibpolok, Rajah Buayan, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 6-13, 2020	Oct. 29, 2020	Nov. 12, 2020	Nov. 19, 2020	NEP FY-2021	2,970,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (non-CSE)

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief descripti on of Program / Project)
					Ads/ Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-MA0020	Cotabato-Allah Valley-Marbel Rd- K1848 + (-472) - K1848 + 000, K1848 +(473) - K1848 +(-472), K1848 + (-681)- K1848 +(-473), K1848 + (-682) -K1848+ (-681), K1848 +000 - K1852 + 1011	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	20,267,380.00			
21-MA0021	Construction of River Bank Protection (Revetment) along Matampay River (Upstream) Phase II, Cotabato City	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	67,550,000.00			
21-MA0022	Construction of River Bank Protection (Revetment) along Rio Grande de Mindanao River (Downstream of Delta Bridge Approach), Poblacion 1, Cotabato City	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	96,500,000.00			
21-MA0023	Construction of River Bank Protection (Revetment) along Rio Grande de Mindanao River (Upstream of Delta Bridge Approach), Poblacion 1, Cotabato City	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	96,500,000.00			
21-MA0024	Construction of Multi-Purpose Building (Covered Court), Barangay Rosary Heights 1 (PC Hill), Cotabato City	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	2,970,000.00			
21-MA0025	Construction of Multi-Purpose Building (Covered Court), Barangay Rosary Heights 2 (Dapdap), Cotabato City	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	2,970,000.00			
21-MA0026	Construction of Multi-Purpose Building (Covered Court), Barangay Rosary Heights 4, Cotabato City	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	2,970,000.00			
21-MA0027	Construction of Multi-Purpose Building (Covered Court), Barangay Semba, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	2,970,000.00			
21-MA0028	Construction of Multi-Purpose Building (Covered Court), Barangay Tamontaka, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	2,970,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (non-CSE)

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-MA0029	Construction of Multi-Purpose Building (Covered Court), Barangay Tinungkaan, North Upi, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 3, 2020	Nov. 17, 2020	Nov. 24, 2020	NEP FY-2021	2,970,000.00			
21-MA0030	Construction of Multi-Purpose Building, Barangay Matabong, Ampatuan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	2,970,000.00			
21-MA0031	Construction of Multi-Purpose Building, Barangay Pandan, South Upi, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	2,970,000.00			
21-MA0032	Construction of Multi-Purpose Building, Barangay Poblacion, Gen. SK Pendatun, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	1,980,000.00			
21-MA0033	Construction of Multi-Purpose Building, Barangay Popol, Buluan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	4,950,000.00			
21-MA0034	Construction of Multi-Purpose Building, Barangay Satan, Shariff Aguak, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	2,970,000.00			
21-MA0035	Construction of Multi-Purpose Building, Barangay Talapas, Datu Montawal, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	2,970,000.00			
21-MA0036	Construction of Multi-Purpose Building, Barangay Timanan, South Upi, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	2,970,000.00			
21-MA0037	Construction of Multi-Purpose Building, Barangay Tugal, Sultan sa Barongis, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	2,970,000.00			
21-MA0038	Construction of Multi-Purpose Building, Barangay Tumikor, Ampatuan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	2,970,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (non-CSE)

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief descripti on of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-MA0039	Construction of Multi-Purpose Building, Barangay Tunggol, Datu Montawal, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 12-19, 2020	Nov. 5, 2020	Nov. 19, 2020	November 26, 2020	NEP FY-2021	2,970,000.00			
21-MA0040	Construction of Multi-Purpose, Datu Udtog Matalan Sr. Memorial High School Barangay Poblacion, Paqalungan, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	2,970,000.00			
21-MA0041	Construction of Multi-Purpose Building, Sitio Malingonm Barangay Talitay, Buluan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	4,950,000.00			
21-MA0042	Construction of Multi-Purpose Building, Tambunan Central Elementary School, Barangay Tambunan 2, Guindulungan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	2,970,000.00			
21-MA0043	Construction of Gymnasium, Barangay Madia, Datu Saudi Ampatuan, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	2,970,000.00			
21-MA0044	Construction of Multi-Purpose Building (Sports Center) in Datu Abdullah Sanqki, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	14,850,000.00			
21-MA0045	Construction of Multi-Purpose Building (Covered Court), Barangay Ungap, Sultan Kudarat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	2,970,000.00			
21-MA0046	Construction of Multi-Purpose Building (Covered Court), Mother Barangay Rosary Heights, Cotabato City	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	2,970,000.00			
21-MA0047	Construction of Multi-Purpose Building (Legislative), Barangay Poblacion Dalican, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	9,900,000.00			
21-MA0048	Construction of Multi-Purpose Building (Public Market) at Sitio Marayag in Barangay Bayanga Norte, Matanog, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	4,950,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (non-CSE)

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End- User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief descripti on of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-MA0049	Construction of Multi-Purpose Building, Barangay Poblacion, Datu Blah Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 16-23, 2020	Nov. 10, 2020	Nov. 24, 2020	December 1, 2020	NEP FY-2021	5,940,000.00			
21-MA0050	Construction of Multi-Purpose Building in Paglat, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	4,950,000.00			
21-MA0051	Construction of Multi-Purpose Building, Barangay Campo, Paglat, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	2,970,000.00			
21-MA0052	Construction of Multi-Purpose Building, Brgy. Talisawa, Datu Abdullah Sangki, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	4,950,000.00			
21-MA0053	Construction of Multi-Purpose Building, Brgy. Talitay, Buluan, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	4,950,000.00			
21-MA0054	Construction of Multi-Purpose Building, Brgy. Tukanalugong, Datu Abdullah Sangki, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	4,950,000.00			
21-MA0055	Construction of Multi-Purpose Building, Datu Montawal, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	2,970,000.00			
21-MA0056	Construction of Multi-Purpose Building, Poblacion, Shariff Aquak, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	2,970,000.00			
21-MA0057	Construction of Multi-Purpose Building, Sultan sa Barongis, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	2,970,000.00			
21-MA0058	Construction of Multi-Purpose Building, Talayan, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	2,970,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (non-CSE)

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-MA0059	Construction of Multi-Purpose Building, Poblacion Talisawa, Datu Abdullah Sanqki, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 19-26, 2020	Nov. 12, 2020	Nov. 26, 2020	December 3, 2020	NEP FY-2021	2,970,000.00			
21-MA0060	Construction of Senior Citizens Building, Poblacion, Paglat, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020	December 8, 2020	NEP FY-2021	4,950,000.00			
21-MA0061	Construction/Improvement of Multi-Purpose Building (Provincial Government Center) in Shariff Aguak, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020 -	December 8, 2020	NEP FY-2021	4,950,000.00			
21-MA0062	Construction/Improvement of Multi-Purpose Facility (Covered Court) in Datu Piang, Maquindanao	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020	December 8, 2020	NEP FY-2021	4,950,000.00			
21-MA0063	Widening of Cotabato-Marbel-Ala Road along Datu Abdullah Sangki- Ampatuan, Boundary Esperanza Road	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020	December 8, 2020	NEP FY-2021	33,775,000.00			
21-MA0064	Widening of Cotabato- Marbel-Ala Road along Datu Saudi Ampatuan- Datu Unsay Road	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020	December 8, 2020	NEP FY-2021	28,950,000.00			
21-MA0065	Widening of Cotabato-Marbel-Ala Road along Datu Unsay-Shariff Aguak- Datu Hoffer Road	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020	December 8, 2020	NEP FY-2021	28,950,000.00			
21-MA0066	Widening of Cotabato-Marbel-Ala Road along Talayan-Guindulungan Road	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020	December 8, 2020	NEP FY-2021	30,880,000.00			
21-MA0067	Widening of Dulawan-Midsayap-Makar Road along Datu Piang-Datu Salibo-Shariff Saydona Mustapha Road with Concreting & Widening of 0.4km Road	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020	December 8, 2020	NEP FY-2021	48,250,000.00			
21-MA0068	Widening of Dulawan-Midsayap-Makar Road along Shariff Saydona Mustapha-Mamasapano Road	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020	December 8, 2020	NEP FY-2021	48,250,000.00			
21-MA0080	Construction of Drainage Canal/ Flood Control, Barangay Poblacion Dalican, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	2,940,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City

FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (non-CSE)

Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief descripti on of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-MA0069	Widening of Dulawan-Midsayap-Makar Road along Sultan sa Barongis Sultan Kudarat Boundary Road	CCDEO	Yes	Public Bidding	Oct. 23-30, 2020	Nov. 17, 2020	December 1, 2020	December 8, 2020	NEP FY-2021	33,775,000.00			
21-MA0070	Construction of Multi-Purpose Building, Barangay Hall Compound, Barangay Maslabeng, Buluan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	4,950,000.00			
21-MA0071	Construction of Enlisted Personnel Barracks and Parking Bay, 12ISU Pedro Colina Hill, Datu Odin Sinsuat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	4,950,000.00			
21-MA0072	Construction of Hardened Typhoon Shelter Hangar for Rotary Aircraft, Cotabato City, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	39,204,000.00			
21-MA0073	Construction of Sultan Kudarat (Nuling) Sports Complex in Barangay Dalumangcob, Sultan Kudarat, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	9,900,000.00			
21-MA0074	Concreting of Road, Barangay Poblacion 2 (Purok Mabuhay), Cotabato City	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	5,880,000.00			
21-MA0075	Concreting of Road, Barangay Rosary Heights 13, Cotabato City	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	9,800,000.00			
21-MA0076	Concreting of Road, Barangay Rosary Heights 6, (Krislamville), Cotabato City	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	9,800,000.00			
21-MA0077	Construction of Marang-Pasuay-Guindolongan Road, Phase 2, Barangay Bayanga Norte, Matanog, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	29,400,000.00			
21-MA0078	Construction of Road, Purok 1, Sitio Sadangen, Barangay Tumbao, Mangudadatu, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	35,280,000.00			
21-MA0079	Construction of Road, Sitio Kalambugen, Barangay Maslabeng, Buluan, Maguindanao	CCDEO	Yes	Public Bidding	Oct. 26, 2020 - November 2, 2020	Nov. 19, 2020	December 3, 2020	December 10, 2020	NEP FY-2021	11,760,000.00			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Cotabato City District Engineering Office
 008 Ramon Rabago Sr. Street, Cotabato City


FY 2021 INDICATIVE ANNUAL PROCUREMENT PLAN (non-CSE)


Standard Coding Procurement ID/ CONTRACT ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21-MA0081	Asphalt Overlay (Carriageway) along Cotabato-Ala-Marbel Road	CCDEO	Yes	Public Bidding	November 3-10, 2020	Nov. 26, 2020	December 10, 2020	December 17, 2020	NEP FY-2021	45,850,280.00			
21-MA0082	Asphalt Overlay Makilala-Alia Valley Road, Buluan, Maquindanao	CCDEO	Yes	Public Bidding	November 3-10, 2020	Nov. 26, 2020	December 10, 2020	December 17, 2020	NEP FY-2021	33,320,000.00			
21-MA0083	Re-blocking of Dulawan-Midsayap-Makar Road, along Rajah Buayan, Maquindanao	CCDEO	Yes	Public Bidding	November 3-10, 2020	Nov. 26, 2020	December 10, 2020	December 17, 2020	NEP FY-2021	49,000,000.00			
21-MA0084	Re-blocking of Poblacion Buluan, Maquindanao	CCDEO	Yes	Public Bidding	November 3-10, 2020	Nov. 26, 2020	December 10, 2020	December 17, 2020	NEP FY-2021	49,000,000.00			


Submitted by:

Recommended by:

Approved by:


SAMSUDIN A. SALIK
 Head, Procurement Unit


ABDEL RODEN A. AMPATUAN, CSEE
 BAC Chairman


LUGAYA A. AMPATUAN
 OIC-District Engineer

ABDEL RODEN A. AMPATUAN, CSEE
 OIC-Assistant District Engineer
 "For and in the absence of the
 OIC-District Engineer"



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
008 Ramon H. Rabago St., Cotabato City

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that this Office has no Indicative Annual Procurement Plan for FY 2021 for Consulting Services since this office does not have projects that requires such services as of this date.

This certification is issued upon request for any legal purpose it may serve.

Issued this 18th of September 2020.

LUGAYA A. AMPATUAN
OIC-District Engineer

ABDEL RODEN A. AMPATUAN, CSEE
OIC-Assistant District Engineer
"For and in the absence of the
OIC-District Engineer"

R12.13 MKKU/SAS/ARAA/LAA