

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PAMPANGA 3RD DISTRICT ENGINEERING OFFICE
San Francisco St., Brgy. Pampang, Angeles City, Pampanga**

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025 - CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CI0001	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection Structure along Abacan River, Barangay Sapalibutad, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	10/18/25	02/21/25	02/27/25	03/06/25	GoP	100,139,000.00	-	100,139,000.00	Construction of Slope Protection Structure
25CI0002	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Sapangbalen River, Sitio Pitabacan, Barangay San Ildefonso, Magalang, Pampanga	Construction Section	No	Competitive Bidding	10/18/25	02/12/25	02/17/25	02/24/25	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control Structure
25CI0003	Basic Infrastructure Program (BIP); BIP – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure along Quitangil River (Phase IV), Barangay Turu, Magalang, Pampanga	Construction Section	No	Competitive Bidding	10/18/25	02/12/25	02/17/25	02/24/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
25CI0004	Basic Infrastructure Program (BIP); BIP – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure along Quitangil River (Phase I) Barangay Escaler, Magalang, Pampanga	Construction Section	No	Competitive Bidding	10/18/25	02/12/25	02/17/25	02/24/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
25CI0006	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Sapangbalen River, Phase 2, Barangay Atlu Bola to Barangay Mangalit, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	10/18/25	02/14/25	02/21/25	02/28/25	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control Structure
25CI0007	Basic Infrastructure Program (BIP); BIP – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Flood Control Structure along Quitangil River (Phase III), Barangay Turu, Magalang, Pampanga	Construction Section	No	Competitive Bidding	10/18/25	02/12/25	02/21/25	02/28/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
25CI0008	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Sapangbalen River, Phase 1, Barangay San Ildefonso, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	10/18/25	12/20/25	02/04/25	02/13/25	GoP	120,000,000.00	-	120,000,000.00	Construction of Flood Control Structure
25CI0010	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Control Structure along Alasas Creek (Phase I), Barangay San Agustin, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	11/08/25	12/20/25	02/04/25	02/13/25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
25CI0011	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Control Structure along Alasas Creek (Phase II), Barangay San Agustin, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	11/08/25	12/20/25	02/04/25	02/13/25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
25CI0012	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction of Flood Control Structure along Alasas Creek (Phase III), Barangay San Agustin, Magalang, Pampanga	Construction Section	Yes	Competitive Bidding	11/08/25	12/20/25	02/04/25	02/13/25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure

25CI0015	Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities – Construction of Flood Control Works along Quitangil River, Magalang, Pampanga	Construction Section	No	Competitive Bidding	11/08/25	02/04/25	02/10/25	02/19/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
25CI0018	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities – Construction of By-Pass Road at Arayat Blvd connecting to West Circumferential Road, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	11/29/25	03/04/25	-	-	GoP	98,477,000.00	-	98,477,000.00	Construction of Road
25CI0019	Convergence and Special Support Program (CSSP): Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) East Circumferential Road connecting MacArthur Highway to Angeles-Magalang Road in support of Handicraft, Furniture and Garments, and Food Processing Industries, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	11/30/25	03/12/25	03/25/25	04/03/25	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement of Access Roads
25CI0021	Convergence and Special Support Program; Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) NLEX-SCTEX Connecting Road in support of Furniture, IT-BPM, Hotels, Garments and Textile Industries, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	11/30/25	03/07/25	03/14/25	03/21/25	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement of Access Roads
25CI0022	Special Road Fund Motor Vehicle User's Charge (MVUC) as per RA 11239; Construction of Pedestrian Overpass along Arayat Blvd. Angeles City, College, Angeles City	Construction Section	No	Competitive Bidding	01/25/25	02/14/25	07/18/25	07/25/25	GoP	25,000,000.00	-	25,000,000.00	Construction of Pedestrian Overpass
25CI0023	Special Road Fund Motor Vehicle User's Charge (MVUC) as per RA 11239; Construction of Pedestrian Overpass along Arayat Blvd. Rafael Lazatin Memorial Hospital, Angeles City	Construction Section	No	Competitive Bidding	01/25/25	02/14/25	07/18/25	07/25/25	GoP	25,000,000.00	-	25,000,000.00	Construction of Pedestrian Overpass
25CI0024	Convergence and Special Support Program; Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities; Construction of Bridge along Abacan River, Barangay Pampang, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	01/25/25	03/18/25	03/26/25	04/03/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Bridge
25CI0025	Flood Management Program; Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Rio Chico River (Phase 1), Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/05/25	02/27/25	03/10/25	03/17/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
25CI0026	Flood Management Program; Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Rio Chico River (Phase 2), Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/05/25	02/27/25	03/10/25	03/17/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
25CI0027	Basic Infrastructure Program (BIP) – BIP – Flood Mitigation Structures Protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure along Sacobia River (Phase III), Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	02/07/25	02/27/25	03/03/25	03/06/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
25CI0028	Basic Infrastructure Program (BIP) – BIP – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, - Rehabilitation of Flood Control Structure along Sacobia River, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	02/07/25	02/27/25	03/03/25	03/06/25	GoP	150,000,000.00	-	150,000,000.00	Rehabilitation of Flood Control Structure
25CI0029	SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities: Construction of By-Pass Road including Drainage System, Phase VI, Barangay Cutud to Barangay Sapalibutad, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/07/25	03/12/25	03/25/25	04/03/25	GoP	20,000,000.00	-	20,000,000.00	Construction of By-Pass Road including Drainage System
25CI0030	Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sabo Dam at San Nicolas II CIS, Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/07/25	02/27/25	03/10/25	03/17/25	GoP	15,000,000.00	-	15,000,000.00	Construction of Dam

25CI0031	Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sabo Dam at Pampanga Delta RIS, Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/07/25	02/27/25	03/10/25	03/17/25	GoP	15,000,000.00	-	15,000,000.00	Construction of Dam
25CI0032	Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Sacobia River at Mabalacat City, Pampanga (Phase 6)	Construction Section	No	Competitive Bidding	02/07/25	02/27/25	03/03/25	03/06/25	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
25CI0033	Basic Infrastructure Program (BIP) – BIP – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Flood Control Structure along Sacobia River (Phase IV), Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	02/07/25	02/27/25	03/03/25	03/06/25	GoP	150,000,000.00	-	150,000,000.00	Construction of Flood Control Structure
25CI0034	Network Development Program; Off-Carriageway Improvement - Primary Roads: Manila North Rd - K0094 + 733 - K0094 + 927	Construction Section	No	Competitive Bidding	02/07/25	02/27/25	03/27/25	04/03/25	GoP	1,164,000.00	-	1,164,000.00	Improvement of Primary Roads
25CI0035	SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Bridge at Brgy. Tabun, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/07/25	03/12/25	07/18/25	07/25/25	GoP	25,000,000.00	-	25,000,000.00	Construction of Bridge
25CI0036	Asset Preservation Program; Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads: Arayat-Magalang-Mabalacat Rd - K0113 + 693 - K0113 + 876	Construction Section	No	Competitive Bidding	02/07/25	02/27/25	03/10/25	03/17/25	GoP	1,441,000.00	-	1,441,000.00	Rehabilitation of Drainage
25CI0037	CSSP; Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT); Camachilles-Sapang-Biabas-Bical Road, Mabalacat, Pampanga	Construction Section	No	Competitive Bidding	02/07/25	03/04/25	03/14/25	03/21/25	GoP	5,000,000.00	-	5,000,000.00	Construction/Improvement of Access Roads
25CI0038	Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Sacobia River (Downstream of Centennial Bridge), Barangay Tabun, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	02/11/25	03/04/25	03/14/25	03/21/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
25CI0039	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Abacan Road Dike between Henson Bridge and Abacan Bridge, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/11/25	03/05/25	03/14/25	03/20/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Road Dike
25CI0040	Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Quitangil River, Downstream of Quitangil Bridge, Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/13/25	03/04/25	07/08/25	07/17/25	GoP	109,056,000.00	-	109,056,000.00	Construction of Flood Control Structure
25CI0041	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Construction of Roads and Drainage at Angeles City, Pampanga Phase 4	Construction Section	No	Competitive Bidding	02/13/25	03/04/25	03/14/25	03/21/25	GoP	84,000,000.00	-	84,000,000.00	Construction of Roads and Drainage
25CI0042	SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Construction of By-Pass Road at Magalang Ave. Brgy. Salapungan to Pandan, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/13/25	03/07/25	07/18/25	07/25/25	GoP	15,000,000.00	-	15,000,000.00	Construction of By-Pass Road
25CI0043	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road at Angeles City, Pampanga (Phase 27)	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	05/19/25	05/28/25	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Road
25CI0044	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Rehabilitation of Road at Angeles City, Pampanga (Phase 26)	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	05/19/25	05/28/25	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation of Road
25CI0045	Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures along Sapangbato River, Margot, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	06/16/25	06/25/25	GoP	25,000,000.00	-	25,000,000.00	Construction of Flood Control Structures


25CI0046	Network Development Program: Off-Carriageway Improvement – Primary Roads: Manila North Rd, Angeles City K0082 + (-751) – K0086 + 650	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	06/16/25	06/25/25	GoP	12,456,000.00	-	12,456,000.00	Improvement of Primary Roads
25CI0047	Network Development Program: Off-Carriageway Improvement – Secondary Roads: West Circumferencial Road, Angeles City (Phase 2), K0082 + (-389) – K0089 + 589	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	06/16/25	06/25/25	GoP	10,000,000.00	-	10,000,000.00	Improvement of Secondary Roads
25CI0048	Convergence and Special Support Program; Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT): Sta. Ines-Atlu Bola Road, Mabalacat, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	03/25/25	04/03/25	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement of Access Roads
25CI0049	Network Development Program; Off-Carriageway Improvement – Secondary Roads: Old Manila North Rd, Angeles City K0082 + (-640) – K0085 + 048	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	06/16/25	06/25/25	GoP	15,000,000.00	-	15,000,000.00	Improvement of Secondary Roads
25CI0050	Network Development Program; Off-Carriageway Improvement – Secondary Roads: West Circumferencial Road, Angeles City K0082 + (-640) – K0085 + 048	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	06/16/25	06/25/25	GoP	22,914,000.00	-	22,914,000.00	Improvement of Secondary Roads
25CI0051	Basic Infrastructure Program (BIP); BIP – Flood Mitigation Structures protecting Major/ Strategic Public Buildings/Facilities, Construction of Flood Control Structures with provision of Groundsill along Sapangbalen River, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	05/28/25	06/06/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structures
25CI0052	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Slope Protection at Angeles City, Pampanga (Phase 2)	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	07/18/25	07/25/25	GoP	20,000,000.00	-	20,000,000.00	Construction of Slope Protection
25CI0053	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Slope Protection at Brgy. Pulung Bulo (Town and Country), Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/18/25	07/25/25	GoP	20,000,000.00	-	20,000,000.00	Construction of Slope Protection
25CI0054	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Slope Protection at Brgy. Sta. Trinidad, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	07/18/25	07/25/25	GoP	20,000,000.00	-	20,000,000.00	Construction of Slope Protection
25CI0055	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles along Sapangbalen River, Brgy. Pampang, Angeles City	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/18/25	07/25/25	GoP	50,000,000.00	-	50,000,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
25CI0056	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Slope Protection at Brgy. Sto. Rosario, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	07/18/25	07/25/25	GoP	20,000,000.00	-	20,000,000.00	Construction of Slope Protection
25CI0057	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities, Construction of Road and Drainage at Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	07/03/25	07/11/25	GoP	50,000,000.00	-	50,000,000.00	Construction of Road and Drainage
25CI0058	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Concreting of Roads and Drainage Brgy. San Pedro II, Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	07/18/25	07/25/25	GoP	15,000,000.00	-	15,000,000.00	Concreting of Roads and Drainage
25CI0059	SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/ Facilities; Construction of Roads and Drainage at Brgy. Ayala, Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/03/25	07/11/25	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads and Drainage

25CI0060	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction/Rehabilitation of Flood Control Works with Groundsills along Sapangbalen River (Damaged Sections Phase 1), Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/18/25	07/25/25	GoP	94,529,000.00	-	94,529,000.00	Construction/Rehabilitation of Flood Control Works with Groundsills
25CI0061	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Construction of Road and Drainage at Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	07/18/25	07/25/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Road and Drainage
25CI0062	Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Groundsills along Abacan River (U/S), Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/18/25	07/25/25	GoP	120,000,000.00	-	120,000,000.00	Construction of Groundsills
25CI0063	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Construction of By-Pass Road Connecting Abacan River Road Dike, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	07/18/25	07/25/25	GoP	20,000,000.00	-	20,000,000.00	Construction of By-Pass Road
25CI0064	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles along Sapangbalen River, Brgy. Cutcut, Angeles City	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/18/25	07/25/25	GoP	50,000,000.00	-	50,000,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
25CI0065	Network Development Program: Off-Carriageway Improvement – Secondary Roads: Angeles-Porac-Floridablanca-Dinalupihan Rd, Angeles City K0084 + (-615) – K0085 + 072	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	06/16/25	06/25/25	GoP	10,000,000.00	-	10,000,000.00	Improvement of Secondary Roads
25CI0066	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction of Slope Protection at Leoncia Brgy. Sto. Domingo, Angeles City	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/18/25	07/25/25	GoP	30,000,000.00	-	30,000,000.00	Construction of Slope Protection
25CI0067	Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239; Construction of Pedestrian Lanes along Manila North Road and West Circumferencial Road, Angeles City	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	07/03/25	07/11/25	GoP	10,000,000.00	-	10,000,000.00	Construction of Pedestrian Lanes
25CI0068	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities, Construction of Roads and Drainage at Magalang, Pampanga Phase 2	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	07/03/25	07/11/25	GoP	20,000,000.00	-	20,000,000.00	Construction of Roads and Drainage
25CI0069	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); Access Roads and/or Bridges from the National Road/s leading to Major Strategic Public Buildings/Facilities; Construction of Roads and Drainage in Angeles City, Pampanga (Phase 7)	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	07/18/25	07/25/25	GoP	61,000,000.00	-	61,000,000.00	Construction of Roads and Drainage
25CI0070	SIPAG – Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Construction of Roads and Drainage at Angeles City, Pampanga Phase 6	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	07/18/25	07/25/25	GoP	72,000,000.00	-	72,000,000.00	Construction of Roads and Drainage
25CI0071	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG); Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Construction of Roads and Drainage at Angeles City, Pampanga Phase 5	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	07/18/25	07/25/25	GoP	89,000,000.00	-	89,000,000.00	Construction of Roads and Drainage
25CI0072	Network Development Program; Construction of Flyovers/Interchanges/Underpasses/Long Span Bridges; Sto. Cristo Flyover along Manila North Road, Angeles City, Pampanga (Phase 2)	Construction Section	No	Competitive Bidding	02/15/25	04/10/25	07/18/25	07/25/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Flyover

25CI0073	Convergence and Special Support Program; Sustainable Infrastructure Projects Alleviating Gaps (SIPAG): SIPAG – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities; Construction of Bridge along Abacan River, Barangay Sapalibutad, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	07/18/25	07/25/25	GoP	100,000,000.00	-	100,000,000.00	Construction of Bridge
25CI0074	National Building Program; Buildings and other Structures – Multipurpose/Facilities; Construction of Multipurpose Building at DPWH Pampanga 3rd DEO, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/18/25	07/25/25	GoP	65,000,000.00	-	65,000,000.00	Construction of Multipurpose Building
25CI0075	Basic Infrastructure Program BIP – BIP Multi Purpose Buildings/ Facilities Support Social Services/ Construction/ Completion of Multi Purpose Building in Brgy. Madapdap, Mabalacat, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/25/25	07/18/25	07/25/25	GoP	3,000,000.00	-	3,000,000.00	Construction/ Completion of Multi Purpose Building
25CI0076	Basic Infrastructure Program BIP – BIP Multi Purpose Buildings/ Facilities Support Social Services/ Construction of Multi Purpose Building in Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	07/03/25	07/11/25	GoP	5,000,000.00	-	5,000,000.00	Construction of Multipurpose Building
25CI0077	Basic Infrastructure Program BIP – BIP Multi Purpose Buildings/Facilities Support Social Services/Construction/of Multi Purpose Building in Villa Belen, Brgy. Sto. Cristo, Angeles City	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	05/28/25	06/06/25	GoP	5,000,000.00	-	5,000,000.00	Construction of Multipurpose Building
25CI0078	BIP – Multi Purpose Building/Facilities to Support Social Services/Construction of Multi Purpose Building San Pedro II Elementary School, Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/03/25	07/11/25	GoP	5,000,000.00	-	5,000,000.00	Construction of Multipurpose Building
25CI0079	BIP – Multi Purpose Buildings/Facilities to Support Social Services; Construction of Other Facilities at Pampanga State Agricultural University (PSAU), Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	05/28/25	06/06/25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multipurpose Building
25CI0080	Basic Infrastructure Program BIP – BIP – Multi Purpose Buildings/Facilities to Support Social Services; Construction of Multipurpose Building in Brgy. Balibago, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/18/25	07/25/25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multipurpose Building
25CI0081	BIP – Multi Purpose Buildings/Facilities to Support Social Services; Construction of Multi-Purpose Building (Pampanga State Agricultural University), Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	05/28/25	06/06/25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multipurpose Building
25CI0082	Basic Infrastructure Program BIP – BIP Multi Purpose Buildings/Facilities Support Social Services/Construction of Multi Purpose Building, Brgy. Lourdes Northwest, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	07/18/25	07/25/25	GoP	10,000,000.00	-	10,000,000.00	Construction of Multipurpose Building
25CI0083	BIP – Multi Purpose Buildings/Facilities to Support Social Services; Construction of Multi-Purpose Building in Brgy. San Jose, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/25/25	07/18/25	07/25/25	GoP	15,000,000.00	-	15,000,000.00	Construction of Multipurpose Building
25CI0084	SIPAG – Major/Strategic Public Buildings/Facilities; Rehabilitation of PNP Regional Training Center – Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/03/25	07/11/25	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Multipurpose Building
25CI0085	BIP – Multi-Purpose Building/Facilities to Support Social Services; Construction of Multipurpose Building with Facilities in Angeles City, Pampanga (Phase 2)	Construction Section	No	Competitive Bidding	02/15/25	03/07/25	07/18/25	07/25/25	GoP	120,000,000.00	-	120,000,000.00	Construction of Multipurpose Building
25CI0086	BIP Multi Purpose Buildings/Facilities to Support Social Services; Construction of Multipurpose Building with Facilities in Angeles City, Pampanga (Phase 1)	Construction Section	No	Competitive Bidding	02/15/25	03/18/25	07/18/25	07/25/25	GoP	96,000,000.00	-	96,000,000.00	Construction of Multipurpose Building
25CI0087	Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Road Dike (Upstream of Freindship Bridge), Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/13/25	06/19/25	06/25/25	GoP	120,000,000.00	-	120,000,000.00	Construction of Road Dike
25CI0088	Basic Infrastructure Program (BIP): BIP – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction/Rehabilitation of Road Dike along Abacan River (d/s), Brgy. Anunas, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	05/28/25	06/06/25	GoP	25,000,000.00	-	25,000,000.00	Construction/Rehabilitation of Road Dike
25CI0089	Basic Infrastructure Program (BIP): BIP – Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities, Construction/Rehabilitation of Road Dike along Abacan River (u/s), Brgy. Anunas, Angeles City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/12/25	05/28/25	06/06/25	GoP	25,000,000.00	-	25,000,000.00	Construction/Rehabilitation of Road Dike

25CI0090	Repair/Rehabilitation of Flood Control Structures with Groundsill along Sapangbalen River, Brgy. Paralayunan, Mabalacat City, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/18/25	03/26/25	04/03/25	GoP	50,000,000.00	-	50,000,000.00	Repair/Rehabilitation of Flood Control Structures with Groundsill
25CI0091	Repair/Rehabilitation of Flood Control Structures with Groundsill along Sapangbalen River, Downstream of San Ildefonso, Magalang, Pampanga	Construction Section	No	Competitive Bidding	02/15/25	03/18/25	03/26/25	04/03/25	GoP	90,000,000.00	-	90,000,000.00	Repair/Rehabilitation of Flood Control Structures with Groundsill
25CI0092	Concreting of Brgy. San Roque FMR, Brgy. San Roque, Magalang, Pampanga	Construction Section	No	Competitive Bidding	04/03/25	04/23/25	05/19/25	05/28/25	GoP	15,000,000.00	-	15,000,000.00	Concreting of Roads
25CI0093	Concreting of FMR at Brgy. San Pablo to Brgy. San Agustin, Magalang Pampanga	Construction Section	No	Competitive Bidding	04/03/25	04/23/25	05/19/25	05/28/25	GoP	35,000,000.00	-	35,000,000.00	Concreting of Roads
25CI0094	Concreting of Brgy. San Miguel to Brgy. Bucanan to Brgy. San Ildefonso FMR, Magalang, Pampanga	Construction Section	No	Competitive Bidding	04/03/25	04/23/25	05/19/25	05/28/25	GoP	15,000,000.00	-	15,000,000.00	Concreting of Roads
25CI0095	Concreting of FMR at Brgy. Escaler Road (Phase II), Magalang, Pampanga	Construction Section	No	Competitive Bidding	04/03/25	04/23/25	05/19/25	05/28/25	GoP	35,000,000.00	-	35,000,000.00	Concreting of Roads
25CI0096	Maintenance, Repair, and Rehabilitation of Other Public Buildings, Repair/Maintenance of DPWH Building Pampanga III District Engineering Office, Office Building, Angeles City, Pampanga	Maintenance Section	No	Competitive Bidding	04/03/25	04/23/25	05/19/25	05/28/25	GoP	-	531,166.23	-	Maintenance, Repair, and Rehabilitation of Other Public Buildings
25CI0097	Convergence and Special Support Program: Rainwater Collector System	Construction Section	No	Competitive Bidding	04/05/25	04/25/25	05/19/25	05/28/25	GoP	2,604,020.57	-	2,604,020.57	Construction of Rainwater Collector System
25CI0098	Farm to Market Road Brgy. Turu, Magalang, Pampanga	Construction Section	No	Competitive Bidding	05/22/25	06/11/25	07/18/25	07/25/25	GoP	34,000,000.00	-	34,000,000.00	Concreting of Roads
25CI0099	Repair and Maintenance of Flood Control Projects, Repair/Maintenance of Quitangil Creek Revetment 11 at Brgy. San Miguel, Magalang, Pampanga (Phase I)	Maintenance Section	No	Competitive Bidding	05/22/25	06/11/25	07/03/25	07/11/25	GoP	-	2,000,000.00	-	Repair and Maintenance of Flood Control Projects
25CI0100	Complete Construction of 2-Storey 6-Classroom School Building	Construction Section	No	Competitive Bidding	06/25/25	07/15/25	07/21/25	07/30/25	GoP	20,000,000.00	-	20,000,000.00	Complete Construction of 2-Storey 6-Classroom School Building
25CI0101	Repair/Rehabilitation of Flood Control Structures along Alasas Creek (Left Dike), Brgy. San Agustin, Magalang, Pampanga	Maintenance Section	No	Competitive Bidding	07/03/25	07/23/25	07/30/25	08/08/25	GoP	31,731,480.00	-	31,731,480.00	Repair/Rehabilitation of Flood Control Structures
25CI0102	Repair/Rehabilitation of Flood Control Structures along Alasas Creek (Right Dike), Brgy. San Agustin, Magalang, Pampanga	Maintenance Section	No	Competitive Bidding	07/03/25	07/23/25	07/30/25	08/08/25	GoP	31,840,380.00	-	31,840,380.00	Repair/Rehabilitation of Flood Control Structures


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: 7/4/25

Recommended by:


LOURDINO C. SORTANO
BAC Chairperson
Date: 7/4/2025

Approved by:



ARNOLD R. OCAMPO
District Engineer
Date: 7/4/25

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PAMPANGA 3RD DISTRICT ENGINEERING OFFICE
San Francisco St., Brgy. Pampang, Angeles City, Pampanga**

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025 - GOODS & SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25GCI0001	Procurement and Installation of Office Furnitures and Fixtures for use in DPWH – Pampanga 3rd DEO	Planning and Design Section	No	Competitive Bidding	February 15, 2025	March 7, 2025	June 10, 2025	June 18, 2025	FY2024 RA 11975 REG 2024 CURRENT CO-EAO	9,999,500.00	0	9,999,500.00	Procurement and Installation of Office Furnitures and Fixtures
25GCI0002	Supply of Various Materials for use in Maintenance, Repair, and Rehabilitation of Infrastructure Facilities & other Related Activities – Routine Maintenance of National Roads (1st Quarter) at DPWH – Pampanga 3rd DEO	Maintenance Section	No	Competitive Bidding	February 22, 2025	March 13, 2025	March 21, 2025	March 28, 2025	FY 2024 RA 11975 EXT REG 2024 CONT SR2025-02-005897 MOOE	2,584,174.00	0	2,584,174.00	Supply of Various Materials for use in Maintenance, Repair, and Rehabilitation
25GCI0003	Supply of Various Materials for use in Maintenance, Repair, and Rehabilitation of Infrastructure Facilities & other Related Activities – Routine Maintenance of National Roads (1st Quarter) at DPWH – Pampanga 3rd DEO	Maintenance Section	No	Competitive Bidding	February 27, 2025	March 18, 2025	March 25, 2025	April 2, 2025	FY 2025 RA 12116 REG 2025 CURRENT SR2025-02-006206	6,093,410.00	0	6,093,410.00	Supply of Various Materials for use in Patching Potholes, Sealing of Cracks, Repainting of Pedestrian Lane, Center Line, Edge Line, Crubs, Wheelguards and KM Post and Traffic Safety
25GCI0004	Procurement of Office Supplies for use in DPWH – Pampanga 3rd DEO (3rd Quarter)	Administrative Section	No	Competitive Bidding	June 12, 2025	July 4, 2025	July 9, 2025	July 17, 2025	FY 2025 RA 12116 REG 2025 CURRENT SR2025-02-004350, 4354 & 4359 CO-EAO	3,022,189.00	0	3,022,189.00	Procurement of Office Supplies

Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: 7/4/25

Recommended by:


LOURDINO C. SORIANO
BAC Chairperson
Date: 7/4/2025

Approved by:



ARNOLD R. OCAMPO
District Engineer
Date: 7/4/25

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PAMPANGA 3RD DISTRICT ENGINEERING OFFICE
San Francisco St., Brgy. Pampang, Angeles City, Pampanga


FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2025 - CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	-	-	-	-					-	-	-	-	-
	No Consulting Services												


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: 7/4/25

Recommended by:


LOURDINO C. SORIANO
BAC Chairperson
Date: 7/4/2025

Approved by:


ARNOLD R. OCAMPO
District Engineer
Date: 7/15/2025