



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila



Updated Annual Procurement Plan for FY 2024
DPWH CENTRAL OFFICE
as of June 10, 2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 1	UPMO - BSPMC	NO	Others - Foreign-funded procurement	08/06/24	10/01/24	12/06/24	01/09/25	Foreign	528,000,000.00	-	528,000,000.00	[National Competitive Bidding] Retrofitting and Strengthening/Upgrading of Building
-	Retrofitting and Strengthening/Upgrading of Public School Buildings in Preparation for "The Big One" under IBRD Loan 9251-PH: Philippines Seismic Risk Reduction and Resilience Project (PSRRRP) – Batch 2	UPMO - BSPMC	NO	Others - Foreign-funded procurement	08/06/24	10/01/24	12/06/24	01/09/25	Foreign	370,000,000.00	-	370,000,000.00	[National Competitive Bidding] Retrofitting and Strengthening/Upgrading of Building
-	24Z00012 CP-1: Lower Bicutan to Alabang Segment, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	07/02/24	08/27/24	12/10/24	01/13/25	Foreign	43,379,310,000.00	-	43,379,310,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads
-	24Z00013 CP-2: Alabang to San Pedro/Biñan Segment, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	07/02/24	08/27/24	12/10/24	01/13/25	Foreign	33,912,820,000.00	-	33,912,820,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads
-	24Z00014 CP-3: San Pedro/Biñan to Cabuyao Segment, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	07/02/24	08/27/24	12/10/24	01/13/25	Foreign	28,371,530,000.00	-	28,371,530,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads
-	24Z00015 CP-4: Cabuyao to Calamba Segment, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	07/02/24	08/27/24	12/10/24	01/13/25	Foreign	22,146,540,000.00	-	22,146,540,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads

Submitted by:


MA. VICTORIA S. GREGORIO
Director, Procurement Service

Recommending Approval:


ADOR G. CANLAS
Undersecretary for Technical Services and
Information Management Service
Chairperson, BAC for Civil Works

Approved:


MARICHU A. PALAFOX, CESO II
Undersecretary for Support Services


EMIL K. SADAIN, CESO I
Senior Undersecretary