

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Coda (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101081018490C	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Abuyon-Buenavista Rd - K0263 + 580 - K0263 + 700, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 25, 2024	January 31, 2024	GoP	14,699,971.78	-	14,699,971.78	Construction of Slope Protection Structure
240M0003	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - San Francisco - San Andres - San Narciso Road - K0376+448 - K0376+558, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023			GoP	19,599,936.61	-	19,599,936.61	Construction of Slope Protection Structure and Canal
3002031026010C	Access Road Leading to Hinguin Falls, Brgy. Hinguin, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 30, 2024	February 07, 2024	GoP	19,599,925.99	-	19,599,926.99	Construction of Concrete Pavement with Proposed Slope Protection and Canal
3101081018520C	Asset Preservation - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mulanay - San Francisco Road - K0277+400 - K0277+600, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 25, 2024	January 31, 2024	GoP	24,499,965.69	-	24,499,966.69	Construction Slope Protection Structure with Paved Shoulder
3002261131360C	Construction of Multi-Purpose Building (Covered Court), Barangay Kalilayan Ibaba, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 26, 2024	January 31, 2024	GoP	4,899,984.41	-	4,899,984.41	Construction of Multi-Purpose Building
3002261131130C	Construction of Multi-Purpose Building, Barangay Cawayan II, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 26, 2024	January 31, 2024	GoP	4,899,967.30	-	4,899,967.30	Construction of Multi-Purpose Building
3002261130960C	Construction of Multi-Purpose Building (Covered Court), Barangay Castillo, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 26, 2024	January 31, 2024	GoP	4,899,993.01	-	4,899,993.01	Construction of Multi-Purpose Building
3002261131140C	Construction of Multi-Purpose Building, Brgy. Kinagunan Ibaba, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024	January 31, 2024	GoP	4,899,965.61	-	4,899,966.61	Construction of Multi-Purpose Building
3002261131090C	Construction of Multi-Purpose Building (Covered Court), Barangay Waly, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 01, 2023	November 28, 2023	January 26, 2024	January 31, 2024	GoP	4,899,934.81	-	4,899,934.81	Construction of Multi-Purpose Building
310111006930C	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mulanay-San Francisco Rd - K0277+000 - K0278+000, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 25, 2024	January 31, 2024	GoP	9,799,947.28	-	9,799,947.28	Construction of Lined Canal with Proposed Shoulder
3002151032620C	Construction of Mabato - Pansoy Road, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2023	December 05, 2023	January 30, 2024	February 07, 2024	GoP	62,724,912.89	-	62,724,912.89	Construction of Concrete Pavement with Proposed Slope Protection
3102081006120C	Network Development Program - Off-Carriageway Improvement -Secondary Roads - Mulanay - San Francisco Rd -K0287+000 - K0287+750, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2023	December 05, 2023	January 25, 2024	January 31, 2024	GoP	9,799,484.01	-	9,799,484.01	Construction of Concrete Shoulder with Proposed Retaining Wall
3102081006090C	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Abuyon - Buenavista Rd - K0266+320 - K0267+233, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2023	December 05, 2023	January 26, 2024	January 31, 2024	GoP	9,799,620.23	-	9,799,620.23	Construction of Concrete Shoulder and Concrete Reblocking
3101051011270C	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - MSR Jet-Lopez-Buenavista Rd - K0238 + (-880) - K0238 + (-750), K0245 + 575 - K0245 + 713, K0247 + 245 - K0247 + 565, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 12, 2023	December 05, 2023	January 25, 2024	January 31, 2024	GoP	9,799,937.93	-	9,799,937.93	Concrete Reblocking with Proposed Paved Shoulder and Lined Canal
3002261131100C	Construction of Multi-Purpose Building (Covered Court), Luwalhati D. Edaño National High School, Barangay Nasalaan, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024	January 31, 2024	GoP	4,899,982.60	-	4,899,982.60	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261131060C	Construction of Multi-Purpose Building (Covered Court), Barangay Tagabas Ilaya, Cataauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024	January 31, 2024	GoP	4,899,993.38	-	4,899,990.38	Construction of Multi-Purpose Building
3002261130950C	Construction of Multi-Purpose Building (Covered Court), Barangay Camflora, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024	January 31, 2024	GoP	4,899,943.16	-	4,899,940.16	Construction of Multi-Purpose Building
3002261130980C	Construction of Multi-Purpose Building (Covered Court), Barangay Ibabang Wasay, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024	January 31, 2024	GoP	4,899,993.27	-	4,899,993.27	Construction of Multi-Purpose Building
3002261130990C	Construction of Multi-Purpose Building (Covered Court), Barangay Ilayang Panaan, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024	January 31, 2024	GoP	4,899,983.56	-	4,899,988.56	Construction of Multi-Purpose Building
3102081006150C	Network Development Program - Off-Carriageway Improvement - Secondary Roads - San Francisco - San Andres - San Narciso Rd - K0363+000 - K0363+700, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024	January 31, 2024	GoP	9,799,865.34	-	9,799,866.34	Construction of Concrete Shoulder
3102081006100C	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-San Narciso Rd - K0274 + 095 - K0274 + 373, K0275 + (-630) - K0275 + (-408), Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 25, 2024	January 31, 2024	GoP	9,799,935.38	-	9,799,935.38	Construction of Concrete Shoulder with Proposed Canal
3002261130920C	Construction of Multi-Purpose Building (Barangay Hall), Barangay Malaya, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024	January 31, 2024	GoP	4,899,985.37	-	4,899,986.37	Construction of Multi-Purpose Building
3002261130930C	Construction of Multi-Purpose Building (Barangay Hall), Barangay San Pablo, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	January 26, 2024	January 31, 2024	GoP	4,899,994.46	-	4,899,994.46	Construction of Multi-Purpose Building
24DM0025	Construction of Poblacion - Pinagbayanan, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 21, 2023	December 12, 2023	May 21, 2024	May 29, 2024	GoP	48,999,963.25	-	48,999,980.25	Concreting of Road with Proposed Slope Protection and Lined Canal
3103031017240C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Botaniog Br. (B01966LZ) along Mulanay-San Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024	January 31, 2024	GoP	11,292,447.87	-	11,292,447.87	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017280C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Kanguinsa Br. (B03258LZ) along San Francisco-San Andres-San Narciso Rd, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024	January 31, 2024	GoP	14,699,993.89	-	14,699,990.89	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017310C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Mulanay Br. (B01966LZ) along Mulanay-San Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024	January 31, 2024	GoP	14,699,932.85	-	14,699,932.85	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017320C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Naguilid Br. (B01666LZ) along Talaba-Summit-Panaan Rd, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024	January 31, 2024	GoP	11,289,583.88	-	11,289,589.88	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017350C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tagbas Br. (B01538LZ) along Gumaca-Pitogo-Mulanay-San Narciso Rd, Cataauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024	January 31, 2024	GoP	19,599,913.93	-	19,599,910.93	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017370C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Walay Br. (B02913LZ) along P Burgos-Pototanin Jct, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024	January 31, 2024	GoP	15,111,587.15	-	15,111,587.15	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017220C	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Ajos Br. (B02542LZ) along Gumaca-Pitogo-Mulanay-San Narciso Rd, Cataauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024	February 26, 2024	March 06, 2024	GoP	17,020,572.75	-	17,020,572.75	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Avertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3103031017270C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Guinhalinan Br. (B01580LZ) along Abuyon-Buenavista Rd, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024	January 31, 2024	GoP	19,599,910.31	-	19,599,910.31	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
3103031017300C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Maralahay Br. (B02545LZ) along Gumaca-Pitogo-Mulanay-Sn Narciso Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 23, 2023	December 13, 2023	January 26, 2024	January 31, 2024	GoP	16,659,991.23	-	16,659,991.23	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017230C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Vigo Br. (B03264LZ) along Sn Francisco-Sn Andres-Sn Narciso Rd, Sn Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024	February 26, 2024	March 06, 2024	GoP	27,400,727.19	-	27,400,727.19	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3101051011290C	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - P Burgos-Potolanii Jct - K0157+000 - K0157+578, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 25, 2024	January 31, 2024	GoP	10,468,264.49	-	10,468,264.49	Rehabilitation of Asphalt with Concrete Reblocking
3201011108100C	Construction of Flood Control Structure along Piris River, Buenavista, Package 1, Quezon. Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 30, 2024	February 07, 2024	GoP	96,499,829.82	-	96,499,829.82	Construction of Flood Control Structure
3102081006110C	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0295 + 00C - K0295 + 560, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024	January 31, 2024	GoP	9,799,997.53	-	9,799,997.53	Construction of Concrete Shoulder and Concrete Reblocking
3103031017250C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Busdak Br. (B02574LZ) along Mulanay - Sn Francisco Rd, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024	January 31, 2024	GoP	7,766,485.15	-	7,766,485.15	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017260C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Daniwidw Br. (B02546LZ) along Gumaca - Pitogo - Mulanay - Sn Narciso Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024	January 31, 2024	GoP	19,452,603.01	-	19,452,603.01	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017360C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Tainjon Br. (B02975LZ) along Mulanay-Sn Francisco Rd, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024	January 31, 2024	GoP	8,819,904.77	-	8,819,904.77	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck
3103031017290C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Malaya Br. (B0364LZ) along MSR Jct -Lopez-Catanauan Rd, General Luna, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024	January 31, 2024	GoP	10,549,513.28	-	10,549,513.28	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
3103031017340C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Sta. Maria Dao E. (B03365LZ) along MSR Jct - Lopez - Catanauan Rd, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024	January 31, 2024	GoP	11,073,973.28	-	11,073,973.28	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
3103031017220C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bangad Br. (B04198LZ) along Mulanay - Sn Francisco Rd, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024	January 31, 2024	GoP	7,421,381.99	-	7,421,381.99	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder
3103031017330C	Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Perez Br. (B02617LZ) along MSR Jct - Lopez - Buenavista - Rd, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 29, 2023	December 19, 2023	January 26, 2024	January 31, 2024	GoP	17,737,993.16	-	17,737,993.16	Installation of Carbon Fiber Sheet and Carbon Fiber Plate at Bridge Girder and Under Deck and Proposed Slope Protection
240M0046	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0312 + 807 - K0312 + 812, K0312 + 825 - K0313 + 550, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023			GoP	9,799,987.58	-	9,799,987.58	Paving of Concrete Shoulder with Reblocking

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					A/Invitation/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010210181100C	Asset Preservation Program - Preventive Maintenance - Secondary Roads -MSR Jct - Lopez - Euenavista Rd - K0239+000 - K0239+500, K0243+025 - K0243+130, K0243+160 - K0243+927, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 31, 2024	GoP	14,699,141.41	-	14,699,141.41	Asphalt Overlay
24DM0048	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - MSR Jct - Lopez - Catanauan Rd - K0242+736 - K0242+759, K0242+833 - K0242+842, K0242+883 - K0242+915 - K0243+122 - K0243+160, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023			GoP	15,679,913.57	-	15,679,913.57	Construction of Slope Protection with Proposed Concrete Shoulder
24DM0049	Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - MSR Jct - Lopez - Buenavista Rd K0238+785 - K0238+815, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023			GoP	11,759,905.79	-	11,759,905.79	Construction of Slope Protection with Proposed Concrete Shoulder
31010210112800C	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Mulanay-Sn Francisco Rd - K0310 + 900 - K0311 + 850, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 31, 2024	GoP	14,699,985.38	-	14,699,985.38	Reconstruction of Concrete Pavement with Paving of Shoulder and Drainage
31010810185000C	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0219 + 100 - K0219 + 120, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024	January 31, 2024	GoP	3,195,775.54	-	3,195,775.54	Construction of Slope Protection
30022611310100C	Construction of Multi-Purpose Building (Covered Court), Barangay Olongtao Ibaba, Macalelon, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024	January 31, 2024	GoP	4,899,997.28	-	4,899,997.28	Construction of Multi-Purpose Building
30022611310800C	Construction of Multi-Purpose Building (Covered Court), Barangay Villa Magsaysay, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024	January 31, 2024	GoP	4,899,953.80	-	4,899,953.80	Construction of Multi-Purpose Building
31010210181000C	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Gumaca-Pitogo-Mulanay-Sn Narciso Rd - K0215+(-514) - K0215+(-431), K0215+(-365) - K0215+(-314), K0229+000 - K0230+000, Macalelon and Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 31, 2024	GoP	15,163,463.80	-	15,163,463.80	Asphalt Overlay with Proposed Concrete Reblocking
31011110069100C	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sn Francisco-Sn Andres-Sn Narciso Rd - K0365 + 190 - K0365 + 700, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024	January 31, 2024	GoP	9,799,865.69	-	9,799,865.69	Construction of Lined Canal with Proposed Retaining Wall and RCFC
32010210638500C	Construction of Flood Control Structure along Catanauan River, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 30, 2024	February 07, 2024	GoP	96,499,932.85	-	96,499,932.85	Construction of Flood Control Structure
31011210050600C	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - MSR Jct-Lopez-Catanauan Rd - K0250 + 650 - K0251 + 232, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 25, 2024	January 31, 2024	GoP	9,799,953.27	-	9,799,953.27	Construction of Lined Canal with Proposed Concrete Shoulder and Slope Protection
30022611309400C	Construction of Multi-Purpose Building (Covered Court), Barangay Cabulihan, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024	January 31, 2024	GoP	4,899,973.59	-	4,899,973.59	Construction of Multi-Purpose Building
30022611310300C	Construction of Multi-Purpose Building (Covered Court), Barangay San Jose, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	November 30, 2023	December 20, 2023	January 26, 2024	January 31, 2024	GoP	4,899,913.01	-	4,899,913.01	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon III District Engineering (Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020810061300C	Network Development Program - Off-Carriageway Improvement - Secondary Roads - Padre Burgos-Pototanin Jct - K0170 + 010 - K0170 + 146, K0170 + 180 - K0170 + 533, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024	January 31, 2024	GoP	9,799,945.21	-	9,799,945.21	Paving of Concrete Shoulder with Proposed Retaining Wall
31020410282800C	Network Development Program - Construction of Bypass and Diversion Roads - Unisan Diversion Road, Package 3, Quezon, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024	January 31, 2024	GoP	48,999,907.04	-	48,999,907.04	Concreting of Road with Proposed Lined Canal and Slope Protection
31010210181300C	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Padre Burgos - Pototanin Jct - K0159+616 - K0160+160, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024	January 31, 2024	GoP	14,699,694.16	-	14,699,694.16	Asphalt Overlay with Road Reblocking
31020910051300C	Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Catarauan - Buenavista Rd - K0279+100 - K0279+300, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024	January 31, 2024	GoP	9,787,284.16	-	9,787,284.16	Paving of Concrete Shoulder with Proposed Lined Canal
31010510112600C	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-San Narciso Rd - K0212+480 - K0213+000, Pitogo, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024	January 31, 2024	GoP	9,799,987.31	-	9,799,987.31	Rehabilitation of Asphalt with Concrete Reblocking
30022611310500C	Construction of Multi-Purpose Building (Covered Court), Barangay Sildora, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024	January 31, 2024	GoP	4,899,950.50	-	4,899,950.50	Construction of Multi-Purpose Building
30022611309700C	Construction of Multi-Purpose Building (Covered Court), Barangay Duhat, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024	January 31, 2024	GoP	4,899,914.46	-	4,899,914.46	Construction of Multi-Purpose Building
31011210050500C	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Catanauan - Buenavista Rd - K0267+200 - K0267+550, K0270+170 - K0270+534, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024	January 31, 2024	GoP	9,799,984.95	-	9,799,984.95	Construction of Lined Canal with Paving of Shoulder and Proposed Slope Protection
31011110069200C	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - MSR Jct-Lopez-Buenavista Rd - K0239 + 750 - K0240 + 575, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024	January 31, 2024	GoP	9,799,977.44	-	9,799,977.44	Construction of Lined Canal
31011110069000C	Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Gumaca-Pitogo-Mulanay-San Narciso Rd - K0271 + 900 - K0272 + 826, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024	January 31, 2024	GoP	9,799,965.22	-	9,799,965.22	Construction of Lined Canal with Paving of Shoulder
31020410247700Y	Network Development Program - Construction of Bypass and Diversion Roads - Agdangan Bypass Road, Agdangan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 30, 2024	February 07, 2024	GoP	53,074,995.46	-	53,074,995.46	Concreting of Road with Proposed RCBC and RCPC
31020410250500Y	Network Development Program - Construction of Bypass and Diversion Roads - Padre Burgos Bypass Road, Package 3, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 30, 2024	February 07, 2024	GoP	53,074,963.45	-	53,074,963.45	Concreting of Road with Proposed Slope Protection
31010210181200C	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Mulanay - San Francisco Rd - K0276+(-027) - K0276+068, K0281+447 - K0282+000, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 25, 2024	January 31, 2024	GoP	8,780,623.28	-	8,780,623.28	Asphalt Overlay with Road Reblocking, Off-Carriageway Improvement and Slope Protection
30021410110800C	Installation of Road Safety Devices, Road Signs and Pavement Markings along San Francisco - San Andres - San Narciso Rd - K0312 + 812 - K0321 + 005, K0322 + (-955) - K0327 + 000, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024	January 31, 2024	GoP	14,699,945.12	-	14,699,945.12	Installation of Road Safety Devices, Road Signs and Pavement Markings

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261131070C	Construction of Multi-Purpose Building (Covered Court), Barangay Tagbacan Silangan, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024	January 31, 2024	GoP	4,899,925.09	-	4,899,925.09	Construction of Multi-Purpose Building
3002141011090C	Installation of Road Safety Devices, Road Signs and Pavement Markings along San Francisco - San Andres - San Narciso Rd - K0351+(-714)-K0353+000, K0359+000-K0368+000, K0385+000-K0401+000, San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	December 03, 2023	December 28, 2023	January 26, 2024	January 31, 2024	GoP	14,699,824.37	-	14,699,824.37	Installation of Road Safety Devices, Road Signs and Pavement Markings
30021510376700C	Construction of San Francisco - San Andres Road, Barangay Mabunga, Barangay Sto. Niño, San Francisco, Quezon, Package 1, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 30, 2024	February 07, 2024	GoP	62,724,925.59	-	62,724,925.59	Concreting of Road with Proposed Lined Canal
3201011108030C	Construction of Flood Control Structure along Busokbusokan River, Barangay San Vicente, San Narciso, Quezon, Package 1, San Narciso, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 30, 2024	February 07, 2024	GoP	96,499,982.76	-	96,499,982.76	Construction of Flood Control Structure
3002141011050C	Installation of Road Safety Devices, Road Signs and Pavement Markings along Catanauan-Buenavista Rd - K0265+000 - K0288+000, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024	January 31, 2024	GoP	14,699,973.74	-	14,699,973.74	Installation of Road Safety Devices, Road Signs and Pavement Markings
3201011108200C	Construction of Flood Control, Barangay 1 and Barangay 5, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 30, 2024	January 31, 2024	GoP	101,729,333.27	-	101,729,333.27	Construction of Flood Control Structure
3002141011060C	Installation of Road Safety Devices, Road Signs and Pavement Markings along MSR Jct-Lopez-Buenavista Rd - K0238 + (-1055) - K0249 + 181, Buenavista, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024	January 31, 2024	GoP	14,699,903.63	-	14,699,903.63	Installation of Road Safety Devices, Road Signs and Pavement Markings
3002141011040C	Installation of Road Safety Devices along Gumaca-Pitogo-Mulanay-San Narciso Rd - K0271 + 500 -K0274 + 000, Barangay Ajos, Mulanay, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024	January 31, 2024	GoP	862,393.89	-	862,393.89	Installation of Road Safety Devices
3002141011070C	Installation of Road Safety Devices, Road Signs and Pavement Markings along P Burgos - Pototanin Jct - K0188+000 - K0203+490, Unisan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024	January 31, 2024	GoP	14,699,973.53	-	14,699,973.53	Installation of Road Safety Devices, Road Signs and Pavement Markings
3102011028270C	Network Development Program - Construction of By-Pass and Diversion Roads - Catanauan: Diversion Road, Package 5, Quezon, Catanauan, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 25, 2024	January 31, 2024	GoP	34,299,933.96	-	34,299,933.96	Concreting of Gravel Road with Paving of Shoulder, Proposed RCPC and Slope Protection
3002051012990C	Construction of Water Supply System (Level III), San Andres, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024	January 31, 2024	GoP	44,099,983.61	-	44,099,983.61	Construction of Water Supply System
3002261131020C	Construction of Multi-Purpose Building (Covered Court), Barangay Pugon, San Francisco, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024	January 31, 2024	GoP	4,899,985.37	-	4,899,985.37	Construction of Multi-Purpose Building
3002261131110C	Construction of Multi-Purpose Building (Evacuation Center), Barangay Danlagan, Padre Burgos, Quezon	Quezon III DEO	YES	Competitive Bidding	December 06, 2023	December 27, 2023	January 26, 2024	January 31, 2024	GoP	6,859,904.37	-	6,859,904.37	Construction of Multi-Purpose Building
3002261130830C	Construction (Completion) of Multi-Purpose Building, Barangay Huyon-Huyon, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024	February 26, 2024	March 04, 2024	GoP	2,939,914.50	-	2,939,914.50	Construction of Multi-Purpose Building
3201011108240C	Construction of Flood Mitigation Structure at Poblacion Wide and Barangay San Ignacio, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024	February 26, 2024	March 06, 2024	GoP	72,374,888.84	-	72,374,888.84	Construction of Drainage Structure
3201011108250C	Construction of Flood Mitigation Structure at Poblacion Wide, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024	February 26, 2024	March 06, 2024	GoP	72,374,909.50	-	72,374,909.50	Construction of Drainage Structure

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhilP)			Remarks (brief description of Project)
					Avertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261131120C	Construction of Multi-Purpose Building (Senior Citizens Center), Barangay Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	January 25, 2024	February 14, 2024	February 26, 2024	March 06, 2024	GoP	4,899,994.91	-	4,899,994.91	Construction of Multi-Purpose Building
3002191028760C	Construction of Flood Control Structure at Brgy. Cabuyao, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	February 21, 2024	March 12, 2024	April 02, 2024	April 04, 2024	GoP	48,999,851.00	-	48,999,851.00	Construction of Flood Control Structure
3002261131160C	Construction of Multi-Purpose Building, Brgy. Catulin, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	February 21, 2024	March 12, 2024	March 27, 2024	April 04, 2024	GoP	4,899,907.97	-	4,899,907.97	Construction of Multi-Purpose Building
3002261131300C	Construction of Multi-Purpose Building, Brgy. Butanyog, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	February 21, 2024	March 12, 2024	April 02, 2024	April 04, 2024	GoP	4,899,991.42	-	4,899,991.42	Construction of Multi-Purpose Building
3002261131200C	Construction of Multi-Purpose Building, Brgy. San Isidro, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	February 21, 2024	March 12, 2024	March 27, 2024	April 04, 2024	GoP	4,899,915.78	-	4,899,915.78	Construction of Multi-Purpose Building
3002261131170C	Construction of Multi-Purpose Building, Brgy. San Isidro Ilaya ES, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	February 21, 2024	March 12, 2024	March 27, 2024	April 04, 2024	GoP	4,899,965.82	-	4,899,965.82	Construction of Multi-Purpose Building
3002261131150C	Construction of Multi-Purpose Building, Brgy. Villa Batabat, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	February 21, 2024	March 12, 2024	March 27, 2024	April 04, 2024	GoP	4,899,911.27	-	4,899,911.27	Construction of Multi-Purpose Building
3002261131260C	Construction of Multi-Purpose Building, Brgy. Caidal, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 21, 2024	March 12, 2024	March 27, 2024	April 04, 2024	GoP	4,899,995.96	-	4,899,995.96	Construction of Multi-Purpose Building
3002261131250C	Construction of Multi-Purpose Building, Brgy. Tubas, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	February 21, 2024	March 12, 2024	March 27, 2024	April 04, 2024	GoP	4,899,950.56	-	4,899,950.56	Construction of Multi-Purpose Building
3002261131270C	Construction of Multi-Purpose Building, Pictol Elementary School, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	February 21, 2024	March 12, 2024	March 27, 2024	April 04, 2024	GoP	4,899,987.51	-	4,899,987.51	Construction of Multi-Purpose Building
3002211059150C	Construction of Road, Barangay Camandison, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	9,799,975.21	-	9,799,975.21	Concreting of Roads
3002261131190C	Construction of Multi-Purpose Building, Brgy. San Vicente, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	4,899,917.72	-	4,899,917.72	Construction of Multi-Purpose Building
3002211059160C	Construction of Road, Brgy. Ajos, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	4,899,935.92	-	4,899,935.92	Concreting and Re-Graveling of Roads with Proposed Retaining Wall
3101031014170C	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Catanauan - Buenavista Rd - K0262 + (-481) - K0265 + 300, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	96,499,253.04	-	96,499,253.04	Asphalt Overlay with Concrete Reblocking and Pavement Markings
3101031015940C	Asset Preservation Program - Preventive Maintenance - Asphalt Overlay Talaba - Summit -Paroon Rd, Unisan, Quezon (Phase 1), Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	39,199,027.44	-	39,199,027.44	Asphalt Overlay with Concrete Reblocking and Pavement Markings
3101031015960C	Asset Preservation Program - Preventive Maintenance - Asphalt Overlay Talaba - Summit -Paroon Rd, Unisan, Quezon (Phase 2), Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	39,199,023.17	-	39,199,023.17	Asphalt Overlay with Concrete Reblocking and Pavement Markings

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity* (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Avertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261130890C	Construction of Multipurpose Building, Barangay Poblacion 4, Municipality of Mulanay, Quezon, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	4,899,963.20	-	4,899,969.20	Construction of Multi-Purpose Building
3002261131210C	Construction of Multi-Purpose Building, Brgy. Bagupaye, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	4,899,913.94	-	4,899,910.94	Construction of Multi-Purpose Building
3002261130880C	Construction of Multipurpose Building, Barangay Sabang Pinamsagan, Buenavista, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	4,899,923.65	-	4,899,920.65	Construction of Multi-Purpose Building
3002261130870C	Construction of Multipurpose Building, Barangay Rizal, Municipality of Padre Burgos, Quezon, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	March 05, 2024	March 26, 2024	April 12, 2024	April 22, 2024	GoP	4,899,947.36	-	4,899,947.36	Construction of Multi-Purpose Building
3002261131230C	Construction of Multi-Purpose Building, Brgy. Cabulihan, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 24, 2024	May 02, 2024	GoP	4,899,955.41	-	4,899,956.41	Construction of Multi-Purpose Building
3002261130900C	Construction of Multipurpose Building, Barangay Manggahan, Municipality of Pitogo, Quezon, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 24, 2024	May 02, 2024	GoP	4,899,991.69	-	4,899,990.69	Construction of Multi-Purpose Building
3002261131330C	Construction of Multi-Purpose Building, San Juan, Sitio Kulisan, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 22, 2024	May 02, 2024	GoP	4,899,977.43	-	4,899,977.43	Construction of Multi-Purpose Building
3002261130910C	Construction of Multipurpose Building, Barangay Almacen, Municipality of Unisan, Quezon, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 24, 2024	May 02, 2024	GoP	4,899,973.24	-	4,899,979.24	Construction of Multi-Purpose Building
3002211059180C	Construction of Barangay Doongan Ibiba Road, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 22, 2024	May 02, 2024	GoP	14,699,915.73	-	14,699,916.73	Concreting of Road with Proposed Lined Canal and RCPC
3002211046900C	Construction of Road along Brgy. San Roque, Unisan, Quezon to Brgy. San Roque, Pitogo, Quezon, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 17, 2024	May 07, 2024	May 13, 2024	GoP	19,299,921.14	-	19,299,921.14	Concreting of Road with Proposed Slope Protection and RCPC
3002251070330C	Construction of Seawall and Baywalk, Brgy. F. De Jesus, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 24, 2024	May 02, 2024	GoP	48,999,953.83	-	48,999,958.83	Construction of Seawall and Baywalk
3002151046800C	Construction of Cawayanin Ilaya Bridge, Brgy. Cawayanin Ilaya, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 23, 2024	May 02, 2024	GoP	19,599,933.59	-	19,599,938.59	Construction of Bridge with Proposed Slope Protection
3101021018140C	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Asphalt Overlay MSR Jct-Lopez-Catanauan Rd - K0237 + (-744) - K0240 + 000, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 29, 2024	May 02, 2024	GoP	96,499,764.13	-	96,499,764.13	Asphalt Overlay with Concrete Reblocking and Pavement Markings
3101031015950C	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Asphalt Overlay MSR Jct-Lopez-Catanauan Rd - K0240 + 000 - K0243 + 700, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 22, 2024	May 02, 2024	GoP	29,399,913.27	-	29,399,919.27	Asphalt Overlay with Concrete Reblocking and Pavement Markings
3002211059110C	Construction of Barangay Road, Sitio Kabasyaran, Brgy. Magero, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	April 16, 2024	May 07, 2024	May 20, 2024	May 29, 2024	GoP	29,399,963.04	-	29,399,969.04	Concreting of Road with Proposed RCPC, Lined Canal and Retaining Wall
3002211059140C	Construction of Road, Brgy. Pagdadariyan-Brgy. Punta, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	March 14, 2024	April 03, 2024	April 30, 2024	May 02, 2024	GoP	29,399,997.01	-	29,399,997.01	Concreting of Road with Proposed Slope Protection, Lined Canal and RCPC
2000001000200C	Repair/Maintenance of Drainage along Catanauan - Buenavista Road, K0266+945 - K0267+105 (with exceptions), Brgy. San Roque, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 20, 2024	April 16, 2024	April 29, 2024	May 02, 2024	GoP	749,991.32	749,991.32	-	Repair/Maintenance of Drainage Structure

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Avertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000200C	Repair/Maintenance of Drainage Structure along Mulanay - San Francisco Road, K0309+800 - K0310+100 (with exceptions), Brgy. Cawayan I, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	March 20, 2024	April 16, 2024	April 29, 2024	May 02, 2024	GoP	1,299,884.57	1,299,884.57	-	Repair/Maintenance of Drainage Structure
3002051000070C	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Quezon III, Legislative District	Quezon III DEO	NO	Competitive Bidding	March 20, 2024	April 16, 2024	April 29, 2024	May 02, 2024	GoP	2,894,711.03	2,894,711.03	-	Construction/ Installation of Water Tank including Structural Steel Platform
3002261131240C	Construction of Multi-Purpose Building, Brgy. Muliguin, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 26, 2024	April 17, 2024	May 07, 2024	May 13, 2024	GoP	4,899,993.00	-	4,899,996.00	Construction of Multi-Purpose Building
3002261131290C	Construction of Multi-Purpose Building, Brgy. Bulagsong, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 26, 2024	April 17, 2024	May 07, 2024	May 13, 2024	GoP	4,899,993.74	-	4,899,998.74	Construction of Multi-Purpose Building
3002261131310C	Construction of Multi-Purpose Building, Brgy. Cambuga, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	March 26, 2024	April 17, 2024	May 07, 2024	May 13, 2024	GoP	4,899,913.75	-	4,899,918.75	Construction of Multi-Purpose Building
3002261131220C	Construction of Multi-Purpose Building, Brgy. Talisay, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	March 26, 2024	April 17, 2024	May 07, 2024	May 13, 2024	GoP	4,899,993.24	-	4,899,993.24	Construction of Multi-Purpose Building
3002191028770C	Rehabilitation of Drainage System, Public Market, Brgy. Madulao, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 26, 2024	April 17, 2024	May 07, 2024	May 13, 2024	GoP	14,699,915.51	-	14,699,915.51	Construction of Lined Canal
3002151046810C	Concreting of Barangay Road in Sitios Kapakuan, Central-II, Central-I, Omon, Brgy. Sar Isidro Ibaba, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	March 26, 2024	April 17, 2024	May 07, 2024	May 13, 2024	GoP	9,799,933.32	-	9,799,930.32	Concreting of Roads
3002211059170C	Construction of Road, Sitio Maticol, Brgy. Pansoy, San Andres Quezon	Quezon III DEO	NO	Competitive Bidding	March 26, 2024	April 17, 2024	May 07, 2024	May 13, 2024	GoP	4,899,969.03	-	4,899,989.03	Concreting of Road with proposed Retaining wall
3002211059100C	Construction of Bridge, Barangay San Ignacio Ilaya and Barangay San Nicolas, Municipality of General Luna, Quezon, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	March 26, 2024	April 17, 2024	May 07, 2024	May 13, 2024	GoP	4,899,914.69	-	4,899,914.69	Construction of Bridge
3002261131000C	Construction of Multi-Purpose Building, Barangay Pacabit, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	April 16, 2024	May 07, 2024	May 20, 2024	May 29, 2024	GoP	4,899,953.89	-	4,899,953.89	Construction of Multi-Purpose Building
3201011107870C	Construction of Flood Control Structure along Sabang River, Barangay San Jose, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	April 16, 2024	May 07, 2024	May 21, 2024	May 29, 2024	GoP	77,199,975.74	-	77,199,976.74	Construction of Flood Control Structure
3002211059130C	Construction of Road, Barangay Matar dang Sabang Kanluran, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	April 16, 2024	May 07, 2024	May 20, 2024	May 29, 2024	GoP	4,899,984.32	-	4,899,984.32	Concreting of Road
24DM0137	Construction of Flood Control Structure along Hingoso River, Barangay San Jose, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	April 16, 2024	May 07, 2024	July 02, 2024	July 03, 2024	GoP	77,199,905.48	-	77,199,906.48	Construction of Flood Control Structure
3001012000010C	Construction of 1-Storey 2-Classroom School Building in Agdangan Central Elementary School, Barangay Poblacion 1, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	April 24, 2024	May 14, 2024	May 27, 2024	June 04, 2024	GoP	4,974,963.49	4,974,968.49	-	Construction of School Building
3001012000010C	Construction of 1-Storey 2-Classroom School Building in Ajos Elementary School, Barangay Ajos, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	April 24, 2024	May 14, 2024	May 27, 2024	June 04, 2024	GoP	4,974,963.01	4,974,969.01	-	Construction of School Building
3001012000010C	Construction of 1-Storey 2-Classroom School Building in Butanglad Elementary School, Barangay Butanglad, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	April 24, 2024	May 14, 2024	May 27, 2024	June 04, 2024	GoP	4,974,953.44	4,974,956.44	-	Construction of School Building

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity* (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Avertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001012000010C	Construction of 1-Storey 2-Classroom School Building in Caigdal Elementary School, Barangay Caigdal, Unisan, Quezon	Quezon III DEO	NO	Competitive Bidding	April 24, 2024	May 14, 2024	May 27, 2024	June 04, 2024	GoP	4,974,967.35	4,974,967.35	-	Construction of School Building
3002261131350C	Construction of Multi-Purpose Building, Brgy. Butanguiad, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	April 24, 2024	May 14, 2024	June 18, 2024	June 28, 2024	GoP	4,899,955.44	-	4,899,955.44	Construction of Multi-Purpose Building
3002261131320C	Construction of Multi-Purpose Building, Godofredo M. Tan Memorial School of Art High School, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	April 24, 2024	May 14, 2024	June 18, 2024	June 19, 2024	GoP	4,899,985.38	-	4,899,985.38	Construction of Multi-Purpose Building
3001012000010C	Construction of 1-Storey 2-Classroom School Building in Cawayan II Elementary School, Barangay Cawayan II, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2024	May 28, 2024	June 07, 2024	June 13, 2024	GoP	4,974,973.54	4,974,973.54	-	Construction of School Building
3001012000010C	Construction of 1-Storey 2-Classroom School Building in General Luna National High School, Barangay San Jose, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2024	May 28, 2024	June 07, 2024	June 13, 2024	GoP	4,974,955.07	4,974,955.07	-	Construction of School Building
3001012000010C	Construction of 1-Storey 2-Classroom School Building in Mambog Elementary School, Barangay Mambog, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2024	May 28, 2024	June 07, 2024	June 13, 2024	GoP	4,974,958.89	4,974,958.89	-	Construction of School Building
3001012000010C	Construction of 1-Storey 2-Classroom School Building in Sampaloc National High School, Barangay Sampaloc, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2024	May 28, 2024	June 07, 2024	June 13, 2024	GoP	4,974,975.75	4,974,976.75	-	Construction of School Building
3102032104190C	Concreting of Brgy. San Nicolas to Brgy. San Vicente to Brgy. Malabahay FMR, Brgy. San Nicolas, Brgy. San Vicente and Brgy. Malabahay, Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2024	May 28, 2024	June 07, 2024	June 13, 2024	GoP	14,924,934.54	14,924,934.54	-	Concreting of Roads
2000001000190C	Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings: 1. Repair/Maintenance of DPWH Building, Quezon 3rd District Engineering Office, Materials Quality Control Building, Brgy. 10 Catanauan, Quezon 2. Repair/Maintenance of DPWH Building, Quezon 3rd District Engineering Office, Maintenance Building, Brgy. 10 Catanauan, Quezon 3. Repair/Maintenance of DILG Building, PNP Catanauan Police Station, Main Bldg. Brgy. 5, Catanauan, Quezon 4. Repair/Maintenance of DILG Building, PNP Macalelon Police Station, Main Bldg. Brgy. Pag-asa, Macalelon, Quezon, Catanauan, Quezon & Macalelon, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2024	May 28, 2024	June 07, 2024	June 13, 2024	GoP	2,499,853.21	2,499,859.21	-	Repair/Maintenance of Public Buildings
3002281005650C	Construction of Multi-Purpose Building (San Francisco Municipal Hospital), San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	May 07, 2024	May 28, 2024	June 07, 2024	June 13, 2024	GoP	48,999,923.37	-	48,999,923.37	Construction of Multi-Purpose Building
24DM0151 (Re-Advertised)	Asset Preservation Program - Preventive Maintenance - Secondary Roads - San Francisco-San Andres-San Narciso Rd - K0312+000 - K0312+812, K0312+825 - K0313+102, San Francisco, Quezon	Quezon III DEO	NO	Competitive Bidding	July 02, 2024	July 23, 2024			GoP	14,699,923.65	-	14,699,928.65	Asphalt Overlay with Proposed Concrete Reblocking
3002261130850C	Construction of Multi-Purpose Facility, Liwasang Alfaro G. Aguirre, Mulanay, Quezon	Quezon III DEO	NO	Competitive Bidding	May 16, 2024	June 05, 2024	June 18, 2024	June 28, 2024	GoP	19,599,981.32	-	19,599,981.32	Construction of Multi-Purpose Facility
3002151046790C	Construction of Local Access Road in Sitio Central to Sitio Bangkiling to Sitio Mabuga-buga, Brgy. Dayap, Agdangan, Quezon	Quezon III DEO	NO	Competitive Bidding	May 16, 2024	June 05, 2024	June 18, 2024	June 28, 2024	GoP	29,399,983.52	-	29,399,989.52	Concreting of Road with Proposed Slope Protection and RCPC
3002261131040C	Construction of Multi-Purpose Building (Covered Court), Barangay San Roque, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2024	June 11, 2024			GoP	4,899,914.22	-	4,899,914.22	Construction of Multi-Purpose Building

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Infrastructure Projects

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261130860C	Construction of Multi-Purpose Building (Convention Center), Barangay Pocol, Municipality of Pitogo, Quezon, Pitogo, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2024	June 11, 2024	July 02, 2024	July 10, 2024	GoP	48,999,913.92	-	48,999,913.92	Construction of Multi-Purpose Building
3002261131280C	Construction of Multi-Purpose Building, Brgy. Pacabit, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2024	June 11, 2024	July 02, 2024	July 10, 2024	GoP	4,899,992.72	-	4,899,992.72	Construction of Multi-Purpose Building
3002261131340C	Construction of Multi-Purpose Building, Brgy. Abuyon, San Narciso, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2024	June 11, 2024	July 02, 2024	July 10, 2024	GoP	4,899,942.41	-	4,899,942.41	Construction of Multi-Purpose Building
3001012000010C	Construction of 25TY6CL, Padre Burgos CS, Padre Burgos, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2024	June 11, 2024	July 02, 2024	July 10, 2024	GoP	19,899,933.82	19,899,933.82	-	Construction of School Building
3002261005660C	Construction of Multi-Purpose Building (Evacuation Center), Barangay Talisay, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2024	June 11, 2024	July 02, 2024	July 10, 2024	GoP	9,799,967.50	-	9,799,967.50	Construction of Multi-Purpose Building
3002261130840C	Construction of Multi-Purpose Facilities, San Andres National High School, Brgy. Poblacion, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	May 18, 2024	June 11, 2024	July 02, 2024	July 10, 2024	GoP	14,699,992.99	-	14,699,992.99	Construction of Multi-Purpose Facilities
3102032104180C	Concreting of Brgy. Navitas FMR, Brgy. Navitas, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	June 22, 2024	July 16, 2024			GoP	14,924,912.52	14,924,912.52	-	Concreting of Road with Proposed Slope Protection
3102032104200C	Concreting of Sitio Sigaras, Brgy. Camflora FMR, San Andres, Quezon	Quezon III DEO	NO	Competitive Bidding	June 22, 2024	July 16, 2024			GoP	14,924,925.90	14,924,925.90	-	Concreting of Road with Proposed RCPC
3002261131180C	Construction of Multi-Purpose Building, Brgy. San Ignacio Ibaba, General Luna, Quezon	Quezon III DEO	NO	Competitive Bidding	July 02, 2024	July 23, 2024			GoP	4,899,977.57	-	4,899,977.57	Construction of Multi-Purpose Building
24DM0164	Construction of Multi-Purpose Building, Bondoc Peninsula District Hospital, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	July 02, 2024	July 23, 2024			GoP	48,999,990.70	-	48,999,990.70	Construction of Multi-Purpose Building
TOTAL: (CIVIL WORKS)										2,929,381,983.42			

Prepared by:


JUAN PAULO M. MONILLA
 Engineer III (Procurement Unit)
 BAC Secretariat Head
 Date: July 17, 2024

Noted by:


FERDINAND Y. RICABLA
 Chief, Construction Section
 BAC Chairperson
 Date: July 17, 2024

Approved by:


MICHAEL P. ROSARIA
 Officer-in-Charge
 Office of the District Engineer
 Head of the Procuring Entity
 Date: July 17, 2024

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM00 01	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041102/DPWH Property #H1-8566 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	15,840.00		15,840.00	Procurement of Vehicle Parts
24GDM00 02	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	16,920.00		16,920.00	Procurement of Vehicle Parts
24GDM00 03	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #130110/DPWH Property #H1-7926 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	15,180.00		15,180.00	Procurement of Vehicle Parts
24GDM00 04	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	14,880.00		14,880.00	Procurement of Vehicle Parts
24GDM00 05	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	12,240.00		12,240.00	Procurement of Vehicle Parts
24GDM00 06	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043604/DPWH Property #H1-5415 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	4,572.00		4,572.00	Procurement of Vehicle Parts
24GDM00 07	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #6260 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	12,000.00		12,000.00	Procurement of Vehicle Parts
24GDM00 08	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	14,520.00		14,520.00	Procurement of Vehicle Parts
24GDM00 09	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	11,280.00		11,280.00	Procurement of Vehicle Parts
24GDM00 10	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	53,280.00		53,280.00	Procurement of Vehicle Parts
24GDM00 11	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	21,216.00		21,216.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0012	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	15,180.00		15,180.00	Procurement of Vehicle Parts
24GDM0013	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	84,960.00		84,960.00	Procurement of Vehicle Parts
24GDM0014	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	8,700.00		8,700.00	Procurement of Vehicle Parts
24GDM0015	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAQ-4125/DPWH Property #H1-9030 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	January 23, 2024	January 30, 2024	February 06, 2024	February 22, 2024	GoP	14,352.00		14,352.00	Procurement of Vehicle Parts
24GDM0016	Refilling of Portable Fire Extinguishers, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 02, 2024	February 12, 2024	February 21, 2024	April 01, 2024	GoP	86,875.00		86,875.00	Refilling of Portable Fire Extinguishers,
24GDM0017	Repair and Change Oil of two (2) units Generator Sets with ATS, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 02, 2024	February 12, 2024	February 19, 2024	April 01, 2024	GoP	268,520.00		268,520.00	Repair and Change Oil of two (2) units Generator Sets
24GDM0018	Purchase of Materials Testing Apparatus to be used in Quality Assurance Section Laboratory for testing of Construction Materials in DPWH Quezon 3rd District Engineering Office Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	15,500.00		15,500.00	Purchase of Materials Testing Apparatus
24GDM0019	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	8,160.00		8,160.00	Procurement of Vehicle Parts Including Job
24GDM0020	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	12,060.00		12,060.00	Procurement of Vehicle Parts Including Job
24GDM0021	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	3,480.00		3,480.00	Procurement of Vehicle Parts Including Job
24GDM0022	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	30,828.00		30,828.00	Procurement of Vehicle Parts Including Job

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM00 23	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	14,550.00		14,550.00	Procurement of Vehicle Parts Including Job
24GDM00 24	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	30,072.00		30,072.00	Procurement of Vehicle Parts Including Job
24GDM00 25	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	26,640.00		26,640.00	Procurement of Vehicle Parts Including Job
24GDM00 26	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SED-968/DPWH Property #H1-4185 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	27,694.80		27,694.80	Procurement of Vehicle Parts Including Job
24GDM00 27	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SDT-264/DPWH Property #H1-5577 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	31,452.00		31,452.00	Procurement of Vehicle Parts Including Job
24GDM00 28	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6258 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	12,600.00		12,600.00	Procurement of Vehicle Parts Including Job
24GDM00 29	Procurement of Heavy Equipment Parts for use in the Repair of Heavy Equipment with DPWH Property #F17-108 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	34,080.00		34,080.00	Procurement of Heavy Equipment Parts
24GDM00 30	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6261 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	82,416.00		82,416.00	Procurement of Vehicle Parts Including Job
24GDM00 31	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	75,720.00		75,720.00	Procurement of Vehicle Parts Including Job
24GDM00 32	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	February 17, 2024	February 27, 2024	March 04, 2024	April 01, 2024	GoP	44,088.00		44,088.00	Procurement of Vehicle Parts Including Job
24GDM00 33	Procurement of Customized File Folder to be used in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Shopping	February 28, 2024	March 07, 2024	March 14, 2024		GoP	260,653.80		260,653.80	Procurement of Customized File Folder t

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0034	Calibration of Materials Testing Apparatus to be used in Quality Assurance Laboratory for testing of Construction Materials in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024	March 20, 2024	GoP	26,000.00		26,000.00	Calibration of Materials Testing Apparatus
24GDM0035	Procurement of Printer consumables to be used in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Shopping	February 28, 2024	March 07, 2024	March 14, 2024	March 20, 2024	GoP	212,321.21		212,321.21	Procurement of Printer consumables
24GDM0036	Procurement of consumables and parts to be used for copier machine model no. IM C2000, detailed in the Procurement Unit and Finance Section, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Shopping	February 28, 2024	March 07, 2024	March 14, 2024	March 20, 2024	GoP	89,383.91		89,383.91	Procurement of consumables and parts
24GDM0037	Procurement of consumables to be used for copier machine model APEOS C3060 DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Shopping	February 28, 2024	March 07, 2024	March 14, 2024		GoP	249,267.20		249,267.20	Procurement of consumables to be used for copier machine
24GDM0038	Procurement of consumables to be used for copier machine model no. KYOCERA Taskalfa 4052CI, detailed in Planning and Design Section and KYOCERA, FS-6525MFP detailed in Construction Section, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024	April 18, 2024	GoP	973,969.92		973,969.92	Procurement of consumables to be used for copier machine
24GDM0039	Procurement of Photocopier Consumables and Spare Parts to be used for Copier Model No. AR6020N, detailed in the Quality Assurance & Maintenance Section, and DX2500, detailed in the Office of the District Engineer, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Shopping	February 28, 2024	March 07, 2024	March 14, 2024		GoP	91,872.00		91,872.00	Procurement of Photocopier Consumables and Spare Parts
24GDM0040	Procurement of common supplies for use in the Office of the District Engineer, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Shopping	February 28, 2024	March 07, 2024	March 14, 2024		GoP	390,453.57		390,453.57	Procurement of common supplies
24GDM0043	Procurement of Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 20, 2024		GoP	3,000.00		3,000.00	Procurement of Vehicle Parts
24GDM0044	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 20, 2024		GoP	39,600.00		39,600.00	Procurement of Vehicle Parts
24GDM0045	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 20, 2024		GoP	36,120.00		36,120.00	Procurement of Vehicle Parts
24GDM0046	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 20, 2024		GoP	68,220.00		68,220.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0047	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 20, 2024		GoP	21,000.00		21,000.00	Procurement of Vehicle Parts
24GDM0048	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 20, 2024		GoP	7,536.00		7,536.00	Procurement of Vehicle Parts
24GDM0049	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 20, 2024		GoP	13,320.00		13,320.00	Procurement of Vehicle Parts
24GDM0050	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, K0227+000-K0260+000, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 18, 2024	March 20, 2024	GoP	948,408.00	948,408.00		Procurement of Painting Materials
24GDM0051	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, K0153+(-)958-K0203+490, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 18, 2024	March 20, 2024	GoP	986,140.00	986,140.00		Procurement of Construction Materials
24GDM0052	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 18, 2024	March 20, 2024	GoP	744,220.00	744,220.00		Procurement of Painting Materials
24GDM0053	Procurement of ASBC Materials for use in the Repair/Maintenance along Catanauan-Buenavista Road, K0279+000-K0291+094 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 18, 2024	March 20, 2024	GoP	983,493.00	983,493.00		Procurement of ASBC Materials
24GDM0054	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, San Francisco-San Andres-San Narciso Road (Casay Section) (S04252LZ) & San Francisco-San Andres-San Narciso Road (S04263LZ), Cracks & Joint Sealing and Vegetation Control ,Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 05, 2024	March 13, 2024	March 18, 2024	March 20, 2024	GoP	500,928.00	500,928.00		Procurement of Construction Materials
24GDM0055	Procurement of Fuels & Lubricants for use in the Operation of Various Service Vehicles and Heavy Equipment of the District for the 2nd quarter of 2024 at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	March 06, 2024	March 27, 2024	April 03, 2024	April 05, 2024	GoP	4,923,050.00		4,923,050.00	Procurement of Fuels & Lubricants
24GDM0056	Purchased of Supplies for the conduct of Traffic Count Survey within DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024	May 30, 2024	GoP	12,495.00		12,495.00	Purchased of Supplies
24GDM0057	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024		GoP	9,960.00		9,960.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0058	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043603/DPWH Property #H1-5825 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024		GoP	17,700.00		17,700.00	Procurement of Vehicle Parts
24GDM0059	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024		GoP	44,040.00		44,040.00	Procurement of Vehicle Parts
24GDM0060	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024		GoP	6,960.00		6,960.00	Procurement of Vehicle Parts
24GDM0061	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024		GoP	7,080.00		7,080.00	Procurement of Vehicle Parts
24GDM0062	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAO 2342/DPWH Property #H1-7928 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024		GoP	7,440.00		7,440.00	Procurement of Vehicle Parts
24GDM0063	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SDT-264/DPWH Property #H1-5577 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024		GoP	19,896.00		19,896.00	Procurement of Vehicle Parts
24GDM0064	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SKA-490/DPWH Property #H1-5070 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024	May 02, 2024	GoP	13,968.00		13,968.00	Procurement of Vehicle Parts
24GDM0065	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SED-968/DPWH Property #H1-4185 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024	May 02, 2024	GoP	13,800.00		13,800.00	Procurement of Vehicle Parts
24GDM0066	Procurement of Equipment Parts Including Job Order for use in the Repair of Equipment with Plate #RGN-485/DPWH Property #H2-0291 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024	May 02, 2024	GoP	73,956.00		73,956.00	Procurement of Equipment Parts
24GDM0067	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024	May 02, 2024	GoP	5,832.00		5,832.00	Procurement of Vehicle Parts
24GDM0068	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024	May 02, 2024	GoP	83,568.00		83,568.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0069	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024	May 02, 2024	GoP	64,644.00		64,644.00	Procurement of Vehicle Parts
24GDM0070	Procurement of Painting Materials for use in the Repair/Maintenance along Buenavista-(Abuyon) San Narciso Road, K0250+(-800)-K0267+506 (S02043LZ), Thermoplastic Pavement Markings, Intermittent Section Quezon III	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GoP	867,182.00	867,182.00		Procurement of Painting Materials
24GDM0071	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, K0275+(-)630-K0294+023 and MSR Junction Lopez-Catanauan Road, K0237+(-)744-K0255+199, Cracks and Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GoP	815,749.00	815,749.00		Procurement of Construction Materials
24GDM0072	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road, K0351+(-)703-K0369+000 (Shouldering), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GoP	868,244.00	868,244.00		Procurement of ASBC Materials
24GDM0073	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Junction Road, Talaba-Summit-Panaon Road and Gumaca (Sisirin) Pitogo-Mulanay-San Narciso Road, Cracks and Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GoP	500,102.00	500,102.00		Procurement of Construction Materials
24GDM0074	Supply and Delivery of various tools and supplies for the repair/maintenance of office building, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024	May 02, 2024	GoP	49,914.50		49,914.50	Supply and Delivery of various tools and supplies for the repair/maintenance
24GDM0075	Supply and Delivery of fabricated frame stand for Tarpaulin, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 27, 2024		GoP	46,670.00		46,670.00	Supply and Delivery of fabricated frame stand for Tarpaulin,
24GDM0076	Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road, Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 25, 2024	March 25, 2024	GoP	700,629.00	700,629.00		Procurement of Painting Materials
24GDM0077	Purchase of Supplies for the Preparation of Detailed Engineering Design Plans within the Legislative District of Quezon (THIRD DISTRICT), DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 15, 2024	March 22, 2024	March 25, 2024		GoP	997,900.00		997,900.00	Purchase of Supplies
24GDM0078	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAQ-2342/DPWH Property #H1-7928 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024		GoP	33,096.00		33,096.00	Procurement of Vehicle Parts
24GDM0079	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024		GoP	8,880.00		8,880.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0080	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024		GoP	12,000.00		12,000.00	Procurement of Vehicle Parts
24GDM0081	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024		GoP	8,760.00		8,760.00	Procurement of Vehicle Parts
24GDM0082	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6260 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024		GoP	27,600.00		27,600.00	Procurement of Vehicle Parts
24GDM0083	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SED-968/DPWH Property #H1-4185 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024		GoP	5,040.00		5,040.00	Procurement of Vehicle Parts
24GDM0084	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SKA-490/DPWH Property #H1-5070 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024	May 02, 2024	GoP	10,572.00		10,572.00	Procurement of Vehicle Parts
24GDM0085	Procurement of Heavy Equipment for use in the Repair of Equipment with DPWH Property #LX-47 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024	May 02, 2024	GoP	68,640.00		68,640.00	Procurement of Heavy Equipment
24GDM0086	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043605/DPWH Property #H1-5883 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024	May 02, 2024	GoP	22,344.00		22,344.00	Procurement of Vehicle Parts
24GDM0087	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5998 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024	May 02, 2024	GoP	107,808.00		107,808.00	Procurement of Vehicle Parts
24GDM0088	Procurement of Network Room Fiber Backbone Cabling from Main Building to other Building Distribution Cabinet, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	March 28, 2024	April 04, 2024	April 12, 2024	May 02, 2024	GoP	749,786.60		749,786.60	Procurement of Network Room Fiber Backbone Cabling
24GDM0089	Procurement of Construction Materials for use in the Repair/Maintenance along MSR Junction Lopez-Catanauan Road, Catanauan-Buenavista Road and MSR Junction Lopez-Buenavista Road, Cracks and Joint Sealing and Vegetation Control Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	April 02, 2024	April 08, 2024	April 17, 2024		GoP	700,240.00	700,240.00		Procurement of Construction Materials
24GDM0090	Procurement of Filters, Oils, and Lubricants to be used in Preventive Maintenance of Heavy Equipment and Service Vehicles for the Second Quarter of 2024, Detailed at the DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 02, 2024	April 08, 2024	April 17, 2024	April 18, 2024	GoP	837,612.00		837,612.00	Procurement of Filters, Oils, and Lubricants

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0091	Procurement of Spare Parts to be used in Preventive Maintenance of Heavy Equipment and Service Vehicles for the Second Quarter of 2024, Detailed at the DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 02, 2024	April 08, 2024	April 17, 2024	April 18, 2024	GoP	288,396.00		288,396.00	Procurement of Spare Parts
24GDM0092	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SED-968/DPWH Property #H1-4185 Detailed at the DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 12, 2024	April 18, 2024	April 22, 2024		GoP	44,160.00		44,160.00	Procurement of Vehicle Parts
24GDM0093	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043605/DPWH Property #H1-5883 Detailed at the DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 12, 2024	April 18, 2024	April 22, 2024		GoP	40,560.00		40,560.00	Procurement of Vehicle Parts
24GDM0094	Procurement of Photocopier Spare Parts to be used for Copier Model No. DX2500 detailed in the Office of the Assistant District Engineer and Records Unit, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 12, 2024	April 18, 2024	April 26, 2024		GoP	108,264.00		108,264.00	Procurement of Photocopier Spare Parts
24GDM0095	Procurement of Photocopier Spare Parts to be used for KYOCERA-MITA MULTI FUNCTION LASER COPIER FS-6525MFP and KYOCERA MULTI FUNCTION LASER TASKALFA 4052CI, DPWH Quezon 3rd DEO, Catanauan, Quezon	Quezon III DEO	NO	Shopping	April 19, 2024	April 26, 2024	April 29, 2024		GoP	62,301.60		62,301.60	Procurement of Photocopier Spare Parts
24GDM0096	Purchased of Supplies for the Bridge Condition Survey within Quezon III Legislative District	Quezon III DEO	NO	Small Value Procurement	April 19, 2024	April 26, 2024	April 29, 2024		GoP	53,000.00		53,000.00	Purchased of Supplies for the Bridge Condition Survey
24GDM0097	Purchased of Supplies for the Road Condition (RoCond) Survey within Quezon III Legislative District	Quezon III DEO	NO	Small Value Procurement	April 19, 2024	April 26, 2024	April 29, 2024		GoP	100,000.00		100,000.00	Purchased of Supplies for the Road Condition (RoCond) Survey
24GDM0098	Purchased of Supplies for the Pavement Management System (PMS) within Quezon III Legislative District	Quezon III DEO	NO	Small Value Procurement	April 19, 2024	April 26, 2024	April 29, 2024		GoP	40,000.00		40,000.00	Purchased of Supplies for the (PMS)
24GDM0099	Purchased of Supplies for the Multi-Year Programming and Scheduling Application (MYPS) Validation Survey within Quezon III Legislative District	Quezon III DEO	NO	Small Value Procurement	April 19, 2024	April 26, 2024	April 29, 2024		GoP	63,000.00		63,000.00	Purchased of Supplies for the (MYPS)
24GDM0100	Supply, Delivery and Installation of Air-Conditioning units (replacements of defective units), DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 23, 2024	April 29, 2024	May 10, 2024		GoP	676,320.00		676,320.00	Supply, Delivery and Installation of Air-Conditioning units
24GDM0101	Provision of DPWH Security Services for its office buildings and compound requiring at least seven (7) Security Guards at any time of the 24 hour round-the-clock duty, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Competitive Bidding	April 24, 2024	May 14, 2024	June 24, 2024	June 28, 2024	GoP	2,879,244.00		2,879,244.00	Security Services

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM01 02	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #041102/DPWH Property #H1-8566 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 27, 2024	May 03, 2024	May 13, 2024		GoP	75,048.00		75,048.00	Procurement of Vehicle Parts
24GDM01 03	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #030102/DPWH Property #H1-5999 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 27, 2024	May 03, 2024	May 13, 2024		GoP	26,400.00		26,400.00	Procurement of Vehicle Parts
24GDM01 04	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #5JV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 27, 2024	May 03, 2024	May 13, 2024	May 22, 2024	GoP	5,460.00		5,460.00	Procurement of Vehicle Parts
24GDM01 05	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 27, 2024	May 03, 2024	May 13, 2024	May 22, 2024	GoP	74,316.00		74,316.00	Procurement of Vehicle Parts
24GDM01 06	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8505 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 27, 2024	May 03, 2024	May 13, 2024	May 22, 2024	GoP	6,600.00		6,600.00	Procurement of Vehicle Parts
24GDM01 07	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #DAQ-4125/DPWH Property #H1-9030 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	April 27, 2024	May 03, 2024	May 13, 2024	May 22, 2024	GoP	21,120.00		21,120.00	Procurement of Vehicle Parts
24GDM01 08	Procurement of office equipment, furnitures and fixtures for the improvement of office, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 07, 2024	May 13, 2024	May 20, 2024	May 22, 2024	GoP	321,916.54		321,916.54	Procurement of office equipment, furnitures and fixtures
24GDM01 09	Supply and delivery of common janitorial supplies and materials for the 1st semester of CY2024 to be used in DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 07, 2024	May 13, 2024	May 20, 2024	May 22, 2024	GoP	92,417.00		92,417.00	Supply and delivery of common janitorial supplies and materials
24GDM01 10	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 10, 2024	May 16, 2024	May 27, 2024		GoP	86,988.00		86,988.00	Procurement of Vehicle Parts
24GDM01 11	Procurement of Heavy Equipment Including Job Order for use in the Repair of Heavy Equipment with Plate #RGN-465/DPWH Property #H2-0291 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 10, 2024	May 16, 2024	May 27, 2024		GoP	17,256.00		17,256.00	Procurement of Heavy Equipment
24GDM01 12	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041101/DPWH Property #H1-8567 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 10, 2024	May 16, 2024	May 27, 2024		GoP	39,156.00		39,156.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0113	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SDT-264/DPWH Property #H1-5577 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 10, 2024	May 16, 2024	May 27, 2024		GoP	42,000.00		42,000.00	Procurement of Vehicle Parts
24GDM0114	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #JM3-791/DPWH Property #H3-6771 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 10, 2024	May 16, 2024	May 27, 2024		GoP	66,768.00		66,768.00	Procurement of Equipment Parts
24GDM0115	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SFG-495/DPWH Property #H1-4233 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 10, 2024	May 16, 2024	May 27, 2024		GoP	21,894.00		21,894.00	Procurement of Vehicle Parts
24GDM0116	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 10, 2024	May 16, 2024	May 27, 2024		GoP	63,372.00		63,372.00	Procurement of Vehicle Parts
24GDM0117	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #040101/DPWH Property #H1-6259 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 17, 2024	May 23, 2024	June 03, 2024		GoP	15,840.00		15,840.00	Procurement of Vehicle Parts
24GDM0118	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043605/DPWH Property #H1-5883 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 17, 2024	May 23, 2024	June 03, 2024		GoP	50,712.00		50,712.00	Procurement of Vehicle Parts
24GDM0119	Procurement of Job Order for use in the Repair of Service Vehicle with Plate #041103/DPWH Property #H1-8568 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 17, 2024	May 23, 2024	June 03, 2024		GoP	8,160.00		8,160.00	Procurement of Vehicle Parts
24GDM0120	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #DAV-1077/DPWH Property #H1-8599 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 17, 2024	May 23, 2024	June 03, 2024		GoP	91,548.00		91,548.00	Procurement of Vehicle Parts
24GDM0121	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #041106/DPWH Property #H1-8503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 29, 2024	June 04, 2024	June 14, 2024	July 08, 2024	GoP	10,680.00		10,680.00	Procurement of Vehicle Parts
24GDM0122	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SJV-620/DPWH Property #H1-5504 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 29, 2024	June 04, 2024	June 14, 2024	July 08, 2024	GoP	38,580.00		38,580.00	Procurement of Vehicle Parts
24GDM0123	Procurement of Vehicle Parts for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	May 29, 2024	June 04, 2024	June 14, 2024	July 08, 2024	GoP	13,812.00		13,812.00	Procurement of Vehicle Parts

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMD/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM01 24	Procurement of Painting Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road (S02057LZ), K0282+000-K0287+000 & K0288+000-K0310+000, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	998,640.00	998,640.00		Procurement of Painting Materials
24GDM01 25	Procurement of Painting Materials for use in the Repair/Maintenance along MSR Junction Lopez-Catanauan Road (S04249LZ), K0244+000-K0250+000 & K0252+000-K0255+199, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	997,594.00	997,594.00		Procurement of Painting Materials
24GDM01 26	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road (S04256LZ), K0220+000-K0229+000 & K0231+000-K0246+929, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	996,543.00	996,543.00		Procurement of Construction Materials
24GDM01 27	Procurement of Construction Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253LZ), K0368+000-K0376+000 & K0377+000-K0385+000, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	996,543.00	996,543.00		Procurement of Construction Materials
24GDM01 28	Procurement of ASBC Materials for use in the Repair Maintenance along San Francisco-San Andres-San Narciso Road (S04263LZ), K0327+000-K0352+998 (Shouldering & Restoration), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	998,833.92	998,833.92		Procurement of ASBC Materials
24GDM01 29	Procurement of ASBC Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, (S04256LZ) K0247+000-K0274+095, (S04257LZ) K0275+294-K0294+023, (Shouldering & Restoration), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	997,439.76	997,439.76		Procurement of ASBC Materials
24GDM01 30	Procurement of Painting Materials for use in the Repair/Maintenance along Catanauan-Buenavista Road and MSR Junction Lopez-Buenavista Road, ReflectORIZED Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	989,361.00	989,361.00		Procurement of Painting Materials
24GDM01 31	Procurement of Painting Materials for use in the Repair/Maintenance along Pitogo Junction-Poblacion Road (S02041LZ), Talaba-Summit-Panaon Road (S02042LZ) and Gumaca (Sisirin)-Pitogo-Mulanay-San Narciso Road (S04255LZ), ReflectORIZED Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	992,832.00	992,832.00		Procurement of Painting Materials
24GDM01 32	Procurement of Construction Materials for use in the Repair/Maintenance along Buenavista-(Abuyon) San Narciso Road (S02043LZ) and San Francisco-San Andres-San Narciso Road (S04253LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	949,200.00	949,200.00		Procurement of Construction Materials
24GDM01 33	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Jct. Road (S02040LZ), K0153+(-)958-K0203+490, Asphalt Cold Mix, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	982,260.00	982,260.00		Procurement of Construction Materials

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM01-34	Procurement of Personal Protective Equipment and Various Tools for Maintenance Staff and Crew for the Implementation of Maintenance Activities, DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 07, 2024	June 19, 2024	June 25, 2024		GoP	863,400.00	863,400.00		Procurement of Personal Protective Equipment and Various Tools
24GDM01-35	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate # SJV-600/DPWH Property #H1-5503 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 19, 2024	June 25, 2024	June 28, 2024		GoP	20,220.00		20,220.00	Procurement of Vehicle Parts
24GDM01-36	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #043602/DPWH Property #H1-6571 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 19, 2024	June 25, 2024	June 28, 2024		GoP	12,600.00		12,600.00	Procurement of Vehicle Parts
24GDM01-37	Procurement of Vehicle Parts Including Job Order for use in the Repair of Service Vehicle with Plate #SFG-346/DPWH Property #H1-4203 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 19, 2024	June 25, 2024	June 28, 2024		GoP	12,648.00		12,648.00	Procurement of Vehicle Parts
24GDM01-38	Procurement of Vehicle Parts for use in the Repair of Service Vehicle Including Job Order with Plate #SKA-490/DPWH Property #H1-5070 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 19, 2024	June 25, 2024	June 28, 2024		GoP	49,380.00		49,380.00	Procurement of Vehicle Parts
24GDM01-39	Procurement of Vehicle Parts for use in the Repair of Service Vehicle Including Job Order with Plate #043604/DPWH Property #H1-7927 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 19, 2024	June 25, 2024	June 28, 2024		GoP	90,030.00		90,030.00	Procurement of Vehicle Parts
24GDM01-40	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #REP-910/DPWH Property #H2-0292 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 19, 2024	June 25, 2024	June 28, 2024		GoP	76,752.00		76,752.00	Procurement of Equipment Parts
24GDM01-41	Procurement of Equipment Parts for use in the Repair of Equipment with Plate #SBX-489/DPWH Property #H2-0297 Detailed at DPWH Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	June 19, 2024	June 25, 2024	June 28, 2024		GoP	66,600.00		66,600.00	Procurement of Equipment Parts
24GDM01-46	Procurement of Painting Materials for use in the Repair/Maintenance along Buenavista-(Abuyon) San Narciso Road (S02043LZ) and Gumaca-Pitogo-Mulanay San Narciso Road (S04257LZ), Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	992,832.00	992,832.00		Procurement of Painting Materials
24GDM01-47	Procurement of Painting Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253LZ), Reflectorized Traffic Paint, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	998,464.00	998,464.00		Procurement of Painting Materials
24GDM01-48	Procurement of Construction Materials for use in the Repair/Maintenance along Catanauan-Buenavista Road (S04235LZ), MSR Junction Lopez-Buenavista Road (S04254LZ) and Mulanay-San Francisco Road (S02057LZ), Cracks & Joint Sealing and Vegetation Control, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	993,496.00	993,496.00		Procurement of Construction Materials

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM01-49	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road (S04256LZ), K0215+000-K0219+105, K0219+120-K0229+000 & K0230+000-K0271+900, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	998,640.00	998,640.00		Procurement of Painting Materials
24GDM01-50	Procurement of Painting Materials for use in the Repair/Maintenance along Gumaca(Sisirin)-Pitogo-Mulanay-San Narciso Road (S04255LZ), K0207+(-)316-K0214+235, Talaba-Summit-Panaon Road (S02042LZ), K0188+(-)255-K0189+737, K0190+721-K0198+590 and Pitogo Junction-Poblacion Road (S02041LZ), K0216+(-)692-K0218+1196, Thermoplastic Pavement Markings, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	999,148.00	999,148.00		Procurement of Painting Materials
24GDM01-51	Procurement of Construction Materials for use in the Repair/Maintenance along Padre Burgos-Pototanin Jct. Road (S02040LZ) K0160+160-K0170+000, K0170+533-K0203+490, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	998,333.00	998,333.00		Procurement of Construction Materials
24GDM01-52	Procurement of Construction Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road (S02057LZ) K0276+(-)027-K0277+000, K0278+000-K0281+447, K0282+000-K0287+000, K0287+780-K0310+900, Cracks & Joint Sealing, Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	998,333.00	998,333.00		Procurement of Construction Materials
24GDM01-53	Procurement of ASBC Materials for use in the Repair/Maintenance along Catanauan-Buenavista Road (S04235LZ) K0270+534-K0291+094, (Shouldering & Road Slip Restoration), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	996,100.88	996,100.88		Procurement of ASBC Materials
24GDM01-54	Procurement of ASBC Materials for use in the Repair/Maintenance along Mulanay-San Francisco Road (S02057LZ) K0278+000-K0311+000, (Shouldering & BRM Restoration), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	996,909.05	996,909.05		Procurement of ASBC Materials
24GDM01-55	Procurement of ASBC Materials for use in the Repair/Maintenance along San Francisco-San Andres-San Narciso Road (S04253LZ) K0351+(-)703-K0384+000, (Shouldering & BRM Restoration), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	997,311.36	997,311.36		Procurement of ASBC Materials
24GDM01-56	Procurement of Construction Materials for use in the Repair/Maintenance of DPWH Building, Quezon 3rd District Engineering Office, Motor Pool Area, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	997,716.07	997,716.07		Procurement of Construction Materials
24GDM01-57	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with Slip and Slope collapse along San Francisco-San Andres-San Narciso Road (S04263LZ) K0329+700-K0330+000 San Francisco, Quezon	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	998,065.62	998,065.62		Procurement of Construction Materials
24GDM01-58	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with Slip and Slope collapse along Mulanay-San Francisco Road K0300+520-K0301+575, San Francisco, Quezon	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	998,196.50	998,196.50		Procurement of Construction Materials

Department of Public Works and Highways Quezon III District Engineering Office Final Annual Procurement Plan Updated Non-Common-Use Supplies and Equipment for FY 2024 Goods and Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24GDM0159	Procurement of Construction Materials for use in the Repair/Maintenance of Roads with Slip and Slope collapse along Padre Burgos-Pototanin Jct. Road K0162+905-K0163+995, Padre Burgos, Quezon	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	997,942.36	997,942.36		Procurement of Construction Materials
24GDM0160	Procurement of Materials for use in the Installation of KM Post and RROW Marker along Mulanay-San Francisco Road (S02057LZ) and San Francisco-San Andres-San Narciso Road (S04263LZ), Padre Burgos-Pototanin Jct. Road (S02040LZ), Gumaca-Pitogo Mulanay-San Narciso Road (S04256LZ), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	993,418.01	993,418.01		Procurement of Materials
24GDM0161	Procurement of Construction Materials for use in the Repair/Maintenance of Drainage Structure along Gumaca-Pitogo-Mulanay-San Narciso Road K0258+612 K0262+000, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	997,182.20	997,182.20		Procurement of Construction Materials
24GDM0162	Procurement of Construction Materials for use in the Repair/Maintenance along Gumaca-Pitogo-Mulanay-San Narciso Road, K0264+350-K0264+500 and K0270+000-K0270+200 (Reblocking), Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	999,274.33	999,274.33		Procurement of Construction Materials
24GDM0163	Procurement of Materials for use in the Repair Maintenance of Road Signages along Gumaca-Pitogo-Mulanay-San Narciso Road, Mulanay-San Francisco Road, Padre Burgos-Pototanin Jct. Road Intermittent Section, Quezon III	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	994,254.03	994,254.03		Procurement of Materials
24GDM0164	Procurement of Various Tools and Minor Equipment for Maintenance Staff and Crew for the Implementation of Maintenance Activities at Quezon 3rd District Engineering Office, Catanauan, Quezon	Quezon III DEO	NO	Small Value Procurement	July 04, 2024	July 10, 2024	July 12, 2024		GoP	912,726.00	912,726.00		Procurement of Various Tools and Minor Equipment
TOTAL: (GOODS & SERVICES)										56,003,428.74			


Prepared by:


JUAN PAULO M. MONILLA
 Engineer III (Procurement Unit)
 BAC Secretariat Head
 Date: July 17, 2024

Noted by:


FERDINAND Y. RICABLANCA
 Chief, Construction Section
 BAC Chairperson
 Date: July 17, 2024

Approved by:


MICHAEL P. ROSARIA
 Office-in-Charge
 Office of the District Engineer
 Head of the Procuring Entity
 Date: July 17, 2024

