

Republic of the Philippines  
 Department of Public Works and Highways  
**NORTHERN SAMAR SECOND DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE NO. VIII**  
 Brgy. Burabod, Laoang, Northern Samar

**INDICATIVE ANNUAL PROCUREMENT PLAN FY 2020**  
**(For Infrastructure Projects)**

| Code (PAP) | Procurement Project                                                                                                                                                                       | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |             | Remarks (Brief Description of Project)        |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|-------------|-----------------------------------------------|
|            |                                                                                                                                                                                           |               |                                                 |                     | Advertisement/ Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO          |                                               |
| 20II0001   | Preventive Maintenance, Sn Pollicarpo - Artech - Lapinig Rd - K0854+200 - K0854+654, K0855+250 - K0855+650, Second District, Northern Samar                                               | Public        | Yes                                             | Competitive Bidding | 9/26/2019                              | 10/16/2019                  | 1/7/2020        | 1/8/2020         | GAA 2019       | Php 8,065 M      |      | Php 8,065 M | Concrete reblocking of 1.708 lane km road     |
| 20II0002   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0826+100 - K0827+076, K0827+102 - K0827+483, Second District, Northern Samar | Public        | Yes                                             | Competitive Bidding | 9/26/2019                              | 10/16/2019                  | 1/7/2020        | 1/8/2020         | GAA 2019       | Php 75 M         |      | Php 75 M    | Concrete reconstruction of 2.724 lane km road |
| 20II0003   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Cataman-Laoang Road - K0765+(-473) - K0765+298, Second District, Northern Samar                                           | Public        | Yes                                             | Competitive Bidding | 9/26/2019                              | 10/16/2019                  | 1/7/2020        | 1/8/2020         | GAA 2019       | Php 40.00 M      |      | Php 40.00 M | Upgrading of 2.990 lane km road               |

| Code (PAP) | Procurement Project                                                                                                                                                | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |             | Remarks (Brief Description of Project)                             |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|-------------|--------------------------------------------------------------------|
|            |                                                                                                                                                                    |               |                                                 |                     | Advertisement/ Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO          |                                                                    |
| 20II0004   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0820+000 - K0821+500, Second District, Northern Samar | Public        | Yes                                             | Competitive Bidding | 9/26/2019                              | 10/16/2019                  | 1/7/2020        | 1/8/2020         | GAA 2019       | PhP 50.00 M      |      | PhP 50.00 M | Concrete reconstruction of 2,990 lane km road                      |
| 20II0005   | Construction/Upgrading/Rehabilitation of Drainage along National Roads, Laoang-Calomotan Rd - K0793+000 - K0794+000, Laoang, Northern Samar                        | Public        | Yes                                             | Competitive Bidding | 9/26/2019                              | 10/16/2019                  | 1/7/2020        | 1/8/2020         | GAA 2019       | PhP 10.00 M      |      | PhP 10.00 M | Construction of 2,158.00 lineal meters Drainage Structure (U-Type) |
| 20II0006   | Construction/Upgrading/Rehabilitation of Drainage along National Roads, Sn Policarpo-Arteche-Lapinig Rd - K0856+279, Lapinig, Northern Samar                       | Public        | Yes                                             | Competitive Bidding | 10/3/2019                              | 10/23/2019                  | 1/8/2020        | 1/9/2020         | GAA 2019       | PhP 3,116 M      |      | PhP 3,116 M | Construction of 6.70 lineal meters Drainage Structure (RCPC)       |
| 20II0007   | Road Widening, Catarman - Laoang Rd - K0765+600 - K0766+621, K0766+639 - K0767+131, K0767+151 - K0767+705, K0767+775 - K0768+200, Second District, Northern Samar  | Public        | Yes                                             | Competitive Bidding | 10/3/2019                              | 10/23/2019                  | 1/8/2020        | 1/9/2020         | GAA 2019       | PhP 75.00 M      |      | PhP 75.00 M | Widening of 5.00 lane km of road                                   |
| 20II0008   | Road Widening, Pangpang-Palapag-Mapanas-Gamay-Lapinig Rd - K0802+956 - K0805+230, Second District, Northern Samar                                                  | Public        | Yes                                             | Competitive Bidding | 10/3/2019                              | 10/23/2019                  | 1/8/2020        | 1/9/2020         | GAA 2019       | PhP 75.00 M      |      | PhP 75.00 M | Widening of 4.632 lane km of road                                  |

| Code<br>(PAP) | Procurement Project                                                                                                                             | PMO/ End<br>User | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for each Procurement Activity  |                                   |                    |                     | Source of<br>Fund | Estimated Budget |      |              | Remarks (Brief<br>Description of<br>Project)   |
|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------|------------------|----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|-------------------|------------------|------|--------------|------------------------------------------------|
|               |                                                                                                                                                 |                  |                                                          |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                   | Total            | MOOE | CO           |                                                |
| 20II0009      | Road Widening, Sn Policarpo-Arteche-Lapinig Rd - K0864+000 - K0865+929, Lapinig, Northern Samar                                                 | Public           | Yes                                                      | Competitive Bidding    | 10/3/2019                               | 10/23/2019                        | 1/8/2020           | 1/9/2020            | GAA 2019          | PhP 75.00 M      |      | PhP 75.00 M  | Widening of 3.858 lane km road                 |
| 20II0010      | Road Widening, Rawis-Catubig Rd - K0787+(-767) - K0788+724, Second District, Northern Samar                                                     | Public           | Yes                                                      | Competitive Bidding    | 10/3/2019                               | 10/23/2019                        | 1/8/2020           | 1/9/2020            | GAA 2019          | PhP 75.768 M     |      | PhP 75.768 M | Widening of 5.00 lane km. road                 |
| 20II0011      | Road Widening, Arteche-Jipapad-Las Navas-Rawis Rd - K0806+778 - K0809272, Las Navas, Northern Samar                                             | Public           | Yes                                                      | Competitive Bidding    | 10/5/2019                               | 10/25/2019                        | 1/9/2020           | 1/10/2020           | GAA 2019          | PhP 75.00 M      |      | PhP 75.00 M  | Widening of 5.00 lane km. road                 |
| 20II0012      | Construction of By-Pass and Diversion Roads, San Roque Bypass Road, Northern Samar, San Roque, Northern Samar                                   | Public           | Yes                                                      | Competitive Bidding    | 10/5/2019                               | 10/25/2019                        | 1/9/2020           | 1/10/2020           | GAA 2019          | PhP 75.00 M      |      | PhP 75.00 M  | Widening of 3.00 lane km. road                 |
| 20II0013      | Construction of Missing Links/New Roads, Arteche-Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road, Northern Samar, Las Navas, Northern Samar | Public           | Yes                                                      | Competitive Bidding    | 10/5/2019                               | 10/25/2019                        | 1/9/2020           | 1/10/2020           | GAA 2019          | PhP 140.00 M     |      | PhP 140.00 M | Construction of 4.984 lane km. concrete road   |
| 20II0014      | Rehabilitation/Major Repair of Permanent Bridges, Pambujan Br. (B002995M) along Catarman - Laoang Rd, Pambujan, Northern Samar                  | Public           | Yes                                                      | Competitive Bidding    | 10/5/2019                               | 10/25/2019                        | 1/9/2020           | 1/10/2020           | GAA 2019          | PhP 6.00 M       |      | PhP 6.00 M   | Rehabilitation/Major Repair of Pambujan Bridge |
| 20II0015      | Widening of Permanent Bridges, Bantayan Br. (B002965M) along Catarman-Laoang Rd, San Roque, Northern Samar                                      | Public           | Yes                                                      | Competitive Bidding    | 10/5/2019                               | 10/25/2019                        | 1/9/2020           | 1/10/2020           | GAA 2019          | PhP 84.00M       |      | PhP 84.00M   | Widening of Permanent Bridge (667.80 sqm)      |

| Code<br>(PAP) | Procurement Project                                                                                                         | PMO/ End<br>User | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for each Procurement Activity  |                                   |                    |                     | Source of<br>Fund | Estimated Budget |      |                | Remarks (Brief<br>Description of<br>Project)    |
|---------------|-----------------------------------------------------------------------------------------------------------------------------|------------------|----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|-------------------|------------------|------|----------------|-------------------------------------------------|
|               |                                                                                                                             |                  |                                                          |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                   | Total            | MOOE | CO             |                                                 |
| 20II0016      | Widening of Permanent<br>Bridges, Burabod Br. 2<br>(B00304SM) along<br>Catarman-Laoang Rd,<br>Laoang, Northern Samar        | Public           | Yes                                                      | Competitive<br>Bidding | 10/17/2019                              | 11/6/2019                         | 1/10/2020          | 1/13/2020           | GAA 2019          | PhP<br>66.00 M   |      | PhP<br>66.00 M | Widening of<br>Permanent Bridge<br>(515.16 sqm) |
| 20II0017      | Widening of Permanent<br>Bridges, Burabod Br. 1<br>(B00303SM) along<br>Catarman-Laoang Rd,<br>Laoang, Northern Samar        | Public           | Yes                                                      | Competitive<br>Bidding | 10/17/2019                              | 11/6/2019                         | 1/10/2020          | 1/13/2020           | GAA 2019          | PhP<br>16.00 M   |      | PhP<br>16.00 M | Widening of<br>Permanent Bridge<br>(143.1 sqm)  |
| 20II0018      | Widening of Permanent<br>Bridges, Cababto-an Br.<br>(B00300SM) along<br>Catarman-Laoang Rd,<br>Pambujan, Northern<br>Samar  | Public           | Yes                                                      | Competitive<br>Bidding | 10/17/2019                              | 11/6/2019                         | 1/10/2020          | 1/13/2020           | GAA 2019          | PhP<br>16.00 M   |      | PhP<br>16.00 M | Widening of<br>Permanent Bridge<br>(143.1 sqm)  |
| 20II0019      | Widening of Permanent<br>Bridges, Cabacongnan<br>Br. (B00295SM) along<br>Catarman-Laoang Rd,<br>Pambujan, Northern<br>Samar | Public           | Yes                                                      | Competitive<br>Bidding | 10/17/2019                              | 11/6/2019                         | 1/10/2020          | 1/13/2020           | GAA 2019          | PhP<br>21.00 M   |      | PhP<br>21.00 M | Widening of<br>Permanent Bridge<br>(190.8 sqm)  |
| 20II0020      | Widening of Permanent<br>Bridges, Cadat-olan Br.<br>(B00301SM) along<br>Catarman-Laoang Rd,<br>Pambujan, Northern<br>Samar  | Public           | Yes                                                      | Competitive<br>Bidding | 10/17/2019                              | 11/6/2019                         | 1/10/2020          | 1/13/2020           | GAA 2019          | PhP<br>32.00 M   |      | PhP<br>32.00 M | Widening of<br>Permanent Bridge<br>(248.08 sqm) |
| 20II0021      | Widening of Permanent<br>Bridges, Camparanga Br.<br>(B00302SM) along<br>Catarman-Laoang Rd,<br>Pambujan, Northern<br>Samar  | Public           | Yes                                                      | Competitive<br>Bidding | 10/19/2019                              | 11/8/2019                         | 1/13/2020          | 1/14/2020           | GAA 2019          | PhP<br>48.00 M   |      | PhP<br>48.00 M | Widening of<br>Permanent Bridge<br>(362.52 sqm) |

| Code<br>(PAP) | Procurement Project                                                                                                           | PMO/ End<br>User | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for each Procurement Activity  |                                   |                    |                     | Source of<br>Fund | Estimated Budget |      |                    | Remarks (Brief<br>Description of<br>Project)    |
|---------------|-------------------------------------------------------------------------------------------------------------------------------|------------------|----------------------------------------------------------|------------------------|-----------------------------------------|-----------------------------------|--------------------|---------------------|-------------------|------------------|------|--------------------|-------------------------------------------------|
|               |                                                                                                                               |                  |                                                          |                        | Advertisement/<br>Posting of<br>IB/REOI | Submission/<br>Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                   | Total            | MOOE | CO                 |                                                 |
| 20II0022      | Widening of Permanent<br>Bridges, Malarag Br.<br>(B002975M) along<br>Catarman-Laoang Rd,<br>San Roque, Northern<br>Samar      | Public           | Yes                                                      | Competitive<br>Bidding | 10/19/2019                              | 11/8/2019                         | 1/13/2020          | 1/14/2020           | GAA 2019          | PhP<br>24.00 M   |      | PhP<br>24.00 M     | Widening of<br>Permanent Bridge<br>(209.88 sqm) |
| 20II0023      | Widening of Permanent<br>Bridges, Opong Br. 1<br>(B00322SM) along Rawis<br>Catubig Rd, Catubig,<br>Northern Samar             | Public           | Yes                                                      | Competitive<br>Bidding | 10/19/2019                              | 11/8/2019                         | 1/13/2020          | 1/14/2020           | GAA 2019          | PhP<br>29.00 M   |      | PhP<br>29.00 M     | Widening of<br>Permanent Bridge<br>(228.96 sqm) |
| 20II0024      | Widening of Permanent<br>Bridges, Opong Br. 2<br>(B00323SM) along Rawis<br>Catubig Rd, Catubig,<br>Northern Samar             | Public           | Yes                                                      | Competitive<br>Bidding | 10/19/2019                              | 11/8/2019                         | 1/13/2020          | 1/14/2020           | GAA 2019          | PhP<br>15.00 M   |      | PhP<br>15.00 M     | Widening of<br>Permanent Bridge<br>(143.10 sqm) |
| 20II0025      | Widening of Permanent<br>Bridges, Tabonon Br.<br>(B00294SM) along<br>Catarman-Laoang Rd,<br>San Roque, Northern<br>Samar      | Public           | Yes                                                      | Competitive<br>Bidding | 10/19/2019                              | 11/8/2019                         | 1/13/2020          | 1/14/2020           | GAA 2019          | PhP<br>19.00 M   |      | PhP<br>19.00 M     | Widening of<br>Permanent Bridge<br>(171.72 sqm) |
| 20II0026      | Construction of Catubig<br>Flood Control Structure<br>and Drainage System,<br>Catubig River Basin,<br>Catubig, Northern Samar | Public           | Yes                                                      | Competitive<br>Bidding | 10/24/2019                              | 11/13/2019                        | 1/14/2020          | 1/15/2020           | GAA 2019          | PhP<br>40.00 M   |      | PhP<br>40.00 M     | Construction of<br>184.40 In.m.<br>revetment    |
| 20II0027      | Construction of Gamay<br>Flood Control Structure<br>and Drainage System,<br>Gamay River Basin,<br>Gamay, Northern Samar       | Public           | Yes                                                      | Competitive<br>Bidding | 10/24/2019                              | 11/13/2019                        | 1/14/2020          | 1/15/2020           | GAA 2019          | PhP<br>36.880 M  |      | PhP<br>36.880<br>M | Construction of<br>184.40 In.m.<br>revetment    |
| 20II0028      | Construction of Las<br>Navas River Control<br>Project, Las Navas,<br>Northern Samar                                           | Public           | Yes                                                      | Competitive<br>Bidding | 10/24/2019                              | 11/13/2019                        | 1/14/2020          | 1/15/2020           | GAA 2019          | PhP<br>40.00 M   |      | PhP<br>40.00 M     | Construction of<br>134.807 In.m.<br>revetment   |
| 20II0029      | Construction of Palapag<br>River Control, Palapag<br>River Basin, Palapag,<br>Northern Samar                                  | Public           | Yes                                                      | Competitive<br>Bidding | 10/24/2019                              | 11/13/2019                        | 1/14/2020          | 1/15/2020           | GAA 2019          | PhP<br>50.00 M   |      | PhP<br>50.00 M     | Construction of<br>495.00 In.m.<br>revetment    |

| Code (PAP) | Procurement Project                                                                                                                                                | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |             | Remarks (Brief Description of Project)         |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|-------------|------------------------------------------------|
|            |                                                                                                                                                                    |               |                                                 |                     | Advertisement/ Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO          |                                                |
| 20II0030   | Construction of Pambujan River Control Project, Pambujan River Basin, Pambujan, Northern Samar                                                                     | Public        | Yes                                             | Competitive Bidding | 10/24/2019                             | 11/13/2019                  | 1/14/2020       | 1/15/2020        | GAA 2019       | Php 40.00 M      |      | Php 40.00 M | Construction of 120.919 ln.m. revetment        |
| 20II0031   | Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Pinipisakan Falls, San Isidro, Las Navas, Northern Samar | Public        | Yes                                             | Competitive Bidding | 10/24/2019                             | 11/13/2019                  | 1/14/2020       | 1/15/2020        | GAA 2019       | Php 96.00 M      |      | Php 96.00 M | Construction of 2.880 concrete road            |
| 20II0032   | Construction of Evacuation Center, Brgy. Cagugubangan, Catubig, Northern Samar                                                                                     | Public        | Yes                                             | Competitive Bidding | 10/31/2019                             | 11/20/2019                  | 1/15/2020       | 1/16/2020        | GAA 2019       | Php 12.00 M      |      | Php 12.00 M | Construction of one (1) Multi-Purpose Building |
| 20II0033   | Construction of Multi-Purpose Building at Hububullao National High School, Brgy. San Jose, Catubig, Northern Samar                                                 | Public        | Yes                                             | Competitive Bidding | 10/31/2019                             | 11/20/2019                  | 1/15/2020       | 1/16/2020        | GAA 2019       | Php 12.00 M      |      | Php 12.00 M | Construction of one (1) Multi-Purpose Building |
| 20II0034   | Construction of Multi-Purpose Building (Liga Building) in Laoang, Northern Samar, Laoang, Northern Samar                                                           | Public        | Yes                                             | Competitive Bidding | 10/31/2019                             | 11/20/2019                  | 1/15/2020       | 1/16/2020        | GAA 2019       | Php 4.00 M       |      | Php 4.00 M  | Construction of one (1) multi-purpose building |
| 20II0035   | Construction of Flood Mitigation Structure: Cahayagan Seawall, Brgy. Cahayagan, Laoang, Northern Samar                                                             | Public        | Yes                                             | Competitive Bidding | 10/31/2019                             | 11/20/2019                  | 1/15/2020       | 1/16/2020        | GAA 2019       | Php 5.00 M       |      | Php 5.00 M  | Construction of 75.00 ln.m. seawall            |
| 20II0036   | Construction of Road at Brgy. Vigo-San Antonio, Laoang, Northern Samar                                                                                             | Public        | Yes                                             | Competitive Bidding | 11/7/2019                              | 11/27/2019                  | 1/16/2020       | 1/17/2020        | GAA 2019       | Php 5.00 M       |      | Php 5.00 M  | Construction of 0.474 lane km. road            |


| Code (PAP) | Procurement Project                                                          | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |            | Remarks (Brief Description of Project) |
|------------|------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|------------|----------------------------------------|
|            |                                                                              |               |                                                 |                     | Advertisement/ Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO         |                                        |
| 20II0037   | Construction of Road, Brgy. Bantayan - Camambanan, San Roque, Northern Samar | Public        | Yes                                             | Competitive Bidding | 11/7/2019                              | 11/27/2019                  | 1/16/2020       | 1/17/2020        | GAA 2019       | Php 5.00 M       |      | Php 5.00 M | Construction of 0.474 lane km. road    |

| Code (PAP) | Procurement Project                                                                                | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Source of Fund | Estimated Budget |      |             | Remarks (Brief Description of Project)        |
|------------|----------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|----------------|------------------|------|-------------|-----------------------------------------------|
|            |                                                                                                    |               |                                                 |                     | Advertisement/ Posting of IB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                | Total            | MOOE | CO          |                                               |
| 20II0038   | Construction of Road, Brgy. Poblacion III, Silvino Lubos, Northern Samar                           | Public        | Yes                                             | Competitive Bidding | 11/7/2019                              | 11/27/2019                  | 1/16/2020       | 1/17/2020        | GAA 2019       | Php 5.00 M       |      | Php 5.00 M  | Construction of 0.474 lane km. road           |
| 20II0039   | Construction of Imelda - Can Omaniao - Pio del Pilar Concrete Road, Lapinig, Northern Samar        | Public        | Yes                                             | Competitive Bidding | 11/7/2019                              | 11/27/2019                  | 1/16/2020       | 1/17/2020        | GAA 2019       | Php 8.00 M       |      | Php 8.00 M  | Construction of 0.700 lane km road            |
| 20II0040   | Construction of Libon-Osmeña Concrete Road, Catubig, Northern Samar                                | Public        | Yes                                             | Competitive Bidding | 11/7/2019                              | 11/27/2019                  | 1/16/2020       | 1/17/2020        | GAA 2019       | Php 8.00 M       |      | Php 8.00 M  | Construction of 0.700 lane km. concrete road  |
| 20II0041   | Construction of Aquino - Manajao Concrete Road, Palapag, Northern Samar                            | Public        | Yes                                             | Competitive Bidding | 11/9/2019                              | 11/29/2019                  | 1/17/2020       | 1/20/2020        | GAA 2019       | Php 10.00 M      |      | Php 10.00 M | Construction of 0.900 lane km. concrete road  |
| 20II0042   | Construction of Cabariwan - Bagacay Concrete Road, Palapag, Northern Samar                         | Public        | Yes                                             | Competitive Bidding | 11/9/2019                              | 11/29/2019                  | 1/17/2020       | 1/20/2020        | GAA 2019       | Php 10.00 M      |      | Php 10.00 M | Construction of 0.900 lane km. concrete road  |
| 20II0043   | Construction of Rawis Extension Concrete Road (Phase III), Brgy. Rawis, Laoang, Northern Samar     | Public        | Yes                                             | Competitive Bidding | 11/9/2019                              | 11/29/2019                  | 1/17/2020       | 1/20/2020        | GAA 2019       | Php 15.00 M      |      | Php 15.00 M | Construction of 0.200 lane km. concrete road  |
| 20II0044   | Construction of Road, Barangay La Perla - Cabulaloan - Yabyaban - Cabangan, Laoang, Northern Samar | Public        | Yes                                             | Competitive Bidding | 11/9/2019                              | 11/29/2019                  | 1/17/2020       | 1/20/2020        | GAA 2019       | Php 7.00 M       |      | Php 7.00 M  | Construction of 0.7700 lane km. concrete road |
| 20II0045   | Construction of Road, Brgy. Poblacion, Lapinig, Northern Samar                                     | Public        | Yes                                             | Competitive Bidding | 11/9/2019                              | 11/29/2019                  | 1/17/2020       | 1/20/2020        | GAA 2019       | Php 5.00 M       |      | Php 5.00 M  | Construction of 0.550 lane km. gravel road    |



| Code (PAP) | Procurement Project                                                                                                    | PMO/ End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for each Procurement Activity |                             |                 |                  | Estimated Budget |      |             | Remarks (Brief Description of Project) |
|------------|------------------------------------------------------------------------------------------------------------------------|---------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|------------------|------|-------------|----------------------------------------|
|            |                                                                                                                        |               |                                                 |                     | Advertisement/ Posting of TB/REOI      | Submission/ Opening of Bids | Notice of Award | Contract Signing | Total            | MODE | CO          |                                        |
| 20110046   | Construction of Water Supply (Level III) for the various Barangays in Palapag, Northern Samar, Palapag, Northern Samar | Public        | Yes                                             | Competitive Bidding | 11/14/2019                             | 12/4/2019                   | 1/17/2020       | 1/20/2020        | Php 44.00 M      |      | Php 44.00 M | Construction of Water Supply System    |

Submitted by:  
  
**JOSEFA C. ROMANCE**  
 Head/Procurement Unit  
 Date:

Recommended by:  
  
**EDUARDO S. MAGINAS**  
 BAC Chairman  
 Date:

Approved by:  
  
**FERDINAND A. CORTES**  
 District Engineer  
 Date: