



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**REGIONAL OFFICE I**  
San Fernando City, La Union



January 30, 2025

**PERFORMANCE MONITORING DIVISION**

Government Procurement Policy Board -  
Technical Support Office Building  
Commonwealth Avenue, UP Diliman Campus,  
Quezon City, Philippines 1121  
Tel. No. (02) 5322 6222  
E-mail: [app@gppb.gov.ph](mailto:app@gppb.gov.ph), [gppb@gppb.gov.ph](mailto:gppb@gppb.gov.ph)

Sir/Madam:

Submitting herewith is the FY 2025 Final Annual Procurement Plan (APP) for Civil Works, Consulting Services and Goods & Services of DPWH Regional Office I using the prescribed format.

It is also informed that the electronic copy was e-mailed to **[app@gppb.gov.ph](mailto:app@gppb.gov.ph)**.

Very truly yours,

**RONNEL M. TAN**, CESO III  
Regional Director

ROI. RAS/DDD/CBR/RAR

FOR AND IN THE ABSENCE OF THE  
REGIONAL DIRECTOR

Richard A. Ragasa, CESE  
OIC, Asst. Regional Director

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00001	Retrofitting/Strengthening of Permanent Bridges - Camansi Br. (B02421LZ) along Sn Fernando-Bagulin Rd	RO1- Construction Division	YES	Competitive Bidding	9/3/2024-9/9/2024	09/23/2024	02/11/2025	02/17/2025	GoP	₱1,158,000.00	₱0.00	₱1,158,000.00	Retrofitting/ Strengthening of Bridge
25A00002	Retrofitting/Strengthening of Permanent Bridges - Nagyubuyan Br. (B04928LZ) along Sn Fernando-Bagulin Rd	RO1- Construction Division	YES	Competitive Bidding	9/4/2024-9/10/2024	09/24/2024	02/11/2025	02/17/2025	GoP	₱10,132,500.00	₱0.00	₱10,132,500.00	Retrofitting/ Strengthening of Bridge
25A00003	Retrofitting/Strengthening of Permanent Bridges - Negro Br. (B02420LZ) along Sn Fernando-Bagulin Rd	RO1- Construction Division	YES	Competitive Bidding	9/4/2024-9/10/2024	09/24/2024	02/11/2025	02/17/2025	GoP	₱3,184,500.00	₱0.00	₱3,184,500.00	Retrofitting/ Strengthening of Bridge
25A00004	Retrofitting/Strengthening of Permanent Bridges - Plas Br. (B02422LZ) along Sn Fernando-Bagulin Rd	RO1- Construction Division	YES	Competitive Bidding	9/3/2024-9/9/2024	09/23/2024	02/11/2025	02/17/2025	GoP	₱6,465,500.00	₱0.00	₱6,465,500.00	Retrofitting/ Strengthening of Bridge
25A00005	Retrofitting/Strengthening of Permanent Bridges - Alimungao East Br. (B04857LZ) along Alilem-Sugpon-Sudipen Rd	RO1- Construction Division	YES	Competitive Bidding	9/4/24-9/10/24	09/24/2024	02/11/2025	02/17/2025	GoP	₱10,422,000.00	₱0.00	₱10,422,000.00	Retrofitting/ Strengthening of Bridge
25A00006	Retrofitting/Strengthening of Permanent Bridges - Alimungao West Br. (B04856LZ) along Alilem-Sugpon-Sudipen Rd	RO1- Construction Division	YES	Competitive Bidding	9/4/24-9/10/24	09/24/2024	02/11/2025	02/17/2025	GoP	₱10,422,000.00	₱0.00	₱10,422,000.00	Retrofitting/ Strengthening of Bridge
25A00007	Retrofitting/Strengthening of Permanent Bridges - Ilocano Br. (B04858LZ) along Alilem-Sugpon-Sudipen Rd	RO1- Construction Division	YES	Competitive Bidding	9/4/24-9/10/24	09/24/2024	02/11/2025	02/17/2025	GoP	₱7,816,500.00	₱0.00	₱7,816,500.00	Retrofitting/ Strengthening of Bridge
25A00008	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Agno River, Barangay Panacol, Aguilar, Pangasinan, Phase IV	RO1- Construction Division	YES	Competitive Bidding	9/4/24-9/10/24	09/24/2024	02/11/2025	02/17/2025	GoP	₱149,575,000.00	₱0.00	₱149,575,000.00	Construction of Riverbank Protection Structure
25A00009	Construction of Missing Links/ New Roads - Naguilan - Bagulin - Kapangan Road, Bagulin, La Union (Package 4)	RO1- Construction Division	YES	Competitive Bidding	9/3/24-9/9/24	09/23/2024	02/11/2025	02/17/2025	GoP	₱115,800,000.00	₱0.00	₱115,800,000.00	Construction of Concrete Road

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00010	Construction of Missing Links/ New Roads - Naguilian - Bagulin - Kapangan Road, Bagulin, La Union (Package 5)	RO1- Construction Division	YES	Competitive Bidding	9/3/24-9/9/24	09/23/2024	02/11/2025	02/17/2025	GoP	₱115,800,000.00	₱0.00	₱115,800,000.00	Construction of Concrete Road
25A00011	Retrofitting/Strengthening of Permanent Bridges - Pagudpud Br. (B00669LZ) along Sn Fernando Airport Rd	RO1- Construction Division	YES	Competitive Bidding	9/4/24-9/10/24	09/24/2024	02/11/2025	02/17/2025	GoP	₱1,254,500.00	₱0.00	₱1,254,500.00	Retrofitting/ Strengthening of Bridge
25A00012	Retrofitting/Strengthening of Permanent Bridges - San Vicente Br. (B00670LZ) along Sn Fernando Airport Rd	RO1- Construction Division	YES	Competitive Bidding	9/3/24-9/9/24	09/23/2024	02/11/2025	02/17/2025	GoP	₱6,948,000.00	₱0.00	₱6,948,000.00	Retrofitting/ Strengthening of Bridge
25A00013	Retrofitting/Strengthening of Permanent Bridges, Gilbert Br. 2 (B00842LZ) along Manila North Rd.	RO1- Construction Division	YES	Competitive Bidding	10/16/24-10/22/24	11/05/2024	02/13/2025	02/19/2025	GoP	₱144,750,000.00	₱0.00	₱144,750,000.00	Retrofitting/ Strengthening of Bridge
25A00014	Retrofitting/Strengthening of Permanent Bridges, Gilbert Br. 1 (B00897LZ) along Manila North Rd.	RO1- Construction Division	YES	Competitive Bidding	10/16/24-10/22/24	11/05/2024	02/13/2025	02/19/2025	GoP	₱144,750,000.00	₱0.00	₱144,750,000.00	Retrofitting/ Strengthening of Bridge
25A00015	Retrofitting / Strengthening of Permanent Bridges - Badoc Br. (B00564LZ) along Manila North Road	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱56,356,000.00	₱0.00	₱56,356,000.00	Retrofitting/ Strengthening of Bridge
25A00016	Retrofitting/Strengthening of Permanent Bridges - Bagbag Br. 2 (B00813LZ) along Lacag-Sarrat-Piddig-Solsona Rd	RO1- Construction Division	YES	Competitive Bidding	9/12/24-9/18/24	10/04/2024	02/11/2025	02/17/2025	GoP	₱144,750,000.00	₱0.00	₱144,750,000.00	Retrofitting/ Strengthening of Bridge
25A00017	Retrofitting/Strengthening of Permanent Bridges - Bagbag Br. 3 (B00814LZ) along Lacag-Sarrat-Piddig-Solsona Rd	RO1- Construction Division	YES	Competitive Bidding	9/12/24-9/18/24	10/04/2024	02/11/2025	02/17/2025	GoP	₱70,261,650.00	₱0.00	₱70,261,650.00	Retrofitting/ Strengthening of Bridge
25A00018	Retrofitting/ Strengthening of Permanent Bridges, Nangung Br.(B04889LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱4,632,000.00	₱0.00	₱4,632,000.00	Retrofitting/ Strengthening of Bridge



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00019	Retrofitting/ Strengthening of Permanent Bridges, Dan-ar Br.(B04932LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱4,632,000.00	₱0.00	₱4,632,000.00	Retrofitting/ Strengthening of Bridge
25A00020	Retrofitting/ Strengthening of Permanent Bridges, Suso Br.(B04993LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱26,730,500.00	₱0.00	₱26,730,500.00	Retrofitting/ Strengthening of Bridge
25A00021	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra River, Upstream of Quirino Bridge, Quirino, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	9/12/24-9/18/24	10/04/2024	02/11/2025	02/17/2025	GoP	₱149,575,000.00	₱0.00	₱149,575,000.00	Construction of Flood Control Structure
25A00022	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra River, Downstream of Quirino Bridge, Quirino, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	9/12/24-9/18/24	10/04/2024	02/11/2025	02/17/2025	GoP	₱149,575,000.00	₱0.00	₱149,575,000.00	Construction of Flood Control Structure
25A00023	Retrofitting / Strengthening of Permanent Bridges, Bumbuneg Br. (B00874LZ) along San Juan - San Gabriel Rd	RO1- Construction Division	YES	Competitive Bidding	10/23/24-10/29/24	11/12/2024	02/13/2025	02/19/2025	GoP	₱52,399,500.00	₱0.00	₱52,399,500.00	Retrofitting/Strengthening of Bridge
25A00024	Retrofitting/Strengthening of Permanent Bridges - Sta. Rita Br. (B02637LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	10/11/24-10/17/24	10/30/2024	02/11/2025	02/17/2025	GoP	₱8,974,500.00	₱0.00	₱8,974,500.00	Retrofitting/Strengthening of Bridge
25A00025	Retrofitting / Strengthening of Permanent Bridges, Bagui-ing Br. (B02655LZ) along Manila North Road	RO1- Construction Division	YES	Competitive Bidding	10/17/24-10/23/24	11/06/2024	02/13/2025	02/19/2025	GoP	₱6,948,000.00	₱0.00	₱6,948,000.00	Retrofitting/Strengthening of Bridge
25A00026	Retrofitting/Strengthening of Permanent Bridges - Pantar Br. (B02656LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	9/3/24-9/9/24	09/23/2024	02/11/2025	02/17/2025	GoP	₱5,404,000.00	₱0.00	₱5,404,000.00	Retrofitting/Strengthening of Bridge
25A00027	Retrofitting/ Strengthening of Permanent Bridges, Old Poblacion Br.(B04859LZ) along Alliem-Sugpon-Sudipen Rd	RO1- Construction Division	YES	Competitive Bidding	9/25/24-10/1/24	10/15/2024	02/11/2025	02/17/2025	GoP	₱15,054,000.00	₱0.00	₱15,054,000.00	Retrofitting/Strengthening of Bridge



(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00028	Retrofitting/Strengthening of Permanent Bridges - Masupe Br. (B04861LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	9/3/24-9/9/24	09/23/2024	02/11/2025	02/17/2025	GoP	₱2,991,500.00	₱0.00	₱2,991,500.00	Retrofitting/Strengthening of Bridge
25A00029	Retrofitting/Strengthening of Permanent Bridges - Cabaroon Br. (B04862LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	9/18/24-9/24/24	10/09/2024	02/11/2025	02/17/2025	GoP	₱20,747,500.00	₱0.00	₱20,747,500.00	Retrofitting/Strengthening of Bridge
25A00030	Retrofitting/ Strengthening of Permanent Bridges - Luguit Br. (B00666LZ) along Bauang-Baguio Rd (Phase II)	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱14,185,500.00	₱0.00	₱14,185,500.00	Retrofitting/Strengthening of Bridge
25A00031	Retrofitting / Strengthening of Permanent Bridges - Palina Br. (B00827LZ) along Ago-Ago-Baguio City Rd	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱17,949,000.00	₱0.00	₱17,949,000.00	Retrofitting/Strengthening of Bridge
25A00032	Retrofitting / Strengthening of Permanent Bridges - Ambangonan Br. 1 (B00833LZ) along Rosario-Pugo Rd	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱9,264,000.00	₱0.00	₱9,264,000.00	Retrofitting/Strengthening of Bridge
25A00033	Retrofitting / Strengthening of Permanent Bridges - Amandiego Bridge (B00705LZ) along Pangasinan-Zambales Rd	RO1- Construction Division	YES	Competitive Bidding	10/9/24-10/15/24	10/29/2024	02/11/2025	02/17/2025	GoP	₱5,790,000.00	₱0.00	₱5,790,000.00	Retrofitting/Strengthening of Bridge
25A00034	Retrofitting / Strengthening of Permanent Bridges - Casolming Bridge (B00709LZ) along Pangasinan-Zambales Rd	RO1- Construction Division	YES	Competitive Bidding	10/9/24-10/15/24	10/29/2024	02/11/2025	02/17/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Retrofitting/Strengthening of Bridge
25A00035	Retrofitting / Strengthening of Permanent Bridges - Colos Boa Bridge (B00710LZ) along Pangasinan-Zambales Rd	RO1- Construction Division	YES	Competitive Bidding	10/9/24-10/15/24	10/29/2024	02/11/2025	02/17/2025	GoP	₱2,895,000.00	₱0.00	₱2,895,000.00	Retrofitting/Strengthening of Bridge
25A00036	Retrofitting/ Strengthening of Permanent Bridges, Embarcadero Br. 1 (B04940LZ) along Alaminos-Bolinao Rd	RO1- Construction Division	YES	Competitive Bidding	9/18/24-9/24/24	10/09/2024	02/11/2025	02/17/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Retrofitting/Strengthening of Bridge

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00037	Retrofitting/ Strengthening of Permanent Bridges, Garrita Br. (B04941LZ) along Alaminos-Bolinao Rd	RO1- Construction Division	YES	Competitive Bidding	9/18/24-9/24/24	10/09/2024	02/11/2025	02/17/2025	GoP	₱29,915,000.00	₱0.00	₱29,915,000.00	Retrofitting/Strengthening of Bridge
25A00038	Retrofitting / Strengthening of Permanent Bridges, Domalandan Br. (B00896LZ) along Lingayen-Labrador Div Rd (Phase IV)	RO1- Construction Division	YES	Competitive Bidding	10/10/24-10/16/24	10/30/2024	02/11/2025	02/17/2025	GoP	₱29,143,000.00	₱0.00	₱29,143,000.00	Retrofitting/Strengthening of Bridge
25A00039	Retrofitting/ Strengthening of Permanent Bridges - Bugallon Br. (B02143LZ) along Pangasinan-Zambales Rd (Phase IV)	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,010,500.00	₱0.00	₱19,010,500.00	Retrofitting/Strengthening of Bridge
25A00040	Retrofitting/ Strengthening of Permanent Bridges - Guesang-Magsaysay Br. (B02773LZ) along Lingayen-Labrador Div Rd	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱21,230,000.00	₱0.00	₱21,230,000.00	Retrofitting/Strengthening of Bridge
25A00041	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Sinucalan River, Phase 2, Barangay Lasip Chico, Dagupan City, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	10/17/24-10/23/24	11/06/2024	02/13/2025	02/19/2025	GoP	₱149,575,000.00	₱0.00	₱149,575,000.00	Construction of Riverbank Protection Structure
25A00042	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Sinucalan River, Phase 2, Barangay Lasip Grande, Dagupan City, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	10/9/24-10/15/24	10/29/2024	02/11/2025	02/17/2025	GoP	₱149,575,000.00	₱0.00	₱149,575,000.00	Construction of Riverbank Protection Structure
25A00043	Retrofitting/ Strengthening of Permanent Bridges - Don Teofilo Sison Br. (B01961LZ) along Mangaldan-Manaog-Binalonan Rd (Phase II)	RO1- Construction Division	NO	Competitive Bidding	1/7-13/2025	01/27/2025	02/11/2025	02/17/2025	GoP	₱25,090,000.00	₱0.00	₱25,090,000.00	Retrofitting/Strengthening of Bridge
25A00044	Retrofitting/ Strengthening of Permanent Bridges - Hector Mendoza Br. (B03217LZ) along Carmen Jct-Manat Rd (Phase IV)	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱119,274,000.00	₱0.00	₱119,274,000.00	Retrofitting/Strengthening of Bridge
25A00045	Retrofitting/ Strengthening of Permanent Bridges, Boncato Br.(B00745LZ) along Pangasinan-Nueva Vizcaya Rd	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱6,369,000.00	₱0.00	₱6,369,000.00	Retrofitting/Strengthening of Bridge

## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00046	Retrofitting/ Strengthening of Permanent Bridges - Acosta Br.(B00746LZ) along Pangasinan-Nueva Vizcaya Rd	RO1- Construction Division	YES	Competitive Bidding	11/28/24-12/4/24	12/18/2024	02/13/2025	02/19/2025	GoP	₱13,992,500.00	₱0.00	₱13,992,500.00	Retrofitting/Strengthening of Bridge
25A00047	Retrofitting/ Strengthening of Permanent Bridges, Nining Br. 1(B00839LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱12,159,000.00	₱0.00	₱12,159,000.00	Retrofitting/Strengthening of Bridge
25A00048	Widening of Permanent Bridges - Diriqui Br. (B00534LZ) along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱44,830,040.00	₱0.00	₱44,830,040.00	Widening of Bridge
25A00049	Retrofitting/ Strengthening of Permanent Bridges, Tina Br. 2 (B00817LZ) along Laoag-Sarrat-Piddig-Solsona Rd	RO1- Construction Division	YES	Competitive Bidding	9/18/24-9/24/24	10/09/2024	02/11/2025	02/17/2025	GoP	₱14,282,000.00	₱0.00	₱14,282,000.00	Retrofitting/Strengthening of Bridge
25A00050	Retrofitting/ Strengthening of Permanent Bridges, Tabbug Br. 1 (B04469LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱4,921,500.00	₱0.00	₱4,921,500.00	Retrofitting/Strengthening of Bridge
25A00051	Retrofitting/ Strengthening of Permanent Bridges, Bacsil Br. (B05055LZ) along Plas-Currimao-Balacad Rd	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱5,211,000.00	₱0.00	₱5,211,000.00	Retrofitting/Strengthening of Bridge
25A00053	Retrofitting / Strengthening of Permanent Bridges, Oaig Daya Br. (B04996LZ) along Candon Bypass Rd	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱16,791,000.00	₱0.00	₱16,791,000.00	Retrofitting/Strengthening of Bridge
25A00054	Retrofitting / Strengthening of Permanent Bridges, Oaig Daya Parallel Br. (B04997LZ) along Candon Bypass Rd	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱16,791,000.00	₱0.00	₱16,791,000.00	Retrofitting/Strengthening of Bridge
25A00055	Retrofitting / Strengthening of Permanent Bridges - Ambangonan Br. 2 (B00834LZ) along Rosario-Pugo Rd	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱10,615,000.00	₱0.00	₱10,615,000.00	Retrofitting/Strengthening of Bridge



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00056	Retrofitting / Strengthening of Permanent Bridges - Ambalite Br. 1 (B00835LZ) along Rosario-Pugo Rd	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱9,071,000.00	₱0.00	₱9,071,000.00	Retrofitting/Strengthening of Bridge
25A00057	Retrofitting / Strengthening of Permanent Bridges - Duplas Br. (B00837LZ) along Rosario-Pugo Rd	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱6,079,500.00	₱0.00	₱6,079,500.00	Retrofitting/Strengthening of Bridge
25A00058	Retrofitting / Strengthening of Permanent Bridges - Paltan Bridge (B00711LZ) along Pangasinan-Zambales Rd	RO1- Construction Division	YES	Competitive Bidding	10/9/24-10/15/24	10/29/2024	02/11/2025	02/17/2025	GoP	₱11,580,000.00	₱0.00	₱11,580,000.00	Retrofitting/Strengthening of Bridge
25A00059	Retrofitting / Strengthening of Permanent Bridges - Matalakitik Br. 1 (B00712LZ) along Pangasinan-Zambales Rd	RO1- Construction Division	YES	Competitive Bidding	10/10/24-10/16/24	10/30/2024	02/11/2025	02/17/2025	GoP	₱2,412,500.00	₱0.00	₱2,412,500.00	Retrofitting/Strengthening of Bridge
25A00060	Retrofitting / Strengthening of Permanent Bridges - Matalakitik Br. 2 (B00713LZ) along Pangasinan-Zambales Rd	RO1- Construction Division	YES	Competitive Bidding	10/9/24-10/15/24	10/29/2024	02/11/2025	02/17/2025	GoP	₱16,405,000.00	₱0.00	₱16,405,000.00	Retrofitting/Strengthening of Bridge
25A00061	Retrofitting/ Strengthening of Permanent Bridges - Banog Br. 1 (B04486LZ) along Pangasinan-Zambales Rd	RO1- Construction Division	YES	Competitive Bidding	11/27/24-12/3/24	12/17/2024	02/13/2025	02/19/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Retrofitting/Strengthening of Bridge
25A00062	Retrofitting/ Strengthening of Permanent Bridges, Viray Br.(B00844LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱79,612,500.00	₱0.00	₱79,612,500.00	Retrofitting/Strengthening of Bridge
25A00063	Retrofitting/ Strengthening of Permanent Bridges, Depalo Br. 1(B00845LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	10/17/24-10/23/24	11/06/2024	02/13/2025	02/19/2025	GoP	₱71,796,000.00	₱0.00	₱71,796,000.00	Retrofitting/Strengthening of Bridge
25A00064	Retrofitting/ Strengthening of Permanent Bridges - Depalo Br. 2 (B00846LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱6,369,000.00	₱0.00	₱6,369,000.00	Retrofitting/Strengthening of Bridge

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of (B/RE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00065	Retrofitting/ Strengthening of Permanent Bridges, Amlang Br.(B02629LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	9/25/24-10/1/24	10/15/2024	02/11/2025	02/17/2025	GoP	₱7,237,500.00	₱0.00	₱7,237,500.00	Retrofitting/Strengthening of Bridge
25A00066	Retrofitting/ Strengthening of Permanent Bridges, Tubod Br.(B02630LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	10/10/24-10/16/24	10/30/2024	02/11/2025	02/17/2025	GoP	₱11,001,000.00	₱0.00	₱11,001,000.00	Retrofitting/Strengthening of Bridge
25A00067	Retrofitting/ Strengthening of Permanent Bridges, Tabora Br.(B02635LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	10/10/24-10/16/24	10/30/2024	02/11/2025	02/17/2025	GoP	₱12,159,000.00	₱0.00	₱12,159,000.00	Retrofitting/Strengthening of Bridge
25A00068	Retrofitting/ Strengthening of Permanent Bridges, Bayating Br.(B02636LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	9/25/24-10/1/24	10/15/2024	02/11/2025	02/17/2025	GoP	₱13,896,000.00	₱0.00	₱13,896,000.00	Retrofitting/Strengthening of Bridge
25A00069	Retrofitting / Strengthening of Permanent Bridges, Sta. Rita Br. (B02653LZ) along Manila North Road	RO1- Construction Division	YES	Competitive Bidding	9/18/24-9/24/24	10/09/2024	02/11/2025	02/17/2025	GoP	₱6,948,000.00	₱0.00	₱6,948,000.00	Retrofitting/Strengthening of Bridge
25A00070	Retrofitting/ Strengthening of Permanent Bridges, Banila Br.(B00850LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	10/16/24-10/22/24	11/05/2024	02/13/2025	02/19/2025	GoP	₱100,842,500.00	₱0.00	₱100,842,500.00	Retrofitting/Strengthening of Bridge
25A00071	Retrofitting/ Strengthening of Permanent Bridges - Don Evaristo Br. (B00881LZ) along Bakit-Bakit Jct-Umingan Rd	RO1- Construction Division	YES	Competitive Bidding	10/23/24-10/29/24	11/12/2024	02/13/2025	02/19/2025	GoP	₱5,114,500.00	₱0.00	₱5,114,500.00	Retrofitting/Strengthening of Bridge
25A00072	Retrofitting/ Strengthening of Permanent Bridges - Palaris Br. (B01619LZ) along Binalonan-Asingan-Santa Maria Rd	RO1- Construction Division	YES	Competitive Bidding	10/23/24-10/29/24	11/12/2024	02/13/2025	02/19/2025	GoP	₱6,755,000.00	₱0.00	₱6,755,000.00	Retrofitting/Strengthening of Bridge
25A00073	Retrofitting/ Strengthening of Permanent Bridges - Dupac Br. (B01623LZ) along Binalonan-Asingan-Santa Maria Rd	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱10,615,000.00	₱0.00	₱10,615,000.00	Retrofitting/Strengthening of Bridge
25A00074	Retrofitting/ Strengthening of Permanent Bridges - Narciso Ramos Br. (B01626LZ) along Binalonan-Asingan-Santa Maria Rd (Phase III)	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱241,250,000.00	₱0.00	₱241,250,000.00	Retrofitting/Strengthening of Bridge



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00075	Retrofitting/ Strengthening of Permanent Bridges - Primicias Br. 3(B01948LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	10/17/24-10/23/24	11/06/2024	02/13/2025	02/19/2025	GoP	₱4,632,000.00	₱0.00	₱4,632,000.00	Retrofitting/Strengthening of Bridge
25A00076	Retrofitting/ Strengthening of Permanent Bridges, Malabago Br.(B01965LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱7,913,000.00	₱0.00	₱7,913,000.00	Retrofitting/Strengthening of Bridge
25A00078	Retrofitting/ Strengthening of Permanent Bridges - Rabon Br. (B02746LZ) along Rabon-Damortis Rd	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱32,400,000.00	₱0.00	₱32,400,000.00	Retrofitting/Strengthening of Bridge
25A00079	Retrofitting/ Strengthening of Permanent Bridges - Bani South Br. (B02747LZ) along Rabon-Damortis Rd	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱12,159,000.00	₱0.00	₱12,159,000.00	Retrofitting/Strengthening of Bridge
25A00080	Retrofitting/ Strengthening of Permanent Bridges - Bani North Br. (B02748LZ) along Rabon-Damortis Rd	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱17,659,500.00	₱0.00	₱17,659,500.00	Retrofitting/Strengthening of Bridge
25A00081	Retrofitting/ Strengthening of Permanent Bridges, Magsaong Br.(B04561LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	10/10/24-10/16/24	10/30/2024	02/11/2025	02/17/2025	GoP	₱5,790,000.00	₱0.00	₱5,790,000.00	Retrofitting/Strengthening of Bridge
25A00082	Retrofitting / Strengthening of Permanent Bridges - Anduyan Bridge (B05026LZ) along Anduyan-San Pascual Rd	RO1- Construction Division	YES	Competitive Bidding	10/10/24-10/16/24	10/30/2024	02/11/2025	02/17/2025	GoP	₱68,129,000.00	₱0.00	₱68,129,000.00	Retrofitting/Strengthening of Bridge
25A00083	Retrofitting/ Strengthening of Permanent Bridges, Bagulin Br.(B05052LZ) along Sn Fernando - Bagulin Rd	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱104,220,000.00	₱0.00	₱104,220,000.00	Retrofitting/Strengthening of Bridge
25A00084	Retrofitting/ Strengthening of Permanent Bridges, Cupang Br.(B05068LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	9/25/24-10/1/24	10/15/2024	02/11/2025	02/17/2025	GoP	₱18,914,000.00	₱0.00	₱18,914,000.00	Retrofitting/Strengthening of Bridge



(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00085	Retrofitting/ Strengthening of Permanent Bridges - Primicias Br. 4(B04493LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	10/17/24-10/23/24	11/06/2024	02/13/2025	02/19/2025	GoP	₱4,342,500.00	₱0.00	₱4,342,500.00	Retrofitting/Strengthening of Bridge
25A00086	Retrofitting/ Strengthening of Permanent Bridges, Nining Br. 2(B04741LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱34,064,500.00	₱0.00	₱34,064,500.00	Retrofitting/Strengthening of Bridge
25A00087	Retrofitting/ Strengthening of Permanent Bridges - Primicias Br. 1(B04917LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	9/25/24-10/1/24	10/15/2024	02/11/2025	02/17/2025	GoP	₱4,535,500.00	₱0.00	₱4,535,500.00	Retrofitting/Strengthening of Bridge
25A00088	Retrofitting/ Strengthening of Permanent Bridges - Primicias Br. 2(B04918LZ) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd	RO1- Construction Division	YES	Competitive Bidding	9/25/24-10/1/24	10/15/2024	02/11/2025	02/17/2025	GoP	₱4,535,500.00	₱0.00	₱4,535,500.00	Retrofitting/Strengthening of Bridge
25A00089	Retrofitting/ Strengthening of Permanent Bridges - Toboy Br. 2 (B05102LZ) along Binalonan-Asingan-Santa Maria Rd	RO1- Construction Division	YES	Competitive Bidding	10/23/24-10/29/24	11/12/2024	02/13/2025	02/19/2025	GoP	₱5,114,500.00	₱0.00	₱5,114,500.00	Retrofitting/Strengthening of Bridge
25A00090	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Nanguneg West and San Pedro Flood Control Structure, Barangay Nanguneg West and Barangay San Pedro Narvacan, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Flood Control Structure
25A00091	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Gantay River, Barangay Sipulo, Bacnotan, La Union	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Flood Mitigation Structure
25A00092	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Barangay Tamorong, Santa Catalina, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱50,180,000.00	₱0.00	₱50,180,000.00	Construction of Seawall

## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/PRI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00093	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Barangay Cabittaogan, Santa Catalina, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Construction of Seawall
25A00094	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Santol-San Gabriel-Kapangan Road, Maluyo River, Barangay Mangaan, Santol La Union	RO1- Construction Division	YES	Competitive Bidding	10/16/24-10/22/24	11/05/2024	02/13/2025	02/19/2025	GoP	₱149,575,000.00	₱0.00	₱149,575,000.00	Construction of Flood Control Structure
25A00095	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 4, Barangay Anduyan, Tubao, La Union	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱59,400,000.00	₱0.00	₱59,400,000.00	Construction of Flood Control Structure
25A00096	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 5, Barangay Anduyan, Tubao, La Union	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱59,400,000.00	₱0.00	₱59,400,000.00	Construction of Flood Control Structure
25A00097	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 1, Barangay Anduyan, Tubao, La Union	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱59,400,000.00	₱0.00	₱59,400,000.00	Construction of Flood Control Structure
25A00098	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Package 2, Barangay Anduyan, Tubao, La Union	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱59,400,000.00	₱0.00	₱59,400,000.00	Construction of Flood Control Structure
25A00100	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Control Structure along Dumoloc River, Barangay Cayanga, Bugallon, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Rehabilitation of Flood Control Structure
25A00101	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Control Structure, Sitio Cupang, Barangay Umanday, Bugallon, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Rehabilitation of Flood Control Structure
25A00102	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay San Jose, Sto. Tomas, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Construction of Flood Control Structure

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00103	Widening of Permanent Bridges - Tabbug Br. (B00545LZ) along Manila North Rd (Phase II)	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Widening of Bridge
25A00104	Widening of Permanent Bridges, Dakkel A Danum Br. (B00548LZ) along Manila North Rd (Phase II)	RO1- Construction Division	YES	Competitive Bidding	12/6/24- 12/12/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱4,812,888.00	₱0.00	₱4,812,888.00	Widening of Bridge
25A00105	Widening of Permanent Bridges, Mangato Br. (B02760LZ) along Laoag-Balacadd Rd	RO1- Construction Division	YES	Competitive Bidding	11/13/24- 11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱7,237,500.00	₱0.00	₱7,237,500.00	Widening of Bridge
25A00106	Construction of Missing Links/ New Roads - Bantay (Ilocos Sur) - San Quintin-Langiden (Abra) Road, Ilocos Sur (Package 6)	RO1- Construction Division	YES	Competitive Bidding	11/26/24- 12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Bridge
25A00108	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bauang River Basin, Package 1, Barangay Gusing Norte, Naguilian, La Union	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Construction of Flood Control Structure
25A00109	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Concrete Bridge, Sitio Bato, Barangay 34, Isic-isic, Vintar, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/13/24- 11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Bridge
25A00110	Replacement of Permanent Weak Bridges - Cauplasan Br. (B02395LZ) along Ilocos Norte-Apayao Rd (Phase III)	RO1- Construction Division	YES	Competitive Bidding	11/26/24- 12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱144,750,000.00	₱0.00	₱144,750,000.00	Replacement of Bridge
25A00111	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge, Barangay Badio, Pinili, Ilocos Norte	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Bridge
25A00112	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Barong Bridge connecting Ilocos Norte-Abra Road to the five Barangays of Dingras, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	10/17/24- 10/23/24	11/06/2024	02/13/2025	02/19/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Construction of Bridge



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00113	Construction of Missing Links/ New Roads - Cervantes - Quirino (Ilocos Sur) - Abra Road, Ilocos Sur (Package 5)	RO1- Construction Division	YES	Competitive Bidding	9/25/24-10/1/24	10/15/2024	02/11/2025	02/17/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Road
25A00114	Construction of By-Pass and Diversion Roads - Villasis - Sto. Tomas Bypass Road, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	10/10/24-10/16/24	10/30/2024	02/11/2025	02/17/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Road
25A00115	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Barangay San Simon East, Aringay, La Union	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱69,300,000.00	₱0.00	₱69,300,000.00	Construction of Flood Control Structure
25A00116	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure along Aringay River Basin, Barangay San Simon West, Aringay, La Union	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱69,300,000.00	₱0.00	₱69,300,000.00	Construction of Flood Control Structure
25A00118	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0565 + 850 - K0565+865, K0572+465 - K0572+540, K0578+380 - K0578+390, K0578+711 - K0578+855	RO1- Construction Division	YES	Competitive Bidding	11/27/24-12/3/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱209,935,320.00	₱0.00	₱209,935,320.00	Construction of Road Slope Protection Structure
25A00120	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SRIP and its Appurtenant Structure, Cabangaran SRIP, Barangay Cabangaran, Vintar, Ilocos Norte	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱154,183,840.00	₱0.00	₱154,183,840.00	Construction of SRIP
25A00121	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0578 + 640 - K0578 + 711	RO1- Construction Division	NO	Competitive Bidding	1/21-27/2025	02/10/2025	02/17/2025	02/24/2025	GoP	₱77,200,000.00	₱0.00	₱77,200,000.00	Construction of Road Slope Protection Structure
25A00122	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0578 + 855 - K0578 + 900	RO1- Construction Division	NO	Competitive Bidding	1/21-27/2025	02/10/2025	02/17/2025	02/24/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Construction of Road Slope Protection Structure
25A00124	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure, Barangay Bani, Santa Lucia, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Flood Control Structure

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of B/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00125	Widening of Permanent Bridges - San Luis Br. 2 (80083112) along Rosario-Pugo Rd (Phase II)	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱14,475,000.00	₱0.00	₱14,475,000.00	Widening of Bridge
25A00126	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Hall), Barangay Purok, Agoo, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00128	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Payocpoc Norte Oeste, Bauang, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱5,790,000.00	₱0.00	₱5,790,000.00	Construction of Multi-Purpose Building
25A00129	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Calumbaya, Bauang, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱5,790,000.00	₱0.00	₱5,790,000.00	Construction of Multi-Purpose Building
25A00130	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Acao, Bauang, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱5,790,000.00	₱0.00	₱5,790,000.00	Construction of Multi-Purpose Building
25A00131	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Cabisilan, Bauang, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱5,790,000.00	₱0.00	₱5,790,000.00	Construction of Multi-Purpose Building
25A00132	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure, Barangay Halog East, Tubao, La Union	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱34,650,000.00	₱0.00	₱34,650,000.00	Construction of Flood Control Structure
25A00133	Basic Infrastructure Program (BIP) - Construction of Flood Control Structure, Barangay Rizal, Tubao, La Union	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱34,650,000.00	₱0.00	₱34,650,000.00	Construction of Flood Control Structure
25A00137	Basic Infrastructure Program (BIP) - Construction of Water Supply System, Barangay Basca, Aringay, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Water Supply System

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00138	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Bauang River Basin, Package 2, Barangay Gusing Norte, Naguilian, La Union	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Construction of Flood Control Structure
25A00139	Construction of Missing Links/ New Roads, Road Connecting Santa-Rancho Road (S00089LZ) and Santa-Cacayan Road, Ilocos Sur (Package 1)	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱33,775,000.00	₱0.00	₱33,775,000.00	Construction of Concrete Bridge
25A00140	Construction of Missing Links/ New Roads, Road Connecting Santa-Rancho Road (S00089LZ) and Santa-Cacayan Road, Ilocos Sur (Package 2)	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱33,775,000.00	₱0.00	₱33,775,000.00	Construction of Concrete Bridge
25A00141	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Puzon, Rosario, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱5,790,000.00	₱0.00	₱5,790,000.00	Construction of Multi-Purpose Building
25A00142	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Tanglad, Rosario, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00143	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Candiz, Bagulin, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00144	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Covered Court), Barangay Santa Maria, Agoo, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00145	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building, Barangay San Juan, Agoo, La Union	RO1- Construction Division	NO	Competitive Bidding	1/7-13/2025	01/27/2025	02/11/2025	02/17/2025	GoP	₱4,950,000.00	₱0.00	₱4,950,000.00	Construction of Multi-Purpose Building
25A00146	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Day Care Center), Barangay Santa Rita West, Aringay, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building



(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00147	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Samara, Aringay, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00148	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Personnel's Barracks, 7th Infantry (KAUGNAY) Division, Philippine Army, Camp Lt. Tito B. Abat, Brgy. Calacan, Manaoag, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	12/6/24-12/12/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Building
25A00149	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Rizal, San Carlos City, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00150	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Tondaligan Park, Dagupan City, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road
25A00151	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to San Fabian Beach, San Fabian, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road
25A00152	Construction of By-Pass and Diversion Roads - Binalonan-Laoac-Villasis (BLV) Bypass Road, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/14/24-11/20/24	12/04/2024	02/13/2025	02/19/2025	GoP	₱62,550,000.00	₱0.00	₱62,550,000.00	Construction of Concrete Road
25A00153	Construction of By-pass and Diversion Roads - Road connecting Villasis-Sto.Tomas Bypass Road to Urdaneta City Bypass Road, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/14/24-11/20/24	12/04/2024	02/13/2025	02/19/2025	GoP	₱90,825,000.00	₱0.00	₱90,825,000.00	Construction of Concrete Road
25A00154	Construction of By-pass and Diversion Roads, Villasis Bypass Road, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱43,425,000.00	₱0.00	₱43,425,000.00	Construction of Concrete Road

## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00155	Construction of By-Pass and Diversion Roads - Binalonan Diversion Road, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/14/24-11/20/24	12/04/2024	02/13/2025	02/19/2025	GoP	₱72,375,000.00	₱0.00	₱72,375,000.00	Construction of Concrete Road
25A00156	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Talogtog, City of Candon, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road
25A00157	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Batbato, Alliem, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road
25A00158	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section) Package 1, La Union	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Road
25A00159	Construction of By-Pass and Diversion Roads, Bauang - San Fernando - San Juan Bypass Road, (San Fernando- San Juan Section), Package 2, La Union	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Road
25A00160	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Brgy. Patima-Bamban Road connecting Pangasinan-Zambales Road, in support of Mining Industry, Infanta, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	12/6/24-12/12/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱14,475,000.00	₱0.00	₱14,475,000.00	Construction of Concrete Road
25A00161	Construction of By-Pass and Diversion Roads - Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Package 1, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	1/7-13/2025	01/27/2025	02/11/2025	02/17/2025	GoP	₱47,575,000.00	₱0.00	₱47,575,000.00	Construction of Concrete Road
25A00162	Construction of By-Pass and Diversion Roads - Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Package 2, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱53,075,000.00	₱0.00	₱53,075,000.00	Construction of Concrete Road

## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00163	Construction of Missing Links/ New Roads, Mangatarem -Sta Cruz Road, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱57,900,000.00	₱0.00	₱57,900,000.00	Construction of Concrete Road
25A00164	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lingayen Baywalk to Binmaley, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Construction of Slope Protection Structure
25A00165	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan Diversion Road, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/14/24-11/20/24	12/04/2024	02/13/2025	02/19/2025	GoP	₱60,550,000.00	₱0.00	₱60,550,000.00	Construction of Concrete Road
25A00166	Construction of By-Pass and Diversion Roads - Lingayen Baywalk-Bonuan Road, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	10/9/24-10/15/24	10/29/2024	02/11/2025	02/17/2025	GoP	₱54,974,305.00	₱0.00	₱54,974,305.00	Construction of Concrete Road
25A00167	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan-Calasiao Circumferential Road (Dagupan City-Mangaldan Section), Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/14/24-11/20/24	12/04/2024	02/13/2025	02/19/2025	GoP	₱60,550,000.00	₱0.00	₱60,550,000.00	Construction of Concrete Road
25A00168	Construction of By-pass and Diversion Roads - Lacag-San Nicolas By-pass Road, (San Nicolas Section), Package B, Ilocos Norte	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Construction of Concrete Road
25A00169	Construction of Missing Links/ New Roads - Alliem-Sugpon (Ilocos Sur) - Bakun (Benguet) Road, Ilocos Sur (Package 6)	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Road
25A00170	Construction of Missing Links/ New Roads, Cervantes (Ilocos Sur) - Besao-Sagada via Laylaya Road, Ilocos Sur (Package 5)	RO1- Construction Division	YES	Competitive Bidding	9/25/24-10/1/24	10/15/2024	02/11/2025	02/17/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Road
25A00171	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Bagani Campo, Barangay Tocgo, Barangay Daldagan, City of Candon, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00172	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Paypayad, City of Candon, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road
25A00173	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Tablas, City of Candon, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	12/6/24-12/12/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱9,900,000.00	₱0.00	₱9,900,000.00	Construction of Concrete Road
25A00175	Construction of By-Pass and Diversion Roads - Rosario Bypass Road, La Union	RO1- Construction Division	NO	Competitive Bidding	1/7-13/2025	01/27/2025	02/11/2025	02/17/2025	GoP	₱43,250,000.00	₱0.00	₱43,250,000.00	Construction of Concrete Road
25A00176	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Sangbay Falls and Mini Rice Terraces, Brgy. Gusing Sur, Naguilian, La Union	RO1- Construction Division	YES	Competitive Bidding	12/6/24-12/12/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road
25A00177	Construction of Missing Links/ New Roads - Bolinao - Dasol Coastal Road, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	10/23/24-10/29/24	11/12/2024	02/13/2025	02/19/2025	GoP	₱193,000,000.00	₱0.00	₱193,000,000.00	Construction of Concrete Road
25A00178	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/28/24-12/4/24	12/18/2024	02/13/2025	02/19/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road
25A00179	Construction of By-Pass and Diversion Roads - Malasiqui Diversion Road, Malasiqui, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/14/24-11/20/24	12/04/2024	02/13/2025	02/19/2025	GoP	₱134,940,000.00	₱0.00	₱134,940,000.00	Construction of Concrete Road
25A00180	Road Widening - Primary Roads, Manila North Rd - K0534+1000-K0535+084, K0544+226 - K0544+293, K0544+383.30-K0544+739, K0544+894 - K0545+724	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱21,823,475.00	₱0.00	₱21,823,475.00	Road Widening
25A00181	Road Widening - Primary Roads - Manila North Rd - K0545+894.65 - K0547+920	RO1- Construction Division	YES	Competitive Bidding	11/28/24-12/4/24	12/18/2024	02/13/2025	02/19/2025	GoP	₱35,224,430.00	₱0.00	₱35,224,430.00	Road Widening

## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of (B/RE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00182	Road Widening - Primary Roads - Manila North Rd - K0548+045 - K0548+308, K0548+883 - K0548+936	RO1- Construction Division	YES	Competitive Bidding	12/6/24-12/12/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱5,017,035.00	₱0.00	₱5,017,035.00	Road Widening
25A00183	Road Widening - Primary Roads, Manila North Rd - K0549 + 879 - K0550 + 049	RO1- Construction Division	YES	Competitive Bidding	11/27/24-12/3/24	12/17/2024	02/13/2025	02/19/2025	GoP	₱3,050,365.00	₱0.00	₱3,050,365.00	Road Widening
25A00184	Road Widening - Primary Roads - Manila North Road - K0550 + 049 - K0551+ 568, K0551+678 - K0551+750	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱27,643,390.00	₱0.00	₱27,643,390.00	Road Widening
25A00185	Road Widening - Primary Roads - Manila North Rd - K0552 + 440 - K0554 + 500	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱35,374,005.00	₱0.00	₱35,374,005.00	Road Widening
25A00186	Road Widening - Primary Roads - Manila North Rd - K0489 + 000 - K0489 + 040, K0489 + 560 - K0489 + 957, K0490 + 000 - K0490 + 497	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱15,737,220.00	₱0.00	₱15,737,220.00	Road Widening
25A00187	Road Widening - Primary Roads - Manila North Rd - K0489 + 957 - K0489 + 979, K0489 + 996 - K0490 + 000, K0554 + 500 - K0555 + 069, K0555 + 347 - K0555 + 402, K0555 + 498 - K0555 + 534, K0555 + 586 - K0555 + 896, K0555 + 1074 - K0557 + 713, K0558 + 032 - K0558 + 650, K0560 + 898 - K0561 + 122, K0562 + 000 - K0562 + 134, K0572 + 720 - K0572 + 729, K0581 + 824 - K0581 + 884, K0581 + 968 - K0582 + 100, K0582 + 221.40 - K0583 + 672, K0583 + 720 - K0585 + 741	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱127,893,000.00	₱0.00	₱127,893,000.00	Road Widening
25A00188	Construction of By-pass and Diversion Roads, Construction of By-pass and Diversion Roads, Laoag San Nicolas Bypass Road (Laoag City-Bacarra Section), Package A, Ilocos Norte	RO1- Construction Division	NO	Competitive Bidding	1/7-13/2025	01/27/2025	02/11/2025	02/17/2025	GoP	₱86,500,000.00	₱0.00	₱86,500,000.00	Construction of Concrete Road
25A00189	Construction of Missing Links/ New Roads Piddig-Carasi (Ilocos Norte) - Calanasan (Apayao) Connecting Cagugao-Corner (Apayao) - Tuao (Cagayan) Road, Ilocos Norte (Package 6)	RO1- Construction Division	YES	Competitive Bidding	9/18/24-9/24/24	10/09/2024	02/11/2025	02/17/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Road

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOGE	CO	
25A00190	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section) Package 3, La Union	RO1- Construction Division	YES	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱60,795,000.00	₱0.00	₱60,795,000.00	Construction of Concrete Bridges
25A00191	Construction of Missing Links/ New Roads, Santol (La Union) - Kibungan (Benguet) Road (Santol Section), La Union	RO1- Construction Division	YES	Competitive Bidding	9/18/24-9/24/24	10/09/2024	02/11/2025	02/17/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Road
25A00192	Construction of Missing Links/ New Roads, Santol-San Gabriel (La Union) - Kapangan (Benguet) Road, La Union (Package 6)	RO1- Construction Division	YES	Competitive Bidding	10/9/24-10/15/24	10/29/2024	02/11/2025	02/17/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Road
25A00193	Construction of By-Pass and Diversion Roads, Bauang - San Fernando - San Juan Bypass Road, (Bauang Section), Package 1, La Union	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱110,975,000.00	₱0.00	₱110,975,000.00	Construction of Concrete Road
25A00194	Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 2, La Union	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱130,275,000.00	₱0.00	₱130,275,000.00	Construction of Concrete Bridge
25A00195	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion Sur-Soricoan-Lucbuban-Ubbog-Baybayading Road connecting Candon-Salcedo-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcedo, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱24,125,000.00	₱0.00	₱24,125,000.00	Construction of Concrete Road
25A00196	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Improvement of Road, Alliem Daya-Soy-oc-Lap-angan, Alliem, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/28/24-12/4/24	12/18/2024	02/13/2025	02/19/2025	GoP	₱6,755,000.00	₱0.00	₱6,755,000.00	Construction of Concrete Road



**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00197	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road connecting Suyo-Alilem, Suyo, Ilocos Sur (Phase 2)	RO1- Construction Division	YES	Competitive Bidding	11/28/24-12/4/24	12/18/2024	02/13/2025	02/19/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00198	Construction of Missing Links/ New Roads, Santol (La Union) - Kibungan (Benguet) Road (Santol Section), Package 1, La Union	RO1- Construction Division	YES	Competitive Bidding	10/17/24-10/23/24	11/06/2024	02/13/2025	02/19/2025	GoP	₱110,975,000.00	₱0.00	₱110,975,000.00	Construction of Concrete Road
25A00199	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Bucao-Amontoc Access Road leading to Tangadan Falls, Brgy. Bucao, San Gabriel, La Union	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00200	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Poblacion-Pugui Tubaday Road connecting Balaaoan-Santol Road in support to Soft Broom Industry and other High Value Agricultural Products, Santol, La Union	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱24,125,000.00	₱0.00	₱24,125,000.00	Construction of Road Slope Protection Structure
25A00201	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Tayug Cadre Rd (S00359LZ) - Chainage 45 - Chainage 63.4	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱241,250.00	₱0.00	₱241,250.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00202	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Tayug Cadre Rd (S00359LZ) - Chainage 175 - Chainage 190	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱241,250.00	₱0.00	₱241,250.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00203	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Carmen East West Diversion Rd (S05915LZ) - Chainage 4181 - Chainage 4216.4	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱482,500.00	₱0.00	₱482,500.00	Installation/Application of Road Safety Facilities (Roadway Lighting)

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00204	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Ecija Rd - K0182 + 935 - K0182 + 955	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱593,475.00	₱0.00	₱593,475.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00205	Construction of By-pass and Diversion Roads - San Carlos City Bypass Road, Package A, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/14/24-11/20/24	12/04/2024	02/13/2025	02/19/2025	GoP	₱155,700,000.00	₱0.00	₱155,700,000.00	Construction of Concrete Road
25A00206	Construction of By-pass and Diversion Roads - San Carlos City Bypass Road, Package B, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/14/24-11/20/24	12/04/2024	02/13/2025	02/19/2025	GoP	₱108,125,000.00	₱0.00	₱108,125,000.00	Construction of Concrete Road
25A00207	Road Widening - Primary Roads - Manila North Rd - K0488 + 462 - K0489 + 000, K0499 + 360 - K0499 + 495, K0499 + 548 - K0499 + 578, K0501 + 708 - K0501 + 720, K0501 + 895 - K0502 + 039, K0502 + 103 - K0502 + 115, K0502 + 175 - K0502 + 301, K0502 + 531 - K0502 + 590, K0503 + 328 - K0503 + 406, K0504 + 000 - K0504 + 010, K0505 + 000 - K0505 + 530, K0506 + 922 - K0506 + 935	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱23,405,110.00	₱0.00	₱23,405,110.00	Road Widening
25A00208	Road Widening - Primary Roads - Manila North Rd - K0510 + 180 - K0510 + 194, K0514 + 911 - K0515 + 109, K0516 + 808 - K0516 + 839, K0516 + 901 - K0516 + 968, K0518 + 017 - K0518 + 042, K0519 + 279 - K0519 + 360, K0520 + 546 - K0520 + 579, K0520 + 615.60 - K0520 + 695, K0522 + 343 - K0522 + 412, K0527 + 010 - K0527 + 199, K0528 + 087 - K0528 + 188, K0530 + 248 - K0530 + 331, K0530 + 497 - K0530 + 512, K0530 + 959 - K0531 + 049, K0531 + 549 - K0531 + 569, K0531 + 872 - K0531 + 878, K0531 + 890 - K0531 + 917, K0531 + 958 - K0532 + 015, K0532 + 032 - K0532 + 782, K0533 + 325 - K0533 + 440	RO1- Construction Division	NO	Competitive Bidding	1/7-13/2025	01/27/2025	02/11/2025	02/17/2025	GoP	₱27,733,135.00	₱0.00	₱27,733,135.00	Road Widening
25A00209	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Angin, Naguilian, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of (B/R/E)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00210	Basic Infrastructure Program (BIP) - Construction of Road, Barangay San Antonio, Aringay, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road
25A00211	Construction of By-Pass and Diversion Roads - Vigan-Cabugao Coastal/Diversion Road, Package 2, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱30,275,000.00	₱0.00	₱30,275,000.00	Construction of Concrete Road
25A00212	Construction of Bypass and Diversion Roads, Bantay-San Ildefonso Bypass Road, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	10/10/24-10/16/24	10/30/2024	02/11/2025	02/17/2025	GoP	₱38,026,790.00	₱0.00	₱38,026,790.00	Construction of Concrete Road
25A00213	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Vigan Boardwalk Road leading to the Heritage Village, Vigan City, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road
25A00214	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Punta-Subec-Mindanao-Paratong-Tamorong Roads connecting Fishponds and Agricultural Lands, Santa Catalina, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Concrete Road
25A00215	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd - K0203 + 418 - K0203 + 440.20	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱241,250.00	₱0.00	₱241,250.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00216	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd - K0203 + 845 - K0203 + 909	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱593,475.00	₱0.00	₱593,475.00	Installation/Application of Road Safety Facilities (Roadway Lighting)



**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00217	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Carmen East West Diversion Rd (S0591SLZ) - Chainage 2252 - Chainage 2289.7	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱482,500.00	₱0.00	₱482,500.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00218	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd - K0203 + 033 - K0203 + 042	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱241,250.00	₱0.00	₱241,250.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00219	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Bakit-Bakit Jct-Umingan Rd K0200 + 501 - K0200 + 537	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱593,475.00	₱0.00	₱593,475.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00220	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Binalonan-Asingan-Santa Maria Rd - K0201 + 010 - K0201 + 281	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱2,176,075.00	₱0.00	₱2,176,075.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00221	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Binalonan-Asingan-Santa Maria Rd - K0208 + 979 - K0208 + 994.50	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱241,250.00	₱0.00	₱241,250.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00222	Construction/ Improvement of Access Roads leading to Airports (Kalsada Tunga sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoy-Laoag International Airport Access Road, Paoy, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱159,225,000.00	₱0.00	₱159,225,000.00	Construction of Concrete Road
25A00223	Construction/Improvement of Access Roads Leading To Seaports (Kalsada Tunga Sa Paliparan, Riles at Daungan Program - KATUPARAN), Ilocos Fly-In Cruise Road, Currinao and Paoy, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱187,346,065.00	₱0.00	₱187,346,065.00	Construction of Concrete Road

## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00224	Construction of By-Pass and Diversion Roads - Vigan-Cabugao Coastal/Diversion Road, Package 1, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱34,600,000.00	₱0.00	₱34,600,000.00	Construction of Concrete Road
25A00225	Construction of By-Pass and Diversion Roads, Tagudin Bypass Road, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱51,900,000.00	₱0.00	₱51,900,000.00	Construction of Concrete Road
25A00226	Construction of Missing Links/New Roads - Santol (La Union) - Kibungan (Benguet) Road (Sugpon Section), La Union	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱57,900,000.00	₱0.00	₱57,900,000.00	Construction of Concrete Road
25A00227	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0195 + 488 - K0195 + 497.30	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱337,750.00	₱0.00	₱337,750.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00228	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0179 + 986 - K0179 + 1080	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱1,158,000.00	₱0.00	₱1,158,000.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00229	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0193 + 634 - K0193 + 981	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱2,769,550.00	₱0.00	₱2,769,550.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00230	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Binalonan-Asingan-Santa Maria Rd - K0196 + 724 - K0196 + 778.90	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱593,475.00	₱0.00	₱593,475.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00231	Construction/Improvement of Access Roads Leading to Airports (Kalsada Tungo sa Paliparan, Roles at Daungan Program - KATUPARAN), Paoay-Laoag International Airport Access Road, Laoag City, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱202,650,000.00	₱0.00	₱202,650,000.00	Construction of Concrete Road

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of (B/RE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00232	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Improvement of Road at Barangays Lubnac, Parparoroc, Visaya, Dipilat, Dagupan, and Tamdagan, Vintar, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱221,571,720.00	₱0.00	₱221,571,720.00	Improvement of Concrete Road
25A00233	Construction of By-pass and Diversion Roads - Darayday Road (San Nicolas Section), Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/28/24-12/4/24	12/18/2024	02/13/2025	02/19/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Construction of Concrete Road
25A00234	Construction Of By-Pass and Diversion Roads - Dingras Diversion Road, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱47,250,000.00	₱0.00	₱47,250,000.00	Construction of Concrete Road
25A00235	Construction of Missing Links/New Roads - Jct. Ilocos Norte Abra Road- Nueva Era-Tineg Road, Nueva Era, Ilocos Norte	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Construction of Concrete Road
25A00236	Construction of Missing Links/New Roads - Cagugao-Nueva Era-Danglas Road, Nueva Era Section, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Construction of Concrete Road
25A00237	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd - K0209 + 632 - K0209 + 767	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱661,990.00	₱0.00	₱661,990.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00238	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Sn Nicolas-Natividad-Sn Quintin-Umingan-Guimba Rd - K0209 + 940 - K0209 + 952	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱241,250.00	₱0.00	₱241,250.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00239	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Bakit-Bakit Jct-Umingan Rd K0200 + 341 - K0200 + 352	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱289,500.00	₱0.00	₱289,500.00	Installation/Application of Road Safety Facilities (Roadway Lighting)



(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00240	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Binalonan-Asingan-Santa Maria Rd - K0200 + 482 - K0200 + 512	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱482,500.00	₱0.00	₱482,500.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00241	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0195 + 211 - K0195 + 219.80	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱337,750.00	₱0.00	₱337,750.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00243	Road Widening - Tertiary Roads - Laoag-Sarrat-Piddig-Solsona Rd - K0488 + 380 - K0489 + 449, K0489 + 977 - K0489 + 1017, K0490 + 157 - K0490 + 826, K0491 + 133 - K0491 + 553, K0492 + 060 - K0492 + 207, K0492 + 247.30 - K0492 + 248, K0492 + 326 - K0492 + 386, K0493 + 576 - K0497 + 130, K0499 + 000 - K0499 + 442, K0499 + 697 - K0499 + 713, K0499 + 763 - K0499 + 855, K0500 + 000 - K0502 + 301, K0502 + 412 - K0502 + 1009, K0503 + 017 - K0503 + 754, K0503 + 845 - K0503 + 848, K0503 + 894 - K0503 + 936, K0503 + 940 - K0504 + 149, K0504 + 223 - K0504 + 239, K0504 + 300 - K0505 + 147, K0505 + 236 - K0505 + 237, K0505 + 238	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱253,915,625.00	₱0.00	₱253,915,625.00	Road Widening
25A00244	Construction of By-pass and Diversion Roads - Darayday Road (Laoag City Section), Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱125,450,000.00	₱0.00	₱125,450,000.00	Construction of Concete Road
25A00245	Construction of Missing Links/ New Roads Piddig - Carasi - Calanasan Road, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/13/24-11/19/24	12/03/2024	02/13/2025	02/19/2025	GoP	₱140,784,185.00	₱0.00	₱140,784,185.00	Construction of Concete Road

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00246	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0176 + (-185) - K0176 + (-132.70)	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱593,475.00	₱0.00	₱593,475.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00247	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Binalonan-Asingan-Santa Maria Rd - K0201 + 846 - K0201 + 900	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱524,960.00	₱0.00	₱524,960.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00248	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0190 + 402 - K0190 + 424	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱337,750.00	₱0.00	₱337,750.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00249	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0196 + 163 - K0196 + 172.70	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱337,750.00	₱0.00	₱337,750.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00250	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0196 + 382 - K0196 + 394	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱289,500.00	₱0.00	₱289,500.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00251	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0194 + 133 - K0194 + 143.90	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱337,750.00	₱0.00	₱337,750.00	Installation/Application of Road Safety Facilities (Roadway Lighting)

## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00252	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Rd - KD487 + 724 - KD488 + 437, KD488 + 422 - KD489 + 040, KD489 + 071 - KD489 + 215, KD489 + 1027 - KD490 + 035, KD489 + 215 - KD489 + 560, KD489 + 878 - KD489 + 979, KD489 + 994 - KD489 + 1027, KD489 + 040 - KD489 + 071, KD489 + 560 - KD489 + 878, KD490 + 035 - KD490 + 497, KD504 + 000 - KD505 + 000, KD505 + 100 - KD505 + 530, KD505 + 729 - KD506 + 037, KD505 + 000 - KD505 + 100, KD505 + 530 - KD505 + 729, KD506 + 037 - KD506 + 049, KD507 + 302 - KD507 + 350, KD507 + 363 - KD507 + 368, KD507 + 432 - KD507 + 907, KD507 + 956 - KD508 + 050, KD507 + 350 - KD507 + 363, KD508 + 050 - KD508 + 125, KD508 + 137.80 - KD508 + 281, KD511 + 186 - KD511 + 650, KD511 + 663 - KD512 + 361, KD512 + 393 - KD512 + 506, KD512 + 668 - KD513 + 442, KD513 + 455 - KD513 + 851, KD513 + 864 - KD514 + 304, KD514 + 802 - KD515 + 109, KD515 + 202 - KD515 + 383, KD522 + 345 - KD522 + 412, KD522 + 780 - KD525 + 046, KD525 + 084 -	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱157,110,685.00	₱0.00	₱157,110,685.00	Construction of Drainage Structure
25A00253	Road Widening - Primary Roads, Manila North Rd - KD506 + 935 - KD507 + 368, KD507 + 382.23 - KD507 + 395	RO1- Construction Division	YES	Competitive Bidding	12/6/24-12/12/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱7,916,860.00	₱0.00	₱7,916,860.00	Road Widening
25A00254	Road Widening - Primary Roads, Manila North Rd - KD490 + 556 - KD490 + 776, KD490 + 783 - KD491 + 000, KD499 + 000 - KD499 + 360, KD499 + 495 - KD499 + 548, KD499 + 578 - KD500 + 683, KD500 + 693 - KD501 + 708, KD501 + 720 - KD501 + 895, KD502 + 039 - KD502 + 103, KD502 + 115 - KD502 + 175, KD502 + 301 - KD502 + 531, KD502 + 590 - KD503 + 328, KD503 + 406 - KD504 + 000, KD505 + 768 - KD505 + 848, KD505 + 947 - KD506 + 582	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱96,270,330.00	₱0.00	₱96,270,330.00	Road Widening
25A00255	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Urdaneta Jct-Dagupan-Lingayen Rd - KD190 + 117 - KD190 + 178.30	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱889,730.00	₱0.00	₱889,730.00	Installation/Application of Road Safety Facilities (Roadway Lighting)



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00256	Construction of By-Pass and Diversion Roads - Pangasinan-Nueva Vizcaya Road connecting TPLEX, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/14/24-11/20/24	12/04/2024	02/13/2025	02/19/2025	GoP	₱56,410,280.00	₱0.00	₱56,410,280.00	Construction of Concrete Road
25A00257	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Pangasinan-Nueva Vizcaya Rd - K0197 + 662 - K0197 + 690	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱593,475.00	₱0.00	₱593,475.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00258	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Road Safety Facilities (Roadway Lighting) along Bakit-Bakit Jct-Umingan Rd - K0177 + (-170) - K0177 + (-158)	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱593,475.00	₱0.00	₱593,475.00	Installation/Application of Road Safety Facilities (Roadway Lighting)
25A00259	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Regional Office 1, Regional Headquarters, Camp Bgen Oscar M Florendo, Parian, San Fernando City, La Union, Phase VI	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱14,475,000.00	₱0.00	₱14,475,000.00	Construction of Building
25A00260	National Building Program , Construction (Completion) of National Economic and Development Authority (NEDA) Regional Office I Building, San Fernando City, La Union	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱33,775,000.00	₱0.00	₱33,775,000.00	Construction of Building
25A00261	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Dagupan-Bonuan-San Fabian Rd - K0383 + 950 - K0385 + 070	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Drainage Structure
25A00262	Construction of By-Pass and Diversion Roads - Lingayen Bypass Road, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Construction of Concrete Road

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00263	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Dulag - Barangay Basing, Barangay Dulag and Barangay Basing, Binmaley, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00264	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)Construction of Road, Barangay Nibaliw Narvarte - Barangay Cayanga, San Fabian, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Construction of Concrete Road
25A00265	Basic Infrastructure Program (BIP) - Construction of Road, Baniaga-Angarian (Baniaga Section), Barangay Baniaga, Bugallon, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/8/24-11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱11,880,000.00	₱0.00	₱11,880,000.00	Construction of Concrete Road
25A00266	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Canaoalan, Binmaley, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱14,850,000.00	₱0.00	₱14,850,000.00	Construction of Concrete Road
25A00267	Construction of Missing Links/ New Roads, San Manuel (Pangasinan) - Itogon (Benguet) Road, Pangasinan (Package 6)	RO1- Construction Division	YES	Competitive Bidding	9/25/24-10/1/24	10/15/2024	02/11/2025	02/17/2025	GoP	₱86,500,000.00	₱0.00	₱86,500,000.00	Construction of Concrete Road
25A00268	Basic Infrastructure Program (BIP) - Construction of Road, Tayug, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00269	Basic Infrastructure Program (BIP) - Construction of Road with Drainage Structure, Cabelaoangan Sur - Cabelaoangan Norte - Poblacion, Barangay Poblacion, Rosales, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Construction of Road with Drainage Structure
25A00271	Widening of Permanent Bridges - Gayaman Br. (802149LZ) along Pangasinan-Zambales Rd	RO1- Construction Division	NO	Competitive Bidding	1/7-13/2025	01/27/2025	02/11/2025	02/17/2025	GoP	₱67,550,000.00	₱0.00	₱67,550,000.00	Widening of Bridge

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00272	Widening of Permanent Bridges - Manat Parallel Br. along Pangasinan-Zambales Rd	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱73,945,055.00	₱0.00	₱73,945,055.00	Widening of Bridge
25A00274	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Multi-Purpose Building (Covered Firing Range), Philippine Air Force, Wallace Air Station, Poro Point, San Fernando City, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Multi-Purpose Building
25A00275	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Pangascasan Elementary School, Barangay Pangasinan, Bugallon, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/19/24-11/25/24	12/12/2024	02/13/2025	02/19/2025	GoP	₱9,900,000.00	₱0.00	₱9,900,000.00	Construction of Multi-Purpose Building
25A00276	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Plaza of Barangay Dumpay, Basista, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00277	Construction of By-Pass and Diversion Roads - Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Dagupan City Section), Package 1, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱67,550,000.00	₱0.00	₱67,550,000.00	Construction of Concrete Road
25A00278	Construction of By-Pass and Diversion Roads - Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Dagupan City Section), Package 2, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱67,550,000.00	₱0.00	₱67,550,000.00	Construction of Concrete Road
25A00279	Widening of Permanent Bridges - Don Teofilo Sison Br. (B00722LZ) along Manila North Rd (Phase III)	RO1- Construction Division	YES	Competitive Bidding	10/23/24-10/29/24	11/12/2024	02/13/2025	02/19/2025	GoP	₱91,500,000.00	₱0.00	₱91,500,000.00	Widening of Bridge



(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00280	Construction of By-Pass and Diversion Roads - Laoag-San Nicolas ByPass Road (San Nicolas Section), Package A, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱193,000,000.00	₱0.00	₱193,000,000.00	Construction of Concrete Road
25A00281	National Building Program - Construction/Improvement of Department of Public Works and Highways (DPWH) Regional Office I Building, Aguila Road, Sevilla, City of San Fernando, La Union	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱57,900,000.00	₱0.00	₱57,900,000.00	Construction of Building
25A00282	National Building Program - Rehabilitation of Department of Budget and Management Regional Office Building, Government Center, Sevilla, San Fernando City, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Building
25A00283	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ammo Dump, Philippine Army, Camp Lt. Col Jose M. Laberinto, Naguilian, La Union	RO1- Construction Division	YES	Competitive Bidding	11/28/24-12/4/24	12/18/2024	02/13/2025	02/19/2025	GoP	₱7,720,000.00	₱0.00	₱7,720,000.00	Construction of Ammo Dump
25A00284	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Multi-Purpose/Training Center, Camp Lt. Col Jose M. Laberinto, Naguilian, La Union	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱26,055,000.00	₱0.00	₱26,055,000.00	Construction of Multi-Purpose/Training Center
25A00285	Widening of Permanent Bridges - Balangobong Br. (802152L2) along Pangasinan-La Union Inter-Provl Rd	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱144,750,000.00	₱0.00	₱144,750,000.00	Widening of Bridge
25A00286	Widening of Permanent Bridges - Embarcadero Br. (801329L2) along Mangaldan-Manaoag-Binalonan Rd (Phase II)	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱96,491,000.00	₱0.00	₱96,491,000.00	Widening of Bridge

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00287	Widening of Permanent Bridges - Barit Parallel Br. along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱14,475,000.00	₱0.00	₱14,475,000.00	Widening of Bridge
25A00288	Construction of New Bridges, Pancian Viaduct along Manila North Rd (Phase III)	RO1- Construction Division	NO	Competitive Bidding	11/13/24- 11/19/24	03/10/2025	03/27/2025	04/03/2025	GoP	₱386,000,000.00	₱0.00	₱386,000,000.00	Construction of Concrete Bridge
25A00289	Widening of Permanent Bridges - Sta. Cruz Parallel Br. Along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱14,861,000.00	₱0.00	₱14,861,000.00	Widening of Bridge
25A00290	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge, Barangay Caterman, Candon City, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/28/2024 - 12/4/2024	12/18/2024	02/11/2025	02/17/2025	GoP	₱67,550,000.00	₱0.00	₱67,550,000.00	Construction of Concrete Bridge
25A00291	Basic Infrastructure Program (BIP) - Construction of Agoo Bridge, Agoo, La Union	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱14,475,000.00	₱0.00	₱14,475,000.00	Construction of Concrete Bridge
25A00292	Basic Infrastructure Program (BIP) - Construction of Bauang Bridge, Bauang, La Union	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱14,475,000.00	₱0.00	₱14,475,000.00	Construction of Concrete Bridge
25A00293	Basic Infrastructure Program (BIP) - Construction of Linapew Bridge, Barangay Linapew, Tubao, La Union	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Bridge
25A00294	Sustainable Infrastructure Program Alleviating Gaps (SIPAG), Construction of Hall of Justice, Phase III, Birgy. San Agustin East, Agoo, La Union	RO1- Construction Division	YES	Competitive Bidding	11/8/24- 11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱57,900,000.00	₱0.00	₱57,900,000.00	Construction of Building
25A00295	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge along Barangay Cabuyao, Sitio Lubigan to Barangay Tupe Sitio Pansur, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Bridge

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00296	Replacement of Permanent Weak Bridges - Pasaleng Br. (B00550LZ) along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱149,382,000.00	₱0.00	₱149,382,000.00	Replacement of Permanent Weak Bridges - Pasaleng Br. (B00550LZ) along Manila North Rd
25A00297	Widening of Permanent Bridges - INNHS Irrigation Br. 1 (B00553LZ) along Ablan Ave	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱6,465,500.00	₱0.00	₱6,465,500.00	Widening of Bridge
25A00298	Widening of Permanent Bridges - Irrigation Br. 2 (B04481LZ) along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱8,347,250.00	₱0.00	₱8,347,250.00	Widening of Bridge
25A00299	Widening of Permanent Bridges - Baag Br. (B04590LZ) along Manila North Rd (Phase II)	RO1- Construction Division	YES	Competitive Bidding	11/26/24-12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Widening of Bridge
25A00300	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Daquioag-Tabucubuc Bridge, Marcos, Ilocos Norte	RO1- Construction Division	YES	Competitive Bidding	11/20/24-11/26/24	12/11/2024	02/13/2025	02/19/2025	GoP	₱193,000,000.00	₱0.00	₱193,000,000.00	Construction of Concrete Bridge
25A00301	Construction of Bypass and Diversion Roads - Bauang - San Fernando - San Juan Bypass Road, (Bauang Section), Package 3, La Union	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱120,625,000.00	₱0.00	₱120,625,000.00	Construction of Concrete Bridge
25A00302	Construction of By-Pass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), Package 4, La Union	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱120,625,000.00	₱0.00	₱120,625,000.00	Construction of Concrete Bridge
25A00303	Widening of Permanent Bridges - Amburayan Parallel Br. along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱49,215,000.00	₱0.00	₱49,215,000.00	Widening of Bridge
25A00304	Widening of Permanent Bridges - Naguilan Parallel Br. along Bauang-Bagulo Rd	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Widening of Bridge



(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00305	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge connecting Bolinao to Santiago Island, Bolinao, Pangasinan (Package 1)	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Concrete Bridge
25A00306	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge connecting Bolinao to Santiago Island, Bolinao, Pangasinan (Package 2)	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱114,310,040.00	₱0.00	₱114,310,040.00	Construction of Concrete Bridge
25A00307	Widening of Permanent Bridges - Bued Parallel Br. along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	12/6/24-12/12/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱57,900,000.00	₱0.00	₱57,900,000.00	Widening of Bridge
25A00308	Widening of Permanent Bridges - Andulan Br. (B00737LZ) along Pangasinan-Nueva Vizcaya Rd	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱50,469,500.00	₱0.00	₱50,469,500.00	Widening of Bridge
25A00309	Widening of Permanent Bridges - Tumana Parallel Br. along Pangasinan-Nueva Vizcaya Rd	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱29,432,500.00	₱0.00	₱29,432,500.00	Widening of Bridge
25A00310	Widening of Permanent Bridges - Lagasit Parallel Br. along Pangasinan-Nueva Vizcaya Rd	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Widening of Bridge
25A00311	Widening of Permanent Bridges - Magallanes Parallel Br. Along Pangasinan-Nueva Vizcaya Rd	RO1- Construction Division	YES	Competitive Bidding	12/6/24-12/12/24	12/27/2024	02/13/2025	02/19/2025	GoP	₱48,250,000.00	₱0.00	₱48,250,000.00	Widening of Bridge
25A00312	Replacement of Permanent Weak Bridges - Carlos P. Romulo Br. (B0088SLZ) along Camiling-Wawa-Bayambang-Malasiquil-Sta. Barbara Road, Phase II	RO1- Construction Division	YES	Competitive Bidding	10/29/24-11/4/24	11/18/2024	02/13/2025	02/19/2025	GoP	₱193,000,000.00	₱0.00	₱193,000,000.00	Replacement of Bridge
25A00313	Replacement of Permanent Weak Bridges - Maragayap East Br. (B02654LZ) along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Retrofitting/Strengthening of Bridge

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00314	Retrofitting/ Strengthening of Permanent Bridges - Maning Br. (B02643LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	11/26/24- 12/2/24	12/16/2024	02/13/2025	02/19/2025	GoP	₱7,334,000.00	₱0.00	₱7,334,000.00	Retrofitting/ Strengthening of Bridge
25A00315	Construction of New Bridges - Luzong Sur Br. along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Construction of Bridge
25A00316	Construction of New Bridges - Ipet Br. along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Bridge
25A00317	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Taguiporo to Barangay Raolis, Bantay, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00319	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barikir Primary School, Barangay Barikir, Sinait, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱14,475,000.00	₱0.00	₱14,475,000.00	Construction of Multi-Purpose Building
25A00320	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Katipunan Elementary School, Barangay Katipunan, Sinait, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱14,475,000.00	₱0.00	₱14,475,000.00	Construction of Multi-Purpose Building
25A00322	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Tamurong, Santa Catalina, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00323	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Sagayaden Sur, Cabugao, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱7,720,000.00	₱0.00	₱7,720,000.00	Construction of Multi-Purpose Building
25A00324	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Cabittaogan, Santa Catalina, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00325	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, North Central Elementary School, Barangay Pandayan, San Juan, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱13,510,000.00	₱0.00	₱13,510,000.00	Construction of Multi-Purpose Building
25A00326	Basic Infrastructure Program (BIP) - Construction of Water Supply System, Barangay Don Alejandro Quirolgico, Cagayan, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Water Supply System
25A00327	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Catungi, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00328	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Culang, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00329	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Cagayan, Kalikasan Road, Sual, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00330	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Catuday, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00331	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Sampaloc, Bolinao, Pangasinan (Samang Sur Road)	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00332	Basic Infrastructure Program (BIP) - Rehabilitation of Road with Drainage Structure, Barangay Palamis, Alaminos City, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Rehabilitation of Road with Drainage Structure



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/BID	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00333	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Pangapisan (Longos), Alaminos City, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road
25A00334	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Maawi, Alaminos City, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road
25A00335	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Limmansangan, Alaminos City, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road
25A00336	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Pocal-Pocal, Alaminos City, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road
25A00337	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Boboy, Agno, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road
25A00338	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Allabon, Agno, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road
25A00339	Basic Infrastructure Program (BIP) - Construction of Road, Barangay San Juan, Agno, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road
25A00341	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Magsaysay, Agno, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road
25A00342	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Patar, Agno, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Concrete Road

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00356	Basic Infrastructure Program (BIP) - Construction of Road, Phase II, Sitio Pating - Calapnet, Barangay Macaboboni, Agno, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Concrete Road
25A00359	Basic Infrastructure Program (BIP) - Rehabilitation of Flood Mitigation Structure, Barangay Telbang, Alaminos City, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	3/4-10/2025	03/24/2025	04/11/2025	04/18/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Rehabilitation of Flood Mitigation Structure
25A00360	Basic Infrastructure Program (BIP) - Rehabilitation of Multi-Purpose Building, Don Raymundo Celeste Sports Complex, Phase 4, Barangay Germinal, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Rehabilitation of Multi-Purpose Building
25A00361	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay San Vicente, Alaminos City, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00362	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Cabinuangan, Mabini, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00363	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Patar, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00364	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Aloleng, Agno, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00365	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Boboy, Agno, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00366	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Masidem, Bani, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00375	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Phase 2, Barangay Cabanaetan, Mabini, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00376	Basic Infrastructure Program (BIP) - Construction of Water Supply System, Barangay Viga, Agno, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Water Supply System
25A00378	Basic Infrastructure Program (BIP) - Construction of Drainage Structure along Carmen Jct. - Bayambang Manat Road - K186 + 100 - KM 189 + 370, Barangay Cacandungan to Barangay Ketegan, Bautista, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱46,320,000.00	₱0.00	₱46,320,000.00	Construction of Drainage Structure
25A00379	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Puelay, Villasis, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00380	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay Zone V, Villasis, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00381	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building, Barangay San Jose, Santo Tomas, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Multi-Purpose Building
25A00396	Replacement of Permanent Weak Bridges - Alambique Br. (B00619LZ) along Manila North Rd	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱17,370,000.00	₱0.00	₱17,370,000.00	Retrofitting/ Strengthening of Bridge
25A00397	Retrofitting/Strengthening of Permanent Bridges - Bucong Br. (B00621LZ) along Manila North Rd (Phase II)	RO1- Construction Division	YES	Competitive Bidding	11/8/24- 11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱24,125,000.00	₱0.00	₱24,125,000.00	Retrofitting/ Strengthening of Bridge
25A00402	Retrofitting/Strengthening of Permanent Bridges - San Antonio Br. 1 (B04994LZ) along Manila North Rd	RO1- Construction Division	YES	Competitive Bidding	11/8/24- 11/14/24	11/28/2024	02/13/2025	02/19/2025	GoP	₱39,372,000.00	₱0.00	₱39,372,000.00	Retrofitting/Strengthening of Bridge



**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00416	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bucong-Bagar-Villarica Flood Control, Candon City, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Flood Mitigation Facilities
25A00417	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Catterman Flood Control, Candon City, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱33,775,000.00	₱0.00	₱33,775,000.00	Construction of Flood Mitigation Facilities
25A00418	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Oaig Daya Flood Control, Candon City, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Flood Mitigation Facilities
25A00419	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Taloglog Flood Control, Candon City, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱38,600,000.00	₱0.00	₱38,600,000.00	Construction of Flood Mitigation Facilities
25A00420	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Darapidap-Tamurong Flood Control, Tamurong Section, Candon City, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Construction of Flood Mitigation Facilities
25A00421	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sta. Maria Flood Control, Sta. Maria, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/12/24-11/18/24	12/02/2024	02/13/2025	02/19/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Construction of Flood Mitigation Facilities
25A00422	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sta. Cruz Flood Control, Brgy. Villa Hermosa, Sta. Cruz, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱29,239,500.00	₱0.00	₱29,239,500.00	Construction of Flood Mitigation Facilities
25A00424	Construction of Missing Links/ New Roads, Road Connecting Santa-Rancho Road (S00089LZ) and Santa-Caayan Road, Ilocos Sur (Package 3)	RO1- Construction Division	YES	Competitive Bidding	11/27/24-12/3/24	12/17/2024	02/13/2025	02/19/2025	GoP	₱91,675,000.00	₱0.00	₱91,675,000.00	Construction of Flood Mitigation Facilities
25A00426	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Construction of Road, Barangay Camaley, Binmaley, Pangasinan	RO1- Construction Division	YES	Competitive Bidding	11/27/24-12/3/24	12/17/2024	02/13/2025	02/19/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Road

## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00427	Construction of New Bridges, Pancian Viaduct along Manila North Rd (Phase IV)	RO1- Construction Division	NO	Competitive Bidding	11/26/24-12/2/24	03/10/2025	03/27/2025	04/03/2025	GoP	₱308,472,865.00	₱0.00	₱308,472,865.00	Construction of Bridge
25A00428	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of San Juan Line Canal Drainage, Candon City, Ilocos Sur	RO1- Construction Division	YES	Competitive Bidding	11/27/24-12/3/24	12/17/2024	02/13/2025	02/19/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Flood Mitigation Facilities
25A00437	Construction of By-Pass and Diversion RoadsLaoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte (Package B)	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱193,000,000.00	₱0.00	₱193,000,000.00	Construction of concrete bridge
25A00438	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road Connecting to Santa-Rancho (S00089LZ) to Santa-Caayan Road (Phase 2), Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Construction of Road and Bridge
25A00439	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagani-Bagar Flood Control, Candon City, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱21,230,000.00	₱0.00	₱21,230,000.00	Construction of Flood Mitigation Facilities
25A00440	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calaoaan Flood Control leading Outfall to Paras-San Nicolas, Candon City, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱19,300,000.00	₱0.00	₱19,300,000.00	Construction of Flood Mitigation Facilities
25A00441	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tamurong-Darapidap Flood Control, Darapidap Section, Candon City, Ilocos Sur	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Construction of Flood Mitigation Facilities

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00442	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge connecting Five (5) Barangays Bagut, Mandaloque, San Esteban, Sagpatan and San Marcos (BAMASESAMAR), Dingras, Ilocos Norte.	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱482,500,000.00	₱0.00	₱482,500,000.00	Construction of Concrete Bridge
25A00443	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Police Regional Office I, Regional Headquarters, Camp Bgen Oscar M. Florendo, San	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱91,675,000.00	₱0.00	₱91,675,000.00	Construction of Building
25A00444	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of New Bridge, Ambalayay Bridge and its Approaches, Tagudin, Ilocos Sur (Phase 2)	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱72,375,000.00	₱0.00	₱72,375,000.00	Construction of Bridge Approaches
25A00445	Preventive Maintenance - Primary Roads - Rabon-Damortis Rd - KD404 + (-920) - KD404 + (-841), KD404 + (778) - KD404 + 332, KD404 + 332 - KD404 + 734, KD404 + 755 - KD404 + 809, KD404 + 809 - KD405 + 353, KD405 + 384 - KD407 + 056	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱154,400,000.00	₱0.00	₱154,400,000.00	Asphalt Overlay
25A00446	Road Widening - Tertiary Roads - Lingayen Cadre Rd - Chainage 0 - Chainage 549	RO1- Construction Division	NO	Competitive Bidding	2/21-27/2025	03/13/2025	03/31/2025	04/07/2025	GoP	₱57,900,000.00	₱0.00	₱57,900,000.00	Road Widening
25A00447	Basic Infrastructure Program (BIP) - Construction of Academic Buildings, Mariano Marcos State University - Batac Campus, City of Batac, Ilocos Norte	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱460,600,000.00	₱0.00	₱460,600,000.00	Construction of Buildings



**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00448	Preventive Maintenance - Tertiary Roads - Sn Fernando-Bagulin Rd - Chainage 0 to Chainage 2680 and Chainage 3632 to Chainage 4885	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱154,400,000.00	₱0.00	₱154,400,000.00	Asphalt Overlay
25A00449	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Roadway Lighting Structures along Mangaldan-Manaog-Binalonan Road (Package 2)	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Installation of Roadway Lighting Structures
25A00450	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11240 - Installation of Roadway Lighting Structures along Manila North Road (Package 1)	RO1- Construction Division	NO	Competitive Bidding	2/18-24/2025	03/10/2025	03/27/2025	04/03/2025	GoP	₱96,500,000.00	₱0.00	₱96,500,000.00	Installation of Roadway Lighting Structures
25A00451	Widening of Permanent Bridges - Cagubay Br. (B00679LZ) along Pangasinan-Tarlac Rd	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱28,950,000.00	₱0.00	₱28,950,000.00	Widening of Bridge
25A00452	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Balingasay, Bolinao, Pangasinan, Phase II	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Road
25A00453	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Germinal, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Road

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of (B/R/E)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00454	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Lambes to Loac, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Road
25A00455	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Liwa-liwa, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Road
25A00456	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Luciente I and Barangay Luciente II, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/25/2025 - 3/3/2025	03/17/2025	04/04/2025	04/11/2025	GoP	₱14,475,000.00	₱0.00	₱14,475,000.00	Construction of Road
25A00457	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Luna, Bolinao, Pangasinan, Phase II	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Road
25A00458	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Samang Sur, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Road
25A00459	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Tupa, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Road

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/no)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A00460	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Barangay Zaragoza to Barangay Lambes, Bolinao, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱9,650,000.00	₱0.00	₱9,650,000.00	Construction of Road
25A00461	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Matalakitik to Barangay Macaycayawan, Sual, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Road
25A00462	Basic Infrastructure Program (BIP) - Construction of Road, Barangay Caoayan (Kalikasan Road), Sual, Pangasinan	RO1- Construction Division	NO	Competitive Bidding	2/28/2025 - 3/6/2025	03/20/2025	04/07/2025	04/14/2025	GoP	₱4,825,000.00	₱0.00	₱4,825,000.00	Construction of Road
Subtotal Estimated Budget/ABC for Civil Works Project (Php)										₱17,193,702,838.00		₱17,193,702,838.00	
25CSA001	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of SRIP and its Appurtenant Structure, Cabangaran SRIP, Barangay Cabangaran, Vintar, Ilocos Norte	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA002	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Barangay Tamorong, Santa Catalina, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱103,554.60	₱0.00	₱103,554.60	Conduct of Soil Boring Exploration (1 boreholes)
25CSA003	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Barangay Cabittaogan, Santa Catalina, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱103,554.60	₱0.00	₱103,554.60	Conduct of Soil Boring Exploration (1 boreholes)



**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA004	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Amburayan River, Upstream and Downstream of Ambalay Bridge, Tagudin, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱310,663.80	₱0.00	₱310,663.80	Conduct of Soil Boring Exploration (3 boreholes)
25CSA005	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Parsua River, Package 2, Barangay Maratudo, Magsingal, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱621,327.60	₱0.00	₱621,327.60	Conduct of Soil Boring Exploration (6 boreholes)
25CSA006	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Nanguneg West and San Pedro Flood Control Structure, Barangay Naguneg West and Barangay San Pedro Narvaca, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA007	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra River, Upstream of Quirino Bridge, Quirino, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱828,436.80	₱0.00	₱828,436.80	Conduct of Soil Boring Exploration (8 boreholes)
25CSA008	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Abra River, Downstream of Quirino Bridge, Quirino, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱828,436.80	₱0.00	₱828,436.80	Conduct of Soil Boring Exploration (8 boreholes)

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA009	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Gantay River, Barangay Sipulo, Bacnotan, La Union	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA010	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Santol-San Gabriel-Kapangan Road, Maluyo River, Barangay Mangaan, Santol, La Union	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱828,436.80	₱0.00	₱828,436.80	Conduct of Soil Boring Exploration (8 boreholes)
25CSA011	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Agno River, Barangay Panacot, Aguilan, Pangasinan, Phase IV	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA012	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Sinucalan River, Phase 2, Barangay Lasip Chico, Dagupan City, Pangasinan	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱414,218.40	₱0.00	₱414,218.40	Conduct of Soil Boring Exploration (2 boreholes)
25CSA013	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Riverbank Protection Structure along Sinucalan River, Phase 2, Barangay Lasip Grande, Dagupan City, Pangasinan	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱414,218.40	₱0.00	₱414,218.40	Conduct of Soil Boring Exploration (2 boreholes)

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA014	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Barit Parallel Br. along Manila North Rd	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱269,203.80	₱0.00	₱269,203.80	Conduct of Soil Boring Exploration (2 boreholes)
25CSA016	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Dirigul Br. (B00534LZ) along Manila North Rd	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱538,407.60	₱0.00	₱538,407.60	Conduct of Soil Boring Exploration (4 boreholes)
25CSA017	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - INNHS Irrigation Br. 1 (B00553LZ) along Ablan Ave	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱269,203.80	₱0.00	₱269,203.80	Conduct of Soil Boring Exploration (2 boreholes)
25CSA018	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Irrigation Br. 2 (B04481LZ) along Manila North Rd	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱269,203.80	₱0.00	₱269,203.80	Conduct of Soil Boring Exploration (2 boreholes)
25CSA019	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Sta. Cruz Parallel Br. along Manila North Rd	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/06/2025	3/25/2025 / 3/27/2025	04/08/2025	04/15/2025	GoP	₱269,203.80	₱0.00	₱269,203.80	Conduct of Soil Boring Exploration (2 boreholes)
25CSA020	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Amburayan Parallel Br. along Manila North Rd	Regional Office I	NO	Competitive Bidding	03/11/2025	4/7/2025 / 4/9/2025	04/18/2025	04/24/2025	GoP	₱1,480,620.90	₱0.00	₱1,480,620.90	Conduct of Soil Boring Exploration (11 boreholes)
25CSA021	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Bued Parallel Br. along Manila North Rd	Regional Office I	NO	Competitive Bidding	03/11/2025	4/7/2025 / 4/9/2025	04/18/2025	04/24/2025	GoP	₱2,153,630.40	₱0.00	₱2,153,630.40	Conduct of Soil Boring Exploration (16 boreholes)
25CSA022	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Naguilian Parallel Br. along Bauang-Baguio Rd	Regional Office I	NO	Competitive Bidding	03/11/2025	4/7/2025 / 4/9/2025	04/18/2025	04/24/2025	GoP	₱1,749,824.70	₱0.00	₱1,749,824.70	Conduct of Soil Boring Exploration (13 boreholes)



**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/PRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA023	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Balangobong Br. (B02152L2) along Pangasinan-La Union Inter-Provl Rd	Regional Office I	NO	Competitive Bidding	03/11/2025	4/7/2025 / 4/9/2025	04/18/2025	04/24/2025	GoP	₱1,211,417.10	₱0.00	₱1,211,417.10	Conduct of Soil Boring Exploration (9 boreholes)
25CSA024	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Gayaman Br. (B02149L2) along Pangasinan-Zambales Rd	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱538,407.00	₱0.00	₱538,407.00	Conduct of Soil Boring Exploration (4 boreholes)
25CSA025	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Andulan Br. (B00737L2) along Pangasinan-Nueva Vizcaya Rd	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱403,805.70	₱0.00	₱403,805.70	Conduct of Soil Boring Exploration (3 boreholes)
25CSA026	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Lagasit Parallel Br. along Pangasinan-Nueva Vizcaya Rd	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱403,805.70	₱0.00	₱403,805.70	Conduct of Soil Boring Exploration (3 boreholes)
25CSA027	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Magallanes Parallel Br. along Pangasinan-Nueva Vizcaya Rd	Regional Office I	NO	Competitive Bidding	03/11/2025	4/7/2025 / 4/9/2025	04/18/2025	04/24/2025	GoP	₱1,076,815.20	₱0.00	₱1,076,815.20	Conduct of Soil Boring Exploration (8 boreholes)
25CSA028	Geotechnical and Geological Survey (Soil Boring Exploration) of Widening of Permanent Bridges - Tumana Parallel Br. along Pangasinan-Nueva Vizcaya Rd	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱269,203.80	₱0.00	₱269,203.80	Conduct of Soil Boring Exploration (2 boreholes)
25CSA029	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction of By-Pass and Diversion Roads - Bauang-San Fernando-San Juan Bypass Road, (Bauang Section)- Fly Over	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱807,611.40	₱0.00	₱807,611.40	Conduct of Soil Boring Exploration (6 boreholes)
25CSA030	Geotechnical and Geological Survey (Soil Boring Exploration) of Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manila North Rd - K0565 + 850 - K0565 + 865, K0572 + 465- K0572 + 540, K0578 + 380 - K0578 + 390, K0578 + 711 - K0578 + 855	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱828,436.80	₱0.00	₱828,436.80	Conduct of Soil Boring Exploration (8 boreholes)

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA032	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction of Evacuation Centers -- Region I	Regional Office I	NO	Competitive Bidding	03/11/2025	4/7/2025 / 4/9/2025	04/18/2025	04/24/2025	GoP	₱1,535,755.50	₱0.00	₱1,535,755.50	Conduct of Soil Boring Exploration (15 boreholes)
25CSA033	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)Construction of Multi-Purpose Building (Covered Firing Range), Philippine Air Force, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱204,767.40	₱0.00	₱204,767.40	Conduct of Soil Boring Exploration (2 boreholes)
25CSA034	Geotechnical and Geological Survey (Soil Boring Exploration) of National Building Program - Rehabilitation of Department of Budget and Management Regional Office Building, Government Center, Sevilla, San Fernando City, La Union	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱204,767.40	₱0.00	₱204,767.40	Conduct of Soil Boring Exploration (2 boreholes)
25CSA035	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Ammo Dump, Philippine Army, Camp Lt. Col Jose M. Laberinto, Naguilian, La Union	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱204,767.40	₱0.00	₱204,767.40	Conduct of Soil Boring Exploration (2 boreholes)
25CSA036	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Multi-Purpose/Training Center, Camp Lt. Col Jose M. Laberinto, Naguilian, La Union	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱307,151.10	₱0.00	₱307,151.10	Conduct of Soil Boring Exploration (3 boreholes)

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA037	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Personnel's Barracks, 7th Infantry (KAUGNAY) Division, Philippine Army, Camp Lt. Tito B. Abat, Brgy. Calacocan, Manaoag, Pangasinan	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱307,151.10	₱0.00	₱307,151.10	Conduct of Soil Boring Exploration (3 boreholes)
25CSA038	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bucong-Bagar-Villarica Flood Control, Candon City, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA039	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Catterman Flood Control, Candon City, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA040	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Oaig Daya Flood Control, Candon City, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA041	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Talogtog Flood Control, Candon City, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)



(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA042	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Darapidap-Tamurong Flood Control, Tamurong Section, Candon City, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA043	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sta. Maria Flood Control, Sta. Maria, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA044	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Barangay Payocpoc Norte Oeste, Bauang, La Union	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA045	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bagani-Bagar Flood Control, Candon City, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA046	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calaoaan Flood Control leading Outfall to Paras-San Nicolas, Candon City, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RP	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25CSA047	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Tamurong-Darapidap Flood Control, Darapidap Section, Candon City, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA048	Geotechnical and Geological Survey (Soil Boring Exploration) of Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sta. Cruz Flood Control, Brgy. Villa Hermosa, Sta. Cruz, Ilocos Sur	Regional Office I	NO	NP-53.9 - Small Value Procurement	03/12/2025	3/31/2025 / 4/2/2025	04/16/2025	04/22/2025	GoP	₱207,109.20	₱0.00	₱207,109.20	Conduct of Soil Boring Exploration (2 boreholes)
25CSA049	Geotechnical and Geological Survey (Soil Boring Exploration) of Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Bridge connecting Five (5) Barangays Bagut, Mandaloque, San Esteban, Sagpatan and San Marcos (BAMASESAMAR), Dingras, Ilocos Norte	Regional Office I	NO	Competitive Bidding	03/11/2025	4/7/2025 / 4/9/2025	04/18/2025	04/24/2025	GoP	₱4,711,066.50	₱0.00	₱4,711,066.50	Conduct of Soil Boring Exploration (35 boreholes)
25CSA050	Geotechnical and Geological Survey (Soil Boring Exploration) of Basic Infrastructure Program (BIP) - Construction of Academic Buildings, Mariano Marcos State University - Batac Campus, City of Batac, Ilocos Norte	Regional Office I	NO	Competitive Bidding	03/11/2025	4/7/2025 / 4/9/2025	04/18/2025	04/24/2025	GoP	₱1,023,837.00	₱0.00	₱1,023,837.00	Conduct of Soil Boring Exploration (10 boreholes)

Subtotal Estimated Budget/ABC for Consulting Services Project (Php) ₱28,597,550.70 ₱28,597,550.70

-	Inventory/Common Office Supplies (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱9,294,541.55	₱0.00	₱9,294,541.55	
-	Inventory/Common Office Supplies (2nd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱7,793,783.65	₱0.00	₱7,793,783.65	
-	Inventory/Common Office Supplies (3rd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱7,371,535.45	₱0.00	₱7,371,535.45	
-	Inventory/Common Office Supplies (4th Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱7,060,116.95	₱0.00	₱7,060,116.95	
-	Inventory/Common Office Devices (1st Quarter)	Regional Office I	NO	Shopping					GoP	₱646,515.99	₱0.00	₱646,515.99	



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code [PAP]	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of B/P/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Inventory/Common Office Devices (2nd Quarter)	Regional Office I	NO	Shopping					GoP	₱302,070.43	₱0.00	₱302,070.43	
-	Inventory/Common Office Devices (3rd Quarter)	Regional Office I	NO	Shopping					GoP	₱343,891.72	₱0.00	₱343,891.72	
-	Inventory/Common Office Devices (4th Quarter)	Regional Office I	NO	Shopping					GoP	₱289,695.50	₱0.00	₱289,695.50	
-	Inventory/Common Computer Accessories and Printing Supplies (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱14,788,932.89	₱0.00	₱14,788,932.89	
-	Inventory/Common Computer Accessories and Printing Supplies (2nd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱9,886,385.97	₱0.00	₱9,886,385.97	
-	Inventory/Common Computer Accessories and Printing Supplies (3rd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱10,913,264.73	₱0.00	₱10,913,264.73	
-	Inventory/Common Computer Accessories and Printing Supplies (4th Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱9,319,885.18	₱0.00	₱9,319,885.18	
-	Inventory/Common Janitorial Supplies (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱1,220,706.95	₱0.00	₱1,220,706.95	
-	Inventory/Common Janitorial Supplies (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱801,392.25	₱0.00	₱801,392.25	
-	Inventory/Common Janitorial Supplies (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱880,182.20	₱0.00	₱880,182.20	
-	Inventory/Common Janitorial Supplies (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱802,308.50	₱0.00	₱802,308.50	
-	Inventory/Common Electrical Supplies (1st Quarter)	Regional Office I	NO	Shopping					GoP	₱787,415.00	₱0.00	₱787,415.00	
-	Inventory/Common Electrical Supplies (2nd Quarter)	Regional Office I	NO	Shopping					GoP	₱156,718.00	₱0.00	₱156,718.00	
-	Inventory/Common Electrical Supplies (3rd Quarter)	Regional Office I	NO	Shopping					GoP	₱375,046.50	₱0.00	₱375,046.50	
-	Inventory/Common Electrical Supplies (4th Quarter)	Regional Office I	NO	Shopping					GoP	₱149,480.00	₱0.00	₱149,480.00	
-	Inventory/Common Hardware and Construction Supplies (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱537,586.30	₱0.00	₱537,586.30	
-	Inventory/Common Hardware and Construction Supplies (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱61,292.10	₱0.00	₱61,292.10	
-	Inventory/Common Hardware and Construction Supplies (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱88,574.40	₱0.00	₱88,574.40	
-	Inventory/Common Hardware and Construction Supplies (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱60,965.10	₱0.00	₱60,965.10	
-	Accountable Forms (1st Quarter)	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	₱4,100.00	₱0.00	₱4,100.00	



**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Accountable Forms (2nd Quarter)	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	₱2,800.00	₱0.00	₱2,800.00	
-	Accountable Forms (3rd Quarter)	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	₱2,800.00	₱0.00	₱2,800.00	
-	Accountable Forms (4th Quarter)	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	₱2,800.00	₱0.00	₱2,800.00	
-	Personal Protective Equipment (PPE) (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱2,140,211.00	₱0.00	₱2,140,211.00	
-	Personal Protective Equipment (PPE) (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱21,525.00	₱0.00	₱21,525.00	
-	Personal Protective Equipment (PPE) (3rd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱2,518,685.00	₱0.00	₱2,518,685.00	
-	Personal Protective Equipment (PPE) (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱21,525.00	₱0.00	₱21,525.00	
-	Repair and Maintenance of Office Equipment and Apparatus (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱250,000.00	₱0.00	₱250,000.00	
-	Repair and Maintenance of Office Equipment and Apparatus (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱250,000.00	₱0.00	₱250,000.00	
-	Repair and Maintenance of Office Equipment and Apparatus (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱250,000.00	₱0.00	₱250,000.00	
-	Diesel and Lubricants for Heavy Equipment and Motor Vehicles (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱3,570,030.00	₱0.00	₱3,570,030.00	
-	Diesel and Lubricants for Heavy Equipment and Motor Vehicles (2nd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱3,266,030.00	₱0.00	₱3,266,030.00	
-	Diesel and Lubricants for Heavy Equipment and Motor Vehicles (3rd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱3,324,030.00	₱0.00	₱3,324,030.00	
-	Diesel and Lubricants for Heavy Equipment and Motor Vehicles (4th Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱3,244,910.00	₱0.00	₱3,244,910.00	
-	Security Service of Security Guards from Private Security Agency (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱9,282,144.00	₱0.00	₱9,282,144.00	
-	Fire Fighting Equipment /Supplies (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱126,650.00	₱0.00	₱126,650.00	
-	Fire Fighting Equipment /Supplies (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱14,100.00	₱0.00	₱14,100.00	
-	Courier Services (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱13,350.00	₱0.00	₱13,350.00	

## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
—	Courier Services (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱13,350.00	₱0.00	₱13,350.00	
—	Courier Services (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱13,350.00	₱0.00	₱13,350.00	
—	Courier Services (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱13,350.00	₱0.00	₱13,350.00	
—	Philippine Postal Stamps (1st Quarter)	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	₱78,000.00	₱0.00	₱78,000.00	
—	Philippine Postal Stamps	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	₱76,000.00	₱0.00	₱76,000.00	
—	Philippine Postal Stamps	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	₱74,800.00	₱0.00	₱74,800.00	
—	Philippine Postal Stamps	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	₱71,200.00	₱0.00	₱71,200.00	
—	Various Newspapers (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱75,000.00	₱0.00	₱75,000.00	
—	Various Newspapers (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱75,000.00	₱0.00	₱75,000.00	
—	Various Newspapers (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱75,000.00	₱0.00	₱75,000.00	
—	Various Newspapers (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱75,000.00	₱0.00	₱75,000.00	
—	Meals, Snacks and Accommodations (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱90,000.00	₱0.00	₱90,000.00	
—	Meals, Snacks and Accommodations (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱90,000.00	₱0.00	₱90,000.00	
—	Meals, Snacks and Accommodations (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱90,000.00	₱0.00	₱90,000.00	
—	Meals, Snacks and Accommodations (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱90,000.00	₱0.00	₱90,000.00	
—	Reproduction/Printing (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱340,000.00	₱0.00	₱340,000.00	
—	First Aid / Medical Supplies (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱184,205.44	₱0.00	₱184,205.44	
—	First Aid / Medical Supplies (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱26,074.44	₱0.00	₱26,074.44	



**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	First Aid / Medical Supplies (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱171,352.29	₱0.00	₱171,352.29	
-	First Aid / Medical Supplies (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱25,705.20	₱0.00	₱25,705.20	
-	Inventory /Common Office Furniture (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱6,644,215.98	₱0.00	₱6,644,215.98	
-	Inventory /Common Office Furniture (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱2,101,678.66	₱0.00	₱2,101,678.66	
-	Inventory /Common Office Furniture (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱1,739,248.66	₱0.00	₱1,739,248.66	
-	Inventory /Common Office Furniture (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱4,337,021.64	₱0.00	₱4,337,021.64	
-	Inventory/Common Office Equipment (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱6,264,971.41	₱0.00	₱6,264,971.41	
-	Inventory/Common Office Equipment (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱3,476,287.99	₱0.00	₱3,476,287.99	
-	Inventory/Common Office Equipment (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱4,621,627.11	₱0.00	₱4,621,627.11	
-	Inventory/Common Office Equipment (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱4,901,268.74	₱0.00	₱4,901,268.74	
-	Inventory/Common Office Equipment (IT Equipment) (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱11,436,866.50	₱0.00	₱11,436,866.50	
-	Inventory/Common Office Equipment (IT Equipment) (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱3,709,175.00	₱0.00	₱3,709,175.00	
-	Inventory/Common Office Equipment (IT Equipment) (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱13,052,644.17	₱0.00	₱13,052,644.17	
-	Inventory/Common Office Equipment (IT Equipment) (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱2,675,099.03	₱0.00	₱2,675,099.03	
-	Notarial Fee (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱57,750.00	₱0.00	₱57,750.00	
-	Notarial Fee (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱54,750.00	₱0.00	₱54,750.00	
-	Notarial Fee (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱54,750.00	₱0.00	₱54,750.00	
-	Notarial Fee (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱54,750.00	₱0.00	₱54,750.00	
-	Calibration of Equipment and Apparatus (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱300,000.00	₱0.00	₱300,000.00	



## (Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Calibration of Equipment and Apparatus (2nd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P1,000,000.00	P0.00	P1,000,000.00	
-	Chemical Supplies (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	P450,000.00	P0.00	P450,000.00	
-	Chemical Supplies (2nd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	P520,000.00	P0.00	P520,000.00	
-	Chemical Supplies (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	P96,000.00	P0.00	P96,000.00	
-	Laboratory Supplies (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P1,647,500.00	P0.00	P1,647,500.00	
-	Laboratory Supplies (2nd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P3,544,000.00	P0.00	P3,544,000.00	
-	Laboratory Supplies (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	P562,000.00	P0.00	P562,000.00	
-	Permits/Licenses (1st Quarter)	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	P5,000.00	P0.00	P5,000.00	
-	Permits/Licenses (2nd Quarter)	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	P10,000.00	P0.00	P10,000.00	
-	Permits/Licenses (3rd Quarter)	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	P10,000.00	P0.00	P10,000.00	
-	Permits/Licenses (4th Quarter)	Regional Office I	NO	NP-53.5 Agency-to-Agency					GoP	P5,000.00	P0.00	P5,000.00	
-	Survey Equipment (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P12,057,000.00	P0.00	P12,057,000.00	
-	Various Shop Tools and Equipment (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P3,000,000.00	P0.00	P3,000,000.00	
-	Various Shop Tools and Equipment (4th Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P3,000,000.00	P0.00	P3,000,000.00	
-	SPARE PARTS, ACCESSORIES AND MAINTENANCE OF SERVICE VEHICLES (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P1,300,000.00	P0.00	P1,300,000.00	
-	SPARE PARTS, ACCESSORIES AND MAINTENANCE OF SERVICE VEHICLES (2nd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P1,300,000.00	P0.00	P1,300,000.00	
-	SPARE PARTS, ACCESSORIES AND MAINTENANCE OF SERVICE VEHICLES (3rd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P1,300,000.00	P0.00	P1,300,000.00	
-	SPARE PARTS, ACCESSORIES AND MAINTENANCE OF SERVICE VEHICLES (4th Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P1,300,000.00	P0.00	P1,300,000.00	
-	Repair and Maintenance of Land-Based Equipment (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P1,000,000.00	P0.00	P1,000,000.00	

**(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Repair and Maintenance of Land-Based Equipment (2nd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱1,000,000.00	₱0.00	₱1,000,000.00	
-	Repair and Maintenance of Land-Based Equipment (3rd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱1,000,000.00	₱0.00	₱1,000,000.00	
-	Repair and Maintenance of Land-Based Equipment (4th Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱1,000,000.00	₱0.00	₱1,000,000.00	
-	ZOOM ACCOUNT (YEARLY RENEWAL) (4th Quarter)	Regional Office I	NO	Direct Contracting					GoP	₱10,000.00	₱0.00	₱10,000.00	
-	LABORATORY EQUIPMENT (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱1,500,000.00	₱0.00	₱1,500,000.00	
-	LABORATORY EQUIPMENT (2nd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱27,000,000.00	₱0.00	₱27,000,000.00	
-	SAFETY DEVICES/SIGNAGES (1st Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱755,343.51	₱0.00	₱755,343.51	
-	SAFETY DEVICES/SIGNAGES (3rd Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱236,939.27	₱0.00	₱236,939.27	
-	SAFETY DEVICES/SIGNAGES (4th Quarter)	Regional Office I	NO	NP-53.9 - Small Value Procurement					GoP	₱577,822.83	₱0.00	₱577,822.83	
-	PREVENTIVE MAINTENANCE FUND FOR WATER-BASED EQUIPMENT (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱5,500,000.00	₱0.00	₱5,500,000.00	
-	PREVENTIVE MAINTENANCE FUND FOR WATER-BASED EQUIPMENT (3rd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱5,500,000.00	₱0.00	₱5,500,000.00	
-	CORRECTIVE MAINTENANCE FUND FOR WATER-BASED EQUIPMENT (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱45,000,000.00	₱0.00	₱45,000,000.00	
-	CORRECTIVE MAINTENANCE FUND FOR WATER-BASED EQUIPMENT (3rd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	₱45,000,000.00	₱0.00	₱45,000,000.00	

(Department of Public Works and Highways - Regional Office I) Final Annual Procurement Plan for FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	OPERATIONAL FUNDS FOR WATER-BASED EQUIPMENT (1st Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P25,000,000.00	P0.00	P25,000,000.00	
-	OPERATIONAL FUNDS FOR WATER-BASED EQUIPMENT (3rd Quarter)	Regional Office I	NO	Competitive Bidding					GoP	P25,000,000.00	P0.00	P25,000,000.00	

Total Budget Amount P395,654,075.18 P395,654,075.18

10% Contingency P39,565,407.52

Subtotal Estimated Budget/ABC for Goods and Services Project (I) P435,219,482.70

Total Estimated Budget/ABC for Civil Works, Consulting Services & Goods and Services Project (Php) P17,657,519,871.40

Prepared By:

  
**DAVE D. DELIZO**  
Head, Procurement Unit / BAC Secretariat

Date: 1/30/25

Recommended By:


  
**CLARENCE B. RIMANDO**  
BAC Chairman

Date: 1/30/25

Approved By:

**RONNEL M. TAN, CESO III**  
Regional Director

Date: \_\_\_\_\_  
FOR AND IN THE ABSENCE OF THE  
REGIONAL DIRECTOR

  
**Richard A. Ragasa, CESE**  
OIC, Asst. Regional Director  
1/30/25