

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 3 for FY 2022

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GHA0001	Purchased of Thermoplastic Pavement Markings	DEO	NO	Competitive Bidding	03/15/2022	03/22/2022	03/29/2022	04/02/2022	GoP	1,257,000.00	1,257,000.00	0.00	Purchase of Thermoplastic Pavement Marking Materials under FY 2022 Regular Maintenance Fund
22GHA0002	Purchased of Bituminous Concrete Surface Course Materials (Bituminous Mixture)	DEO	NO	Competitive Bidding	03/15/2022	03/22/2022	03/29/2022	04/02/2022	GoP	1,320,000.00	1,320,000.00	0.00	Purchase of Bituminous Concrete Surface Course (Bituminous Mixture Materials) – 110 M.T. under FY 2022 Regular Maintenance Fund


Submitted by:


LEONCIA R. BAGOL
 Head, Procurement Unit

Recommended by:


FERNANDO J. TALAGSA
 BAC Chairman

Approved by:


GODOFREDO R. LAGA, JR
 District Engineer