

**Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 6 for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction of 1-Storey 2-Classroom School Building in Banlasan Elementary School, Barangay Banlasan, Calape, Bohol	DEO / Construction	NO	Competitive Bidding	04/19/2024	05/08/2024	05/14/2024	05/23/2024	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
n/a	Construction of 1-Storey 2-Classroom School Building in Liboron Elementary School, Barangay Liboron, Catigbian, Bohol	DEO / Construction	NO	Competitive Bidding	04/19/2024	05/08/2024	05/14/2024	05/23/2024	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
n/a	Construction of 1-Storey 2-Classroom School Building in Loon North High School, Barangay Cantumocad, Loon, Bohol	DEO / Construction	NO	Competitive Bidding	04/19/2024	05/08/2024	05/14/2024	05/23/2024	GoP	4,975,000.00	0.00	4,975,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
n/a	Construction of 1-Storey 2-Classroom School Building in Pagnitoan Elementary School, Barangay Pagnitoan, Maribojoc, Bohol	DEO / Construction	NO	Competitive Bidding	04/19/2024	05/08/2024	05/14/2024	05/23/2024	GoP	5,970,000.00	0.00	5,970,000.00	Construction of 1STY-2CL School Building under SR2024-02-010398
n/a	Construction of 1STY3CL, Cancatac ES, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	04/25/2024	05/14/2024	05/20/2024	05/29/2024	GoP	8,656,500.00	0.00	8,656,500.00	Construction of School Building under SR2024-04-014843
n/a	Construction of 1STY3CL, Sambog ES, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	04/25/2024	05/14/2024	05/20/2024	05/29/2024	GoP	8,656,500.00	0.00	8,656,500.00	Construction of School Building under SR2024-04-014843
n/a	Construction of 1STY3CL, Tanday ES, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	04/25/2024	05/16/2024	05/22/2024	05/30/2024	GoP	8,656,500.00	0.00	8,656,500.00	Construction of School Building under SR2024-04-014843
n/a	Construction of 1STY3CL, Corella National High School, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	04/25/2024	05/16/2024	05/22/2024	05/30/2024	GoP	8,656,500.00	0.00	8,656,500.00	Construction of School Building under SR2024-04-014843

n/a	Construction of 2STY6CL, Canangcaan Integrated School, Corella, Bohol	DEO / Construction	NO	Competitive Bidding	04/25/2024	05/16/2024	05/22/2024	05/30/2024	GoP	19,402,500.00	0.00	19,402,500.00	Construction of School Building under SR2024-04-014843
n/a	Concreting of Bawal Street, Brgy. Landican FMR, Brgy. Landican, Baclayon	DEO / Construction	NO	Competitive Bidding	04/25/2024	05/16/2024	05/22/2024	05/30/2024	GoP	4,975,000.00	0.00	4,975,000.00	Construction of Concrete Road under SR2024-02-011059
n/a	Concreting of Brgy. Cansibuan FMR, Brgy. Cansibuan, Antequera, Bohol	DEO / Construction	NO	Competitive Bidding	04/25/2024	05/16/2024	05/22/2024	05/30/2024	GoP	19,900,000.00	0.00	19,900,000.00	Construction of Concrete Road under SR2024-02-011065

Submitted by:

Recommended by:

Approved by:

  
**MARY NOELINE F. RACINES**  
 OIC-Head, Procurement Unit

  
**ILUMINTEOFE C. ECHAVIA**  
 BAC Chairman

  
**JOHN PAUL T. GASCON**  
 OIC-District Engineer