Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 22 for FY 2024

| Code (PAP) | Procurement | PMO/ | Is this an Early Procurement | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks |
|------------|------------------------------------|------------|---------------------------------|---------------------|--|--------------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--------------------------------|
| | Project | End-User | Activity? (Yes/No) | | Advertisement/Pos ting of IB/REI | Submission/Openi ng of Bids | Notice of Award | Contract Signing | | Total | MOOE | СО | (brief description of Project) |
| | | | | 8 | ting of ibrital | ing of blos | | | | | | | |
| | | + | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | 9 | | |
| | | | | | | | | | | | | | |
| · | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | 8 | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | DEO/ | | | | | | | | | | | |
| | Construction of Road, Barangay San | Constructi | | | | | | | | | | | Construction of Concrete Road |
| n/a | Isidro, Tagbilaran City, Bohol | on Section | No | Competitive Bidding | 12/06/2024 | 01/10/2025 | 02/11/2025 | 02/19/2025 | GoP | 33,775,000.00 | 0.00 | 33,775,000.00 | under SR2024-11-021226 |

Submitted by:

Recommended by:

CLAUDIO D. ARCAYENA, JR. A.E.F

Approved by:

JOHN PAUL T. GASCO OIC District Engineer

Head, Procurement Un

BAC Ch