

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 03 for FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Concreting of Brgy. San Isidro to Brgy. Libertad FMR, San Isidro, Baclayon, Bohol	DEO / Construction	NO	Competitive Bidding	03/11/2025	03/31/2025	04/07/2025	04/16/2025	GoP	14,925,000.00	0.00	14,925,000.00	Construction of Concrete Road under SR2025-02-005838
n/a	Concreting of Brgy. Cogon to Brgy. Boyog Sur FMR, Brgy. Cogon, Balilihan, Bohol	DEO / Construction	NO	Competitive Bidding	03/14/2025	04/02/2025	04/07/2025	04/16/2025	GoP	14,925,000.00	0.00	14,925,000.00	Construction of Concrete Road under SR2025-02-005838

Submitted by:


MARY NOELINE F. RACINES
 Head, Procurement Unit

Recommended by:


CLAUDIO D. ARCAYENA, JR. A.E.R.
 BAC Chairman

Approved by:


JOHN PAUL A. GASCON
 OIC-District Engineer