

Department of Public Works and Highways Bohol 1st District Engineering Office Supplemental Annual Procurement Plan No. 6 for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Cp ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
n/a	Construction of 1STY6CL, San Roque Integrated School, Balilihan, Bohol	DEO	NO	Competitive Bidding	07/29/2023	08/22/2023	08/29/2023	09/07/2023	GoP	18,282,675.97	0.00	18,262,675.97	SR2023-06-010927 Dated June 02, 2023 under Basic Educational Facilities Fund (BEFF) FY 2023
n/a	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System	DEO	NO	Competitive Bidding	07/21/2023	08/09/2023	08/15/2023	08/24/2023	GoP	2,318,000.00	0.00	2,316,000.00	SR2023-02-004373 Dated February 06, 2023 under Fund 01101101 - Regular Agency Fund - General Appropriations - Specific Budgets of National Government Agencies
n/a	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Upstream and Downstream of Box Culvert at Tagbilaran North Rd (Tagbilaran-Jetafe Section) K0051+312, Tubigon, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	08/25/2023	09/01/2023	09/18/2023	09/22/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation
n/a	Consultancy Services for the Conduct of Subsurface Geotechnical Investigation for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Sta. Filomena Shore Protection - Sta. Filomena, Albuquerque, Bohol	DEO	NO	NP-53.9 - Small Value Procurement	08/25/2023	09/01/2023	09/18/2023	09/22/2023	GoP	180,020.00	0.00	180,020.00	Consulting Services for the Conduct of Soil Investigation

Submitted by:


LEONCIA R. BAGOL
 Head, Procurement Unit

Recommended by:


RUBEN D. DE LOS REYES
 BAC Chairman

Approved by:


JOHN PAUL T. GASCON
 OIC-District Engineer