



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
CENTRAL OFFICE  
Bonifacio Drive, Port Area, Manila



**Updated Annual Procurement Plan for FY 2025**  
**DPWH CENTRAL OFFICE**  
**as of February 18, 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24Z00016 Contract Package 6 (CP6) - Construction of South Channel Bridge & High-Level Approach Bridges for the Bataan-Cavite Interlink Bridge (BCIB) Project	UPMO - RMC II	NO	Competitive Bidding	02/21/25	05/06/25	08/04/25	08/13/25	Foreign	50,850,000,000.00	-	50,850,000,000.00	[Open Competitive Bidding] Construction of Approximately 3.1 km South Navigational Cable-Stayed Bridge & High-Level Approach Bridges for the Bataan - Cavite Interlink Bridge (BCIB) across Manila Bay between the Provinces of Bataan and Cavite
-	Contract Package 4 (CP4) - Construction of South Marine Viaduct for the Bataan-Cavite Interlink Bridge (BCIB) Project	UPMO - RMC II	NO	Competitive Bidding	03/19/25	05/28/25	08/26/25	09/04/25	Foreign	46,800,000,000.00	-	46,800,000,000.00	[Open Competitive Bidding] Construction of Approximately 12.6 km South Marine Viaduct for the Bataan - Cavite Interlink Bridge (BCIB) across Manila Bay between the Provinces of Bataan and Cavite
-	Contract Package 3 & Contract Package 5 (CP3 & CP5) - Construction of North Marine Viaduct, North Navigational Cable-Stayed Bridge & High-Level Approach Spans for the Bataan-Cavite Interlink Bridge (BCIB) Project	UPMO - RMC II	NO	Competitive Bidding	03/25/25	06/03/25	09/01/25	09/10/25	Foreign	55,100,000,000.00	-	55,100,000,000.00	[Open Competitive Bidding] Construction of Approximately 8.0 km North Marine Viaduct and 2.1 km of North Navigational Cable-Stayed Bridge including High-Level Approach Spans for the Bataan - Cavite Interlink Bridge (BCIB) across Manila Bay between the Provinces of Bataan and Cavite
-	23Z00027 Contract Package 1 (CP1) - Construction of Bataan Land Approach for the Bataan-Cavite Interlink Bridge (BCIB) Project (Rebidding)	UPMO - RMC II	NO	Others - Foreign-funded procurement	03/05/25	04/15/25	07/04/25	07/13/25	Foreign	7,300,000,000.00	-	7,300,000,000.00	[Open Competitive Bidding] Construction of approximately 6.89 km Bataan Land Approach for Bataan-Cavite Interlink Bridge (BCIB) across Manila Bay between the Provinces of Bataan and Cavite



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
CENTRAL OFFICE  
Bonifacio Drive, Port Area, Manila




**Updated Annual Procurement Plan for FY 2025**  
**DPWH CENTRAL OFFICE**  
**as of February 18, 2025**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	23Z00029 Contract Package 2 (CP2) - Construction of Cavite Land Approach for the Bataan-Cavite Interlink Bridge (BCIB) Project (Rebidding)	UPMO - RMC II	NO	Others - Foreign-funded procurement	03/05/25	04/15/25	07/04/25	07/13/25	Foreign	3,430,000,000.00	-	3,430,000,000.00	[Open Competitive Bidding] Construction of Cavite Land Approach for Bataan-Cavite Interlink Bridge (BCIB) across Manila Bay between the Provinces of Bataan and Cavite

Submitted by:

  
**MA. VICTORIA S. GREGORIO**  
Director, Procurement Service

Recommending Approval:

  
**ADOR G. CANLAS**  
Undersecretary for Technical Services and  
Information Management Service  
Chairperson, BAC for Civil Works

Approved:

  
**MARICHU A. PALAFOX, CESO II**  
Undersecretary for Support Services

  
**EMIL K. SABAIN, CESO I**  
Senior Undersecretary