



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
CENTRAL OFFICE  
Bonifacio Drive, Port Area, Manila



**Updated Annual Procurement Plan for FY 2024**  
**DPWH CENTRAL OFFICE**  
**as of August 29, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24Z00012 CP-1: Lower Bicutan to Alabang Section, Stage 1, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	11/12/24	01/07/25	04/22/25	05/26/25	Foreign	45,477,670,000.00	-	45,477,670,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads
-	24Z00013 CP-1: Alabang to San Pedro/Biñan Section, Stage 2, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/10/24	11/05/24	02/18/25	03/24/25	Foreign	35,553,260,000.00	-	35,553,260,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads
-	24Z00014 CP-2: San Pedro/Biñan to Cabuyao Section, Stage 2, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/10/24	11/05/24	02/18/25	03/24/25	Foreign	23,814,970,000.00	-	23,814,970,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads
-	24Z00015 CP-3: Cabuyao to Calamba Section, Stage 2, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/10/24	11/05/24	02/18/25	03/24/25	Foreign	22,354,580,000.00	-	22,354,580,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads

Submitted by:

For and by authority of the Director:

**ATTY. MIKKO PAULO O. ALIBIN**  
DPWH-Procurement Service

**MA. VICTORIA S. GREGORIO**  
Director, Procurement Service

Recommending Approval:

**ADOR G. CANLAS**

Undersecretary for Technical Services and  
Information Management Service  
Chairperson, BAC for Civil Works

Approved:

**MARICHU A. PALAFOX, CESO II**  
Undersecretary for Support Services

**EMIL K. SADAIN, CESO I**  
Senior Undersecretary



**Updated Annual Procurement Plan for FY 2024**  
**DPWH CENTRAL OFFICE**  
**as of August 29, 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	24Z00012 CP-1: Lower Bicutan to Alabang Section, Stage 1, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	11/12/24	01/07/25	04/22/25	05/26/25	Foreign	45,477,670,000.00	-	45,477,670,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads
-	24Z00013 CP-1: Alabang to San Pedro/Biñan Section, Stage 2, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/10/24	11/05/24	02/18/25	03/24/25	Foreign	35,553,260,000.00	-	35,553,260,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads
-	24Z00014 CP-2: San Pedro/Biñan to Cabuyao Section, Stage 2, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/10/24	11/05/24	02/18/25	03/24/25	Foreign	23,814,970,000.00	-	23,814,970,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads
-	24Z00015 CP-3: Cabuyao to Calamba Section, Stage 2, Laguna Lakeshore Road Network (LLRN) Project - Phase I	UPMO - RMC II	NO	Others - Foreign-funded procurement	09/10/24	11/05/24	02/18/25	03/24/25	Foreign	22,354,580,000.00	-	22,354,580,000.00	[Open Competitive Bidding] Construction of Viaduct, Interchange, Embankment and Slip Roads

Submitted by:

For and by authority of the Director:

**ATTY. MIKKO PAULO O. ALIBIN**  
DPWH Procurement Service

**MA. VICTORIA S. GREGORIO**  
Director, Procurement Service

Recommending Approval:

**ADOR G. CANLAS**

Undersecretary for Technical Services and  
Information Management Service  
Chairperson, BAC for Civil Works

Approved:

**MARICHU A. PALAFOX, CESO II**  
Undersecretary for Support Services

**EMIL R. SABAIN, CESO-I**  
Senior Undersecretary