


Department of Public Works and Highways Supplemental Annual Procurement Plan – Non-CSE FY 2024 for Consulting Services Contracts as of October 02, 2024													
Consulting Services													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000101180000	Consulting Services for the Assessment of Travel Time along N1 and Nautical Highways (Rebidding)	Planning Service	NO	Competitive Bidding	04-Oct-24	14-Nov-24	20-Dec-24	27-Dec-24	GoP	34,925,461.00	0.00	34,925,461.00	The consulting services project involves assessing travel time along N1 and Nautical Highways in the Philippines. Key activities include formulating a new travel time and delay survey methodology, conducting pilot and final surveys to assess travel time reduction, and providing capacity building on the new methodology. The project requires 3 key experts (30 person-months total) including a Project Manager/Team Leader, Transport Planner, and IT Specialist. The project duration is 10 months. Key deliverables include survey methodology manuals, survey data and reports, GIS maps, and capacity building trainings to support the DPWH's Performance Governance System commitments for reduced travel times along priority corridors

SUBMITTED BY:


  
**MA. VICTORIA S. GREGORIO**  
 Director, Procurement Service

RECOMMENDING APPROVAL:

  
**ERICA A. AYAPANA**  
 Undersecretary for Operations in Charge of Convergence Projects  
 Chairman, BAC for Consulting Services

APPROVED BY:

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
 Undersecretary for Planning and Public-Private Partnership Services

  
**MARICHU A. PALAFOX, CESO II**  
 Undersecretary for Support Services