

Republic of the Philippines
Department of Public Works and Highways (DPWH)
Unified Project Management Office - Flood Control Management Cluster

FINAL ANNUAL PROCUREMENT PLAN

(January 31, 2023)


Contract ID	Implementing Office	Contract Name (Description)	Procurement Method	ABC	Procurement Schedule							
					Pre-Procurement	Advertisement / Posting of Request for Expression of Interest	Eligibility Screening (Shortlisting/ Evaluation of Consultants)	Receipts of Bids & Opening & Evaluation of Technical Proposals	Opening & Evaluation of Financial Proposals	ADB Approval of Overall Ranking of Consultants	Notice of Award	Approval of Contract
22CSZ103	UPMO-FCMC	Infrastructure Preparation and Innovation Facility (IPIF), Output 2-Water Projects, Additional Financing, ADB 3886-PHI, Package 5A (Consulting Services for Preparing Flood Risk Management Projects in Allah, Ilog-Hilabangan, and Aklan River Basins)	QCBS	USD 16,413,672		Jan. 11, 2022 to Feb. 22, 2022	Feb. 24, 2022 to Apr. 12, 2022	Apr. 21, 2022 to Jul. 6, 2022	Jul. 7, 2022 to Jul 12, 2022	July 13, 2022 to July 13, 2022	Dec. 9, 2022	Dec. 27, 2022

Note : Procurement undertaken by the Asian Development Bank (ADB) based on the Matrix of Responsibilities - Delegation of Loan/Grant Funded Consultant Recruitment to ADB.


PREPARED BY:


RAMON A. ARRIOLA III
Project Director
UPMO-FCMC

RECOMMENDED BY:


ANTONIO V. MOLANO, JR.
Assistant Secretary
Chairperson, BAC for Consultancy Services

APPROVED BY:


EMTI K. SADAIN, CESO I
Senior Undersecretary

The BAC Secretariat shall consolidate all the Project Procurement Management Plans (PPMP) prepared by the Unified Project Management Offices (UPMOs) into an Annual Procurement Plan (APP). The APP shall bear the approval of the head of the procuring entity. Updating the PPMP and the consolidated APP shall be undertaken every six (6) months or as often as required by the procuring entity.

10