



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NUEVA VIZCAYA 2ND DISTRICT ENGINEERING OFFICE
Dupax del Norte, Nueva Vizcaya, Region II



SUPPLEMENTAL ANNUAL PROCUREMENT PLAN (NON-CSE) FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25BJ0064: Convergence and Special Support Program - Rainwater Collector System: (a) Kirang Elementary School Annex, Brgy. Kirang, Aritao, Nueva Vizcaya (b) Sta. Cruz Pingkian HS, Brgy. Pingkian, Kayapa, Nueva Vizcaya (c) San Fabian Brgy. Hall, Brgy. San Fabian, Kayapa, Nueva Vizcaya (d) Anayo Brgy. Hall, Brgy. Anayo, Aritao, Nueva Vizcaya (e) Anayo PS, Brgy. Anayo, Aritao, Nueva Vizcaya (f) Canarem Brgy. Hall, Brgy. Canarem, Aritao, Nueva Vizcaya (g) Canarem Elementary School, Brgy. Canarem, Aritao, Nueva Vizcaya (h) Oyao Brgy. Hall, Brgy. Oyao, Dupax del Norte, Nueva Vizcaya (i) Ganao Elementary School, Brgy. Ganao, Dupax del Sur, Nueva Vizcaya (j) Ganao Brgy. Hall, Brgy. Ganao, Dupax del Sur, Nueva Vizcaya (k) Malico Brgy. Hall, Brgy. Malico, Sta. Fe, Nueva Vizcaya	DPWH-Nueva Vizcaya 2nd DEO	No	Competitive Bidding	28-Mar-25	24-Apr-25	14-May-25	15-May-25	GoP	2,605,500.00		2,605,500.00	Construction of Rainwater Collector

Prepared by:


DIOZEN T. DEGALA
Head, BAC Secretariat

Recommended for Approval:


DANILO A. BERNABE
BAC Chairperson

Approved:


AGNES C. LU
District Engineer