



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION  
2<sup>ND</sup> St., Port Area, Manila



SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR FY 2024  
(JULY 01, 2024)

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
002	Rehabilitation of North Navotas Pumping Station and Navotas Navigation Gate (Phase 3), Navotas City (Re-advertisement) (Contract ID No. 24O00022)	Construction Division	No	Competitive Bidding	07/10/2024	07/31/2024	08/14/2024	08/20/2024	GoP	PHP 299,746,000.00		PHP 299,746,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
CSSP	Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase III (Re-advertisement) (Contract ID No. 24O00032)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	09/26/2024	10/03/2024	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Building
LP	Construction of Philippine Children's Medical Center (Lungsod Kabataan with Pediatric Cancer and Liver Center) Agham Road, Diliman, Quezon City Phase II (Contract ID No. 24O00041)	Construction Division	No	Competitive Bidding	08/13/2024	09/03/2024	09/24/2024	09/27/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
LP	Construction of Public Attorney's Office (PAO) Building, Phase IV, Commonwealth, Batasan Hills, Quezon City (Contract ID No. 24O00051)	Construction Division	No	Competitive Bidding	08/27/2024	09/17/2024	09/26/2024	10/03/2024	GoP	PHP 253,000,000.00		PHP 253,000,000.00	Construction of Building
CSSP	Construction of Staff Officers Quarters Building, HPA, Fort Andres Bonifacio, Taguig City, Phase VII (Contract ID No. 24O00138)	Construction Division	No	Competitive Bidding	08/05/2024	08/27/2024	09/13/2024	09/20/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
CSSP	Construction of Staff Officers Quarters Building, HPA, Fort Andres Bonifacio, Taguig City, Phase VIII (Contract ID No. 24O00139)	Construction Division	No	Competitive Bidding	08/05/2024	08/27/2024	09/13/2024	09/20/2024	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
CSSP	Construction of Ten (10) Storey HPA Annex Building, Fort Andres Bonifacio, Taguig City, Phase IV (Contract ID No. 24O00140)	Construction Division	No	Competitive Bidding	07/17/2024	08/07/2024	09/09/2024	09/13/2024	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Building
CSSP	Rehabilitation of Multi-Purpose Building Barangay Paligsahan Quezon City (Contract ID No. 24O00162)	Construction Division	No	Competitive Bidding	08/27/2024	09/23/2024	09/26/2024	10/03/2024	GoP	PHP 8,000,000.00		PHP 8,000,000.00	Rehabilitation of Multi-Purpose Building
CSSP	Construction of Multi-Purpose Facility, (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 9) (Contract ID No. 24O00166)	Construction Division	No	Competitive Bidding	08/20/2024	09/10/2024	09/26/2024	10/03/2024	GoP	PHP 75,000,000.00		PHP 75,000,000.00	Construction of Multi-Purpose Facility
CSSP	Construction of Multi-Purpose Facility, (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 8) (Contract ID No. 24O00167)	Construction Division	No	Competitive Bidding	08/20/2024	09/10/2024	09/24/2024	09/27/2024	GoP	PHP 75,000,000.00		PHP 75,000,000.00	Construction of Multi-Purpose Facility
LP	Construction of New Prosecutor's Building, City Hall Compound, Quezon City (Phase V) (Re-advertisement) (Contract ID No. 24O00180)	Construction Division	No	Competitive Bidding	08/09/2024	08/28/2024	09/11/2024	09/18/2024	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Building





DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION  
2<sup>ND</sup> St., Port Area, Manila



SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR FY 2024  
(JULY 01, 2024)

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CSSP	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities (Contract ID No. 24O00188)	Construction Division	No	Competitive Bidding	08/27/2024	09/23/2024	09/26/2024	10/03/2024	GoP	PHP 30,000,000.00		PHP 30,000,000.00	Construction/ Rehabilitation/ Improvement of Facilities
CSSP	Rehabilitation of Multipurpose Building (College of Economics) at U.P. Diliman, Quezon City (Contract ID No. 24O00193)	Construction Division	No	Competitive Bidding	08/27/2024	09/23/2024	Short of Award		GoP	PHP 30,000,000.00		PHP 30,000,000.00	Rehabilitation of Multipurpose Building
LP	Construction of 4-Storey Building, NICA Compound, Phase I, No. 5, V. Luna Road, Barangay Pinyahan, Quezon City (Contract ID No. 24O00196)	Construction Division	No	Competitive Bidding	08/05/2024	09/10/2024	09/24/2024	09/27/2024	GoP	PHP 39,400,000.00		PHP 39,400,000.00	Construction of Building
TRUST FUND	Repair/Rehabilitation of Buildings, UP-PGH (Contract ID No. 24O00197)	Construction Division	No	Competitive Bidding	08/06/2024	09/19/2024	Short of Award		GoP	PHP 700,000,000.00		PHP 700,000,000.00	Repair/Rehabilitation of Buildings
MOOE	Repair/Maintenance of Various National Roads (Intermittent Section) within National Capital Region (NCR) (Contract ID No. 24O00198)	Maintenance Division	No	Competitive Bidding	08/09/2024	08/28/2024	09/03/2024	09/09/2024	GoP	PHP 25,000,000.00		PHP 25,000,000.00	Repair/Maintenance of Various National Roads
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Jose R. Reyes Memorial Medical Center, Malacañang Compound (Contract ID No. 24O00199)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	10/07/2024	10/14/2024	GoP	PHP 117,459,540.78		PHP 117,459,540.78	Retrofitting/ Strengthening of Public Buildings
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Andres Bonifacio Integrated School, ABIS Bldg. (Contract ID No. 24O00200)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	10/07/2024	10/14/2024	GoP	PHP 80,924,094.54		PHP 80,924,094.54	Retrofitting/ Strengthening of Public Buildings
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Rizal Technological University, Main Academic Bldg. (Contract ID No. 24O00201)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	10/07/2024	10/14/2024	GoP	PHP 51,501,648.11		PHP 51,501,648.11	Retrofitting/ Strengthening of Public Buildings
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Caybiga Elementary School, Admin Building (Contract ID No. 24O00202)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	10/07/2024	10/14/2024	GoP	PHP 21,345,000.00		PHP 21,345,000.00	Retrofitting/ Strengthening of Public Buildings
LP	Retrofitting/Strengthening of Public Buildings in Preparation for the "Big One" - Valenzuela National High School, Win Gatchalian Building (Contract ID No. 24O00203)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	10/07/2024	10/14/2024	GoP	PHP 24,137,000.00		PHP 24,137,000.00	Retrofitting/ Strengthening of Public Buildings
TRUST FUND	Construction of the National Center for Teacher Education (NCTE) Building (formerly the PNU Convention Center and Training Center) - Phase 2 (Contract ID No. 24O00204)	Construction Division	No	Competitive Bidding	09/02/2024	09/23/2024	09/30/2024	10/07/2024	GoP	PHP 15,000,000.00		PHP 15,000,000.00	Construction of Building




DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
NATIONAL CAPITAL REGION  
2<sup>ND</sup> St., Port Area, Manila



SUPPLEMENTAL ANNUAL PROCUREMENT PLAN FOR FY 2024  
(JULY 01, 2024)

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared by:

  
EMY P. ABELLO  
Head, BAC Secretariat

Recommended by:

  
JORD ACHARES R. DAVID  
BAC Vice-Chairperson

Approved by:

  
LORETA M. MALALUAN, CESO IV  
Regional Director