

Department of Public Works and Highways - Regional Office II Annual Procurement Plan FY 2025 (Supplemental)
(Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300235100056000	25B00121:Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Major/Strategic Public Buildings/Facilities - Construction of Multi-Purpose Building, Cagayan State University (CSU) Aparri Campus, Aparri, Cagayan	Construction Division	NO	Competitive Bidding	05/09/2025	06/02/2025	06/27/2025	07/07/2025	GoP	4,825,000.00		4,825,000.00	Building Construction
300235100054000	25B00122:Convergence and Special Support Program (CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Major/Strategic Public Buildings/Facilities – Construction of Multi-Purpose Building, Cagayan State University (CSU) Gonzaga, Campus, Gonzaga, Cagayan	Construction Division	NO	Competitive Bidding	05/09/2025	06/02/2025	06/27/2025	07/07/2025	GoP	4,825,000.00		4,825,000.00	Building Construction
300235100053000	25B00123:Convergence and Special Support Program (CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Major/Strategic Public Buildings/Facilities – Construction of Multi-Purpose Building, Cagayan State University (CSU) Lasam, Campus, Lasam, Cagayan	Construction Division	NO	Competitive Bidding	05/09/2025	06/02/2025	06/27/2025	07/07/2025	GoP	4,825,000.00		4,825,000.00	Building Construction

Prepared by:

HILARIO Y. CASEM
Engineer IV
Head, BAC Secretariat

Recommended for Approval:

BERNARD T. CALABAZARON
Chief, QAH Division
BAC Chairperson

Approved:

EDITH R. BABARAN, CSEE
Assistant Regional Director
Caretaker

Department of Public Works and Highways - Regional Office II Annual Procurement Plan FY 2025 (Supplemental)
(Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221107749000	25B00126:BIP-Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities: Construction of Alcala Bridge at Alcala, Cagayan	Construction Division	NO	Competitive Bidding	05/09/2025	06/02/2025	06/27/2025	07/07/2025	GoP	9,650,000.00		9,650,000.00	Bridge Construction

Prepared by:

HILARIO Y. CASEM
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval:

BERNARD T. CALABAZARON
 Chief, QAH Division
 BAC Chairperson

Approved:

EDITHA R. BABARAN, CSEE
 Assistant Regional Director
 Caretaker

Department of Public Works and Highways - Regional Office II Annual Procurement Plan FY 2025 (Supplemental)
(Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25B00131: National Building Program: Buildings and Other Structures-Multipurpose/Facilities - Construction of Evacuation Centers - Region II - Ennile, Cagayan	Construction Division	NO	Competitive Bidding	05/22/2025	06/11/2025	07/07/2025	07/17/2025	GoP	43,425,000.00		43,425,000.00	Building Construction

Prepared by:

HILARIO Y. CASEM
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval:

BERNARD T. CALABAZARON
 Chief, QAH Division
 BAC Chairperson

Approved:

EDITH R. BABARAN, CSEE
 Assistant Regional Director
 Caretaker

Department of Public Works and Highways - Regional Office II Annual Procurement Plan FY 2025 (Supplemental)
(Civil Works)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100005000	25B00132: Convergence and Special Support Program: Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collectors - Rainwater Collector System - Region II - 30 Schools in Nueva Vizcaya	Construction Division	NO	Competitive Bidding	05/27/2025	06/16/2025	07/11/2025	07/21/2025	GoP	9,553,500.00		9,553,500.00	Rain water collector

Prepared by:

HILARIO Y. CASEM
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval:

BERNARD T. CALABAZARON
 Chief, QAH Division
 BAC Chairperson

Approved:

EDITH R. BABARAN, CSEE
 Assistant Regional Director
 Caretaker