



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ISABELA 4TH DISTRICT ENGINEERING OFFICE
Quezon, San Isidro, Isabela



Supplemental Annual Procurement Plan (APP Non-CSE) for Civil Works FY2025

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	25BH0152 (Re-advertisement) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Sinili Bridge, Phase II, Santiago City, Isabela	Isabela 4th DEO	NO	Competitive Bidding	04/07/2025	23/07/2025	12/08/2025	15/08/2025	GoP	24,125,000.00	-	4,950,000.00	Bridge Construction
-	25BH0153 (Re-advertisement) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Nabbuan Bridge, Santiago City, Isabela	Isabela 4th DEO	NO	Competitive Bidding	04/07/2025	23/07/2025	12/08/2025	15/08/2025	GoP	24,125,000.00	-	4,950,000.00	Bridge Construction
-	25BH0310 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Calaocan, San Agustin, Isabela	Isabela 4th DEO	NO	Competitive Bidding	04/07/2025	23/07/2025	12/08/2025	15/08/2025	GoP	4,950,000.00	-	49,000,000.00	Building Construction
									TOTAL	53,200,000.00		58,900,000.00	
					GRAND TOTAL					53,200,000.00		58,900,000.00	

Prepared by:

FLORENDO R. PASCUA, JR.

Engineer III

Head, BAC Secretariat

Recommended for Approval:

JUBE T. DIZON, MSEM

Engineer III

BAC Chairperson

Approved by:

EVELYN C. COSTALES, Ph.D.

District Engineer