

DPWH Laguna 2nd DEO Supplemental Annual Procurement Plan for FY 2025 Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/Posting of I/EI/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25D0087	Repair/ Rehabilitation of DPWH Buleang Phase V, Brgy. Bambiag, Los Baños, Laguna	Laguna 2nd DEO	No	Competitive Bidding	Friday, February 07, 2025	Wednesday, February 28, 2025	Monday, March 10, 2025	Monday, March 17, 2025	Engineering and Administrative Overhead (EAO)	1,800,000.00	1,800,000.00		Repair/ Rehabilitation of DPWH Building (repainting of interior walls, replacement doors, ceiling, and floor)

Prepared by:


JESSAMARIS T. TORRES
Finance Procurement Unit

Recommended by:


JAMES A. BARRONCORNALLES
BAC Vice-Chairperson

Approved by:


NAPOLEON T. ABRIEL
District Engineer