

**EASTERN SAMAR DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan Updated Non-CSE for FY 2024**  
**(As of September 18, 2024)**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24IB0001 - Construction of Road, Barangay Buyayawon to Barangay 4, Mercedes, Eastern Samar	Construction Section	YES	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	GoP	10,000,000.00		10,000,000.00	Road 0.520 Lane Km.
2	24IB0005 - Road Widening Tertiary Roads Arteche-Jipapad-Las Navas-Rawis RD K0971+764 – K0972+709	Construction Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	GoP	40,000,000.00		40,000,000.00	Road: 1.890 Lane Km Construction of Additional 2-lane PCCP L=1.890 Lane Km, W=3.35, T=0.28m Construction of Concrete Slope Protection, L=60.00m, ave. H=2.62m Rehab/Recon of Off-carriageway. L=100.00m, W=2.00m, T=0.20m Construction of Concrete Line Canal, L=181.00m and Extension of existing 6 units 1B-RCPC
3	24IB0006 - Preventive Maintenance Secondary Roads JCT. Buenavista – Lawaan – Marabut RD K0965+002 – K0966+707, K0979+175 – K0979+218	Construction Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	GoP	10,000,000.00		10,000,000.00	Road: 0.709 Lane Km Reblocking of PCCP L=0.709 Lane Km W=3.05m T=0.28m Application of Thermoplastic Pavement Markings
4	24IB0007 - Preventive Maintenance Secondary Roads JCT. Taft-Oras-San Policarpo-Arteche RD K0913+491 – K0913+560, K0913+537 – K0913+555, K0913+568 – K0913+673, K0913+578 – K0913+991, K0913+777 – K0913+791, K0913+910 – K0913+982, K0913+1136 – K-0913+1152, K0913+1195 – K0913+1208, K0913+1212 – K0913+1222, K0913+1240 – K0913+1276, K0913+1318 – K0913+1338, K0913+1342 – K0913+1348	Construction Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	GoP	10,000,000.00		10,000,000.00	Road: 0.792 Lane Km Reblocking of PCCP L=0.792 Lane Km W=3.05m T=0.28m Application of Thermoplastic Pavement Markings
5	24IB0008 - Rehabilitation/Major Repair of Permanent Bridges Cajawayan BR. 2 (B00457SM) Jct. Taft-Oras-San Policarpo-Arteche RD	Construction Section	YES	Competitive Bidding	Nov. 10 - 16, 2023	Nov. 30, 2023	02/29/2024	03/1-8/2024	GoP	10,000,000.00		10,000,000.00	Rehabilitation of 2-Lane (L=30.00 m) PCDG bridge (Repair of Slope Protection both sides, Application of carbon fiber sheet at deck slab and at Girder at L/2, span 1 (1 layer of CFS), repainting of railings, post and wiring-wall and per scope of works indicated herein
6	24IB0009 (re-ad) - Construction of Borongan Diversion Road – Segment II, Borongan, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 02 - Dec. 08, 2023	Dec. 27, 2023	Jan. 31, 2024	Feb. 1 - 9, 2024	GoP	100,000,000.00		100,000,000.00	Road: 1.062 Lane Km
7	24IB0010 - Retrofitting/Strengthening of Permanent Bridges Llorente BR. (B00482SM) Along Borongan-Guiluan RD	Construction Section	YES	Competitive Bidding	Nov. 22-29, 2023	Dec. 12, 2023	Jan. 31, 2024	Feb. 1 - 9, 2024	GoP	92,000,000.00		92,000,000.00	Retrofitting/Strengthening of 6-Span, 2-Lane (L=184.00m) PCDG Bridge (Application of Carbon Fiber Sheet along Deck slab 2 layers and along Girder; span 1-2 & ¼ of span 3 (2 layers), span 4,5,6 & L/2 (mid) of Span 3(1 layer) per scope of works indicated herein
8	24IB0011 (Re-Ad) - Rehabilitation of flood Control Structure along Dolores River, Barangay Aroganga Dolores, Eastern Samar	Construction Section	YES	Competitive Bidding	January 23 - 29, 2024	Feb. 13, 2024	02/22/2024	Feb. 23 - March 1, 2024	GoP	100,000,000.00		100,000,000.00	Flood Control = 310m, 9 meters (Z-Type) Steel sheet piles and other scope of work indicated herein based on plans.
9	24IB0012 - Construction of Multi-Purpose Building (Covered Court), Giporlos Elementary School Giporlos, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 22-29, 2023	Dec. 12, 2023	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	GoP	5,000,000.00		5,000,000.00	construction of multi-purpose Building (15 x 30m – covered Court) and other scope of work indicated herein. (as budgeted)
10	24IB0013 - Construction of Multi-Purpose Building (Covered Court), Quinapondan National High School Quinapondan, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 22-29, 2023	Dec. 12, 2023	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	GoP	5,000,000.00		5,000,000.00	construction of Multi-Purpose Building (15 x 30m – Covered court) and other scope of work indicated herein

11	24IB0014 - Construction of Brgy. Hall Barangay 02, Can-Avid, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 23-29, 2023	Dec. 14, 2023	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Brgy. Hall with roof deck, tile works, ceiling works, painting works, electrical works and other works indicated herein
12	24IB0018 - Construction of Llorente Flood Control Structure K0977+400 – K0978+000, Llorente, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 24-30, 2023	Dec. 14, 2023	Jan. 31, 2024	Feb. 1 - 9, 2024	GoP	80,000,000.00		80,000,000.00	Flood Control = 311m with 6 steel Sheet Piles (Z-type) with 3sets and other scope of work indicated herein based on approved plans
13	24IB0021 - Construction of Road, Saurong, Oras, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 18, 2023	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	GoP	7,000,000.00		7,000,000.00	Road: 0.900 Lane Km Station 0+000.00 – 0+345.00 length of PCCP, Width=5.0m, Thickness = 0.20m, & Shouldering = 1.00m both side
14	24IB0023 - Construction of Borongan diversion Road – Segment 1, Eastern Samar Borongan, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 18, 2023	Jan. 31, 2024	Feb. 1 - 9, 2024	GoP	100,000,000.00		100,000,000.00	Road: 2.00 Lane Km. (Surok – Baybay Section), Borongan, Eastern Samar
15	24IB0024 (Re-ad) - Rehabilitation of Flood Control structure Along Loom River Borongan City, Eastern Samar	Construction Section	YES	Competitive Bidding	January 23 - 29, 2024	Feb. 13, 2024	March 25, 2024	03/26-04/03/2024	GoP	100,000,000.00		100,000,000.00	Flood Control with Berm Design = 294m, with 6 meters and 12meters (Z-Type) Steel Sheet piles for Two Locations and other scope of work indicated herein based on approved plans.
16	24IB0026 Re-advertised - Rehabilitation/Reconstruction/Upgrading of Damage Paved Roads Secondary Roads, Jct. Taft-Oras-San Policarpo-Arteche RD, K0943+542 – K0943+634, K0943+687 – K0943+696, K0943+701 – K0943+723, K0943+799 – K0943+808, K0943+825 – K0943+899, K0943+912 – K0943+926, K0943+948 – K0944+004, K0944+099 – K0944+162, K0944+180 – K0944+190, K0944+268 – K0944+290, K0944+303 – K0944+371, K0944+748 – K0944+781, K0946+014 – K0946+029, K0946+177 – K0946+187, K0946+220 – K0946+270	Construction Section	NO	Competitive Bidding	Dec. 12 - 18, 2023	January 03, 2024	March 25, 2024	03/26-04/03/2024	GoP	7,849,000.00		7,849,000.00	Road: 0.680 Lane Km. Rehabilitation/reconstruction of PCCP L= 0.680 Lane Km, W=3.05m, T=0.28m Chevron Signs = 6pcs & Metal Guardrail = 17m
17	24IB0028 (Re-ad)- Retrofitting/Strengthening of Permanent Bridges Bulalacao BR. (B00582SM) Along Borongan – Guiuan RD	Construction Section	YES	Competitive Bidding	January 19 - 25, 2024	Feb. 08, 2024	Feb. 20, 2024	Feb. 21 - March 1, 2024	GoP	10,000,000.00		10,000,000.00	Retracting/strengthening of 2-span, 2-lane (L = 35.00 m) RCDG Bridge, application of Carbon Fiber Sheet along girders (2-layers) and deck slab (1-layer) per scope of works indicated herein
18	24IB0029 - Construction of Evacuation Center, Taft, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 23 - 29, 2023	Jan. 16, 2024	Jan. 29, 2024	Jan. 30 - feb. 7, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Evacuation Center and other scope of works indicated herein. (as budgeted)
19	24IB0030 - Construction of Evacuation Center, Barangay San Jose, Borongan City, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 29, 2023 - Jan. 04, 2024	Jan. 18, 2024	Jan. 29, 2024	Jan. 30 - feb. 7, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Evacuation Center – Building with Concrete works, Masonry, steel Works, Railing, Roofing, doors and Windows, Ceiling Works, Tile Works, Electrical Works
20	24IB0032 (Re-ad) - Construction of Flood Control Structure, Barangay Benowangan, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 21 - 27, 2024	March 12, 2024	03/21/2024	March 22 - April 1, 2024	GoP	10,000,000.00		10,000,000.00	Flood Control = 30m, 6 meters (Z-Type) Steel sheet piles and other scope of work indicated herein based on plans
21	24IB0033 - Rehabilitation/Major Repair of Permanent Bridges, Cagboborac BR. (B004605M) along Wright-Taft-Borongan Rd.	Construction Section	NO	Competitive Bidding	Jan. 11 - 17, 2024	Jan. 31, 2024	02/29/2024	03/1-8/2024	GoP	12,000,000.00		12,000,000.00	Rehabilitation of 4-span, 2-lane (L = 41.00 m) Flat slab Bridge (Concrete Topping, Application of Carbon Filter sheet at deck slab at L/2, span 1 to span 3 two layers of cfs, span 4 (1 layer of cfs), repainting of railings, post and wing-wall and per scope of works indicated herein

22	24IB0034 - Rehabilitation/Reconstruction of Roads with Slips, slope Collapse and Landside secondary Roads Wright-Taft-Borongan RD K0861+055-K0861+090	Construction Section	NO	Competitive Bidding	January 19 - 25, 2024	Feb. 08, 2024	Feb. 20, 2024	Feb. 21 - March 1, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Slope Protection L=35m
23	24IB0035 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landside Secondary Roads Borongan-Guiuan RD K0988+845-K0988+910	Construction Section	NO	Competitive Bidding	January 19 - 25, 2024	Feb. 08, 2024	Feb. 20, 2024	Feb. 21 - March 1, 2024	GoP	6,000,000.00		6,000,000.00	Construction of Slope Protection Structure (Retaining Wall, L=65m) including Lined Canal
24	24IB0036 - Construction of Road, Barangay Bangon to Barangay Balogo, Balangkayan, Eastern samar	Construction Section	NO	Competitive Bidding	January 19 - 25, 2024	Feb. 08, 2024	Feb. 20, 2024	Feb. 21 - March 1, 2024	GoP	10,000,000.00		10,000,000.00	Road: 0.600 Station 0+000.00 to 0+300.00, Width = 6.10 m, Thickness = 0.23 m, Shoulder = 1.50 m both side
25	24IB0037 - Construction/Upgrading/Rehabilitation of Drainage along National Roads -Secondary Roads Borongan-Guiuan Rd - K01000+455 - K1000+815	Construction Section	NO	Competitive Bidding	January 23 - 29, 2024	Feb. 13, 2024	02/22/2024	Feb. 23 - March 1, 2024	GoP	5,000,000.00		5,000,000.00	Roads: 360.000 meters Construction of Concrete Line Canal L=360.00m Construction of Unit 1B-RCBC (3.00 x 3.00m), L=12.00m
26	24IB0038 - Rehabilitation/Major Repair of Permanent Bridges Layog Br. (B00567SM) along Wright-Taft-Borongan Rd	Construction Section	NO	Competitive Bidding	January 23 - 29, 2024	Feb. 13, 2024	02/22/2024	Feb. 23 - March 1, 2024	GoP	10,000,000.00		10,000,000.00	Rehabilitation of 1- Span, 2-Lane (L = 35.00 m) PCDG Bridge (Repair of Slope protection both sides, application of Carbon fiber sheet at deck slab and at girder at L/2(g1 an g4), span (1layer of CFS), repainting of railings, post and wing-wall and per scope of works indicated herein
27	24IB0039 - Rehabilitation/Major Repair of Permanent Bridges Malinao Br. (B00515SM) along Jct Taft-Oras-San Policarpo-Arteche Rd	Construction Section	NO	Competitive Bidding	Jan. 29, 2024 - Feb. 04, 2024	Feb. 20, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of 1-span, 2-lane (L=14.70 m) RCDG Bridge, application of Carbon Fiber sheet along girder and deck slab (1-layer) and reconstruction of approach slab per scope of works indicated herein
28	24IB0040 - Off-Carriageway Improvement - Secondary Roads Guiuan-sulangan Peninsula Road - K1050+318 - K1052+791, K01053+175 - K1056+012	Construction Section	NO	Competitive Bidding	Jan. 29, 2024 - Feb. 04, 2024	Feb. 20, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	GoP	90,208,000.00		90,208,000.00	Road: 21,039.04 sq.m. Construction of Concrete Shoulder Area=21,039.04 sq.m., Thickness=0.20m, Ave Width=2.00m and Installation of Road Safety Devices
29	24IB0041 - Rehabilitation of Flood Control Structure Along Dolores River, Barangay Magsaysay Dolores, Eastern Samar	Construction Section	YES	Competitive Bidding	Jan. 29, 2024 - Feb. 04, 2024	Feb. 20, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	GoP	51,343,000.00		51,343,000.00	Flood Control = 160m, 9 meters (2-Type) steel Sheet piles and other scope of Work indicated Herein based on plans.
30	24IB0042 - Construction of Multi-Purpose Facility, Can-Avid Central Elementary School, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 29, 2024 - Feb. 04, 2024	Feb. 20, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	GoP	6,000,000.00		6,000,000.00	Construction of Multi-purpose Building (15 x 30m) and other scope of work indicated herein
31	24IB0043 - Construction of road, Salcedo National High School to Barangay 12, Salcedo, Eastern samar	Construction Section	NO	Competitive Bidding	Jan. 29, 2024 - Feb. 04, 2024	Feb. 20, 2024	Feb. 27, 2024	Feb. 28 - March 8, 2024	GoP	6,000,000.00		6,000,000.00	Road: 0.510 lane km (station 0+000.00 to 0+242, Length=242 m, width = 6.10, Thickness = 0.23 m, Shouldering = 1.5 m, both sides)
32	24IB0044 - Rehabilitation/Major Repair of Permanent Bridges Del Remedio Br. (B00583SM) along Wright-Taft-Borongan Rd	Construction Section	NO	Competitive Bidding	Jan. 31, 2024 - Feb. 06, 2024	Feb. 22, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of 1- Span, 2-Lane (L = 13.00 m) Flatslab Bridge, reconstruction of approach slab and application of carbon fiber sheet along deck slab (1-layer) per scope of works indicated herein
33	24IB0045 - Construction of Road, Barangay 7 to Barangay Roxas, Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 31, 2024 - Feb. 06, 2024	Feb. 22, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	GoP	10,000,000.00		10,000,000.00	Roads: 0.440 Lane Km. (Station 0+674.00 to 0+894.00, Length = 220 m, Width=5.0m, Thickness=0.23m, shouldering=1.50 m both side)
34	24IB0047 - Off-Carriageway Improvement - Tertiary Roads Arteche-Jipapad-Las Navas-Rawis Rd - K0978+(-365) - K0980+352	Construction Section	NO	Competitive Bidding	Jan. 31, 2024 - Feb. 06, 2024	Feb. 22, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	GoP	50,000,000.00		50,000,000.00	Roads: 10,668.00 sq.m. Construction of Concrete Shoulder Area=10,668.00sq.m., Thickness=0.20m, Ave Width=2.00m and Installation of Road Safety Devices and Pavement Markings

35	24IB0048 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Roads Borongan-Guiuan Rd. K1018+050 - K1018+110	Construction Section	NO	Competitive Bidding	Jan. 31, 2024 - Feb. 06, 2024	Feb. 22, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	GoP	8,000,000.00		8,000,000.00	Construction of 60m Concrete Slope Protection and other scope of work to be done
36	24IB0049 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Roads Borongan-Guiuan Rd - K1001+317 - K1001+417	Construction Section	NO	Competitive Bidding	Jan. 31, 2024 - Feb. 06, 2024	Feb. 22, 2024	Feb. 28, 2024	Feb. 29 - March 8, 2024	GoP	9,000,000.00		9,000,000.00	Construction of 100m Retaining Wall and other scope of work to be done
37	24IB0051 - Rehabilitation/Major Repair of Permanent Bridges Binaloan Br. (B00577SM) along Wright-Taft-Borongan Rd.	Construction Section	NO	Competitive Bidding	Feb. 07, 2024 - Feb. 13, 2024	Feb. 27, 2024	March 13, 2024	March 14 - 22, 2024	GoP	10,000,000.00		10,000,000.00	Rehabilitation of 1-span, 2-lane (L=36.00 m) PCBG Bridge (Repair of slope protection both sides, application of carbon fiber sheet at deck slab and at girder at near abutment L=7m (bothsides), (1 layer of CFS), repainting of
38	24IB0052 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide Secondary Roads JCT. Buenavista – Lawaan – Marabut RD K0962+435 - K0962+476, K0981+951 - K0982+000	Construction Section	NO	Competitive Bidding	Feb. 10 - 16, 2024	March 05, 2024	March 14, 2024	March 15 - 22, 2024	GoP	3,527,000.00		3,527,000.00	Construction of Concrete Slope Protection L=90m
39	24IB0053 - Rehabilitation/Major Repair of Permanent Bridges Parena Br. (B00507SM) along Jct Buenavista-Lawaan-Marabut Rd	Construction Section	NO	Competitive Bidding	Feb. 10 - 16, 2024	March 05, 2024	March 14, 2024	March 15 - 22, 2024	GoP	6,500,000.00		6,500,000.00	Rehabilitation of 1-span, 2-lane (L=22.4.00 m) Steel Girder Bridge, Redecking, Repair of Bridge Approach, Roadway Lighting along the Bridge, repainting of railings, post and wing-wall and per scope of works indicated herein
40	24IB0054 - Construction of Flood Control Structure (Drainage system), Barangay Tabok, Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 21 - 27, 2024	March 12, 2024	March 25, 2024	March 26 - April 3, 2024	GoP	6,500,000.00		6,500,000.00	Construction of Concrete Line Canal L=821.00m
41	24IB0055 - Construction of Seawall, Barangay Poblacion, General MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 21 - 27, 2024	March 12, 2024	March 25, 2024	March 26 - April 3, 2024	GoP	20,000,000.00		20,000,000.00	Jump-off Design =75.5 m with 6m steel sheet Piles (Z-type) both sides with stairs and other scope of work indicated herein based on plans
42	24IB0056 - Construction of Polo Uno road, Barangay Putong, San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 22 - 28, 2024	March 14, 2024	March 25, 2024	March 26 - April 3, 2024	GoP	7,000,000.00		7,000,000.00	Road: 0.292 Lane km. Station 0+000.00 to 0+146.00 L=146 m, W=5.0 m, T=0.23 m, Shouldering = 1.0 m both side, Line Canal (Rectangular Concrete No Cover) = 146 lm. both side
43	24IB0057 - Construction of Road, Barangay NATO, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 28 - March 05, 2024	March 19, 2024	March 25, 2024	March 26 - April 3, 2024	GoP	10,000,000.00		10,000,000.00	Road: 0.312 Lane km. Station 0+000.00 to 0+157.00 L=157 m, W=6.100 m, T=0.23 m, Shouldering = 1.5 m both side
44	24IB0062 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road/Infrastructure Program - TRIP) Access Road from National Highway leading to Amanjuray - Amadaraga Falls. Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	March 06 - 12, 2024	April 2, 2024	April 11, 2024	April 12 - 19, 2024	GoP	5,000,000.00		5,000,000.00	Road: 0.393 Lane km. Station 0+000.00 to 0+107.00 & Station 0+285.00 to 0+374.50, L=196.50 m, W=5.00 m, T=0.23 m
45	24IB0063 - Repair/Maintenance of Damage Carriageway along Jct. Taft-Oras-San Policarpo - Artech Road (K0962+408-K0962+417) S00167SM, Artech, Eastern Samar	Maintenance Section	NO	Competitive Bidding	March 16 - 19, 2024	April 02, 2024	April 11, 2024	April 12 - 19, 2024	GoP	270,000.00		270,000.00	Repair/Maintenance of Carriageway L=0.0135 lane km, W=3.05m off-Carriageway, T=0.28m and other scope of works herein
46	24IB0065 - Construction of Drainage Canal system, Brgy. Gayam, Municipality of Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 04, 2024	April 15, 2024	April 16 - 24, 2024	GoP	15,000,000.00		15,000,000.00	Construction Concrete Line Canal, L=1,593.00 l.m. Concreting of road, L=335.00m, W=2.00m, T=0.23m and Construction of 1 unit, 2Barrel RPC
47	24IB0066 - Construction of Drainage Canal, Barangay 08 Poblacion, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	March 15-21, 2024	April 04, 2024	April 15, 2024	April 16 - 24, 2024	GoP	5,000,000.00		5,000,000.00	Construction Concrete Line Canal, L=530.00 lm, W=0.80m, H=1.00m RPC, 16.00m,910mm dia.
48	24IB0068 - Rehabilitation of Road, Barangay 12 to Barangay Cogon, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	March 19-25, 2024	April 11, 2024	April 18, 2024	April 19 - 26, 2024	GoP	5,000,000.00		5,000,000.00	Road: 0.368 Lane KM Station 0+328.00 to 0+512.00 L=184 m, W=6.10 m, T=0.23 m, Shouldering = 1.50 m both side

49	24IB0071 - Construction of Road, Barangay Baruk, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	March 26, 2024 - April 01, 2024	April 16, 2024	April 23, 2024	April 24-30, 2024	GoP	5,000,000.00		5,000,000.00	Road: 0.168 Lane KM Station 0+000.00 to 0+084.00, L=84 m, W=6.10 m, T=0.23 m, Shouldering = 1.5 m both side
50	24IB0072 (Re-ad) - Multi-Purpose / Facilities Construction of Multi-Purpose Building, Eastern Samar State University - Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	May 02 - 08, 2024	May 23, 2024	May 31, 2024	June 3-10, 2024	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building in Eastern Samar State University Balangiga Campus, including Well Drilling of 20.00M Depth, 0.20m thk. concreting of Parking Area, 5 units – 2.0hp Split Type ACU Softscapes and
51	24IB0073 - Construction of road, Barangay 1 to Barangay Tugas, Barangay San Roque, Maslog, Eastern Samar	Construction Section	NO	Competitive Bidding	March 26, 2024 - April 01, 2024	April 16, 2024	April 25, 2024	April 26 - May 3, 2024	GoP	10,000,000.00		10,000,000.00	Road: 0.200 Lane KM Station 0+000.00 to 0+070.00 & 0+461.00, to 0+491.00 L=100 m, W=6.10 m, T=0.23 m, Shouldering = 1.5 m both side
52	24IB0074 -Construction of Drainage Canal, Barangay Tagporo, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 04 - 10, 2024	April 23, 2024	April 30, 2024	May 2-10, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Line Canal L=1,250.00 l.m. (0.80m x0.80m)
53	24IB0075 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Maslog, Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 04 - 10, 2024	April 23, 2024	April 30, 2024	May 1 - 10, 2024	GoP	6,000,000.00		6,000,000.00	Construction of Evacuation Center and other scope of works indicated herein. (as budgeted)
54	24IB0076 - Repair/Maintenance of Bugas River Revetment 1, Brgy. Bugas, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	April 04 - 10, 2024	April 23, 2024	April 30, 2024	May 1 - 10, 2024	GoP	3,125,000.00		3,125,000.00	Repair of Revetment Flood Control 90 In.m. and other scope of work
55	24IB0077 - Repair/Maintenance of Bolusao River Revetment 2, Brgy. Bolusao, Lawaan, Eastern Samar	Maintenance Section	NO	Competitive Bidding	April 04 - 10, 2024	April 23, 2024	April 30, 2024	May 1 - 10, 2024	GoP	230,000.00		230,000.00	Repair of Revetment Flood Control 20 In.m. and other scope of work
56	24IB0078 - Construction of Multi-Purpose Building, Barangay Malogo, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	April 04 - 10, 2024	April 23, 2024	April 30, 2024	May 1 - 10, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building and other scope of works indicated herein
57	24IB0079 - Construction of 1-Storey 2-Classroom School Building, Elementary School, Brgy. Malinao, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	April 04 - 10, 2024	April 23, 2024	April 30, 2024	May 1 - 10, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
58	24IB0080 - Construction of Multi-Purpose Building Main Campus of Eastern Samar State University, Eastern Samar	Construction Section	NO	Competitive Bidding	April 09 - 15, 2024	April 30, 2024	May 9, 2024	May 10 -17, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building and other works indicated herein (As budgeted), (Painting, ceiling ground floor, glass doors, downspout are NOT included)
59	24IB0081 - Construction of Multi-Purpose Building Guiuan Campus of Eastern Samar State University, Eastern Samar	Construction Section	NO	Competitive Bidding	April 09 - 15, 2024	April 30, 2024	May 9, 2024	May 10 -17, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building and other works indicated herein (As Budgeted), (Painting, tiles, ceiling, doors, downspout, railings & reflective insulator are NOT included)
60	24IB0082 - Repair/Maintenance of DPWH Building Eastern Samar DEO Guardhouse Building, Brgy. Alang- Alang, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	April 09 - 15, 2024	April 30, 2024	May 9, 2024	May 10 -17, 2024	GoP	100,000.00		100,000.00	Repair of Roofing, Ceiling, Painting and other scope of work

61	24IB0083 - Repair/Maintenance of DPWH Building Eastern Samar District Engineering Office AES – Main Repair Shop Building 1, Brgy. Bato, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	April 09 - 15, 2024	April 30, 2024	May 9, 2024	May 10 -17, 2024	GoP	1,000,000.00		1,000,000.00	Repair of Roofing, Gutter and Downspout and other scope of work
62	24IB0084 - Repair/Maintenance of DPWH Building Eastern Samar DEO Powerhouse/QAS Laboratory Building, Brgy. Alang-Alang, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	April 09 - 15, 2024	April 30, 2024	May 9, 2024	May 10 -17, 2024	GoP	100,000.00		100,000.00	Repair of Roofing, Doors, Ceiling, Painting, Electrical, Tiles and other scope of work
63	24IB0085 - Repair/Maintenance of DPWH Building Eastern Samar DEO Stockyard, Guardhouse, Brgy. Cabong, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	April 09 - 15, 2024	April 30, 2024	May 9, 2024	May 10 -17, 2024	GoP	450,000.00		450,000.00	Repair of Roofing, Windows, Doors, Ceiling, Painting, Electrical, Tiles, Roof Truss and other scope of work
64	24IB0086 - Repair/Maintenance of DOTr Building Philippine Coast Guard Sub-Station Borongan Admin BLDG. Brgy. Baybay 5, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	April 09 - 15, 2024	April 30, 2024	May 9, 2024	May 10 -17, 2024	GoP	1,000,000.00		1,000,000.00	Repair of Roofing, Roof Framing, Flooring Plumbing Fixtures and other scope of work
65	24IB0087 - Construction of 1-Storey 2-Classroom School Building in Bulawan Elementary School, Barangay Bulawan, Maslog, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 10,2024	May 13-20, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey, 2-Classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom. And other scope of works indicated herein. (as budget)
66	24IB0088 - Construction of 1-Storey 2-Classroom School Building, Can-Avid National High School, Barangay 04, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 10,2024	May 13-20, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey, 2-classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
67	24IB0089 - Construction of 1-Storey 2-Classroom School Building, Giporlos Central Elementary School, Barangay 08, Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 10,2024	May 13-20, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey, 2-Classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
68	24IB0090 - Construction of 1-Storey 2- Classroom School Building in Naparaan Elementary School, Barangay Naparaan Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 10,2024	May 13-20, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey 2-Classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom and other scope of works indicated herein. (as budgeted)
69	24IB0091 - Construction of 1-Storey 2-Classroom School Building, Guiuan National High School. Barangay Cogon, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 10,2024	May 13-20, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey, 2-Classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
70	24IB0092 - Construction of Multi-Purpose Building Salcedo Campus of Eastern Samar state University, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 10,2024	May 13-20, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, and other works indicated herein (as budgeted), (Painting, tiles, ceiling, glass doors, downspout, & Reflective insulator are NOT included)
71	24IB0093 - Construction of Multi-Purpose Building Can-Avid Campus of Eastern Samar state University, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2024	May 02, 2024	May 10,2024	May 13-20, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building, and other works indicated herein (as budgeted), (Painting, ceiling ground floor, downspout are NOT included)

72	24IB0094 - Construction of 1-Storey 2-Classroom School Building in San Jose Elementary School, Barangay San Jose, Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	April 16 - 22, 2024	May 09, 2024	May 16, 2024	May 17-24, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey, 2-Classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom. And other scope of works indicated herein. (as budget)
73	24IB0095 - Construcion of Multi-Purpose Building Maydolong Campus of Eastern Samar state University, Eastern Samar	Construction Section	NO	Competitive Bidding	April 16 - 22, 2024	May 09, 2024	May 16, 2024	May 17-24, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building, and other works indicated herein (as budgeted) (Painting, ground floor ceiling & downspout are NOT included)
74	24IB00096 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road/Infrastructure Program - TRIP) Access Road Leading to Divinubo Island Eco Park, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	April 16 - 22, 2024	May 09, 2024	May 16, 2024	May 17-24, 2024	GoP	5,000,000.00		5,000,000.00	Concreting of Access Road L=140m, W=4.00m, T=0.20m with Concrete Slope Protection
75	24IB0097 - Construction of Multi-purpose Building Arteche Campus of Eastern Samar State University, Eastern Samar	Construction Section	NO	Competitive Bidding	April 16 - 22, 2024	May 09, 2024	May 16, 2024	May 17-24, 2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building, and other works indicated herein (as-budgeted) (Painting, tiles, Ceiling, Doors Downspout are NOT included)
76	24IB0098 - Construction of 1-Storey 2-Classroom School Building, in Guiuan East Central ED, Barangay 8 Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 16 - 22, 2024	May 09, 2024	May 16, 2024	May 17-24, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey, 2-Classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
77	24IB0099 - Construction of 1-Storey 2-Classroom School Building in Tagbacan Elementary School, Barangay Tagbacan, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	April 16 - 22, 2024	May 09, 2024	May 16, 2024	May 17-24, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
78	24IB0100 - Construction of 1-Storey 2-Classroom School Building, Llorente National High School – Barobo Extension, Barangay Barobo, LlorenteEastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2024	May 14, 2024	May 21, 2024	May 22-29, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey, 2-Classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom. And other scope of works indicated herein. (as budget)
79	24IB0101 - Construction of 1-Storey 2-classroom School Building, Maydolong Central Elementary School, Barangay Poblacion, Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2024	May 14, 2024	May 21, 2024	May 22-29, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-sotrey, 2-Classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
80	24IB0102 - Construction of 1-Storey 2-classroom School Building, Eastern Samar National Comprehensive High School, Brgy. Alang-Alang, Borongan City Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2024	May 14, 2024	May 21, 2024	May 22-29, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey 2-classroom School Bldg. with Reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
81	24IB0103 - Construction of 1-Storey, 2-Classroom School Building, Hilabaan National High School, Barangay Hilabaan, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2024	May 14, 2024	May 21, 2024	May 22-29, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey 2-classroom School Bldg. with Reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
82	24IB0104 - Construction of 1-Storey 2-Classroom School Building, in Tubabao National High School, Barangay Camparang, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2024	May 14, 2024	May 21, 2024	May 22-29, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-Storey, 2-Classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
83	24IB0105 - Construction of 1-Storey 2-Classroom School Building in San Isidro Elementary School, Barangay San Isidro, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2024	May 14, 2024	May 21, 2024	May 22-29, 2024	GoP	4,987,500.00		4,987,500.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-classroom school bldg. with reinforced concrete gutter, PWD ramp, windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
84	24IB0106 - Construction of Road, Barangay Guinmaayuhan, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	April 23 - 29, 2024	May 16, 2024	May 23, 2024	May 24-31, 2024	GoP	30,000,000.00		30,000,000.00	Station 0+000.00 to 0+338.00, L=338 m, W=5.00 m, T=0.223 m, Shouldering = 1.0 m both Side
85	24IB0107 - Replacement of Permanent Weak Bridges Coticot Br. (B00504SM) along Jct Beunavista-Lawaan-Marabut Rd	Construction Section	NO	Competitive Bidding	April 23 - 29, 2024	May 16, 2024	May 23, 2024	May 24-31, 2024	GoP	40,000,000.00		40,000,000.00	Road: no of bridge Bridge: 36.00 meters
86	24IB0108 - Repair/Rehabilitation of DPWH-ESDEO Gate and Perimeter Fence Brgy. Alang-Alang, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	April 23 - 29, 2024	May 16, 2024	May 23, 2024	May 24-31, 2024	GoP	1,432,000.00		1,432,000.00	Repair of DPWH-ESDEO gate and perimeter fence with side walk, entrance road replacement, site development, electrical works and other works indicated herein

87	24IB0109 - Construction of Bridge, Barangay Siha, Borongan city, Eastern Samar	Construction Section	NO	Competitive Bidding	April 23 - 29, 2024	May 16, 2024	May 23, 2024	May 24-31, 2024	GoP	6,000,000.00		6,000,000.00	new construction of fla slab bridge L=8.00 meters, Width = 6.0 m and bridge approach of 4 meters and per scope of works indicated Herein
88	24IB0110 - Construction of Multi-Purpose Building (Eastern Samar Provincial Hospital), Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	April 23 - 29, 2024	May 16, 2024	May 23, 2024	May 24-31, 2024	GoP	20,000,000.00		20,000,000.00	Construction of multi-purpose building (eastern samar provincial hospital), with painting, ceiling, tiles, doors and windows, electrical, plumbing and other works indicated herein
89	24IB0111 - Construction of Multi-Purpose Building (Museum and Heritage Center), Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 26, 2024 - May 02, 2024	May 16, 2024	May 23, 2024	May 24-31, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building with Solar energy System and Other works indicated
90	24IB0112 - Construction of University Building, Eastern Samar state University, Municipality of Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 26, 2024 - May 02, 2024	May 16, 2024	May 23, 2024	May 24-31, 2024	GoP	15,000,000.00		15,000,000.00	Construction of University Building in Eastern Samar state University, Guiuan, Eastern Samar, including Earthworks, Plain and Reinforced Concrete works, Masonry, Fabricated Materials Cement Plaster finish, Sewer Line works, Cold Water Line, fittings and Accessories only and other scope of works indicated herein
91	24IB0113 - Construction of Bridge, Barangay Sung-an, Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	April 26, 2024 - May 02, 2024	May 16, 2024	May 23, 2024	May 24-31, 2024	GoP	15,000,000.00		15,000,000.00	Bridge: 10.00 Meters With 6 meters PCCP (3.35m wide) with 1 meter shoulder both sides
92	24IB0114 - Construction of Multi-Purpose Building, Barangay Poblacion 2, Can-Avid Eastern Samar	Construction Section	NO	Competitive Bidding	April 26, 2024 - May 02, 2024	May 16, 2024	May 23, 2024	May 24-31, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building with Solar energy System and Other works indicated
93	24IB0115 - Construction of Evacuation Center, Guiuan Municipal Building Complex, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	May 02 - 08, 2024	May 23, 2024	May 31, 2024	June 3-10, 2024	GoP	10,000,000.00		10,000,000.00	construction of Evacuation Center and other scope of works indicated herein. (as budgeted)
94	24IB0116 - Concreting of Brgy. Cabong FMR, Brgy. Cabong, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	May 02 - 08, 2024	May 23, 2024	May 31, 2024	June 3-10, 2024	GoP	30,000,000.00		30,000,000.00	Road: 0.884 Lane Km Station 0+000.00 – 0+442.00, L=442 m, W=6.10, T=0.23, Shoulder = 1.50m both sides
95	24IB0117 - Concreting of Brgy. Palamrag to Brgy. Busay FMR, Brgy. Palamrag, Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	May 02 - 08, 2024	May 23, 2024	May 31, 2024	June 3-10, 2024	GoP	18,500,000.00		18,500,000.00	Bridge: 2.202 Lane Km Station 0+000.00 – 0+670.00, station 0+740.00 – 0+856.00 & Station 1+003.00 – 1+318.00 L=1,101 m, W=5.00m, T=0.23m, Shouldering=1.50m both sides
96	24IB0118 - (Cluster) - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System 1. Valley Elementary School, Quinapondan, Eastern Samar 2. Barangay Hall, San Gabriel, Borongan City, Eastern Samar 3. Eugenio A. Abunda, SR. Elementary School, Brgy. Campesao, Borongan City, Eastern Samar 4. Libas Elementary School, San Julian, Eastern Samar 5. Mayana Elementary School, Guiuan, Eastern Samar 6. Dolores Public Market, Dolores, Eastern Samar 7. San Vicente Integrated School, Brgy. San Vicente, Sulat, Eastern Samar 8. San Policarpo Evacuation Center, San Policarpo, Eastern Samar 9. Brgy. Sta. Cruz Covered Court, San Policarpo, Eastern Samar	Construction Section	NO	Competitive Bidding	May 02 - 08, 2024	May 23, 2024	May 31, 2024	June 3-10, 2024	GoP	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Water supply/Septage and Sewerage / Rainwater Collector and other works indicated herein
97	24IB0120 - Construction of Academic Building, Eastern Samar State University, Arteche Campus, Arteche, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	21,292,000.00		21,292,000.00	Constructon of Multi-Purpose Building, Arteche Campus of Eastern samar state University, Eastern Samar
98	24IB0121 - Construction of Multi-Purpose Building, Barangay 04, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	June 04, 2024	June 13, 2024	June 14 - 19, 2024	GoP	15,000,000.00		15,000,000.00	Constructon of Multi-Purpose Building, Barangay 04, Dolores, Eastern Samar
99	24IB0122 - Rehabilitation of Sports Facility/Track and field Oval. Llorente,Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	June 04, 2024	June 13, 2024	June 14 - 19, 2024	GoP	40,000,000.00		40,000,000.00	Rehabilitation of Sports Facility/Trac and field Oval. Llorente,Eastern Samar
100	24IB0123 - Concreting of Brgy. San Juan to Brgy. Camparang FMR, Brgy. San Juan and Brgy. Camparang, Tubabao Island, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	June 04, 2024	June 13, 2024	June 14 - 19, 2024	GoP	22,750,000.00		22,750,000.00	Concreting of Brgy. San Juan to Brgy. Camparang FMR, Brgy. San Juan and Brgy. Camparang, Tubabao Island, Guiuan, Eastern Samar



101	24IB0124 - Concreting of Brgy. Cansumangkay to Brgy. Bakhaw FMR, Brgy. Cansumangkay and Brgy. Bakhaw, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	June 04, 2024	June 13, 2024	June 14 - 19, 2024	GoP	15,000,000.00		15,000,000.00	Concreting of Brgy. Cansumangkay to Brgy. Bakhaw FMR, Brgy. Cansumangkay and Brgy. Bakhaw, Balangiga, Eastern Samar
102	24IB0125 - Concreting of Brgy. Guinmaayohan to Brgy. Maybunga FMR, Brgy. Guinmaayohan and Brgy. Maybunga, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	June 04, 2024	June 13, 2024	June 14 - 19, 2024	GoP	35,000,000.00		35,000,000.00	Concreting of Brgy. Guinmaayohan to Brgy. Maybunga FMR, Brgy. Guinmaayohan and Brgy. Maybunga, Balangiga, Eastern Samar
103	24IB0126- Construction of Multi-Purpose Building, Barangay San Isidro, Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	June 18, 2024	June 24, 2024	06/25-07/1/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building, Barangay San Isidro, Sulat, Eastern Samar
104	24IB0127 - Concreting of Brgy. Taguite to Sitio Bagabolo FMR, Brgy. Taguite, Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	June 18, 2024	June 24, 2024	06/25-07/1/2024	GoP	14,040,000.00		14,040,000.00	Concreting of Brgy. Taguite to Sitio Bagabolo FMR, Brgy. Taguite, Lawaan, Eastern Samar
105	24IB0128 - Concreting of Brgy. Nato to Brgy. Bongdo FMR, Brgy. Nato and Brgy. Bongdo, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	02/09/2024	June 18, 2024	June 24, 2024	06/25-07/1/2024	GoP	20,000,000.00		20,000,000.00	Concreting of Brgy. Nato to Brgy. Bongdo FMR, Brgy. Nato and Brgy. Bongdo, Taft, Eastern Samar
106	24IB0129 - Construction of Flood Control Structure, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	June 18, 2024	June 24, 2024	06/25-07/1/2024	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure, Taft, Eastern Samar
107	24IB0046 Re-Advertised - Construction of Road, Barangay 7 to Barangay Roxas, Giporlos, Eastern Samar (Phase II)	Construction Section	NO	Competitive Bidding	June 02 - 08, 2024	June 25, 2024	June 28, 2024	July 1 - 8, 2024	GoP	15,000,000.00		15,000,000.00	0.848 Lane Km, (Station 0+000.00 to 0+424.00 Length=424 m, W=5.0 m, Thickness = 0.23 m, Shoulder=1.5 m both side
108	24IB0050 Re-Advertised - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road/Infrastructure Program - TRIP) Construction of Road, Barangay Omawas to Barangay Maybocog,	Construction Section	NO	Competitive Bidding	June 02 - 08, 2024	June 25, 2024	June 28, 2024	July 1 - 8, 2024	GoP	15,000,000.00		15,000,000.00	Road: 1.136 Lane Km. Station 0+000.00 to 0+163.00, station 0+265.00 to 0+670.00, L=568 m, W=5.0m, T=0.23m, Shoulder= 1.0 m both side
109	24IB0058 Re-Advertised - Construction of Road, Barangay Batiawan to Barangay Pangabutan, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	June 02 - 08, 2024	June 25, 2024	June 28, 2024	July 1 - 8, 2024	GoP	25,000,000.00		25,000,000.00	Road: 0.794 Lane km. Station 0+000.00 to 0+397.00 L=397 m, W=5.0 m, T=0.23 m, Shoulder= 1.0 m both side
110	24IB0059 Re-Advertised - Concreting of Road, Barangay Camada to Barangay Omawas, Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	June 02 - 08, 2024	June 25, 2024	June 28, 2024	July 1 - 8, 2024	GoP	15,000,000.00		15,000,000.00	Road: 1.080 Lane km. Station 0+000.00 to 0+372.00 station 0+494.00 to 0+612.00 & station 0+910.00 to 0+960.00, L=540 m, W=5.00 m, T=0.23 m, Shoulder=1.0m both side
111	24IB0061 Re-Advertised - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road/Infrastructure Program - TRIP) Construction of Road, Barangay Maytigbao, Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	June 02 - 08, 2024	June 25, 2024	June 28, 2024	July 1 - 8, 2024	GoP	15,000,000.00		15,000,000.00	Road: 0.864 Lane km. Station 0+000.00 to 0+432.00 L=432 m, W=5.0 m, T=0.23 m, Shoulder= 1.0m both side
112	24IB0064 Re-Advertised - Contruction of Road, Barangay 8 to San Isidro, Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	June 02 - 08, 2024	June 25, 2024	June 28, 2024	July 1 - 8, 2024	GoP	15,000,000.00		15,000,000.00	1.108 Lane KM Station 0+000.00 to 0+554.00, L=544 m, W=6.10 m, T=0.23 m, Shoulder= 1.50 m both side
113	24IB0067 Re-Advertised - Concreting of Road in Bawbaw Butak, Barangay 12, Guiuan, Easter Samar	Construction Section	NO	Competitive Bidding	June 02 - 08, 2024	June 25, 2024	June 28, 2024	July 1 - 8, 2024	GoP	10,000,000.00		10,000,000.00	Road: 0.6568 Lane KM Station 0+000.00 to 0+328.00, L=328 m, W=6.10 m, T=0.23 m, Shoulder= 1.50 m both side
114	24IB0069 Re-Advertised - Construction of Road, Palactad to Barangay Sta. Margarita, Quinapondan, Eastern samar	Construction Section	NO	Competitive Bidding	June 02 - 08, 2024	June 25, 2024	June 28, 2024	July 1 - 8, 2024	GoP	10,000,000.00		10,000,000.00	Road: 0.748 Lane KM Station 0+000.00 to 0+374.00, L=374 m, W=6.10 m, T=0.23 m, Shoulder= 1.50 m both side
115	24IB0070 Re-Advertised - Construction of Drainage Canal at Relocation area in Barangay Cogon, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	June 02 - 08, 2024	June 25, 2024	June 28, 2024	July 1 - 8, 2024	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Line Canal, L=1,056 lm, W=0.80m, H=1.00m RCPC, 50.00 m, 910mm dia. Catch Basin, 1.00m x 1.00m x 1.50m
116	24IB0130 - Construction of Multi-Purpose Building (Legislative Building), Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	June 18, 2024	June 24, 2024	06/25-07/1/2024	GoP	55,000,000.00		55,000,000.00	Construction of Multi-Purpose Building (Legislative Building), Lawaan, Eastern Samar
117	24IB0131- Repair/Rehabilitation of Guiuan DPWH Quarter's Gate, Brgy. Poblacion 4-A, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	June 07, 2024	06/14/2024	06/20/2024	06/21/2024	GoP	2,030,000.00		2,030,000.00	Repair/Rehabilitation of Guiuan DPWH Quarters Gate, perimeter fence painting and other works indicated herein.
118	24IB0132 - Repair/Rehabilitation of Menasnge Training Center and Activity Area Gate, Brgy. Poblacion 7, Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	June 07, 2024	06/14/2024	06/20/2024	06/21/2024	GoP	1,170,000.00		1,170,000.00	Repair/Rehabilitation of Menasnge DPWH Multi-purpose Gate, perimeter fence painting and other works indicated herein

119	24IB0133 - Repair/Rehabilitation of Cabong DPWH Warehouse Gate, Brgy. Cabong, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	June 07, 2024	06/14/2024	06/20/2024	06/21/2024	GoP	1,800,000.00		1,800,000.00	Repair/Rehabilitation of Cabong DPWH Warehouse Gate, and other works indicated herein
120	24IB0134 - Construction of Maritime Academic Building with Facilities Phase I, Eastern Samar State University Guiuan Campus, Guiuan Eastern	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	50,000,000.00		50,000,000.00	Construction of Maritime Academic Building with Facilities Phase I, Eastern Samar State University Guiuan Campus, Guiuan Eastern
121	24IB0135 - Construction of Multi-Purpose Building (Evacuation Center), Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	02/05/2024	02/27/2024	03/11/2024	03/12/2024	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building (Evacuation Center), Guiuan, Eastern Samar
122	24IB0136 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Wright-Taft-Borongon Rd - K0908-852-K0909+000, K0909+759-K0909+862, K0912+728-K0912+828, K0916+320-K0916+370, K0916+416-K0916+466	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	10,129,000.00		10,129,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Wright-Taft-Borongon Rd - K0908-852-K0909+000, K0909+759-K0909+862, K0912+728-K0912+828, K0916+320-K0916+370, K0916+416-K0916+466
123	24IB0137 - Road widening Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche RD, K0891+(-501) – K0891+000, K0892+613 – K0893+618	Construction Section	NO	Competitive Bidding	Nov. 25 - Dec. 01, 2023	Dec. 18, 2023	Jan. 26, 2024	Jan. 29 - Feb. 5, 2024	GoP	49,823,000.00		49,823,000.00	Road: 2.674 Lane Km. Construction of Additional 2 Lane PCCP, L=2.674 Lane Km, W=3.35m, T=0.28m and Installation of Road Safety Devices
124	24IB0138 - Construction of Multi-Purpose Building, Barangay San Pablo, Taft, Eastern samar	Construction Section	NO	Competitive Bidding	May 08 - 14, 2024	May 28, 2024	June 05, 2024	June 6-13, 2024	GoP	15,000,000.00		15,000,000.00	Construction/Rehabilitation of Water supply/Septage and Sewerage/Rainwater Collector and other works indicated herein
125	24IB0060 Re-advertised - Access Road leading to Tourist Destanation from Borongan airport to Hilangagan Beach, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	March 5 - 11, 2024	March 26, 2024	March 25, 2024	March 26 - April 3, 2024	GoP	5,000,000.00		5,000,000.00	Road: 0.037 Lane km. Construction of Road 0.037 lane km. W=6.70m T=23m and other scope of works indicated herein
126	24IB0139 - Construction of Causeway along Basud Island, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	02/06/2024	02/28/2024	03/12/2024	03/13/2024	GoP	19,000,000.00		19,000,000.00	Construction of Causeway along Basud Island, Oras, Eastern Samar
										2,091,950,500.00		2,091,950,500.00	

## GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	24GIB0001 (Re-Advertised) - Purchase of Fuel for use of various DPWH vehicles and Heavy Equipment	Maintenance Section	YES	Competitive Bidding	November 22 - 28, 2023	December 12, 2023	February 2, 2024	February 12, 2024	GoP	5,002,500.00		5,002,500.00	Purchase of Fuel for use of various DPWH vehicles and Heavy Equipment
2	24GIB0002 - Purchase/delivery of Office Supplies	Administrative Section	YES	Competitive Bidding	October 20 - 26, 2023	November 10, 2023	February 2, 2024	February 12, 2024	GoP	1,456,030.00		1,456,030.00	Purchase/delivery of Office Supplies
3	24GIB0003 - Purchase/delivery of Cold Mix Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 23 - 29, 2023	December 14, 2023	February 26, 2024	March 6, 2024	GoP	2,016,500.00		2,016,500.00	Purchase/delivery of Cold Mix Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network
4	24GIB0004 - Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 23 - 29, 2023	December 14, 2023	February 26, 2024	March 6, 2024	GoP	2,500,000.00		2,500,000.00	Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network
5	24GIB0005 - Purchase/delivery of Paints for use in the Repainting of Railings and Permanent Bridges along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 23 - 29, 2023	December 14, 2023	February 26, 2024	March 6, 2024	GoP	5,070,000.00		5,070,000.00	Purchase/delivery of Paints for use in the Repainting of Railings and Permanent Bridges along Eastern Samar Road Network
6	24GIB0007 - Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 29 - December 5, 2023	December 19, 2023	March 14, 2024	March 18, 2024	GoP	3,001,100.00		3,001,100.00	Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines along Eastern Samar Road Network

7	24GIB0008 - Purchase/delivery of Warning signs for use along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 29 - December 5, 2023	December 19, 2023	March 14, 2024	March 18, 2024	GoP	973,500.00		973,500.00	Purchase/delivery of Warning signs for use along Eastern Samar Road Network
8	24GIB0009 - Purchase/delivery of Asphalt for use in the Manual Patching of Potholes and, Crack and Joint Sealing along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 29 - December 5, 2023	December 19, 2023	March 14, 2024	March 18, 2024	GoP	7,000,000.00		7,000,000.00	Purchase/delivery of Asphalt for use in the Manual Patching of Potholes and, Crack and Joint Sealing along Eastern Samar Road Network
9	24GIB0010 - Purchase/delivery of RTP for use in the Repainting of Centerlines, Edgelines and Steel Bridges along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 29 - December 5, 2023	December 19, 2023	February 26, 2024	March 6, 2024	GoP	493,000.00		493,000.00	Purchase/delivery of RTP for use in the Repainting of Centerlines, Edgelines and Steel Bridges along Eastern Samar Road Network
10	24GIB0011 - Purchase/delivery of Safety Gears for use of Maintenance Fieldmen	Maintenance Section	YES	Competitive Bidding	November 29 - December 5, 2023	December 19, 2023	February 26, 2024	March 6, 2024	GoP	998,625.00		998,625.00	Purchase/delivery of Safety Gears for use of Maintenance Fieldmen
11	24GIB0013 - Purchase/delivery of Grasscutters	Maintenance Section	YES	Competitive Bidding	November 29 - December 5, 2023	December 19, 2023	February 26, 2024	March 6, 2024	GoP	992,800.00		992,800.00	Purchase/delivery of Grasscutters
12	24GIB0006 (Re-Advertised) - Purchase/delivery of Grasscutter Blade and Spark plug and Chainsaw Blade	Maintenance Section	YES	Competitive Bidding	December 20 - 26, 2023	January 9, 2024	February 26, 2024	March 6, 2024	GoP	750,000.00		750,000.00	Purchase/delivery of Grasscutter Blade and Spark plug and Chainsaw Blade
13	24GIB0012 (2nd Re-Advertised) - Purchase/delivery of Fine Sand for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	January 19 - 25, 2024	February 8, 2024	February 26, 2024	March 6, 2024	GoP	499,200.00		499,200.00	Purchase/delivery of Fine Sand for use in the Maintenance activities along Eastern Samar Road Network
14	2024-02-0013 (SVP) - Provision of Catering Services for various consultative meetings and Staff meetings at the District Office for the First Quarter of CY 2024	Administrative Section	NO	Competitive Bidding	February 9 - 13, 2024	February 13, 2024	February 19, 2024	February 28, 2024	GoP	300,000.00		300,000.00	Provision of Catering Services for various consultative meetings and Staff meetings at the District Office for the First Quarter of CY 2024
15	24GIB0015 - Purchase/delivery of Lubricants (2T Oil) for use of various Grasscutters.	Maintenance Section	NO	Competitive Bidding	February 9 - 15, 2024	February 28, 2024	March 13, 2024	March 18, 2024	GoP	201,600.00		201,600.00	Purchase/delivery of Lubricants (2T Oil) for use of various Grasscutters.
16	2024-03-0030 (DC) - Purchase/delivery of Toner for various Gestetner Copier	Administrative Section	NO	Competitive Bidding	-	-	March 18, 2024	March 27, 2024	GoP	931,350.00		931,350.00	Purchase/delivery of Toner for various Gestetner Copier
17	24GIB0017 - Purchase/delivery of Safety Gears and other supplies for use in Axle Load Survey of RTIA and BMS Team	Planning & Design Section	NO	Competitive Bidding	March 19 - 25, 2024	April 11, 2024	April 15, 2024	April 22, 2024	GoP	392,100.00		392,100.00	Purchase/delivery of Safety Gears and other supplies for use in Axle Load Survey of RTIA and BMS Team
18	2024-04-0032 - Provision of Catering Services for various consultative meetings and Staff meetings at the District Office for the Second Quarter of CY 2024	Administrative Section	NO	Competitive Bidding	April 12-15, 2024	April 15, 2024	April 16, 2024	April 23, 2024	GoP	500,000.00		500,000.00	Provision of Catering Services for various consultative meetings and Staff meetings at the District Office for the Second Quarter of CY 2024
19	24GIB0020 - Purchase/delivery of Spareparts for use of various DPWH Service Vehicles and Equipment	Construction Section	NO	Competitive Bidding	April 17 - 23, 2024	May 7, 2024	May 14, 2024	May 15-22, 2024	GoP	1,477,125.00		1,477,125.00	Purchase/delivery of Spareparts for use of various DPWH Service Vehicles and Equipment
20	24GIB0021 - Purchase/delivery of Spareparts and equipment for use of various DPWH Service Vehicles	Maintenance Section	NO	Competitive Bidding	May 28 - June 3, 2024	June 18, 2024	June 24, 2024	June 25 - July 1, 2024	GoP	257,919.75		257,919.75	Purchase/delivery of Spareparts and equipment for use of various DPWH Service Vehicles
21	2024-05-0035 (SVP) Re-Advertised) - Provision of Internet Connection for Maintenance Section	Administrative Section	NO	Competitive Bidding	May 30 - June 4, 2024	June 4, 2024	June 11, 2024	June 12-18, 2024	GoP	56,000.00		56,000.00	Provision of Internet Connection for Maintenance Section
22	2024-05-0036 (SVP) (Re-Advertised) - Purchase/delivery of Construction materials and Supplies for use at the Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	June 6 - 11, 2024	June 11, 2024	June 17, 2024	June 18 - 24, 2024	GoP	568,306.06		568,306.06	Purchase/delivery of Construction materials and Supplies for use at the Quality Assurance Section
23	24GIB0022 - Purchase/delivery of Toner for various Copier	Administrative Section	NO	Competitive Bidding	June 3 - 9, 2024	June 25, 2024	July 02, 2024	July 03 - 09, 2024	GoP	382,500.00		382,500.00	Purchase/delivery of Toner for various Copier
24	24GIB0023 - Purchase/delivery of Office Supplies	Administrative Section	NO	Competitive Bidding	June 3 - 9, 2024	June 25, 2024	July 02, 2024	July 03 - 09, 2024	GoP	752,010.00		752,010.00	Purchase/delivery of Office Supplies
25	24GIB0024 - Purchase/delivery of Lubricants for use of various service vehicles	Maintenance Section	NO	Competitive Bidding	June 7 - 13, 2024	June 26, 2024	July 03, 2024	July 04 - 10, 2024	GoP	762,360.00		762,360.00	Purchase/delivery of Lubricants for use of various service vehicles

26	24GI80025 - Purchase/delivery of Regular Gasoline for use of various Grasscutters and Motor Vehicles	Maintenance Section	NO	Competitive Bidding	June 7 - 13, 2024	June 26, 2024	July 03, 2024	July 04 - 10, 2024	GoP	997,500.00		997,500.00	Purchase/delivery of Regular Gasoline for use of various Grasscutters and Motor Vehicles
27	24GI80026 - Purchase/delivery of Fine Sand for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	June 7 - 13, 2024	June 26, 2024	July 03, 2024	July 04 - 10, 2024	GoP	495,000.00		495,000.00	Purchase/delivery of Fine Sand for use in the Maintenance activities along Eastern Samar Road Network
28	24GI80027 - Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	June 7 - 13, 2024	June 26, 2024	July 03, 2024	July 04 - 10, 2024	GoP	2,500,000.00		2,500,000.00	Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network
29	24GI80028 - Purchase/delivery of Paint for use in the repainting of permanent Bridges, centerlines and edgelines along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	June 7 - 13, 2024	June 26, 2024	July 03, 2024	July 04 - 10, 2024	GoP	1,243,000.00		1,243,000.00	Purchase/delivery of Paint for use in the repainting of permanent Bridges, centerlines and edgelines along Eastern Samar Road Network
30	24GI80029 - Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines	Maintenance Section	NO	Competitive Bidding	June 7 - 13, 2024	June 26, 2024	July 03, 2024	July 04 - 10, 2024	GoP	5,003,750.00		5,003,750.00	Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines
31	24GI80030 - Purchase/delivery of Informative Signs for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	June 26 - July 3, 2024	July 16, 2024	July 25, 2024	August 2, 2024	GoP	3,501,260.00		3,501,260.00	Purchase/delivery of Informative Signs for use in the Maintenance activities along Eastern Samar Road Network
32	24GI80031 - Purchase/delivery of Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	June 26 - July 3, 2024	July 16, 2024	July 25, 2024	August 2, 2024	GoP	2,997,500.00		2,997,500.00	Purchase/delivery of Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network
33	24GI80032 - Purchase/delivery of Guardrails and Bolts for use in the maintenance activities along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	June 26 - July 3, 2024	July 16, 2024	July 25, 2024	August 2, 2024	GoP	1,999,892.50		1,999,892.50	Purchase/delivery of Guardrails and Bolts for use in the maintenance activities along Eastern Samar Road Network
34	24GI80033 - Purchase/delivery of Diesel for use of various Vehicles	Maintenance Section	NO	Competitive Bidding	June 26 - July 3, 2024	July 16, 2024	July 25, 2024	August 2, 2024	GoP	1,200,894.75		1,200,894.75	Purchase/delivery of Diesel for use of various Vehicles
35	24GI80034 - Purchase/delivery of Construction Tools for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	June 26 - July 3, 2024	July 16, 2024	July 25, 2024	August 2, 2024	GoP	1,000,000.00		1,000,000.00	Purchase/delivery of Construction Tools for use in the Maintenance activities along Eastern Samar Road Network
36	2024-07-0056 (SVP) - Purchase/delivery and installation of Window Blinds at COA and Maintenance Section	Administrative Section	NO	Competitive Bidding	July 12 - 16, 2024	July 16, 2024	July 25, 2024	August 2, 2024	GoP	162,122.40		162,122.40	Purchase/delivery and installation of Window Blinds at COA and Maintenance Section
37	24GI80035 - Purchase/delivery of Grasscutters for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	July 4 - 10, 2024	July 24, 2024	Aug. 02, 2024	Aug. 05, 2024	GoP	1,357,000.00		1,357,000.00	Purchase/delivery of Grasscutters for use in the Maintenance activities along Eastern Samar Road Network
38	2024-07-0066 (SVP) - Purchase/delivery of Pea Gravel for use in the Maintenance activities along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	July 20 - 24, 2024	July 24, 2024	Aug. 02, 2024	Aug. 05, 2024	GoP	501,500.00		501,500.00	Purchase/delivery of Pea Gravel for use in the Maintenance activities along Eastern Samar Road Network
39	24GI80036 - Purchase/delivery of Fire Extinguisher for use at DPWH ESDEO Offices	Administrative Section	NO	Competitive Bidding	July 11 - 17, 2024	July 31, 2024	Aug. 09, 2024	Aug. 12, 2024	GoP	1,634,500.00		1,634,500.00	Purchase/delivery of Fire Extinguisher for use at DPWH ESDEO Offices
40	24GI80037 - Purchase/delivery of Paint for use in the repainting of Steel Bridges, along Eastern Samar Road Network	Maintenance Section	NO	Competitive Bidding	July 21 - 28, 2024	August 13, 2024	August 22, 2024	August 23, 2024	GoP	442,000.00		442,000.00	Purchase/delivery of Paint for use in the repainting of Steel Bridges, along Eastern Samar Road Network
41	24GI80038 - Purchase/delivery of Lubricants for use of various Service Vehicles, Heavy Equipment and Grasscutters	Maintenance Section	NO	Competitive Bidding	July 21 - 28, 2024	August 13, 2024	August 22, 2024	August 23, 2024	GoP	754,560.00		754,560.00	Purchase/delivery of Lubricants for use of various Service Vehicles, Heavy Equipment and Grasscutters
42	2024-07-0070 (DC) - Purchase/delivery of Spareparts and Toner for Copier Machine KIP 7170	Planning & Design Section	NO	Competitive Bidding					GoP	79,320.00		79,320.00	Purchase/delivery of Spareparts and Toner for Copier Machine KIP 7170

43	2024-07-0071 (DC) - Purchase /delivery of spare parts in the repair of various copier	Administrative Section	NO	Competitive Bidding					GoP	659,499.20		659,499.20	Purchase /delivery of spare parts in the repair of various copier
44	24GI80039 - Purchase/delivery of Furniture and other Supplies for use at the Quality Assurance Section and Maintenance Section	Administrative Section	NO	Competitive Bidding	July 24 - Aug. 13, 2024	August 13, 2024	August 22, 2024	August 23, 2024	GoP	1,861,715.00		1,861,715.00	Purchase/delivery of Furniture and other Supplies for use at the Quality Assurance Section and Maintenance Section
45	24GI80040 - Purchase/delivery of Spare parts for use of various DPWH Services Vehicles and Heaby Equipment	Maintenance Section	NO	Competitive Bidding	July 24 - Aug. 13, 2024	August 13, 2024	August 22, 2024	August 23, 2024	GoP	944,615.00		944,615.00	Purchase/delivery of Spare parts for use of various DPWH Services Vehicles and Heaby Equipment
46	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	July 31, 2024	Aug. 1-11, 2024	GoP	1,262,051.20		1,262,051.20	Purchase/delivery of Office Supplies
47	PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES FOR THE 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	October 31, 2024	Nov. 4-13, 2024	GoP	707,607.85		707,607.85	Purchase/delivery of Office Supplies
48	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	Aug. 05, 2024	Aug. 6-16, 2024	GoP	1,869,236.00		1,869,236.00	Purchase/delivery of Office Equipment
49	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR THE 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	Nov. 04, 2024	Nov. 4-14, 2024	GoP	1,350,000.00		1,350,000.00	Purchase/delivery of Office Equipment
50	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	July 31, 2024	Aug. 1-11, 2024	GoP	1,381,729.68		1,381,729.68	Purchase/delivery of I.T. Equipment
51	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR THE 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	October 31, 2024	Nov. 4-13, 2024	GoP	258,665.44		258,665.44	Purchase/delivery of I.T. Equipment
52	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	Aug. 05, 2024	Aug. 6-16, 2024	GoP	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies
53	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR THE 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	Nov. 04, 2024	Nov. 4-14, 2024	GoP	20,000.00		20,000.00	Purchase/delivery of Janitorial Supplies
54	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 3RD QUARTER	Planning & Design Section	NO	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	July 31, 2024	Aug. 1-11, 2024	GoP	168,977.39		168,977.39	Purchase/delivery of Electrical Supplies and Equipment
55	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR THE 4TH QUARTER	Planning & Design Section	NO	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	October 31, 2024	Nov. 4-13, 2024	GoP	-		-	Purchase/delivery of Electrical Supplies and Equipment
56	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	Aug. 05, 2024	Aug. 6-16, 2024	GoP	-		-	Purchase/delivery of Safety Gears
57	PURCHASE/DELIVERY OF SAFETY GEARS FOR THE 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	Nov. 04, 2024	Nov. 4-14, 2024	GoP	-		-	Purchase/delivery of Safety Gears
58	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	July 31, 2024	Aug. 1-11, 2024	GoP	10,438,000.00		10,438,000.00	Purchase/delivery of Signages/Traffic Signs
59	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR THE 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	October 31, 2024	Nov. 4-13, 2024	GoP	-		-	Purchase/delivery of Signages/Traffic Signs
60	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	Aug. 05, 2024	Aug. 6-16, 2024	GoP	4,469,710.50		4,469,710.50	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals
61	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR THE 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	Nov. 04, 2024	Nov. 4-14, 2024	GoP	4,456,030.50		4,456,030.50	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals
62	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	July 31, 2024	Aug. 1-11, 2024	GoP	1,942,859.25		1,942,859.25	Purchase/delivery of Spare Parts
63	PURCHASE/DELIVERY OF SPARE PARTS FOR THE 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	October 31, 2024	Nov. 4-13, 2024	GoP	942,859.35		942,859.35	Purchase/delivery of Spare Parts

64	PURCHASE/DELIVERY OF SERVICES FOR THE 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	Aug. 05, 2024	Aug. 6-16, 2024	GoP	3,240,000.00		3,240,000.00	Purchase/delivery of Services
65	PURCHASE/DELIVERY OF SERVICES FOR THE 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	Nov. 04, 2024	Nov. 4-14, 2024	GoP	450,540.00		450,540.00	Purchase/delivery of Services
66	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 3RD QUARTER	Quality Assurance Section	NO	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	July 31, 2024	Aug. 1-11, 2024	GoP	143,376.00		143,376.00	Purchase/delivery of Laboratory Equipment
67	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR THE 4TH QUARTER	Quality Assurance Section	NO	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	October 31, 2024	Nov. 4-13, 2024	GoP	-		-	Purchase/delivery of Laboratory Equipment

68	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	Aug. 05, 2024	Aug. 6-16, 2024	GoP	2,381,200.00		2,381,200.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories
69	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR THE 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	Nov. 04, 2024	Nov. 4-14, 2024	GoP	310,000.00		310,000.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories
70	PURCHASE /DELIVERY OF ASPHALT FOR THE 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	July 31, 2024	Aug. 1-11, 2024	GoP	7,150,000.00		7,150,000.00	Purchase/delivery of Asphalt
71	PURCHASE /DELIVERY OF ASPHALT FOR THE 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	October 31, 2024	Nov. 4-13, 2024	GoP	-		-	Purchase/delivery of Asphalt
72	PURCHASE/DELIVERY OF PAINTS FOR THE 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/8 - 7/29/2024	07/29/2024	Aug. 05, 2024	Aug. 6-16, 2024	GoP	11,077,500.00		11,077,500.00	Purchase/delivery of Paints
73	PURCHASE/DELIVERY OF PAINTS FOR THE 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/7 - 10/28/2024	10/28/2024	Nov. 04, 2024	Nov. 4-14, 2024	GoP	-		-	Purchase/delivery of Paints
74	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/1 - 7/22/2024	07/22/2024	July 31, 2024	Aug. 1-11, 2024	GoP	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)
75	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR THE 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/3 - 10/24/2024	10/24/2024	October 31, 2024	Nov. 4-13, 2024	GoP	30,000.00		30,000.00	Purchase/delivery of Newspaper Subscriptions (PIO)
76	PURCHASE/DELIVERY OF FURNITURE AND FIXTURES FOR THE 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/1-22/2024	07/22/2024	07/26/2024	08/01/2024	GoP	1,700,000.00		1,700,000.00	PURCHASE/DELIVERY OF FURNITURE AND FIXTURES
77	PURCHASE/DELIVERY OF FURNITURE AND FIXTURES FOR THE 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/3-24/2024	10/24/2024	10/26/2024	10/31/2024	GoP	250,000.00		250,000.00	PURCHASE/DELIVERY OF FURNITURE AND FIXTURES
78	PURCHASE/DELIVERY OF SERVICE VEHICLES FOR THE 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/1-22/2024	07/22/2024	07/26/2024	08/01/2024	GoP	10,500,000.00		10,500,000.00	PURCHASE/DELIVERY OF SERVICE VEHICLES
79	PURCHASE/DELIVERY OF SERVICE VEHICLES FOR THE 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/3-24/2024	10/24/2024	10/26/2024	10/31/2024	GoP	-		-	PURCHASE/DELIVERY OF SERVICE VEHICLES
										133,220,497.82		133,220,497.82	

#### CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks  (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	NO CONSULTING SERVICES												

Prepared by:

  
**MARLON B. KUIZON**  
 Head, BAC Secretariat

Recommended by:

  
**ARTURO C. TAPURA**  
 BAC Chairman

Approved by:

  
**DOMCELIO M. NATIVIDAD**  
 District Engineer

































