

(DPWH-South Cotabato 2nd District Engineering Office) Final Annual Procurement Plan Non-CSE for FY 2025
(Supplemental)
CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	25MG0001-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1770+(-904)-K1770+(-243)	Construction	YES	Competitive Bidding									
	25MG0002-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1774+083-K1774+336	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	45,000,000.00	-	45,000,000.00	Asphalt Overlay
	25MG0003-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1775+000-K1775+570	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	11,500,000.00	-	11,500,000.00	Asphalt Overlay
	25MG0004-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1777+000-K1777+426	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	38,800,000.00		38,800,000.00	Asphalt Overlay
	25MG0005-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1779+485-K1779+738	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	29,000,000.00	-	29,000,000.00	Asphalt Overlay
	25MG0006-Preventive Maintenance-Secondary Roads-Midsayap-Marbel Rd-K1786+558-K1786+940	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	17,200,000.00	-	17,200,000.00	Asphalt Overlay
	25MG0007-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1740+052-K1740+594	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	26,000,000.00	-	26,000,000.00	Asphalt Overlay
	25MG0008-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1742+848-K1743+423	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	24,600,000.00		24,600,000.00	Asphalt Overlay
	25MG0009-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1744+247-K1744+658	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
	25MG0010-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1748+000-K1748+542	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	9,340,000.00	-	9,340,000.00	Asphalt Overlay
	25MG0011-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1747+334-K1747+700	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	12,300,000.00		12,300,000.00	Asphalt Overlay
	25MG0012-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1745+000-K1745+542	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	8,300,000.00		8,300,000.00	Asphalt Overlay
	25MG0013-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1749+000-K1749+688	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	12,300,000.00	-	12,300,000.00	Asphalt Overlay
	25MG0014-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1752+000-K1752+231	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	15,610,000.00	-	15,610,000.00	Asphalt Overlay
	25MG0015-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1752+450-K1753+000	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	10,500,000.00		10,500,000.00	Asphalt Overlay
	25MG0016-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1755+262-K1755+879	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	27,421,000.00	-	27,421,000.00	Asphalt Overlay
					10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	14,003,000.00	-	14,003,000.00	Asphalt Overlay

25MG0017-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Road-K1733+305-K1733+867	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	53,200,000.00	-	53,200,000.00	Asphalt Overlay
25MG0018-Preventive Maintenance-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1733+867-K1734+975	Construction	YES	Competitive Bidding	10/30/2024	11/19/2024	01/15/2025	01/21/2025	GoP	46,125,000.00	-	46,125,000.00	Asphalt Overlay
25MG0019-Construction of By-Pas and Diversion Roads Koronadal City Bypass Road (Segment 2). South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	75,000,000.00	-	75,000,000.00	Road Concreting
25MG0020-Road Widening-Secondary-Midsayap-Marbel Rd-K1774+083-K1774+581	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	9,831,000.00	-	9,831,000.00	Road Concreting
25MG0021-Off-Carriageway Improvement-Tertiary Roads-Surallah-Lake Sebu-Maitum Rd-K1781+200-K1781+404.90, K1781+430.90-K1781+470.90	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/29/2025	02/04/2025	GoP	7,938,000.00	-	7,938,000.00	Paving of Unpaved Road
25MG0022-Convergence and Special Support Program-Sitio Moretes, Brgy. Centrala-Sitio Pula, Brgy. Tubi-Ala Road in support to Food Industry (Sugarcane, Banana, Monggo, Fish and Vegetables) in Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	25,000,000.00	-	25,000,000.00	Road Concreting
25MG0023-Construction of Concrete Road OCT, National Highway, Surallah-Lake Sebu-Maitum Road, Sitio Kulustoll, Barangay Lamfugon, Lake Sebu, South Cotabato	Construction	NO	Competitive Bidding	11/28/2024	12/18/2024	01/29/2025	02/04/2025	GoP	20,000,000.00	-	20,000,000.00	Road Concreting
25MG0024-Construction of Concrete Road, JCT, National Highway, Surallah-Lake Sebu-Maitum Road, to Ubo Elementary School Barangay Lamfugon, Lake Sebu, South Cotabato	Construction	YES	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Water Supply Systems
25MG0025-Construction of Water Supply Systems at Sitio Damlas, Barangay Lambuling, T'boli, South Cotabato	Construction	NO	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	10,000,000.00	-	10,000,000.00	Road Concreting
25MG0026-Convergence and Special Support Program-Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato	Construction	YES	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	20,200,000.00	-	20,200,000.00	Road Concreting
25MG0027-Convergence and Special Support Program-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Malibingoy, Brgy. Salacafe, T'boli, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	30,000,000.00	-	30,000,000.00	Road Concreting
25MG0028-Convergence and Special Support Program-Brgy. San Jose Proper-Sitio Boundary-Purok Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	15,000,000.00	-	15,000,000.00	Road Concreting
25MG0029-Convergence and Special support Program-Colongulo-Buenavista Road in support of Banana, Coffee, Coconut and Papaya Industries, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/29/2025	02/04/2025	GoP	25,000,000.00	-	25,000,000.00	Installation/Application of Road Safety Facilities
25MG0030-Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1789+210-K1791+000	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	11,376,000.00	-	11,376,000.00	Installation/Application of Road Safety Facilities
25MG0031-Installation/Application of Road Safety Facilities (Off-carriageway Improvement, Roadway Lighting) along Midsayap-Marbel Rd-K1786+595-K1787+300	Construction	YES	Competitive Bidding	12/17/2024	01/09/2025	01/20/2025	01/26/2025	GoP	4,600,000.00	-	4,600,000.00	Construction of Pedestrian Overpass
25MG0032-Construction of Pedestrian Overpass at Midsayap-Marbel Rd-K1776+254	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	25,000,000.00	-	25,000,000.00	Construction of Steel Sheet Pile with Concrete Steel Protection
25MG0033-Construction of Ala RIS Protection Works of Dam, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	15,000,000.00	-	15,000,000.00	

25MG0034-Construction of Ala RIS Protection Works. Sto. Niño. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Steel Sheet Pile with Concrete Steel Protection
25MG0035-Construction of River Bank Protection along Ala River. Barangay Bambad (Isulan Boundary). Sto. Niño. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of River Bank Protection
25MG0036-Construction of River Bank Protection along Ala River. Barangay Tubi Ala. Surallah. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0037-Construction of River Bank Protection along Ala River. Barangay Upper Maculan. Lake Sebu. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0038-Construction of River Bank Protection along Ala River. Sitio Columbung. Barangay Laconon. T'boli. South Cotabato	Construction	YES	Competitive Bidding	01/07/2025	01/27/2025	02/10/2025	02/18/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0039-Construction of River Bank Protection along Benga River. Barangay Cabuling. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0040-Construction of River Bank Protection along Banga River. Barangay El Nonok. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0041-Construction of River Bank Protection along Banga River. Barangay Improgo. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0042-Construction of River Bank Protection along Banga River. Barangay Malaya. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0043-Construction of River Bank Protection along Banga River. Barangay Reyes. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0044-Construction of River Bank Protection along Banga River. Barangay Rizal 3. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0045-Construction of Riverbank Protection along Banga River. Barangay San Jose. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0046-Construction of Riverbank Protection along Banga River. Barangay Lam-apos Bridge Section. Barangay Lam-apos. Banga. South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	01/20/2025	01/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0047-Construction of River Bank Protection along Ala River. Barangay New Panay. Sto. Niño. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	02/03/2025	02/08/2025	GoP	125,000,000.00	-	125,000,000.00	Construction of River Bank Protection
25MG0048-Construction of River Bank Protection along Banga River. Barangay Kibid. Norala. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/08/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of River Bank Protection
25MG0049-Construction of River Bank Protection along B'lok Creek. Koronadal City. South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	01/20/2025	01/26/2025	GoP	45,000,000.00	-	45,000,000.00	Construction of Slope Protection
25MG0050-Construction of Slope Protection. Barangay Safacafe. T'boli. South Cotabato	Construction	YES	Competitive Bidding	01/07/2025	01/27/2025	02/10/2025	02/18/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Slope Protection
25MG0051-Construction of Slope Protection. Barangay Lambangan. T'boli. South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	02/03/2025	02/08/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Slope Protection
25MG0052-Construction of NEW NED Br. Along Surallah-Lake Sebu-Maitum Rd	Construction	YES	Competitive Bidding	01/07/2025	01/27/2025	02/10/2025	02/18/2025	GoP	144,000,000.00	-	144,000,000.00	Road Concreting

25MG0053-Construction of Two (2) Storey Multi-Purpose Building, Barangay Compound, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
25MG0054-Construction of Gymnasium, Purok Twin River West, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Gymnasium
25MG0055-Construction of Two (2) Storey Multi-Purpose Building, Barangay Sajaneba, Sto. Niño, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
25MG0056-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Poblacion, Sto. Niño, South Cotabato	Construction	YES	Competitive Bidding	11/20/2024	12/10/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
25MG0057-Construction of Two (2) Storey Multi-Purpose Building, Brgy. Zone 2, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	11/20/2024	12/10/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
25MG0058-Construction of Building, Agan Homes, Brgy. Sta. Cruz, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	01/25/2025	02/17/2025	03/27/2025	04/03/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
25MG0059-Construction of Road Jct. National Highway at Socoleco to Purok Hechanova, Barangay Paraiso, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	01/25/2025	02/17/2025	03/27/2025	04/03/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Building
25MG0060-Construction of Road, Purok Damsite to Purok Millenium, Barangay Cacub, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	02/10/2025	03/03/2025	03/14/2025	03/24/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Road
25MG0061-Construction of Road, Purok Millenium to Sitio Sta. Barbara, Barangay Cacub, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
25MG0062-Construction of Road, Purok Bayanihan, Barangay Sto. Niño to Purok Pagkakaisa, Barangay Namnama, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
25MG0063-Construction of Road, Barangay Mabini to Barangay Esperanza, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
25MG0064-Construction of Road, Maculan-Hailan Road, Lake Sebu, South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
25MG0065-Construction of Road, Sitio Kleeng, Barangay Maan, T'boli, South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
25MG0066-Construction of Road, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	7,500,000.00	-	7,500,000.00	Construction of Road
25MG0067-Construction of Bridge, Purok Quezon, Barangay Guinsang-an, Sto. Niño, South Cotabato	Construction	NO	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
25MG0068-Construction of Bridge, Purok Santan, Barangay Avanceña, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Bridge
25MG0069-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1769+600-K1769+090, South Cotabato	Construction	YES	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Bridge
25MG0070-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1786+800-K1787+000, South Cotabato	Construction	NO	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	44,000,000.00	-	44,000,000.00	Construction of Road Slope Protection Structure
25MG0071-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1753+821-K1754+000, South Cotabato	Construction	YES	Competitive Bidding	01/25/2025	02/17/2025	03/20/2025	03/26/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Road Slope Protection Structure
				11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Road Slope Protection Structure

25MG0072-Construction of Road Slope Protection Structure-Surallah-Lake Sebu-Maitum Rd-K1769+268-K1771+642, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Road Slope Protection Structure
25MG0073-Construction of Box Culvert-Surallah-Lake Sebu Rd-K1770+760, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	10,000,000.00	-	10,000,000.00	Construction of Box Culvert
25MG0074-Construction of Drainage Structure, Purok Yellowbell, Brgy. Sta. Cruz, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	01/25/2025	02/17/2025	03/27/2025	04/03/2025	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Structure
25MG0075-Construction of Protection along B'lok Creek, Brgy. Zone 1, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Protection along B'lok Creek
25MG0076-Construction of Riverbank Protection along B'lok Creek, Brgy. Morales, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	15,497,000.00	-	15,497,000.00	Construction of Riverbank Protection
25MG0077-Construction of Riverbank Protection along B'lok Creek, Brgy. Zone 3, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	23,500,000.00	-	23,500,000.00	Construction of Riverbank Protection
25MG0078-Construction of Riverbank Protection along B'lok Creek, Brgy. San Felipe, Tantangan, South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
25MG0079-Construction of Riverbank Protection along B'lok Creek, Brgy. New Lambunao, Tantangan, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Riverbank Protection
25MG0080-Construction of Riverbank Protection along Mani River, Brgy. Esperanza, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
25MG0081-Construction of Riverbank Protection along Mani River, Brgy. San Jose, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
25MG0082-Construction of Riverbank Protection along Taplan, Brgy. Topland, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
25MG0083-Construction of Riverbank Protection along Mani River, Brgy. Cacub, Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
25MG0084-Construction of Riverbank Protection along Marbel River, Brgy. Saravia, Koronadal City, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	35,000,000.00	-	35,000,000.00	Construction of Riverbank Protection
25MG0085-Construction of Multi Purpose Building (two storey building for BPATS and BDRRM) Barangay Avanceña, Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
25MG0086-Construction of Multi Purpose Building (Gymnasium) Namnama Elementary School, Barangay Namnama, Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
25MG0087-Construction of Multi Purpose Building (Covered Court) at Banga National High School, Barangay Benitez, Banga, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Covered Court)
25MG0088-Construction of Multi Purpose Building at Barangay Kibid, Norela, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
25MG0089-Construction of Multi Purpose Building at Barangay Dajay, Surallah, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
25MG0090-Construction of Riverbank Protection along B'lok Creek, Brgy. New Iloilo, Tantangan, South Cotabato	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	25,000,000.00	-	25,000,000.00	Construction of Riverbank Protection
25MG0091-Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy. Lamdalag-Brgy. Klubi-Brgy. Lamcade (Site of world's most Number of Thalok weavers), Brgy. Klubi, Lake Sebu, South Cotabato	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	12,700,000.00	-	12,700,000.00	Construction of Concrete Road

25MG0092-Construction of Road at Purok Mangaya and Purok Pag-Asa, Brgy. New Lambunao, Tantangan, South Cotabato	Construction	NO	Competitive Bidding	01/25/2025	02/17/2025	03/27/2025	04/03/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Road
25MG0093-Construction of Multi Purpose Building (Gymnasium) Purok Beldad, Barangay Sta. Cruz, Koronadal City	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
25MG0095-Construction of Multi Purpose Building (Barangay Health Center) Purok Salanga, Barangay Morales, Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Barangay Health Center)
25MG0096-Construction of Multi Purpose Building (Gymnasium) Sitio Ulo-Clofe, Barangay Assumption, Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
25MG0097-Construction of Multi Purpose Building (Gymnasium) Barangay San Roque Sports Hub, Koronadal City	Construction	YES	Competitive Bidding	11/28/2024	12/18/2024	02/03/2025	02/12/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Gymnasium)
25MG0099-Construction of Multi Purpose Building Barangay Zone 2 Compound, Koronadal City	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
25MG0100-Construction of Multi Purpose Building (Two storey building) Barangay Sto. Nino Compound, Koronadal City	Construction	NO	Competitive Bidding	12/17/2024	01/09/2025	01/29/2025	02/04/2025	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building (Two storey building)
25MG0101-Construction (Completion) of Multi-Purpose Building Koronadal City, South Cotabato	Construction	NO	Competitive Bidding	01/10/2025	01/30/2025	03/27/2025	04/03/2025	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
25MG0108-Concreting of Purok Balite to Crossing Bungot, Brgy. San Jose FMR (Phase II), Brgy. San Jose, Norala, South Cotabato	Construction	NO	Competitive Bidding	02/10/2025	03/03/2025	03/14/2025	03/24/2025	GoP	15,000,000.00	-	15,000,000.00	Concreting of Road
25MG0109-Concreting of Brgy. Lamdalag to Brgy. Tabu to Brgy. Lamalak FMR (Phase I), Brgys. Lamdalag, Tabu and Lamalak, Lake Sebu, South Cotabato	Construction	NO	Competitive Bidding	02/10/2025	03/03/2025	03/14/2025	03/24/2025	GoP	15,000,000.00	-	15,000,000.00	Concreting of Road
25MG0110-Cluster Ia Construction of Rainwater Collector System (RWCS) Kiantay Elementary School, Sitio Kianaty, Brgy. Upper Sepaka, Surallah, South Cotabato b. Construction of Rainwater Collector System (RWCS), New Tupi IS, Sitio New Tupi, Brgy. Ned. Lake Sebu, South Cotabato c. Construction of Rainwater Collector System (RWCS), Sitio Tinugas BHC (Barangay Health Center), Brgy. Ned. Lake Sebu, South Cotabato d. Construction of Rainwater Collector System (RWCS), Takunel ES, Brgy. Takunel, Lake Sebu, South Cotabato e. Construction of Rainwater Collector System (RWCS), Odos Angkoy IS, Brgy. Tasiman, Lake Sebu, South Cotabato f. Construction of Rainwater Collector System (RWCS), Bakdulung ES, Brgy. Bakdulung, Lake Sebu, South Cotabato g. Construction of Rainwater Collector System (RWCS), Talambongan ES, Brgy. Magon, Tantangan, South Cotabato	Construction	NO	Competitive Bidding	02/10/2025	03/03/2025	03/14/2025	03/24/2025	GoP	2,700,000.00	-	2,700,000.00	Construction of Rainwater Collector

Prepared by:


RHEA S. HIDALGO, MMPA
 Engineer II
 OIC Head, Procurement Staff

Recommending Approval:


SANTOS H. BATALON, JR.
 OIC Assistant District Engineer
 BAC Chairperson


BENEDITO S. AMIDO, MPA
 District Engineer