




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel, Dipolog City



July 26, 2022

MEMORANDUM

FOR : Regional Director CAYAMOMBAO D. DIA, CESO III
DPWH, Regional Office IX
Tetuan, Zamboanga City

SUBJECT : Submission of Updated Annual Procurement Plan (APP Non-CSE) FY 2022 for Civil Works, Goods & Consultancy Services

Submitted herewith is the Updated Annual Procurement Plan (APP Non-CSE) FY 2022 for Civil Works, Goods & Consultancy Services duly accomplished in the prescribed form.

For your information and ready reference.


AMINODIN P. MANIRI
District Engineer

RO9.11 PU/MEFO/RTS/NCC



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel Dipolog City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY - 2022

CODE (PWP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (P'000)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
3101/4100 3600(O/22) BO/21	Reconstruction to Concrete Pavement - Dipolog - Sindangan - Liloj Road (S01057MN), K1861+698 - K1863+560, K1863+831 - K1865+912, K1865+952 - K1866+871, K1866+883 - K1867+010, K1868+160 - K1868+368	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	82,215.00		82,115.00	Reconstruction from Asphalt to Concrete
3101/O100 3300(O/22)B OCL7	Construction of Drainage Structure along Road - Dipolog-Oroquieta National Road (S01039MN), K1831 + 600 - K1832+000	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	10,000.00		10,000.00	Construction of Drainage
3101/O100 3310(O/22) BO/16	Construction of Drainage Structure along Road - Primary Road Dipolog-Oroquieta National Road, K1834 + 220 - K1834+820	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	12,953.00		12,953.00	Construction of Drainage
3101/O100 3320(O/22) BO/08	Construction of Drainage Structure along Road - Dipolog-Sindangan-Liloj Road, K1917 + 000 - K1917+500	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	12,500.00		12,500.00	Construction of Drainage
3101/7100 4100(O/22) BO/05	Construction of Road Slope Protection Structure - Dipolog - Sindangan - Liloj Road (S01057MN), K1861+ 950 - K1862+205	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	20,000.00		20,000.00	Construction of Slope Protection Structures
3101/9100 9070(O/22) BO/13	Construction of Road Slope Protection Structure - Sindangan - Bayog - Lakewood Rd. (S01059MN) Chainage 10544 - Chainage 10654, Chainage 10704 - Chainage 10814	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	61,000.00		61,000.00	Construction of Slope Protection Structures
3102/1100 8990(O/22) BO/11	Road Widening - Dipolog - Sindangan - Liloj Road (S01057MN), K1895+000 - K1897+486	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	100,000.00		100,000.00	Widening of Concrete Road
3102/1100 9000(O/22) BO/20	Road widening - Dipolog-Sindangan-Liloj Road (S01057MN) K1897 + 486 - K1899 +000	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	63,000.00		63,000.00	Widening of Concrete Road
3103/5101 5400(O/22) BO/07	Widening of Bridge - Tampilocan Bridge (B01194MN) along Dipolog - Oroquieta Road	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	51,350.00		51,350.00	Widening of Bridge
3103/5101 6930(O/22) BO/14	Widening of Bridge - Langatan Bridge (B00430MN) along Dipolog - Sindangan - Liloj Road	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	7,000.00		7,000.00	Widening of Bridge
3103/5101 6940(O/22) BO/10	Widening of Bridge - Tangian Bridge (B00431MN) along Dipolog - Sindangan - Liloj Road	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	41,000.00		41,000.00	Widening of Bridge
3201/1108 4690(O/22) BO/01	Construction of Flood Control Structure along Dicayo River (Downstream), Barangay Des, Katipunan Zamboanga del Norte(Package 1)	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	40,620.50		40,620.50	Construction of Flood Mitigation Structure
3201/1108 4700(O/22) BO/09	Construction of Flood Mitigation Structure - Const. of Flood Control Structure along Left Bank of Dohinob River San Antonio, Manukan, Zamboanga Del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	40,620.50		40,620.50	Construction of Flood Mitigation Structure
3002/3101 8510(O/22) BO/12	Construction of Concrete Road - NRJ leading to Morias falls, Brgy. Miatan, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	51,000.00		51,000.00	Construction of Concrete Road
3002/3101 8500(O/22) BO/19	Construction of Concrete Road - NRJ Brgy. Linay Section leading to Tulbong Falls, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	60,000.00		60,000.00	Construction of Concrete Road
3002/3101 8490(O/22) BO/15	Construction of Concrete Road - Junction 3003 Steps to Linabo Peak leading to Tulwanan Village(Old Town Site), Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	35,000.00		35,000.00	Construction of Concrete Road
3002/3102 2030(O/22) BO/18	Construction of Concrete Road - Road from Jct. Brgy. Cogon Highway leading to Sungkilaw Falls, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/26/2022	02/06/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel Dipolog City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (P'000)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
300204101 218000/213 B0006	Construction of Concrete Road - NRJ Dipolog - Sindangan - Liloy Road to Jct. Dinasan - Lipay, in support of Agribusiness (Rubber, and Coco), Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/28/2022	02/08/2022	GOP	35,500.00		35,500.00	Construction of Concrete Road
300204101 216000/213 B0003	Construction of Concrete Road - Jct. Dipolog - Sindangan - Liloy Road connecting to Bago - Dalongdong (Joaquin Macias) in support of Rice, Rubber, Coconut and Abaca Industries, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/28/2022	02/08/2022	GOP	10,000.00		10,000.00	Construction of Concrete Road
300204101 217000/213 B0004	Construction of Concrete Road - Jct. Dipolog - Sindangan - Liloy Road connecting to Bago - Siari Section in support of Rice, Rubber, Coconut, & Abaca Industries, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/28/2022	02/08/2022	GOP	5,747.00		5,747.00	Construction of Concrete Road
300105200 819000/213 B0002	Construction (Completion) of Standard Two-Storey Building of DPWH Zamboanga del Norte 1st DEO in Gulayon, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	Yes	Public Bidding	06/09/2021	9/27/21	01/28/2022	02/08/2022	GOP	8,000.00		8,000.00	Construction of Multi-Purpose Building
BASIC INFRASTRUCTURE PROGRAM (BIP)													
300226103 342000/213 B0040	Construction (Completion) of DTI Office Building, Sta Isabel, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/28/2022	02/08/2022	GOP	2,000.00		2,000.00	Multi-Purpose Building/Facilities to support Social Services
300225100 635000/213 B0031	Construction of Flood Control, Langatian, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/28/2022	02/08/2022	GOP	5,000.00		5,000.00	Flood Mitigation Structures protecting Public Infrastructures/Facilities
300221101 800000/213 B0030	Rehabilitation of Road, Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/28/2022	02/08/2022	GOP	8,000.00		8,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300221101 820000/213 B0037	Rehabilitation of Road, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/28/2022	02/08/2022	GOP	14,500.00		14,500.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300221101 803000/213 B0038	Rehabilitation of Road, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/28/2022	02/08/2022	GOP	5,500.00		5,500.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300221101 804000/213 B0025	Construction of Road, Sitio Inayawan, Brgy. Balatakan, Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/28/2022	02/08/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300221101 807000/213 B0028	Construction of Road, Purok 1 to Barangay Hall to School Site, Brgy. Balubo, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/28/2022	02/08/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300221101 890000/213 B0023	Construction of Barangay Road, Brgy. Bulawan, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/28/2022	02/08/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300226103 344000/213 B0033	Construction (Completion) of Multi-Purpose Building, Central, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/28/2022	02/08/2022	GOP	2,000.00		2,000.00	Multi-Purpose Building/Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel Dipolog City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (P'000)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
30022100 100000/223 B0032	Construction of Road, Litab Creek, Sitio Sunggay, Balubo, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
300221101 805000/223 B0022	Construction of Road, Purok Farmers to Purok Palayan, Olingan, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
300222100 101000/223 B0026	Construction of Road, Diongan, Siayan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
300222100 102000/223 B0036	Construction of Road, Brgy. Saluyong Boundary Section to Brgy. Lupasang Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
300222100 103000/223 B0039	Concreting of Road, Pangandao, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
300222100 104000/223 B0027	Construction of Road, Brgy. Tanayan Boundary Section to Brgy. Lower Irasan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
300222100 105000/223 B0034	Construction of Road, Brgy. Situbo Boundary Section to Brgy. Canibongan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
300221101 806000/223 B0035	Concreting of Road, Brgy. Gubat Boundary Section to Brgy. Salisig, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
300222100 106000/223 B0024	Construction of Road, Sitio Bayol to Sipakong, San Antonio, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Multi-Purpose Buildings/Facilities to support Social Services
300222100 107000/223 B0029	Construction of Road, Sitio Magay, East Poblacion, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Construction of Concrete Road
300222100 108000	Construction (Completion) of Foot Bridge at Sitio Calopog including concreting of approaches, Calubian, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	6,000.00		6,000.00	Construction of Bridge
300221101 801000	Construction of road concreting at Purok Pargayo to Health Center in Brgy. Minaog Dipolog City	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300221101 808000	Construction of Road, Bulawan, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	5,000.00		5,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300221101 810000	Construction of Road, Brgy. Barra, Dipolog, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	12,000.00		12,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300221101 811000	Construction of Hanging Bridge Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	12,000.00		12,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
300226103 343000	Construction of Multi-Purpose Building, Mindanao State University- Main Campus Sindangan Extension, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/08/2022	GOP	10,000.00		10,000.00	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel Dipolog City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	FMO/END-USER	Is this an Early Procurement Activity (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (P000)			REMARKS (Brief description of Program/Project)
					Ads/Pest of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
300215100 433000	Rehabilitation of Damaged Road at Brgy. Bitoon, Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	56,780.00		56,780.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
300215102 010000	Construction of Road, Sitio Macayas, Brgy. Mandih, Sindangan to Sitio Suminogod, Brgy. Guibo, Siayan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	50,000.00		50,000.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
300215102 011000	Rehabilitation of Road, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	50,000.00		50,000.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
300220100 949000	Construction (Completion) of Multi-Purpose Building (Sindangan Cultural and Sports Center) in Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	12/02/2021	12/23/2021	01/26/2022	02/06/2022	GOP	50,000.00		50,000.00	Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities
DEPARTMENT OF AGRICULTURE (DA)													
300116201 297000	Concreting of Brgy. Upper Nipa-an - Brgy. Laperio FMR, Brgy. Upper Nipa-an, Sindangan, Zamboanga Del Norte.	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	05/18/22	06/01/22	06/15/22	06/21/22	GOP	12,000.00		12,000.00	Concreting of Road
MAINTENANCE PROJECT													
200000100 017000	71x Special Maintenance (Roads) Furnishing and Installation of Solar Pavement Levelled Road Marker / Studs along Dipolog - Sindangan - Liby Road.	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	05/18/22	06/01/22	06/15/22	06/21/22	SR2022-02-004474 DTD 2/28/22 - MOOE/ROADS	847,965.00	847,965.00		71x Special Maintenance (Roads)
200000100 017000	Repair/Maintenance of National Roads and Bridges (Roads) Re-Blocking of Dilapidated 9 Blocks of Portland Cement Concrete Pavement (PCCP) along Sindangan - Siayan - Dumingag Road (S01060)	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	05/26/22	06/10/22	06/22/22	06/28/22	SR2022-03-009069 DTD 3/31/22 - MOOE/ROADS	339,045.80	339,045.80		Repair/Maintenance of National Roads and Bridges (Roads)
200000100 017000	Repair/Maintenance of National Roads & Bridges 71x Emergency Project (Roads) Re-Blocking of 14 Dilapidated Block of Portland Cement Concrete Pavement (PCCP) along Sindangan - Siayan - Dumingag Road (S01060MN)	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	05/26/22	06/10/22	06/22/22	06/28/22	SR2022-03-009069 DTD 3/31/22 - MOOE/ROADS	647,088.20	647,088.20		Repair/Maintenance of National Roads & Bridges 71x Emergency Project (Roads)
200000100 017000	Repair/Maintenance of National Roads & Bridges 41x Emergency Project (Roads) Re-Blocking of 17 Dilapidated Block of Portland Cement Concrete Pavement (PCCP) along Sindangan - Siayan - Dumingag Road (S01060MN)	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	05/26/22	06/10/22	06/22/22	06/28/22	SR2022-02-004474 DTD 2/28/22 - MOOE/ROADS	762,700.00	762,700.00		Repair/Maintenance of National Roads & Bridges 41x Emergency Project (Roads)
200000100 017000	Repair and Maintenance of National Roads and Bridges 71x (Special Maintenance) Supply Delivery and Installation of Solar LED Street Lights including Fabrication Erection of Steel Post Construction of Concrete Pedestal.	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	05/26/22	06/17/22	06/29/22	07/05/22	SR2022-02-004474 DTD 2/28/22 - MOOE/ROADS	3,320,000.00	3,320,000.00		Repair and Maintenance of National Roads and Bridges 71x (Special Maintenance)
200000100 018000	Repair and Maintenance of National Roads and Bridges 71x Special Maintenance (Bridges) - Fabrication and Installation of Gabions @ Pao Bridge (B00429MN) Abutment A.	Zamboanga Del Norte 1st DEO, Dipolog City	No	Public Bidding	06/02/22	06/23/22	07/06/22	07/12/22	SR2022-02-004474 DTD 2/28/22 - MOOE/ROADS	727,016.00	727,016.00		Repair and Maintenance of National Roads and Bridges 71x Special Maintenance (Bridges)

Prepared By:

MA. ERMA F. OFIC
Engineer II
Acting Head, Procurement Unit

Verified by:

JESUSA S. VILLASTER
Budget Officer II

Submitted by:

FLORENCIA R. RUSTANA
Engineer III - Chief, Construction Section
BAC Chairman

Approved By:

AMINODIN P. MANIRI
District Engineer

Date Prepared: July 26, 2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel Dipolog City

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS (Non-CSE) FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity? (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Airconditioning & Airconditioning System	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	1,995,000.00		1,995,000.00	Supply & Delivery
	Airconditioning Maintenance Services	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	881,760.00		881,760.00	Supply & Delivery
	Appliances	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	527,500.00		527,500.00	Supply & Delivery
	Christmas Decorations	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	300,000.00		300,000.00	Supply & Delivery
	Construction Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	587,700.00		587,700.00	Supply & Delivery
	Construction Materials & Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	MOCE	40,939,774.90	40,939,774.90		Supply & Delivery
	Electrical Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	951,803.98		951,803.98	Supply & Delivery
	Fire Fighting	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	138,600.00		138,600.00	Supply & Delivery
	Fuel/Fuel Additives & Lubricants & Anti-Corrosive	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	16,920,223.71		16,920,223.71	Supply & Delivery
	Furniture & Fixtures	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	2,710,708.00		2,710,708.00	Supply & Delivery
	Information Technology	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	13,450,800.00		13,450,800.00	Supply & Delivery
	Information Technology Parts, Accessories & Peripherals	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	9,703,213.83		9,703,213.83	Supply & Delivery
	Janitorial Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	1,306,130.50		1,306,130.50	Supply & Delivery
	Kitchen Utensils	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Direct Contracting/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	18,785.00		18,785.00	Supply & Delivery
	Laboratory Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	4,824,400.00		4,824,400.00	Supply & Delivery
	Medical Supplies & Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	63,615.00		63,615.00	Supply & Delivery
	Office Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	9,223,102.25		9,223,102.25	Supply & Delivery
	Office Equipment Supplies & Consumables	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	5,233,069.90		5,233,069.90	Supply & Delivery
	Office Supplies & Devices	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	1,489,707.00		1,489,707.00	Supply & Delivery
	Printing Services/Labor & Maintenance	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	1,305,467.64		1,305,467.64	Supply & Delivery



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1st DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel Dipolog City

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS (Non-CSE) FY - 2022

CODE (PAP)	PROCUREMENT PROGRAM/PROJECT	PMO/END-USER	Is this an Early Procurement Activity? (Yes or No)	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	Printing Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	6,733,583.80		6,733,583.80	Supply & Delivery
	Repair & Maintenance of Office Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	748,025.00		748,025.00	Supply & Delivery
	Safety & Occupational Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	729,863.00		729,863.00	Supply & Delivery
	Services	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	4,267,500.00		4,267,500.00	Supply & Delivery
	Sports Costume/Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/18/2022	01/28/2022	02/07/2022	EAO Share	517,530.00		517,530.00	Supply & Delivery
	Vehicle Parts & Accessories	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	11,019,477.07		11,019,477.07	Supply & Delivery
	Vehicle Repair & Maintenance	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	No	Small-Value Procurement/Shopping	01/04/2022	01/24/2022	02/04/2022	02/14/2022	EAO Share	9,364,717.00		9,364,717.00	Supply & Delivery

Prepared By:

MA. ERMA F. OTIC
Engineer II
Acting Head, Procurement Unit

Verified by:

JESUSA S. VILLASTER
Budget Officer II

Submitted By:

FLORENCIA R. RUSIANA
Engineer III, Chief, Construction Section
BAC Chairman

Approved By:

AMINODIN P. MANIRI
District Engineer

Date Prepared: July 26, 2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
1ST DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Sta. Isabel, Dipolog City

CERTIFICATION

TO WHOM IT MAY CONCERN:

THIS IS TO CERTIFY THAT, up to this writing, this office does not have yet procurement transaction involving consultancy services and thus cannot submit an Updated Annual Procurement Plan (APP) for Consultancy Services, FY – 2022.

Issued this 26th day of July, 2022, at DPWH, Zamboanga Del Norte 1st District Engineering Office, Dipolog City, Zamboanga Del Norte.

MA. ERMA F. OTIC
Acting Head, Procurement Unit
BAC Secretariat

Noted:

AMINODIN P. MANIRI
District Engineer