



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MISAMIS ORIENTAL 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office X  
Balase Street, El Salvador City

July 27, 2022

**ATTY. DENNIS S. SANTIAGO**

Executive Director V  
Government Procurement Policy Board  
Technical Support Office  
Unit 2506 Raffles Corporate Center  
F. Ortigas Road, Ortigas Center, Pasig City

Dear Director Santiago,

Pursuant to Section 12.2 Rule V of the 2016 Revised IRR of R.A. 9184, we are submitting our **Updated Annual Procurement Plan for the 1<sup>st</sup> Semester of CY 2022** using the form prescribed by GPPB in the printed format. An electronic copy of this report was also sent to you via email address: [app@gppb.gov.ph](mailto:app@gppb.gov.ph).

Very truly yours,

**ACHILLES B. PIMENTEL**  
District Engineer *BP*

R10.18 ARGL/NGA



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2022  
FOR INFRASTRUCTURE PROJECTS

| Code | Procurement Program/Project                                                                                                                                         | PMO/End-User         | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 | Source of Funds | Estimated Budget (PHP) |      | Remarks             |
|------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|-----------------|------------------------|------|---------------------|
|      |                                                                                                                                                                     |                      |                                                 |                     | Advertisement/Posting of Bids          | Submission/Opening of Bids | Notice of Award |                 | Total                  | MOOE |                     |
| PAP  |                                                                                                                                                                     |                      |                                                 |                     |                                        |                            |                 |                 |                        |      |                     |
|      | 22KL0001 - Construction (Completion) of Multi-Purpose Building in Barangay Poblacon, Laguidangan, Misamis Oriental                                                  | Construction Section | Yes                                             | Competitive Bidding | 9/24/2021                              | 10/13/2021                 | 1/27/2022       | GAA - 2022      | Php4,980,000.00        | -    | Construction of MPB |
|      | 22KL0003 - Construction of Multi-Purpose Building Barangay Kalawitan, Claveria, Misamis Oriental                                                                    | Construction Section | Yes                                             | Competitive Bidding | 9/24/2021                              | 10/13/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0004 - Construction of Multi-Purpose Building Barangay Baybay, Aubijid, Misamis Oriental                                                                        | Construction Section | Yes                                             | Competitive Bidding | 9/24/2021                              | 10/13/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0005 - Construction of Multi-Purpose Building Barangay Taparan, Aubijid, Misamis Oriental                                                                       | Construction Section | Yes                                             | Competitive Bidding | 9/24/2021                              | 10/13/2021                 | 2/2/2022        | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0006 - Construction of Multi-Purpose Building Barangay Poblacon, Claveria, Misamis Oriental                                                                     | Construction Section | Yes                                             | Competitive Bidding | 9/24/2021                              | 10/13/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0007 - Construction of Multi-Purpose Building Barangay Tipolothen, Claveria, Misamis Oriental                                                                   | Construction Section | Yes                                             | Competitive Bidding | 9/24/2021                              | 10/13/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0008 - Construction of Multi-Purpose Building Barangay Barra, Opol, Misamis Oriental                                                                            | Construction Section | Yes                                             | Competitive Bidding | 9/24/2021                              | 10/13/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0009 - Construction of Multi-Purpose Building Barangay Dulog, Libertad, Misamis Oriental                                                                        | Construction Section | Yes                                             | Competitive Bidding | 9/24/2021                              | 10/13/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0010 - Construction of Multi-Purpose Building Barangay Don Pedro, Naawan, Misamis Oriental                                                                      | Construction Section | Yes                                             | Competitive Bidding | 9/24/2021                              | 10/13/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0011 - Construction of Multi-Purpose Building Barangay Casinglad, Tagoloan, Misamis Oriental                                                                    | Construction Section | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0012 - Construction of Multi-Purpose Building Barangay Santa Cruz, Tagoloan, Misamis Oriental                                                                   | Construction Section | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0013 - Construction of Multi-Purpose Building at Buldron State University - External Study Center, Aubijid Campus, Barangay Poblacon, Aubijid, Misamis Oriental | Construction Section | Yes                                             | Competitive Bidding | 10/29/2021                             | 11/17/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0014 - Construction (Completion) of Multi-Purpose Building (Land Transportation Office Building), Barangay Jampason, Inilao, Misamis Oriental                   | Construction Section | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |
|      | 22KL0015 - Construction of Multi-Purpose Building Barangay Sambulawan, El Salvador City, Misamis Oriental                                                           | Construction Section | Yes                                             | Competitive Bidding | 9/29/2021                              | 10/19/2021                 | 1/27/2022       | GAA - 2022      | Php4,950,000.00        | -    | Construction of MPB |

Submitted by:

Recommended by:

Approved by:

ACHILLES B. PIMENTEL  
District Engineer

NOVINA G. ACERA  
OIC - Assistant District Engineer  
BAC Chairman

APRIL ROSE G. LITUANAS  
Engineer II  
BAC Secretariat

| Code | Procurement<br>Program/Project                                                                                                                                                                   | PMO/End-User         | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                 |                  | Source of Funds | Estimated Budget (PHP) |      |                  | Remarks                         |
|------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|-----------------|------------------|-----------------|------------------------|------|------------------|---------------------------------|
|      |                                                                                                                                                                                                  |                      |                                                          |                        | Advertisement/ Posting<br>of EBREI     | Submission/ Opening of<br>Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO               |                                 |
| PAP  |                                                                                                                                                                                                  |                      |                                                          |                        |                                        |                                |                 |                  |                 |                        |      |                  |                                 |
|      | 22KL0016 - Construction of Multi-Purpose Building Barangay Sambulan, Leguindangan, Misamis Oriental                                                                                              | Construction Section | Yes                                                      | Competitive Bidding    | 9/29/2021                              | 10/19/2021                     | 2/3/2022        | 2/7/2022         | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of MPB             |
|      | 22KL0017 - Construction of Diversion Road, Barangay Poboclon to Barangay Unangicayan, Naawan, Misamis Oriental                                                                                   | Construction Section | Yes                                                      | Competitive Bidding    | 9/29/2021                              | 10/19/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of Roads - PCCP    |
|      | 22KL0018 - Construction of Multi-Purpose Building Barangay Luz Barzon, Jasaan, Misamis Oriental                                                                                                  | Construction Section | Yes                                                      | Competitive Bidding    | 9/29/2021                              | 10/19/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of MPB             |
|      | 22KL0019 - Construction of Multi-Purpose Building Barangay Jampason, Jasaan, Misamis Oriental                                                                                                    | Construction Section | Yes                                                      | Competitive Bidding    | 9/29/2021                              | 10/19/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of MPB             |
|      | 22KL0020 - Construction of Multi-Purpose Building (Leguindangan Bus Terminal), Barangay Poboclon, Leguindangan, Misamis Oriental                                                                 | Construction Section | Yes                                                      | Competitive Bidding    | 9/29/2021                              | 10/19/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of MPB             |
|      | 22KL0021 - Construction of Road, Barangay Jampason, Infiao, Misamis Oriental                                                                                                                     | Construction Section | Yes                                                      | Competitive Bidding    | 10/7/2021                              | 10/26/2021                     | 3/14/2022       | 3/17/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of Roads - PCCP    |
|      | 22KL0022 - Network Development Program - Road Widening - Primary Roads - Buluan City - Capayan de Oro City - Iligan City Rd - K1406-476 - K1406-759, K1414-134 - K1414-137, K1417-372- K1417-890 | Construction Section | Yes                                                      | Competitive Bidding    | 10/7/2021                              | 10/26/2021                     | 2/19/2022       | 2/21/2022        | GAA - 2022      | Php29,400,000.00       | -    | Php29,400,000.00 | Construction of Roads - PCCP    |
|      | 22KL0023 - Asset Preservation Program - Preventive Maintenance Primary Roads - Buluan City-Capayan de Oro City-Iligan City Rd - K1446-299-K1447-000                                              | Construction Section | Yes                                                      | Competitive Bidding    | 10/7/2021                              | 10/26/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php46,997,860.00       | -    | Php46,997,860.00 | Construction of Roads - Asphalt |
|      | 22KL0024 - Construction of Public Water Supply System, Zone 1, Silo Danao, Barangay Palag, Opol, Misamis Oriental                                                                                | Construction Section | Yes                                                      | Competitive Bidding    | 10/27/2021                             | 11/15/2021                     | 2/3/2022        | 2/7/2022         | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of Water Supply    |
|      | 22KL0025 - Construction of Public Water Supply System, Barangay Gumad, Claveria, Misamis Oriental                                                                                                | Construction Section | Yes                                                      | Competitive Bidding    | 10/27/2021                             | 11/15/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of Water Supply    |
|      | 22KL0026 - Construction of Concrete Road - Road in Dinugon connecting PHIVIDEC Industrial Site, Sta. Ana, Tagloban, Misamis Oriental                                                             | Construction Section | Yes                                                      | Competitive Bidding    | 10/27/2021                             | 11/15/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php4,900,000.00        | -    | Php4,900,000.00  | Construction of Roads - PCCP    |
|      | 22KL0027 - Construction of Multi-Purpose Building (Misamis Oriental Police Provincial Office -Admin Building), Barangay San Martin, Villanueva, Misamis Oriental                                 | Construction Section | Yes                                                      | Competitive Bidding    | 10/27/2021                             | 11/15/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php9,900,000.00        | -    | Php9,900,000.00  | Construction of MPB             |
|      | 22KL0029 - Road Widening - Secondary Roads - Gingoog-Claveria-Villanueva Rd - K1354-4513 - K1354-405, Claveria, Misamis Oriental                                                                 | Construction Section | Yes                                                      | Competitive Bidding    | 10/27/2021                             | 11/15/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php9,900,000.00        | -    | Php9,900,000.00  | Construction of Roads - PCCP    |
|      | 22KL0030 - Construction of Seaside Boulevard, Phase II, Villanueva, Misamis Oriental                                                                                                             | Construction Section | Yes                                                      | Competitive Bidding    | 10/27/2021                             | 11/15/2021                     | 2/19/2022       | 2/21/2022        | GAA - 2022      | Php67,550,000.00       | -    | Php67,550,000.00 | Construction of Boulevard       |
|      | 22KL0033 - Construction of Multi-Purpose Building (TESDA Regional Office Building, Regional Training Center Compound, Barangay Santa Cruz, Tagloban, Misamis Oriental                            | Construction Section | Yes                                                      | Competitive Bidding    | 10/29/2021                             | 11/17/2021                     | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of MPB             |

Submitted by:

Recommended by:

Approved by:



**APRIL ROSE G. LITUANA**  
Engineer II  
BAC Secretariat



**NOELITO G. ACERA**  
Assistant District Engineer  
BAC Chairman



**ROSALLES B. PIMENTEL**  
District Engineer

| Code | Procurement<br><br>Program/Project                                                                                                                                                                   | PMO/End-User         | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                 |                  | Source of Funds | Estimated Budget (PHP) |      |                  | Remarks                              |
|------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|-----------------|------------------|-----------------|------------------------|------|------------------|--------------------------------------|
|      |                                                                                                                                                                                                      |                      |                                                          |                        | Advertisement/ Posting<br>of EBREI     | Submission/ Opening of<br>Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO               |                                      |
| PAP  |                                                                                                                                                                                                      |                      |                                                          |                        |                                        |                                |                 |                  |                 |                        |      |                  | Brief description of Program/Project |
|      | 22KL0034 - Construction of Philippine Drug Enforcement Agency (PDEA) Regional Office X Building, El Salvador City, Misamis Oriental                                                                  | Construction Section | Yes                                                      | Competitive Bidding    | 10/29/2021                             | 11/17/2021                     | 2/3/2022        | 2/7/2022         | GAA - 2022      | Php34,300,000.00       | -    | Php34,300,000.00 | Construction of MPB                  |
|      | 22KL0037 - Construction of Seaside Boulevard, Phase III, Villanueva, Misamis Oriental                                                                                                                | Construction Section | Yes                                                      | Competitive Bidding    | 10/29/2021                             | 11/17/2021                     | 2/18/2022       | 2/21/2022        | GAA - 2022      | Php67,550,000.00       | -    | Php67,550,000.00 | Construction of Boulevard            |
|      | 22KL0038 - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Secondary Road Gingoog-Claveria-Villanueva Rd - K1347+589.5 - K1347+700 | Construction Section | Yes                                                      | Competitive Bidding    | 11/12/2021                             | 12/1/2021                      | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php49,000,000.00       | -    | Php49,000,000.00 | Construction of Slope Protection     |
|      | 22KL0039 - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Secondary Road Gingoog-Claveria-Villanueva Rd - K1348+600 - K1348+800   | Construction Section | Yes                                                      | Competitive Bidding    | 11/12/2021                             | 12/1/2021                      | 1/27/2022       | 1/31/2022        | GAA - 2022      | Php49,000,000.00       | -    | Php49,000,000.00 | Construction of Slope Protection     |
|      | 22KL0040 - Construction of Flood Control Structure at Gilagum River, Gilagum, Misamis Oriental                                                                                                       | Construction Section | Yes                                                      | Competitive Bidding    | 11/12/2021                             | 12/1/2021                      | 2/18/2022       | 2/21/2022        | GAA - 2022      | Php49,000,000.00       | -    | Php49,000,000.00 | Construction of Flood Control        |
|      | 22KL0041 - Construction of Flood Control Structure Lugall River (Package 3), Lugall, Misamis Oriental                                                                                                | Construction Section | No                                                       | Competitive Bidding    | 11/12/2021                             | 12/1/2021                      | 3/16/2022       | 3/21/2022        | GAA - 2022      | Php62,725,000.00       | -    | Php62,725,000.00 | Construction of Flood Control        |
|      | 22KL0042 - Construction of Flood Control Structure Lugall River (Package 1), Lugall, Misamis Oriental                                                                                                | Construction Section | No                                                       | Competitive Bidding    | 11/12/2021                             | 12/1/2021                      | 2/21/2022       | 2/24/2022        | GAA - 2022      | Php67,550,000.00       | -    | Php67,550,000.00 | Construction of Flood Control        |
|      | 22KL0043 - Construction of Flood Control Structure Lugall River (Package 2), Lugall, Misamis Oriental                                                                                                | Construction Section | No                                                       | Competitive Bidding    | 11/12/2021                             | 12/1/2021                      | 2/18/2022       | 2/18/2022        | GAA - 2022      | Php67,550,000.00       | -    | Php67,550,000.00 | Construction of Flood Control        |
|      | 22KL0044 - Construction of Flood Control Structure at Tag-anga River (Downstream of Tag-anga Bridge), Villanueva, Misamis Oriental                                                                   | Construction Section | No                                                       | Competitive Bidding    | 11/18/2021                             | 12/7/2021                      | 2/18/2022       | 2/18/2022        | GAA - 2022      | Php62,725,000.00       | -    | Php62,725,000.00 | Construction of Flood Control        |
|      | 22KL0045 - Construction of Flood Control Structure at Tag-anga River (Upstream of Tag-anga Bridge), Villanueva Misamis Oriental                                                                      | Construction Section | No                                                       | Competitive Bidding    | 11/18/2021                             | 12/7/2021                      | 2/21/2022       | 2/21/2022        | GAA - 2022      | Php62,725,000.00       | -    | Php62,725,000.00 | Construction of Flood Control        |
|      | 22KL0046 - Rehabilitation of Jasaan Water Works In Jasaan, Misamis Oriental                                                                                                                          | Construction Section | No                                                       | Competitive Bidding    | 11/18/2021                             | 12/16/2021                     | 1/27/2022       | 1/27/2022        | GAA - 2022      | Php39,200,000.00       | -    | Php39,200,000.00 | Construction of Water System         |
|      | 22KL0047 - Construction of Water System Project, Villanueva, Misamis Oriental                                                                                                                        | Construction Section | No                                                       | Competitive Bidding    | 11/18/2021                             | 12/16/2021                     | 1/27/2022       | 1/27/2022        | GAA - 2022      | Php39,200,000.00       | -    | Php39,200,000.00 | Construction of Water System         |
|      | 22KL0048 - Construction of Flood Control Structure, Villanueva, Misamis Oriental                                                                                                                     | Construction Section | No                                                       | Competitive Bidding    | 11/18/2021                             | 12/7/2021                      | 2/21/2022       | 2/21/2022        | GAA - 2022      | Php67,550,000.00       | -    | Php67,550,000.00 | Construction of Flood Control        |
|      | 22KL0049 - Construction of Flood Control Structure Iggil River (Package 1), Opol, Misamis Oriental                                                                                                   | Construction Section | No                                                       | Competitive Bidding    | 11/25/2021                             | 12/14/2021                     | 2/21/2022       | 2/21/2022        | GAA - 2022      | Php62,725,000.00       | -    | Php62,725,000.00 | Construction of Flood Control        |

Submitted by:

Recommended by:

Approved by:



**APRIL ROSE MAGAR - LITUANAS**  
Engineer II  
BAC Secretariat



**NOVEMBER 23, 2022**  
OIC - Assistant District Engineer  
BAC Chairman



**ACHILLES B. PIMENTEL**  
District Engineer

| Code | Procurement<br>Program/Project                                                                                        | PMO/End-User         | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                 |                  | Source of Funds | Estimated Budget (Php) |      |                  | Remarks                       |
|------|-----------------------------------------------------------------------------------------------------------------------|----------------------|----------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|-----------------|------------------|-----------------|------------------------|------|------------------|-------------------------------|
|      |                                                                                                                       |                      |                                                          |                        | Advertisement/Posting<br>of EB/EI      | Submission/ Opening of<br>Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO               |                               |
| PAP  |                                                                                                                       |                      |                                                          |                        |                                        |                                |                 |                  |                 |                        |      |                  |                               |
|      | 22KL0050 - Construction of Flood Control Structure Igit River (Package 2), Opol, Misamis Oriental                     | Construction Section | No                                                       | Competitive Bidding    | 11/25/2021                             | 12/14/2021                     | 3/2/2022        | 3/2/2022         | GAA - 2022      | Php62,725,000.00       | -    | Php62,725,000.00 | Construction of Flood Control |
|      | 22KL0051 - Construction of Flood Control Structure Igit River (Package 3), Opol, Misamis Oriental                     | Construction Section | No                                                       | Competitive Bidding    | 11/25/2021                             | 12/14/2021                     | 3/14/2022       | 3/14/2022        | GAA - 2022      | Php62,725,000.00       | -    | Php62,725,000.00 | Construction of Flood Control |
|      | 22KL0052 - Construction of Road (with canal) at Barangay Poblacion to Barangay Bagobog, Misamis Oriental              | Construction Section | No                                                       | Competitive Bidding    | 11/26/2021                             | 12/15/2021                     | 1/27/2022       | 1/27/2022        | GAA - 2022      | Php49,000,000.00       | -    | Php49,000,000.00 | Construction of Road - PCCP   |
|      | 22KL0053 - Construction of Road (with canal) at Barangay San Antonio to Barangay Danao, Jasaan, Misamis Oriental      | Construction Section | No                                                       | Competitive Bidding    | 11/26/2021                             | 12/15/2021                     | 2/3/2022        | 2/3/2022         | GAA - 2022      | Php49,000,000.00       | -    | Php49,000,000.00 | Construction of Road - PCCP   |
|      | 22KL0054 - Construction of Road (with canal) at Barangay Baybay, Alubijid, Misamis Oriental                           | Construction Section | No                                                       | Competitive Bidding    | 11/26/2021                             | 12/15/2021                     | 3/14/2022       | 3/14/2022        | GAA - 2022      | Php49,000,000.00       | -    | Php49,000,000.00 | Construction of Road - PCCP   |
|      | 22KL0055 - Construction of Road (with canal) at Barangay Hinaplanan to Barangay Ah-e, Claveria, Misamis Oriental      | Construction Section | No                                                       | Competitive Bidding    | 11/26/2021                             | 12/15/2021                     | 2/3/2022        | 2/3/2022         | GAA - 2022      | Php49,000,000.00       | -    | Php49,000,000.00 | Construction of Road - PCCP   |
|      | 22KL0056 - Construction of Road (with canal) at Manicaco to Opol Provincial Road, Manicaco, Misamis Oriental          | Construction Section | No                                                       | Competitive Bidding    | 11/26/2021                             | 12/15/2021                     | 3/14/2022       | 3/14/2022        | GAA - 2022      | Php49,000,000.00       | -    | Php49,000,000.00 | Construction of Road - PCCP   |
|      | 22KL0057 - Construction of Local Access Road in Barangay Sinai, Lagundingan, Misamis Oriental                         | Construction Section | No                                                       | Competitive Bidding    | 11/26/2021                             | 12/15/2021                     | 2/18/2022       | 2/18/2022        | GAA - 2022      | Php19,600,000.00       | -    | Php19,600,000.00 | Construction of Road - PCCP   |
|      | 22KL0058 - Construction of Multi-Purpose Building - Barangay Hall, Barangay Burnay, Gilagum, Misamis Oriental         | Construction Section | No                                                       | Competitive Bidding    | 1/12/2022                              | 1/31/2022                      | 3/22/2022       | 3/25/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of MPB           |
|      | 22KL0059 - Construction of Multi-Purpose Building - Barangay Hall, Barangay Taylayan, Libertad, Misamis Oriental      | Construction Section | No                                                       | Competitive Bidding    | 1/12/2022                              | 1/31/2022                      | 3/22/2022       | 3/25/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of MPB           |
|      | 22KL0060 - Construction of Multi-Purpose Building - Barangay Hall, Barangay Apostol, Claveria, Misamis Oriental       | Construction Section | No                                                       | Competitive Bidding    | 1/12/2022                              | 1/31/2022                      | 3/22/2022       | 3/25/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of MPB           |
|      | 22KL0061 - Construction of Multi-Purpose Building - Public Market, Brgy. Melugan, El Salvador City, Misamis Oriental  | Construction Section | No                                                       | Competitive Bidding    | 7/1/2022                               | 7/20/2022                      | 7/25/2022       | 7/28/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of MPB           |
|      | 22KL0062 - Concreting of Road, Barangay Lububan, Libertad, Misamis Oriental                                           | Construction Section | No                                                       | Competitive Bidding    | 1/14/2022                              | 2/2/2022                       | 6/9/2022        | 6/14/2022        | GAA - 2022      | Php4,950,000.00        | -    | Php4,950,000.00  | Construction of Road - PCCP   |
|      | 22KL0063 - Rehabilitation of Road from Barangay CP Garcia to Barangay G. Pelaez, Gilagum, Misamis Oriental            | Construction Section | No                                                       | Competitive Bidding    | 1/14/2022                              | 2/2/2022                       | 3/22/2022       | 3/25/2022        | GAA - 2022      | Php9,900,000.00        | -    | Php9,900,000.00  | Construction of Road - PCCP   |
|      | 22KL0064 - Concreting of Sitio Mambuaya to Sitio Macust, Brgy. Kinaya FMK, Brgy. Kinaya, Villanueva, Misamis Oriental | Construction Section | No                                                       | Competitive Bidding    | 1/14/2022                              | 2/2/2022                       | 3/14/2022       | 3/17/2022        | GAA - 2022      | Php9,950,000.00        | -    | Php9,950,000.00  | Construction of Road - PCCP   |

Submitted by:

Recommended by:

Approved by:

**APRIL ROSE GARCIA LITUANAS**  
Engineer II  
BAC Secretariat

**NOVENA G. ACERA**  
Assistant District Engineer  
BAC Chairman

**ACHILLES B. PIMENTEL**  
District Engineer




  
ACHILLES R. PIMENTEL  
District Engineer

| Code<br>(UACS) | Procurement<br>Program/Project                                                                                     | PMO/End-User                   | Is this an Early<br>Procurement<br>Activity? | Mode of<br>Procurement     | Schedule for Each Procurement Activity |                                |                 |                  | Source of<br>Funds          | Estimated Budget (Php) |      |                 | Remarks                                                          |
|----------------|--------------------------------------------------------------------------------------------------------------------|--------------------------------|----------------------------------------------|----------------------------|----------------------------------------|--------------------------------|-----------------|------------------|-----------------------------|------------------------|------|-----------------|------------------------------------------------------------------|
|                |                                                                                                                    |                                |                                              |                            | Advertisement/Posting<br>of IB/REOI    | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                             | Total                  | MOOE | CO              |                                                                  |
|                | Oil, Lubricants & Spareparts<br>(refer to the Itemized List<br>of Goods and PPMPs per<br>section)                  | Office of the DE               | No                                           | Small Value<br>Procurement | 3/11/2022                              | 3/16/2022                      | 3/24/2022       | 3/31/2022        | FY 2022<br>Regular<br>Funds | Php322,100.00          |      | Php322,100.00   | Procurement of<br>Spareparts, oil and<br>lubricants, tires, etc. |
|                |                                                                                                                    | Maintenance<br>Section         | No                                           | Small Value<br>Procurement | 3/25/2022                              | 3/30/2022                      | 4/6/2022        | 4/13/2022        | FY 2022<br>Regular<br>Funds | Php253,440.00          |      | Php253,440.00   | Procurement of<br>Spareparts, oil and<br>lubricants, tires, etc. |
|                |                                                                                                                    |                                |                                              | Competitive<br>Bidding     | 5/6/2022                               | 5/30/2022                      | 6/28/2022       | 6/29/2022        | FY 2022<br>Regular<br>Funds | Php1,700,000.00        |      | Php1,700,000.00 | Procurement of<br>Spareparts, oil and<br>lubricants, tires, etc. |
|                |                                                                                                                    | Administrative<br>Section      | No                                           | Small Value<br>Procurement | 4/7/2022                               | 4/11/2022                      | 4/21/2022       | 4/28/2022        | FY 2022<br>Regular<br>Funds | Php727,500.00          |      | Php727,500.00   | Procurement of<br>Spareparts, oil and<br>lubricants, tires, etc. |
|                |                                                                                                                    | Finance Section                | No                                           | Small Value<br>Procurement | 4/22/2022                              | 4/26/2022                      | 5/10/2022       | 5/17/2022        | FY 2022<br>Regular<br>Funds | Php233,038.00          |      | Php233,038.00   | Procurement of<br>Spareparts, oil and<br>lubricants, tires, etc. |
|                |                                                                                                                    | Construction Section           | No                                           | Small Value<br>Procurement | 5/2/2022                               | 5/6/2022                       | 5/16/2022       | 5/23/2022        | FY 2022<br>Regular<br>Funds | Php172,215.00          |      | Php172,215.00   | Procurement of<br>Spareparts, oil and<br>lubricants, tires, etc. |
|                |                                                                                                                    | Quality Assurance<br>Section   | No                                           | Small Value<br>Procurement | 5/26/2022                              | 5/30/2022                      | 6/6/2022        | 6/13/2022        | FY 2022<br>Regular<br>Funds | Php310,291.00          |      | Php310,291.00   | Procurement of<br>Spareparts, oil and<br>lubricants, tires, etc. |
|                |                                                                                                                    | Planning and Design<br>Section | No                                           | Small Value<br>Procurement | 6/10/2022                              | 6/13/2022                      | 6/20/2022       | 6/27/2022        | FY 2022<br>Regular<br>Funds | Php359,480.00          |      | Php359,480.00   | Procurement of<br>Spareparts, oil and<br>lubricants, tires, etc. |
|                |                                                                                                                    | Quality Assurance<br>Section   | No                                           | Small Value<br>Procurement | 3/11/2022                              | 3/16/2022                      | 5/19/2022       | 5/26/2022        | FY 2022<br>Regular<br>Funds | Php822,000.00          |      | Php822,000.00   | Procurement of<br>Various IT Equipments                          |
|                |                                                                                                                    | Administrative<br>Section      | No                                           | Small Value<br>Procurement | 5/2/2022                               | 5/6/2022                       | 5/16/2022       | 5/23/2022        | FY 2022<br>Regular<br>Funds | Php279,900.00          |      | Php279,900.00   | Procurement of<br>Various IT Equipments                          |
|                | Computers, Printers and<br>other IT Equipment (refer<br>to the Itemized List of<br>Goods and PPMPs per<br>section) | Finance Section                | No                                           | Small Value<br>Procurement | 4/7/2022                               | 4/11/2022                      | 4/21/2022       | 4/28/2022        | FY 2022<br>Regular<br>Funds | Php320,000.00          |      | Php320,000.00   | Procurement of<br>Various IT Equipments                          |
|                |                                                                                                                    | Office of District<br>Engineer | No                                           | Small Value<br>Procurement | 5/2/2022                               | 5/6/2022                       | 5/16/2022       | 5/23/2022        | FY 2022<br>Regular<br>Funds | Php145,000.00          |      | Php145,000.00   | Procurement of<br>Various IT Equipments                          |
|                |                                                                                                                    | Construction Section           | No                                           | Small Value<br>Procurement | 4/22/2022                              | 4/26/2022                      | 5/10/2022       | 5/17/2022        | FY 2022<br>Regular<br>Funds | Php145,000.00          |      | Php145,000.00   | Procurement of<br>Various IT Equipments                          |
|                |                                                                                                                    | Maintenance<br>Section         | No                                           | Small Value<br>Procurement | 2/11/2022                              | 2/15/2022                      | 2/22/2022       | 3/1/2022         | FY 2022<br>Regular<br>Funds | Php463,600.00          |      | Php463,600.00   | Procurement of<br>Various IT Equipments                          |
|                |                                                                                                                    |                                |                                              |                            |                                        |                                |                 |                  |                             |                        |      |                 |                                                                  |
|                |                                                                                                                    |                                |                                              |                            |                                        |                                |                 |                  |                             |                        |      |                 |                                                                  |

Prepared by:

Recommending Approval:

Approved by:

  
APRIL ROSE M. LUTUÑAS  
Engineer II  
BAC Secretariat

  
NOVEMBER G. ACERA  
OIC - Assistant District Engineer  
BAC Chairperson


  
ACHILLES B. PIMENTEL  
District Engineer

| Code<br>(UACS) | Procurement<br>Program/Project                                                                                                                   | PMO/End-User              | Is this an Early<br>Procurement<br>Activity? | Mode of<br>Procurement     | Schedule for Each Procurement Activity |                                |                 |                  | Source of<br>Funds          | Estimated Budget (Php) |              |               | Remarks                                                                       |
|----------------|--------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|----------------------------------------------|----------------------------|----------------------------------------|--------------------------------|-----------------|------------------|-----------------------------|------------------------|--------------|---------------|-------------------------------------------------------------------------------|
|                |                                                                                                                                                  |                           |                                              |                            | Advertisement/Posting<br>of IB/REOI    | Submission/ Opening<br>of Bids | Notice of Award | Contract Signing |                             | Total                  | MOOE         | CO            |                                                                               |
|                | Maintenance Materials<br>(Road Safety and Traffic<br>Management) (refer to the<br>Itemized List of Goods and<br>PPMP for maintenance<br>section) | Maintenance<br>Section    | No                                           | Small Value<br>Procurement | 3/25/2022                              | 3/30/2022                      | 5/10/2022       | 5/17/2022        | FY 2022<br>Regular<br>Funds | 240,000.00             | 240,000.00   |               | Procurement of<br>Thermoplastic Powder,<br>traffic paint, road<br>signs, etc. |
|                |                                                                                                                                                  |                           |                                              |                            | 4/7/2022                               | 4/11/2022                      | 5/10/2022       | 5/17/2022        | FY 2022<br>Regular<br>Funds | 1,980,000.00           | 1,980,000.00 |               |                                                                               |
|                |                                                                                                                                                  |                           |                                              |                            | 4/23/2022                              | 4/26/2022                      | 5/10/2022       | 5/17/2022        | FY 2022<br>Regular<br>Funds | 1,585,378.80           | 1,585,378.80 |               |                                                                               |
|                |                                                                                                                                                  |                           |                                              |                            | 5/2/2022                               | 5/6/2022                       | 5/16/2022       | 5/23/2022        | FY 2022<br>Regular<br>Funds | 1,072,120.00           | 1,072,120.00 |               |                                                                               |
|                |                                                                                                                                                  |                           |                                              |                            | 5/9/2022                               | 5/12/2022                      | 5/19/2022       | 5/26/2022        | FY 2022<br>Regular<br>Funds | 1,692,300.00           | 1,692,300.00 |               |                                                                               |
|                |                                                                                                                                                  |                           |                                              |                            | 6/21/2022                              | 6/24/2022                      | 7/4/2022        | 6/3/2021         | FY 2022<br>Regular<br>Funds | 992,198.20             | 992,198.20   |               |                                                                               |
|                |                                                                                                                                                  | Administrative<br>Section | No                                           | Small Value<br>Procurement | 4/8/2022                               | 4/11/2022                      | 4/21/2022       | 4/28/2022        | FY 2022<br>Regular<br>Funds | Php33,600.00           |              | Php33,600.00  | Includes hardware<br>materials and<br>construction supplies                   |
|                |                                                                                                                                                  |                           |                                              |                            | 6/10/2022                              | 6/13/2022                      | 6/20/2022       | 6/27/2022        | FY 2022<br>Regular<br>Funds | Php40,500.00           |              | Php40,500.00  |                                                                               |
|                | Unforeseen Expenditures<br>(refer to the Itemized List<br>of Goods and PPMPs per<br>section)                                                     | Maintenance<br>Section    | No                                           | Small Value<br>Procurement | 6/21/2022                              | 6/24/2022                      | 7/4/2022        | 7/11/2022        | FY 2022<br>Regular<br>Funds | Php71,730.00           |              | Php71,730.00  | Includes hardware<br>materials and<br>construction supplies                   |
|                |                                                                                                                                                  |                           |                                              |                            | 4/8/2022                               | 4/11/2022                      | 4/21/2022       | 4/28/2022        | FY 2022<br>Regular<br>Funds | Php21,000.00           | -            | Php21,000.00  |                                                                               |
|                |                                                                                                                                                  | Administrative<br>Section | No                                           | Small Value<br>Procurement | 5/2/2022                               | 5/6/2022                       | 5/16/2022       | 5/23/2022        | FY 2022<br>Regular<br>Funds | Php25,500.00           | -            | Php25,500.00  | Unforeseen<br>expenditures                                                    |
|                |                                                                                                                                                  |                           |                                              |                            | 6/10/2021                              | 6/9/2022                       | 6/13/2022       | 6/17/2022        | FY 2022<br>Regular<br>Funds | Php371,600.00          | -            | Php371,600.00 |                                                                               |
|                |                                                                                                                                                  |                           |                                              |                            |                                        |                                |                 |                  |                             |                        |              |               |                                                                               |

Prepared by:

  
APRIL ROSE ALIBRANAS  
Engineer II  
BAC Secretariat

Recommending Approval:

  
NOVEMBER G. ACERA  
OIC - Assistant District Engineer  
BAC Chairperson

Approved by:

  
ACHILLES B. PIMENTEL  
District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Oriental 2nd District Engineering Office  
Balase St., El Salvador, Misamis Oriental



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022  
FOR CONSULTANCY PROJECTS**

| Code | Procurement<br><br>Program/Project                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | PMO/End-User                | Is this an Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                |                 |                  | Source of<br>Funds | Estimated Budget (Php) |      |               | Remarks                   |
|------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|----------------------------------------------------------|------------------------|----------------------------------------|--------------------------------|-----------------|------------------|--------------------|------------------------|------|---------------|---------------------------|
|      |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                             |                                                          |                        | Advertisement/<br>Posting of IB/REI    | Submission/<br>Opening of Bids | Notice of Award | Contract Signing |                    | Total                  | MOOE | CO            |                           |
| PAP  | 22CSKL001 - Conduct of Soil Testing/Exploration for the;<br>1. Construction of Flood Mitigation Structure along Pugaan River, Tagoloan, Misamis Oriental<br>2. Construction of Flood Mitigation Structure along Tagoloan River, Tagoloan, Misamis Oriental<br>3. Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingog City-Claveria-Villanueva Rd. - K1347+589.5 - K1347+700.0<br>4. Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Gingog City-Claveria-Villanueva Rd. - K1348+600.0 - K1348+800.0 | Planning and Design Section | Yes                                                      | Competitive Bidding    | 9/24/2021                              | 10/13/2021                     | 10/26/2021      | 11/04/2021       | GAA - 2022         | 396,855.58             | -    | Php396,855.58 | Soil Testing/ Exploration |

Submitted by:

**APRIL ROSE GARCIA - LITUAÑAS**  
Engineer II  
BAC Secretariat

Recommended by:

**NOVENIO G. ACERA**  
OIC - Assistant District Engineer  
BAC Chairperson

Approved by:

**ACHILLES B. PIMENTEL**  
District Engineer