

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2022 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010110083000	22GJ0001 - PREVENTIVE MAINTENANCE of Road: Asphalt Overlay - Iloilo-Capiz Rd (OLD ROUTE) (S00491PN) - K0002+(-540) - K0002+220	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2021 - 11/9/2021	11/22/2021	3/24/2022	4/1/2022	GoP	22,194,000.00		22,194,000.00	PREVENTIVE MAINTENANCE of Road: Asphalt Overlay
31010210092000	22GJ0003 - Preventive Maintenance of Road Asphalt Overlay Iloilo City - Leganes-Dumangas Coastal Rd. (S00089PN) - K0007+007 - K0008+487	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2021 - 11/9/2021	11/22/2021	3/24/2022	4/1/2022	GoP	42,598,000.00		42,598,000.00	PREVENTIVE MAINTENANCE of Road: Asphalt Overlay
31010210093000	22GJ0004 - PREVENTIVE MAINTENANCE of Road: Asphalt Overlay - Iloilo-Capiz Rd (OLD ROUTE) (S00507PN) - K0004+(-728) - K0004+(-120)	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2021 - 11/9/2021	11/22/2021	3/24/2022	4/1/2022	GoP	7,487,000.00		7,487,000.00	PREVENTIVE MAINTENANCE of Road: Asphalt Overlay
31010310098000	22GJ0006 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Mandurriao-Sn Miguel Rd (S00044PN) K0008 + 117 - K0009 + 128	DPWH-ICDEO	Yes	Competitive Bidding	11/3/2021 - 11/9/2021	11/22/2021	3/24/2022	4/1/2022	GoP	15,458,000.00		15,458,000.00	PREVENTIVE MAINTENANCE of Road: Asphalt Overlay
310208100448000	22GJ0013 - Off-Carriageway Improvement: Construction of Sidewalk - La Paz Deep Sea Water Port Rd - K0003+(-228)+K0003+448	DPWH-ICDEO	Yes	Competitive Bidding	11/11/2021 - 11/17/2021	12/1/2021	3/24/2022	4/1/2022	GoP	4,252,000.00		4,252,000.00	Off-Carriageway Improvement: Construction of Sidewalk
310304100859000	22GJ0014 - Rehabilitation/Major Repair of Bridge - Forbes Br. (B00108PN) along Iloilo-Capiz Rd (Old Route)	DPWH-ICDEO	Yes	Competitive Bidding	11/11/2021 - 11/17/2021	12/1/2021	2/14/2022	2/18/2022	GoP	62,000,000.00		62,000,000.00	Rehabilitation/Major Repair of Bridge
310304100954000	22GJ0015 - Rehabilitation/Major Repair of Bridge - Jaro Br. 2 (B00856PN) along President Corazon C. Aquino Ave.	DPWH-ICDEO	Yes	Competitive Bidding	11/11/2021 - 11/17/2021	12/1/2021	1/26/2022	1/27/2022	GoP	49,200,000.00		49,200,000.00	Rehabilitation/Major Repair of Bridge
310304100955000	22GJ0016 - Rehabilitation/Major Repair of Bridge - Mansaya Br. 1 (B00486PN) along La Paz Deep Sea Water Port Rd	DPWH-ICDEO	Yes	Competitive Bidding	11/11/2021 - 11/17/2021	12/1/2021	2/14/2022	2/18/2022	GoP	2,400,000.00		2,400,000.00	Rehabilitation/Major Repair of Bridge
310304100956000	22GJ0017 - Rehabilitation/Major Repair of Bridge - Mansaya Br. 2 (B00467PN) along La Paz Deep Sea Water Port Rd	DPWH-ICDEO	Yes	Competitive Bidding	11/11/2021 - 11/17/2021	12/1/2021	2/14/2022	2/18/2022	GoP	1,100,000.00		1,100,000.00	Rehabilitation/Major Repair of Bridge
310203100519000	22GJ0009 - Road Widening - Molo Blvd K0009-(585) - K0009+165	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2021 - 11/21/2021	12/8/2021	3/24/2022	4/1/2022	GoP	52,256,000.00		52,256,000.00	Road Widening
320101107823000	22GJ0020 - Construction of Revetment - Construction of Slope Protection, Brgy. Tabuco Suba, Jaro	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2021 - 11/21/2021	12/8/2021	3/24/2022	4/1/2022	GoP	52,529,500.00		52,529,500.00	Construction of Revetment
320102104863000	22GJ0021 - Construction of Revetment - Construction of Revetment Wall along Jaro River, Brgy. San Isidro, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2021 - 11/21/2021	12/8/2021	2/14/2022	2/18/2022	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
300228102801000	22GJ0036 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Dulonan, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2021 - 11/21/2021	12/8/2021	1/26/2022	1/27/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228102802000	22GJ0037 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Obrero Lapuz, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2021 - 11/21/2021	12/8/2021	1/26/2022	1/27/2022	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
310208100447000	22GJ0012 - Off-Carriageway Improvement: Construction of Sidewalk - JM Basa-Gen Hughes Port-Bn Pedro Rd - (S00087PN) K0002 + (-437) - K0002 + (-057)	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2021 - 11/30/2021	12/13/2021	3/24/2022	4/1/2022	GoP	6,372,000.00		6,372,000.00	Off-Carriageway Improvement: Construction of Sidewalk
310304100957000	22GJ0018 - Rehabilitation/Major Repair of Bridge - Ticud Br. (B00471PN) along Iloilo City-Leganes-Dumangas Coastal Rd	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2021 - 11/30/2021	12/13/2021	1/26/2022	1/27/2022	GoP	50,000,000.00		50,000,000.00	Rehabilitation/Major Repair of Bridge
300214100259000	22GJ0022 - Road Safety: Street Lighting - Installation of Solar Light along Rizal St (La Paz), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2021 - 11/30/2021	12/13/2021	1/26/2022	1/27/2022	GoP	10,000,000.00		10,000,000.00	Road Safety: Street Lighting - Installation of Solar Light
300228102799000	22GJ0034 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Mandurriao District, Mandurriao, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2021 - 11/30/2021	12/13/2021	1/26/2022	1/27/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228102809000	22GJ0038 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	11/24/2021 - 11/30/2021	12/13/2021	2/14/2022	2/18/2022	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2022 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010310098000	22GJ0005 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Arroyo St (S00077PN) Chainage 7 - Chainage 194	DPWH-ICDEO	Yes	Competitive Bidding	12/2/2021 - 12/8/2021	12/21/2021	3/24/2022	4/1/2022	GoP	10,519,000.00		10,519,000.00	Preventive Maintenance of Road: Asphalt Overlay
31020610003000	22GJ0011 - Construction of Flyover - Jibao-an Flyover, Brgy. Jibao-an Norte, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/2/2021 - 12/8/2021	12/21/2021	2/14/2022	2/18/2022	GoP	100,000,000.00		100,000,000.00	Construction of Flyover
320101107813000	22GJ0019 - Construction of Revetment - Construction of Revetment Wall at Calajunan Creek, Arevalo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	12/2/2021 - 12/8/2021	12/21/2021	2/14/2022	2/18/2022	GoP	54,229,500.00		54,229,500.00	Construction of Revetment
300225100521000	22GJ0026 - Construction of Drainage Structure - Construction of Drainage System, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	12/2/2021 - 12/8/2021	12/21/2021	2/14/2022	2/18/2022	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
300225100523000	22GJ0027 - Construction of Drainage Structure - Construction of Drainage System, Mandurriao, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	12/2/2021 - 12/8/2021	12/21/2021	2/14/2022	2/18/2022	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
310102100991000	22GJ0002 - Preventive Maintenance of Road: Asphalt Overlay - Iloilo Airport Direct Rd (S00063PN) - K0001 + (-402) - K0001 + 744	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2021 - 12/15/2021	12/28/2021	3/24/2022	4/1/2022	GoP	31,048,000.00		31,048,000.00	Preventive Maintenance of Road: Asphalt Overlay
300221101487000	22GJ0025 - Construction of Concrete Road - Construction of Road, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2021 - 12/15/2021	12/28/2021	1/26/2022	1/27/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
300228102798000	22GJ0031 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Arevalo District, Arevalo, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	12/9/2021 - 12/15/2021	12/28/2021	1/26/2022	1/27/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
310106100797000	22GJ0007 - Reconstruction to Concrete Pavement - La Paz-La Granja Rd (S00486PN) - K0001 + (-261.44) - K0001 + 221	DPWH-ICDEO	No	Competitive Bidding	12/22/2021 - 12/28/2021	1/10/2022	3/24/2022	4/1/2022	GoP	28,813,000.00		28,813,000.00	Reconstruction to Concrete Pavement
300228102793000	22GJ0028 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Evacuation Facility) in Balantang, Jaro, Barangay Balantang, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/22/2021 - 12/28/2021	1/10/2022	1/26/2022	1/27/2022	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300228102794000	22GJ0029 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Evacuation Facility) Jaro District, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/22/2021 - 12/28/2021	1/10/2022	1/26/2022	1/27/2022	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300228102795000	22GJ0030 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Evacuation Facility), Barangay Esperanza, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/22/2021 - 12/28/2021	1/10/2022	1/26/2022	1/27/2022	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
310203100517000	22GJ0008 - Road Widening - Cubay Balabago Rd. K0005+(-308) - K0005+353	DPWH-ICDEO	No	Competitive Bidding	12/29/2021 - 1/4/2022	1/18/2022	3/24/2022	4/1/2022	GoP	57,744,000.00		57,744,000.00	Road Widening
300228102797000	22GJ0032 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Jaro District, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/29/2021 - 1/4/2022	1/18/2022	2/14/2022	2/18/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228102798000	22GJ0033 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Lapaz District, Lapaz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/29/2021 - 1/4/2022	1/18/2022	2/14/2022	2/18/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
310206100038000	22GJ0040 - CONSTRUCTION OF FLYOVER - BUHANG FLYOVER, BRGY. BUHANG, JARO, ILOILO CITY	DPWH-ICDEO	No	Competitive Bidding	12/29/2021 - 1/4/2022	1/18/2022	3/24/2022	4/1/2022	GoP	110,000,000.00		110,000,000.00	CONSTRUCTION OF FLYOVER
300221101470000	22GJ0043 - Construction of Concrete Road - Construction of Road, Lanit, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2022 - 2/9/2022	2/23/2022	3/24/2022	4/1/2022	GoP	7,000,000.00		7,000,000.00	Construction of Concrete Road
300221101472000	22GJ0045 - Construction of Concrete Road - Construction/Rehabilitation of Road, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2022 - 2/9/2022	2/23/2022	3/24/2022	4/1/2022	GoP	8,000,000.00		8,000,000.00	Construction of Concrete Road

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2022 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101475000	22GJ0048 - Construction of Concrete Road – Construction/Rehabilitation of Road, Balabago, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2022 - 2/9/2022	2/23/2022	3/24/2022	4/1/2022	GoP	16,000,000.00		16,000,000.00	Construction of Concrete Road
300225100522000	22GJ0049 - Construction of Drainage Structure - Construction of Drainage System, Loboc, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2022 - 2/9/2022	2/23/2022	3/24/2022	4/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
300226102805000	22GJ0052 - Construction of Multi Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Lopez Jaena Sur Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2022 - 2/9/2022	2/23/2022	3/24/2022	4/1/2022	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300226102806000	22GJ0053 - Construction of Multi Purpose Building – Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Quezon, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2022 - 2/9/2022	2/23/2022	3/24/2022	4/1/2022	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300226102807000	22GJ0054 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Loboc, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	2/3/2022 - 2/9/2022	2/23/2022	3/24/2022	4/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300221101468000	22GJ0041 - Construction of Concrete Road – Construction/Rehabilitation of Road, Compania Central, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/9/2022 - 2/15/2022	2/28/2022	3/24/2022	4/1/2022	GoP	9,000,000.00		9,000,000.00	Construction of Concrete Road
300221101469000	22GJ0042 - Construction of Concrete Road – Construction of Road, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/9/2022 - 2/15/2022	2/28/2022	3/24/2022	4/1/2022	GoP	8,000,000.00		8,000,000.00	Construction of Concrete Road
300221101471000	22GJ0044 - Construction of Concrete Road – Construction/Rehabilitation of Road, Cubay, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/9/2022 - 2/15/2022	2/28/2022	3/24/2022	4/1/2022	GoP	7,000,000.00		7,000,000.00	Construction of Concrete Road
300221101473000	22GJ0046 - Construction of Concrete Road – Construction (Completion) of Road, Brgy. Quezon, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	2/9/2022 - 2/15/2022	2/28/2022	3/24/2022	4/1/2022	GoP	4,000,000.00		4,000,000.00	Construction of Concrete Road
300221101474000	22GJ0047 - Construction of Concrete Road – Construction (Completion) of Road, Brgy. San Antonio, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/9/2022 - 2/15/2022	2/28/2022	3/24/2022	4/1/2022	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road
300226102808000	22GJ0055 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. South Baluarte, Molo, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	2/9/2022 - 2/15/2022	2/28/2022	3/24/2022	4/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300226102804000	22GJ0051 - Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Day Care Center), Barangay Taytay Zone 2, Jaro, Iloilo	DPWH-ICDEO	No	Competitive Bidding	2/14/2022 - 2/20/2022	3/7/2022	3/24/2022	4/1/2022	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300116201297000	22GJ0059 - Concreting of WESVIARC, Hamungaya, Brgy. Buntatale FMR, Brgy Buntatale Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/2/2022 - 3/8/2022	3/21/2022	3/24/2022	4/1/2022	GoP	16,000,000.00		16,000,000.00	Concreting of FMR
300116201297000	22GJ0059 - Construction of Brgy. Lanit FMR, Brgy. Lanit, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/3/2022 - 3/9/2022	3/22/2022	3/24/2022	4/1/2022	GoP	10,000,000.00		10,000,000.00	Construction of FMR
300213100010000	22GJ0080 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	DPWH-ICDEO	No	Competitive Bidding	3/4/2022 - 3/10/2022	3/23/2022	3/24/2022	4/1/2022	GoP	1,856,250.00		1,856,250.00	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD)
300226102803000	22GJ0050 (RE-BID) - Construction of Multi Purpose Building – Construction of Multipurpose Building/evacuation facility, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	5/2/2022 - 5/8/2022	5/23/2022	5/25/2022	6/3/2022	GoP	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
300226102800000	22GJ0056 (RE-BID) - Construction of Multi Purpose Building – Construction of Multi-Purpose Building in Molo District, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	5/2/2022 - 5/8/2022	5/23/2022	5/25/2022	6/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300220100852000	22GJ0057 (RE-BID) - Construction of Multi Purpose Building – Construction of Multi-Purpose Building, Camp Martin Delgado, Fort San Pedro Drive, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	5/2/2022 - 5/8/2022	5/23/2022	5/25/2022	6/3/2022	GoP	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2022 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	IT Equipment	Multiple end-user		Competitive Bidding					GAA	14,315,675.00		14,315,675.00	Printer; Plotter; Desktop & Laptop Computers; Geo-tagging Devices; UPS.
	1st Quarter		No										
	2nd Quarter		No										
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/6/2022	6/23/2022	- do -	5,494,935.00		5,494,935.00	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/6/2022	9/21/2022	- do -	8,820,740.00		8,820,740.00	- do -
	Consumables	Multiple end-user		Competitive Bidding					GAA	5,781,870.00		5,781,870.00	
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	1,158,163.40		1,158,163.40	
	2nd Quarter		No	Competitive Bidding	2/1-21/2022	2/21/2022	3/6/2022	3/23/2022	- do -	21,350.00		21,350.00	
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/6/2022	6/23/2022	- do -	3,347,508.60		3,347,508.60	
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/6/2022	9/21/2022	- do -	1,224,850.00		1,224,850.00	
	Furniture and Fixtures	Multiple end-user		Competitive Bidding					GAA	1,859,577.80		1,859,577.80	Office Tables; Cabinets; etc.
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	87,650.00		87,650.00	- do -
	2nd Quarter		No	Competitive Bidding	2/1-21/2022	2/21/2022	3/6/2022	3/23/2022	- do -	356,920.20		356,920.20	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/6/2022	6/23/2022	- do -	1,034,507.60		1,034,507.60	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/6/2022	9/21/2022	- do -	80,500.00		80,500.00	- do -
SUB - TOTAL									Php	26,979,595.41		26,979,595.41	
FORWARDED BALANCE									Php	26,979,595.41		26,979,595.41	
	Office Equipment and Accessories	Multiple end-user		Competitive Bidding					GAA	678,018.95		678,018.95	
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	17,000.00		17,000.00	
	2nd Quarter		No	Competitive Bidding	2/1-21/2022	2/21/2022	3/6/2022	3/23/2022	- do -	462,310.20		462,310.20	
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/6/2022	6/23/2022	- do -	160,083.75		160,083.75	
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/6/2022	9/21/2022	- do -	38,645.00		38,645.00	
	Paper Materials and Products	Multiple end-user		Competitive Bidding					GAA	1,327,011.80		1,327,011.80	
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	109,060.00		109,060.00	
	2nd Quarter		No										
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/6/2022	6/23/2022	- do -	859,483.80		859,483.80	
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/6/2022	9/21/2022	- do -	358,488.00		358,488.00	
	Personal Protective Equipment	Multiple end-user		Competitive Bidding					GAA	140,828.01		140,828.01	
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	31,500.00		31,500.00	
	2nd Quarter		No	Competitive Bidding	2/1-21/2022	2/21/2022	3/6/2022	3/23/2022	- do -				
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/6/2022	6/23/2022	- do -	23,000.00		23,000.00	
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/6/2022	9/21/2022	- do -	86,328.01		86,328.01	
	Fire Fighting and Safety Equipment	Multiple end-user		Competitive Bidding					GAA	1,687,500.00		1,687,500.00	
	1st Quarter		No										
	2nd Quarter		No										
	3rd Quarter		No										
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/6/2022	9/21/2022	- do -	1,687,500.00		1,687,500.00	
	Computer Equipment and Accessories	Multiple end-user		Competitive Bidding					GAA	729,148.40		729,148.40	
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	177,933.50		177,933.50	
	2nd Quarter		No										
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/6/2022	6/23/2022	- do -	393,938.20		393,938.20	
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/6/2022	9/21/2022	- do -	157,276.70		157,276.70	
	Technical Equipment	Multiple end-user		Competitive Bidding					GAA	4,141,852.10		4,141,852.10	For Land Survey use.

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2022 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	171,377.10	-	171,377.10	- do -
	2nd Quarter		No	Competitive Bidding	2/1-21/2022	2/21/2022	3/8/2022	3/23/2022	- do -	2,800,000.00	-	2,800,000.00	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	541,150.00	-	541,150.00	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	629,325.00	-	629,325.00	- do -
	Laboratory Equipment / Apparatus / Supplies	Multiple end-user		Competitive Bidding					GAA	104,590.00	-	104,590.00	For materials testing.
	1st Quarter		No							-	-	-	- do -
	2nd Quarter		No							-	-	-	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	100,715.00	-	100,715.00	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	3,875.00	-	3,875.00	- do -
SUB - TOTAL										Php	35,788,544.67	-	35,788,544.67
FORWARDED BALANCE										Php	35,788,544.67	-	35,788,544.67
	Other Categories	Multiple end-user		Competitive Bidding					GAA	3,159,776.37	-	3,159,776.37	
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	475,573.09	-	475,573.09	
	2nd Quarter		No	Competitive Bidding	2/1-21/2022	2/21/2022	3/8/2022	3/23/2022	- do -	280,658.20	-	280,658.20	
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	1,799,714.04	-	1,799,714.04	
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	603,831.04	-	603,831.04	
	Purified Drinking Water	Multiple end-user		Competitive Bidding					GAA	156,000.00	-	156,000.00	
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	39,000.00	-	39,000.00	
	2nd Quarter		No	Competitive Bidding	2/1-21/2022	2/21/2022	3/8/2022	3/23/2022	- do -	39,000.00	-	39,000.00	
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	39,000.00	-	39,000.00	
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	39,000.00	-	39,000.00	
	Repair and Maintenance - Office Equipment	Multiple end-user		Competitive Bidding					GAA	1,214,760.00	-	1,214,760.00	Labor & Mat. for Repair / Cleaning of Air conditioning units; IT Equipments, etc.
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	50,000.00	-	50,000.00	- do -
	2nd Quarter		No	Competitive Bidding	2/1-21/2022	2/21/2022	3/8/2022	3/23/2022	- do -	97,250.00	-	97,250.00	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	533,750.00	-	533,750.00	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	533,750.00	-	533,750.00	- do -
	Fuel, Additives and Lubricants	Multiple end-user		Competitive Bidding					GAA	2,477,606.00	-	2,477,606.00	
	1st Quarter		No	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	545,765.00	-	545,765.00	
	2nd Quarter		No	Competitive Bidding	2/1-21/2022	2/21/2022	3/8/2022	3/23/2022	- do -	676,968.00	-	676,968.00	
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	754,773.00	-	754,773.00	
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	500,000.00	-	500,000.00	
	Vehicle	Multiple end-user		Competitive Bidding					GAA	11,497,500.00	-	11,497,500.00	
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	11,497,500.00	-	11,497,500.00	
	4th Quarter		No							-	-	-	
	Repair and Maintenance - Vehicles / Equipment	Multiple end-user		Competitive Bidding					GAA	615,000.00	615,000.00	-	Including Labor/Services.
	1st Quarter		Yes							-	-	-	- do -
	2nd Quarter		No							-	-	-	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	317,500.00	317,500.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	297,500.00	297,500.00	-	- do -
	Pavement Markings	Maintenance Section		Competitive Bidding					GAA	2,763,098.00	820,807.28	-	For Maintenance of National Roads and Bridges.
	1st Quarter		Yes	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	264,948.00	264,948.00	-	- do -
	2nd Quarter		No							-	-	-	- do -


DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2022 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	2,312,300.00	370,653.24	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	185,780.00	185,208.04	-	- do -
SUB - TOTAL									Php	67,672,178.04	1,436,807.28	54,294,077.04	
FORWARDED BALANCE									Php	67,672,178.04	1,436,807.28	54,294,077.04	
	Paints	Maintenance Section		Competitive Bidding					GAA	591,851.28	591,851.28	-	For Maintenance of National Roads and Bridges
	1st Quarter		Yes	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	35,992.00	35,992.00	-	- do -
	2nd Quarter		No									-	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	370,653.24	370,653.24	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	185,208.04	185,208.04	-	- do -
	Oxygen / Acetylene	Maintenance Section		Competitive Bidding					GAA	64,988.00	64,988.00	-	For Maintenance of National Roads and Bridges
	1st Quarter		Yes	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	4,432.00	4,432.00	-	- do -
	2nd Quarter		No									-	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	30,267.00	30,267.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	30,267.00	30,267.00	-	- do -
	Bituminous Materials	Maintenance Section		Competitive Bidding					GAA	2,282,148.00	2,282,148.00	-	For Maintenance of National Roads and Bridges
	1st Quarter		Yes									-	- do -
	2nd Quarter		No									-	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	1,818,798.00	1,818,798.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	463,350.00	463,350.00	-	- do -
	Structural Concrete	Maintenance Section		Competitive Bidding					- do -	1,514,682.00	1,514,682.00	-	For Maintenance of National Roads and Bridges
	1st Quarter		Yes	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	125,712.40	125,712.40	-	- do -
	2nd Quarter		No									-	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	1,115,544.80	1,115,544.80	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	273,424.80	273,424.80	-	- do -
	Monuments, Marker & Guide	Maintenance Section		Competitive Bidding					- do -	428,338.00	428,338.00	-	For Maintenance of National Roads and Bridges
	1st Quarter		Yes									-	- do -
	2nd Quarter		No									-	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	348,502.00	348,502.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	79,836.00	79,836.00	-	- do -
	Metal Structures	Maintenance Section		Competitive Bidding					- do -	1,092,930.05	1,092,930.05	-	For Maintenance of National Roads and Bridges
	1st Quarter		Yes	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	55,444.00	55,444.00	-	- do -
	2nd Quarter		No									-	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	645,682.55	645,682.55	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	391,903.50	391,903.50	-	- do -
	Portland Cement	Maintenance Section		Competitive Bidding					- do -	118,200.00	1,031,110.00	-	For Maintenance of National Roads and Bridges
	1st Quarter		Yes	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	17,880.00	17,880.00	-	- do -
	2nd Quarter		No									-	- do -
	3rd Quarter		No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	101,320.00	1,013,230.00	-	- do -
	4th Quarter		No									-	- do -
SUB - TOTAL									Php	63,768,290.37	6,441,832.61	54,294,077.04	
FORWARDED BALANCE									Php	63,768,290.37	6,441,832.61	54,294,077.04	
	Equipment	Maintenance Section		Competitive Bidding					- do -	4,870,288.00	4,870,288.00	-	For Maintenance of National Roads and Bridges
	1st Quarter		Yes									-	- do -


DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2022 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2nd Quarter			No	Competitive Bidding	2/1-21/2022	2/21/2022	3/8/2022	3/23/2022	- do -	2,894,817.00	2,894,817.00	-	
3rd Quarter			No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	1,975,441.00	1,975,441.00	-	- do -
4th Quarter			No										
	Repair and Maintenance - Vehicles / Equipment	Multiple end-user		Competitive Bidding					GAA	73,320.00	73,320.00		Including Labor/Services.
1st Quarter			Yes	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	16,080.00	16,080.00	-	- do -
2nd Quarter			No	Competitive Bidding	2/1-21/2022	2/21/2022	3/8/2022	3/23/2022	- do -	16,080.00	16,080.00	-	- do -
3rd Quarter			No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	16,080.00	16,080.00	-	- do -
4th Quarter			No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	25,080.00	25,080.00	-	- do -
	Spare Parts and Accessories for Maintenance of Equipment	Maintenance Section		Competitive Bidding					- do -	2,278,098.40	2,278,098.40		
1st Quarter			Yes	Competitive Bidding	1/3-23/2022	1/23/2022	2/10/2022	2/25/2022	- do -	88,300.00	88,300.00	-	
2nd Quarter			No	Competitive Bidding	2/1-21/2022	2/21/2022	3/8/2022	3/23/2022	- do -	9,280.00	9,280.00	-	
3rd Quarter			No	Competitive Bidding	5/4-24/2022	5/24/2022	6/8/2022	6/23/2022	- do -	1,980,558.40	1,980,558.40	-	
4th Quarter			No	Competitive Bidding	8/2-22/2022	8/22/2022	9/8/2022	9/21/2022	- do -	199,980.00	199,980.00	-	
TOTAL									Php	70,987,966.77	16,663,809.01	54,294,077.04	

Prepared by:


MA. ELENA P. DE LOS REYES
 Engineer II
 OIC, Procurement Unit
 Date: JUL 19 2022

Recommended by:


FEMA G. GUADALUPE
 Administrative Officer V
 Chairperson, BAC
 Date: JUL 19 2022

Approved by:


CESAR M. MIFONA, JR.
 District Engineer
 Head of Procuring Entity
 Date: JUL 19 2022