

**Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar**

Final Annual Procurement Plan for FY 2022 (Infrastructure, Goods & Services and Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	22180001 - Construction of Drainage along National Roads (Secondary Roads) Jct. Buenavista – Lawaan – Marabut Road K0995+581 – K0995+810, Quinapondan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 25, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	3,950,380.00		3,950,380.00	Construction of Concrete Drainage with Cover, L= 458.00m with per scope of works indicated
2	22180002 - Construction of Drainage along National Roads (Secondary Roads) Wright – Taft – Borongan Road K0882+700 – K0920; K0885+226 – K0885+424 K0888+900 – K0889+100; K0889+600 – K0889+690, Taft, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 25, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	6,123,040.00		6,123,040.00	Construction of Concrete Drainage with Cover, L= 710.00m with Metal Guardrails L= 35.00 l.m. per scope of works indicated
3	22180003 - Preventive Maintenance Secondary Roads Jct. Taft – Oras – San Policarpo – Arteche Road, K0929+000 – K0931+544, San Policarpo, Eastern Samar	Maintenance Section	Yes	Competitive Bidding	Oct. 25, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	28,793,380.00		28,793,380.00	Asphalt Overlay including Shoulder, Thickness =100m, Area – 9,461.80 sq.m. per scope of
4	22180004 (re-ad) - Construction of Drainage along National Roads (Secondary Roads) K0977+290 – K0978+450, Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 19, 2021	Dec. 10, 2021	Feb. 3, 2022	Feb. 4 -11, 2022	GAA CY 2022	7,928,200.00		7,928,200.00	Construction of Concrete Drainage with Cover, L=985.00m per scope of works indicated
5	22180005 - Construction of Flood Control along Oras River, Brgy. Aksam, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 25, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	48,984,779.46		48,984,779.46	Construction of Flood Control L=384m. and other scope of works indicated
6	22180006 - Construction of Flood Control along Oras River, Brgy. Buntay, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 25, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	48,984,764.58		48,984,764.58	Construction of Flood Control L=204m. and other scope of works indicated
7	22180007 - Construction of Flood Control structure along Oras River, Brgy. Cagpili, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 25, 2021	Nov. 16, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	48,984,766.27		48,984,766.27	Construction of Flood Control L=205m. and other scope of works indicated
8	22180008 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads Wright-Taft-Borongan Road K0862+985 – K0863+015, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 28, 2021	Nov. 18, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	2,365,908.50		2,365,908.50	Construction of Road Slope Protection Structure 30m Gabions w/Area of 180 sq.m. and other scope of works related therein
9	22180009 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Tertiary Roads Arteche-Jipapad-Las Navas-Rawis Road -(500174SM) Chainage 1477-Chainage 1577	Construction Section	Yes	Competitive Bidding	Oct. 28, 2021	Nov. 18, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	9,305,329.21		9,305,329.21	Construction of Retaining Wall L=100ln.m. w/ area of 950 sq.m. and other scope of works related
10	22180010 - Construction of Flood Control structures at Brgy. Cadian, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 29, 2021	Nov. 18, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	48,984,765.38		48,984,765.38	Construction of Flood Control L=218m. and other related scope of works indicated

11	22IB0013 - Construction of Flood Control along Brgy. Saurong, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 3, 2021	Nov. 23, 2021	March 22, 2022	March 23 - 28, 2022	GAA CY 2022	48,984,764.40		48,984,764.40	Construction of Flood Control L=379m
12	22IB0014 - Rehabilitation/ Reconstruction of National Roads with slips, slope collapse and landslide - Secondary Roads, Borongan - Guiuan Road k0974+902 - k0974+932, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 3, 2021	Nov. 23, 2021	March 22, 2022	March 23 - 28, 2022	GAA CY 2022	2,281,656.31		2,281,656.31	Construction of Road Slope Protection structure 30m gabions with area =210 sq.m.
13	22IB0015 - Rehabilitation/ Reconstruction of National Roads with slips, slope collapse and Landslide - Secondary Roads, Borongan - Guiuan Road k0917+175 - k0917+205, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 3, 2021	Nov. 23, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	2,282,602.43		2,282,602.43	Construction of Road Slope Protection structure 30m gabions with area = 180 sq.m. and other scope of work
14	22IB0016 - Construction of Multi-purpose Building, Lawaan School of Trade and Craftmanship Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 3, 2021	Nov. 23, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	5,940,460.41		5,940,460.41	Construction of Multi-purpose Building (15.00 x 30.00m covered court) with concrete gutter, floor slab, painting works, electrical works, and other scope of works indicated
15	22IB0017 - Rehabilitation of Junction National Road Carolina - Can-avid - Dolores - Maslog Road (Brgy. Gap-ang - Brgy. Hinolaso - Brgy. Villahermosa Section), Eastern Samar, Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 5, 2021	Nov. 25, 2021	March 22, 2022	March 23 - 28, 2022	GAA CY 2022	49,017,261.47		49,017,261.47	Construction of concrete Road L=3.002 lane km., w=6.1m, t=0.23m with line canal and protection
16	22IB0018 - Rehabilitation of Junction National Road Carolina - Can-avid - Dolores - Maslog Road (Brgy Magsaysay - Brgy. Gap-ang Section), Eastern Samar Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 5, 2021	Nov. 25, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	49,009,664.48		49,009,664.48	Construction of Concrete Road, L=3.646 lane km., w=6.1m, T=0.23m with line canal and slope protection
17	22IB0019 - Construction of By-pass and diversion Roads Borongan Diversion Road - segment 1 (Bayobay - Surok), Eastern Samar Borongan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 5, 2021	Nov. 25, 2021	March 24, 2022	March 25 - 30, 2022	GAA CY 2022	96,532,892.81		96,532,892.81	Construction of Concrete Road, L=3.548 lane km. w=3.35m, T=0.30m with bike lane, w=3m, sidewalk w=2m, t=0.15m
18	22IB0020 - Upgrading of Damaged Paved Roads Secondary Roads, Wright - Taft - Borongan Road, k0921+200 - k0921+330; k0921+383 - k0921+466 San Julian, Eastern Samar	Maintenance Section	Yes	Competitive Bidding	Nov. 10, 2021	Dec. 2, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	5,978,000.00		5,978,000.00	Upgrading of asphalt to PCCP (Reinforced) T=0.28m, W=6.10m, L=0.020 lane km, Upgrading of Asphalt to PCCP (Unreinforced) T=0.28m, W=6.10m, L=0.406 lane km. with shoulder T=0.20m, w=1.50m BS, Concrete Slope Protection L=68.00 l.m. R.S.
19	22IB0023 - Rehabilitation/ Improvement of Flood Control Structure along Can-obing River, Brgy. Bato, Borongan City, Eastern Samar Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 10, 2021	Dec. 2, 2021	March 2, 2022	March 3 - 9, 2022	GAA CY 2022	48,999,999.89		48,999,999.89	Construction of Flood Control L=99.00m and 1,067 pcs. Tetrapods
20	22IB0024 - Construction of Drainage along National Roads (Secondary Roads) Jct. Taft - Oras - San Policarpo - Arteche Road K0909+151 - k0910+657, k0910+682 - k0910+832 Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 15, 2021	Dec. 7, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	13,720,000.00		13,720,000.00	Construction of Concrete Drainage with Cover, L=1,724.00m with Metal Guardrails L=30.00 l.m.
21	22IB0025 - Off-Carriageway Improvemenn Secondary Roads, Borongan - Guiuan Road K0924+(-289)- k0924+711 Borongan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 15, 2021	Dec. 7, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	9,702,000.00		9,702,000.00	Construction of Shoulder, A=4000 sq.m., w=2.00m with metal guardrails, L=100.00m
22	22IB0026 - Construction of Brgy. Cabong Flood Control, Brgy. Cabong, Borongan City, Eastern Samar Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 15, 2021	Dec. 7, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	49,000,000.71		49,000,000.71	Construction of Flood Control L=340m

23	221B0027 - Road Widening Secondary Roads, Borongan - Guluan Road K0924+ (-403) - K0924+716, k0924+728 - k0927+350 Borongan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 17, 2021	Dec. 9, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	24,500,000.00		24,500,000.00	Widening of Roads L=0.74 lane km., w=3.35m, t=0.28m, with concrete slope protection, L=740.00m. Installation of metal guardrails L=200.00m
24	221B0028 - Preventive Maintenance Secondary Roads, Jct. Buenavista - Lawaan - Marabut Road, k0982+000 - k0982+178; k0982+194 - k0987+367; k0987+382 - k0989+457; k0989+467.22 - k0991+290 Quinapondan, Eastern Samar	Maintenance Section	Yes	Competitive Bidding	Nov. 17, 2021	Dec. 9, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	15,876,000.00		15,876,000.00	Concrete Reblocking of damaged roads L=1.6251 lane km., t=0.28m, w=3.05m
25	221B0029 - Rehabilitation/Improvement of Flood Control Structures Protecting National Roads along Jct. Buenavista - Lawaan - Marabut Road, k0955+220 - k0955+293(R/S); 955+345 - 955+555 (R/S), Brgy. Guinob-an, Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 17, 2021	Dec. 9, 2021	March 22, 2022	March 23 - 28, 2022	GAA CY 2022	13,720,000.00		13,720,000.00	Construction of Flood Control L- 408m; 526 pcs. Tetrapods, 6m - (1.25 x1.00) single box culvert
26	221B0030 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide Secondary Road, Wright - Taft - Borongan Road, k0878+313 - k0878+342	Construction Section	Yes	Competitive Bidding	Nov. 19, 2021	Dec. 10, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	4,532,595.88		4,532,595.88	Construction of Slope Protection Structure with Length = 29m
27	221B0032 - Construction of Brgy. Nadacpan Flood Control, Brgy. Nadacpan, Oras, Eastern Samar Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 19, 2021	Dec. 10, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	19,599,999.37		19,599,999.37	Construction of Flood Control L=153m
28	221B0033 - Rehabilitation of the INFRES Road, Balangkayan, Eastern Samar Balangkayan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 22, 2021	Dec. 14, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	49,000,000.00		49,000,000.00	Construction of Concrete Road, L=6.12 lane km. Lane W=2.5m, T=0.20m
29	221B0034 - Construction of Missing Links / New Roads Arteche, Brgy. Catumsan - Jipapad - Las Navas - Catubig - Rawis Road, Eastern Samar Jipapad, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 22, 2021	Dec. 14, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	34,309,980.33		34,309,980.33	Construction of Concrete Road, L=2.160 lane km. W=3.35m, T=0.23m with slope protection
30	221B0035 - Construction of By-Pass and Diversion Roads, Basey - Maydolong Road, Eastern Samar Maydolong, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 22, 2021	Dec. 14, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	49,001,525.72		49,001,525.72	Construction of concrete road, L=2.0 Lane Km, W=3.05m, T=0.23m with line canal, l=1000 m, 1- unit 3-barrel 3x3x15 RCBC and slope protection, per scope of works indicated
31	221B0038 - Construction of Flood Control, Poblacion Gen. MacArthur, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 27, 2021	Dec. 20, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	25,249,702.91		25,249,702.91	Construction of Flood Control L=107.00m
32	221B0039 - Rehabilitation/ Major Repair of Permanent Bridge, Carapdapan Br. 2 (B00528SM), along Jct. Taft-Oras - San Policarpo - Arteche Road	Construction Section	Yes	Competitive Bidding	Dec. 3, 2021	Dec. 23, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	979,822.35		979,822.35	Rehabilitation of 1-span, 2-lane (L=17.0m) Steel Girder Bridge (Application of special anti- corrosion paint on steel members and protective coating on exposed concrete surface)
33	221B0040 - Rehabilitation/ Major Repair of Permanent Bridge, Balangiga Br. (B00508SM), along Jct. Buenavista - Lawaan - Marabut Road	Maintenance Section	Yes	Competitive Bidding	Dec. 3, 2021	Dec. 23, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	1,959,309.67		1,959,309.67	Rehabilitation of 4-span, 2-lane (L=126.00m) steel girder bridge (Application of anti-corrosion paint on steel members and protective coating on exposed concrete surface)

34	22IB0041 - Upgrading of Damaged Paved Roads Secondary Roads; Borongan – Guiuan Road; k01030+028 – k01030+065; k01030+131 – k01030+471; k01030+573 – k1030+648; k1030+809 – k1030+835, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 3, 2021	Dec. 23, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	15,680,000.00		15,680,000.00	Upgrading of Asphalt to PCCP, t=0.28m, w=6.10m, L=0.956 lane km. with shoulder T=0.20m, w=2.00m, Concrete Drainage without cover L=159.60 l.m.
35	22IB0043 - Construction of Roads for Barangays Agsaman, Cagmanaba, San Roque, Mabuhay, Magsaysay, Jiwaran, Recare and Dorelio Jipapad, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 6, 2021	Dec. 27, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	39,202,752.96		39,202,752.96	Construction of Concrete Road, L=3260 lane km. w=2.50m, T=0.20m with 2-units 1-barrel 3x3 RCB and slope protection
36	22IB0044 - Construction of Evacuation Center, Barangay Padang, Hernani, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 6, 2021	Dec. 27, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	6,930,415.65		6,930,415.65	Construction of Multi-purpose Building - Construction of Evacuation Center, Barangay Padang, Hernani, Eastern Samar
37	22IB0045 - Construction of Evacuation Center, Poblacion 1, Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 6, 2021	Dec. 27, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	6,930,296.20		6,930,296.20	Construction of Multi-purpose Building - Construction of Evacuation Center, Poblacion 1, Maslog, Eastern Samar
38	22IB0046 - Road Widening Secondary Roads, Jct. Taft ~ Oras ~ San Policarpo – Artech Road; k0952+000 – k0952+111; k0952+192 – k0953+287; k0953+303.60 – k0955+563; k0955+578 – k0956+415; k0956+431.60 – k0956+434 Artech, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 6, 2021	Dec. 27, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	24,500,000.00		24,500,000.00	Widening of Roads, L=0.824, lane km. W=3.35m, T=0.28m, Extension of RCPC with Concrete Drainage with cover L=419.00m
39	22IB0047 - Road Widening Secondary Roads, Wright ~Taft ~ Borongan Road; k0861+(-439) +k0861+938; k0861+969 – k0865+404; k0865+418.87 – k0865+1008 Camp 5 (Bndry) Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 6, 2021	Dec. 27, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	24,500,000.00		24,500,000.00	Widening of Roads, L=0.836 lane km., W=3.35m, T=0.28m, Extension of PCCP (3) Concrete Drainage, L=418m
40	22IB0048 (re-ad) - Construction of Road from Brgy. Camada to Brgy. Pinanag-an, Quinapondan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 14, 2021	Jan. 6, 2022	March 2, 2022	March 3 - 9, 2022	GAA CY 2022	979,822.35		979,822.35	Construction of Flood Control; 213 pcs tetrapods
41	22IB0049 - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide Secondary Road, Wright – Taft – Borongan Road k0867+025 – k0867+065	Construction Section	Yes	Competitive Bidding	Dec. 6, 2021	Dec. 27, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	5,934,444.92		5,934,444.92	Construction of Slope Protection Structure with Length = 40m
42	22IB0050 - Construction of DPWH Building, Eastern Samar DEO, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 6, 2021	Dec. 27, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	19,800,129.16		19,800,129.16	Construction of Multi-purpose Building - Construction of DPWH Building, Eastern Samar DEO Borongan City, Eastern Samar
43	22IB0051 - Rehabilitation/ Major Repair of Permanent Bridge Paya Br (B00502SM), along Jct. Buenavista – Lawaan-Marabut Road	Maintenance Section	Yes	Competitive Bidding	Dec. 6, 2021	Dec. 27, 2021	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	3,429,382.30		3,429,382.30	Rehabilitation of 1-span, 2-lane (L=17.00m) RCDG Bridge (Reconstruction of Deck Slab including repair of approaches and application of protective coating for concrete)
44	22IB0052 - Construction of Road from Brgy. Camada to Brgy. Pinanag-an, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 23, 2021	Jan. 18, 2022	March 22, 2022	March 23 - 28, 2022	GAA CY 2022	44,107,931.46		44,107,931.46	Opening of Road L=5.0 lane km. and Construction of Concrete Road, L=2.160 lane km., W=3.05m, T=0.23m
45	22IB0053 - Construction of Circumferential Road, Homonhon Island, Guiuan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 23, 2021	Jan. 18, 2022	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	44,106,872.86		44,106,872.86	Construction of Concrete Road, L=2.452 lane km., w=2.5m, T=0.2m with 0.90m dia RCPC

46	22IB0054 - Construction of Road at the Magellan Landing Site in Homonhon Island, Guiuan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 23, 2021	Jan. 18, 2022	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	14,704,283.87		14,704,283.87	Construction of Concrete Road L=1.0 lane km., w=2.5m, t=0.20m with 0.90m dia
47	22IB0055 - Construction of Road Brgy. Pagbabangnan to Magellan Landing Site in Homonhon Island, Guiuan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 23, 2021	Jan. 18, 2022	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	44,103,380.40		44,103,380.40	Construction of Concrete Road, L=3.148 lane km., w=2.5m, T=0.2m with 0.90m RCPC
48	22IB0056 - Construction of Brgy. Naga, Flood Control Quinapondan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Dec. 23, 2021	Jan. 18, 2022	Jan. 28, 2022	Jan. 29 - Feb. 3, 2022	GAA CY 2022	7,349,998.61		7,349,998.61	Construction of Flood Control, L=42.00m
49	22IB0057 - Off-Carriageway Improvement Tertiary Roads Guiuan – Sulangan Peninsula Road (S00188SM) Chainage 0-Chainage 173; Chainage 231 – Chainage 277; Chainage 290 – Chainage 353; Chainage 534 – Chainage 557; Chainage 773 – Chainage 782; Chainage 889 – Chainage 952; Chainage 1056 – Chainage 2144	Construction Section	Yes	Competitive Bidding	Jan. 05, 2022	Jan. 25, 2022	Feb. 3, 2022	Feb. 4 -11, 2022	GAA CY 2022	14,700,000.00		14,700,000.00	Construction of Shoulder, A=2,333.63 sq.m., width (1.50m – 2.00m) T=0.20m with Metal Guardrails L=276.00m, Line Canal (no cover) L=490.00m, Concrete Reblocking (4 Blocks) T=0.28, W= 3.05m, and Installation of Solar studs 194 pcs.
50	22IB0058 - Construction of Evacuation Center, at Barangay Malaintos, Dolores, Eastern Samar Barangay, Malaintos, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 05, 2022	Jan. 25, 2022	March 22, 2022	March 23 - 28, 2022	GAA CY 2022	4,949,993.68		4,949,993.68	Construction of Multi-Purpose Building – Construction of Evacuation Center, Malaintos, Dolores, Eastern Samar
51	22IB0059 - Rehabilitation/Major Repair of Permanent Bridge Canjaguimet BR. (B00446SM) Along Wright-Taft-Borongan RD	Maintenance Section	Yes	Competitive Bidding	Jan. 05, 2022	Jan. 25, 2022	Feb. 3, 2022	Feb. 4 -11, 2022	GAA CY 2022	6,369,912.68		6,369,912.68	Rehabilitation of 1-Span, 2-Lane (L=31.00 m) PCDG Bridge (Reconstruction of deck slab including repair of approaches and application of protective coating for concrete) per scope of works indicated
52	22IB0061 - Construction of Cabay Flood Control, Balangkayan, Eastern Samar Balangkayan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 05, 2022	Jan. 25, 2022	Feb. 3, 2022	Feb. 4 -11, 2022	GAA CY 2022	9,800,000.46		9,800,000.46	Construction of flood control L=83m, and other related scope of works indicated
53	22IB0062 - Installation of Solar Studs Along Jct. Buenavista - Lawaan - Marabut Road (S00147SM) Borongan - Guluan Road (S00171SM) Guiuan -Sulangan Peninsula Road (S00188SM) Jct. Taft-Oras-San Policarpo - Artech Road (S00167SM) Artech-Jipapad-Las Navas-Rawis Road (S00137SM, S00174SM, S00189SM) Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 27, 2022	Feb. 17, 2022	March 24, 2022	March 25 - 30, 2022	GAA CY 2022	95,052,500.00		95,052,500.00	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type, Bi-Directional, Number of Pieces – 10,181
54	22IB0063 - Installation of Solar Studs Along Wright - Taft - Borongan Road (S00170SM, S00171SM, S00172SM, S00173SM) Eastern Samar	Construction Section	Yes	Competitive Bidding	Jan. 27, 2022	Feb. 17, 2022	March 24, 2022	March 25 - 30, 2022	GAA CY 2022	95,535,000.00		95,535,000.00	Installation of Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type, Bi-Directional, Number of Pieces – 10,233

55	22IB0064 - Off-Carriageway Improvement Secondary Roads, Wright – Taft – Borongan Road K0861+(-032) – K0861+119; K09861+1010 – K0862+006; K0861+292 – K0861+321; K0861+380 – K0861+411; K0861+690 – K0861+742; K0862+006 – K0862+064; K0862+155 – K0862+343; K0862+362 – K0862+407; K0863+324 – K0863+329; K0863+489 – K0863+551; K0863+682 – K0863+861; K0864+900 – K0864+952; K0865+087 – K0865+094; K0865+1008 – K0866+000; K0865+210 – K0865+318; K0865+780 – K0865+1008; K0866+219 – K0866+221; K0866+756 – K0866+855; K0866+978 – K0866+998; K0868+309 – K0868+344; K0869+264 – K0869+328; K0869+388 – K0869+438; K0869+814 – K0869+887	Construction Section	Yes	Competitive Bidding	Feb. 01, 2022	Feb. 22, 2022	March 8, 2022	March 9 - 16, 2022	GAA CY 2022	7,845,880.00		7,845,880.00	Construction of Shoulder A=3,466.00 sq.m. w=2.00m, T=0.20m with metal Guardrails L=46.00m and concrete Reblodking (10 blocks) t=0.28m, w=3.05m
56	22IB0065 - Construction of Road, Barangay Babanikho to Barangay Barobo, Lorente, Eastern Samar Lorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 01, 2022	Feb. 22, 2022	March 8, 2022	March 9 - 16, 2022	GAA CY 2022	4,950,472.90		4,950,472.90	Construction of Concrete Road, L=0.770 lane km., w=2.50m, T=0.20m, with 0.910m dia. RCPC
57	22IB0066 - Rehabilitation/Major Repair of Permanent Bridge San Pedro Br. (B004498SM) Along Jct. Buenavista-Lawaan-Marabut RD.	Construction Section	Yes	Competitive Bidding	Feb. 01, 2022	Feb. 22, 2022	March 8, 2022	March 9 - 16, 2022	GAA CY 2022	4,409,884.95		4,409,884.95	Rehabilitation / Maor Repair of 1-span, 2-lane (L=19.00m) RCDG Bridge (Application of Carbon fiber sheet under deck slab and repair of bridge approaches
58	22IB0067 - Rehabilitation/Improvement of Flood Control along Suribao River Brgy. Camada, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 01, 2022	Feb. 22, 2022	March 16, 2022	March 17 - 23, 2022	GAA CY 2022	19,600,000.00		19,600,000.00	Construction of Flood Control L=222.7m
59	22IB0068 - Rehabilitation/Major Repair of Permanent Bridge Alugan BR. IV (B00546SM) Along Jct. Taft-Oras-San Policarpo-Arteche RD	Construction Section	Yes	Competitive Bidding	Feb. 01, 2022	Feb. 22, 2022	March 8, 2022	March 9 - 16, 2022	GAA CY 2022	6,369,436.43		6,369,436.43	Rehabilitation/ Major Repair of 1-span, 2-lane (L=31.40m) PSCG (Application of carbn fiber sheet under deck slab application of protective coating along girders and repair of expansion joints)
60	22IB0069 - Construction of Road, Barangay Baruk Can-Avid, Eastern Samar Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 01, 2022	Feb. 22, 2022	March 8, 2022	March 9 - 16, 2022	GAA CY 2022	4,950,551.21		4,950,551.21	Construction of Concrete Road, L=0.840 lane km., w=2.0m, t=0.20m with concrete line canal
61	22IB0070 - Rehabilitation/Major Repair of Permanent Bridge Burak BR. (B00579SM) Along Wright-Taft-Borongan RD	Construction Section	Yes	Competitive Bidding	Feb. 01, 2022	Feb. 22, 2022	March 8, 2022	March 9 - 16, 2022	GAA CY 2022	3,429,807.60		3,429,807.60	Rehabilitation/ Major Repair of 1-span, 2-lane (L=12.80m) Flatslab bridge (Repair of Bridge approaches, length of unreinforced PCCP along abut. 1 =54.00m, along abut. 2 = 9.00m, w=6.70m, thickness = 0.28m and repair of slope protection)
62	22IB0071 - Rehabilitation/Major Repair of Permanent Bridge Buyayawon Br. (B00592SM) Along Borongan-Guluan RD	Construction Section	Yes	Competitive Bidding	Feb. 11, 2022	March 03, 2022	March 16, 2022	March 17 - 23, 2022	GAA CY 2022	3,429,829.57		3,429,829.57	Rehabilitation/ Major Repair of 1-span, 2-lane (L=13.00m) Flatslab bridge (Application of carbon fiber sheet under dek slab and repair of bridge approaches)

63	22IB0072- Re-Advertised Preventive Maintenance Secondary Roads, Borongan – Guiuan RD K0997+000 – K0998+230 Borongan, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 02, 2022	March 21, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	95,052,500.00		95,052,500.00	Road = 2.3634 lane km.
64	22IB0073 - Construction of Flood Control at Brgy. San Miguel, Llorente, Eastern Samar San Miguel, Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 11, 2022	March 03, 2022	March 16, 2022	March 17 - 23, 2022	GAA CY 2022	9,898,988.07		9,898,988.07	Construction of Flood Control L=125m
65	22IB0074 - Construction of Seawall at Barangay 1 Poblacion, Guiuan, Eastern Samar Guiuan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 11, 2022	March 03, 2022	March 16, 2022	March 17 - 23, 2022	GAA CY 2022	9,899,993.00		9,899,993.00	Construction of Flood Control L=87m
66	22IB0075 - Preventive Maintenance Secondary Rads, Jct. Buena Vista – Lawaan – Marabut Road K0953+638 – K0955+591 Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 11, 2022	March 03, 2022	March 16, 2022	March 17 - 23, 2022	GAA CY 2022	19,600,000.00		19,600,000.00	Asphalt Overlay, thickness = 50mm, Area = 10,795.91 sq.m. with concrete reblocking 59 blocks, W=3.05m, T=0.28m
67	22IB0076 - Construction of River Control at Barangay Malobago, Maydolong, Eastern Samar Maydolong, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 25, 2022	March 17, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	4,949,998.65		4,949,998.65	Construction of Flood Control L=26m
68	22IB0077 - Construction of Road, Barangay Cantahay, Guiuan, Eastern Samar Guiuan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 25, 2022	March 17, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	4,950,506.95		4,950,506.95	Construction of Concrete Road, L=0.600 lane km, W=3.0m, T=0.20m
69	22IB0078 - Construction of Barangay Road at Barangay Sung- An, Barangay Cagbunga and Barangay Bobon, Mercedes, Eastern Samar Mercedes, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 25, 2022	March 17, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	4,951,163.69		4,951,163.69	Construction of Concrete Road, L=0.680 lane km..., W=2.5m, T=0.20m
70	22IB0079 - Construction of Road from Barangay San Pedro to Barangay Mabini, Quinapondan, Eastern Samar Quinapopndan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Feb. 25, 2022	March 17, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	9,900,245.12		9,900,245.12	Construction of Concrete Road, L=1.378 lane km, W=2.5m, T=0.20m
71	22IB0080 - Rehabilitation/Major Repair of Permanent Bridge Oras BR. (B00522SM) Along JCT. Taft-Oras-San Policarpo- Arteche RD	Construction Section	Yes	Competitive Bidding	Feb. 25, 2022	March 17, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	19,599,885.60		19,599,885.60	Rehabilitation of 18-span, 2-lane (L=541.00m) PSCG Bridge (Application of Carbon Fiber Sheet under deck slab; Span 1, 2, 3, 4 & 5 and concrete jacketing along Pier 1, 2, & 3)
72	22IB0081 - Rehabilitation/Major Repair of Permanent Bridge Can-Avid BR. (B00514SM) Along JCT. Taft-Oras-San Policarpo- Arteche RD	Construction Section	Yes	Competitive Bidding	Feb. 25, 2022	March 17, 2022	March 24, 2022	March 25 - 30, 2022	GAA CY 2022	9,799,915.16		9,799,915.16	Rehabilitation of 10-span, 2-lane (L=310.00m) PSCG bridge (Application of Carbon Fiber sheet under deck slab; Span 1 & 2 including repair of approaches
73	22IB0082 - Rehabilitation/Major Repair of Permanent Bridge Dolores BR. (B00516SM) Along JCT. Taft-Oras-San Policarpo- Arteche RD	Construction Section	Yes	Competitive Bidding	Feb. 25, 2022	March 17, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	48,999,879.36		48,999,879.36	Rehabilitation of 7-span, 2-lane (L=323.00m) PSCG Bridge (Reconstruction of deck slab including repair of approaches and application of protective coating for concrete along girders)

74	22IB0083 - Construction of Road, Barangay Kabayangan to Barangay Conception Artech, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 02, 2022	March 21, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	4,899,407.46		4,899,407.46	Construction of Concrete Road, L=0.460 lane km., w=2.50m, T=0.20m with 1-barrel RCP0.90m diam.
75	22IB0084 - Construction of Road at Barangay Canduros, Barangay Magtino and Barangay Burak Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 02, 2022	March 21, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	9,900,071.59		9,900,071.59	Construction of Concrete Road, L=0.920 lane km., w=2.5m, T=0.20m
76	22IB0085 - Construction of Drainage at Barangay Gigoso Giporlos, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 02, 2022	March 21, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	4,949,981.91		4,949,981.91	Drainage =170.00
77	22IB0086 - Construction of Flood control at Brgy. 7 to Brgy. San Vicente protecting National Road and Bridges Quinapondan, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 02, 2022	March 21, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	58,800,000.00		58,800,000.00	Construction of 4-1.5m x 1.5m double box culvert, single Box Culvert 1.8m x 1.25m, L=338.3m, Revetment L=511m
78	22IB0087 - Construction of Road at Barangay San Miguel Giporlos, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 02, 2022	March 21, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	4,951,615.12		4,951,615.12	Construction of Concrete Road, L=0.680 lane km., W=2.5m, T=0.20m
79	22IB0088 - Construction of New Bridges, Bigo BR. Along Artech-Jipapad-Las Navas-Rawis RD	Construction Section	Yes	Competitive Bidding	March 02, 2022	March 21, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	96,499,387.30		96,499,387.30	Construction of 4-span, 2-lane, l=80.00m (763.2 sq.m.) Standard RCDG Bridge including approaches = 100.00m, width = 6.70m, thickness = 0.28m
80	22IB0089 - Construction of New Bridges, Pagnamitan BR. Along Guiuan-Sulangan Peninsula RD	Construction Section	Yes	Competitive Bidding	March 02, 2022	March 21, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	96,499,606.14		96,499,606.14	Construction of 17-span, 2-lane, total Bridge length = 340m, Standard RCDG Bridge (Phase 1) (Substructure only: Abut A; Pier 1, 2, 3, 4, 5, 6, 7, 8 & 9)
81	22IB0090 - Access Road from National Highway Leading to Amanjuray – Amantaraga Falls Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 03, 2022	March 22, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	10,405,339.81		10,405,339.81	Construction of Concrete Road, L=0.98 lane km., Lane W=3.05m, T=0.23m
82	22IB0091 - Construction of Road, Barangay Buenavista, Manicani Guiuan, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 03, 2022	March 22, 2022	March 24, 2022	March 25 - 30, 2022	GAA CY 2022	4,951,982.87		4,951,982.87	Construction of Concrete Road, L=0.578 lane km., W=2.00m, T=0.20m with 0.90m diam
83	22IB0092 - Construction of Road, Barangay Sabang South Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 03, 2022	March 22, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	9,900,000.00		9,900,000.00	Construction of 2B- 3.0m x 2.4m L=62.50m, 38m of revetment
84	22IB0093 - Rehabilitation of Drainage System at Brgy. Sabang South Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 03, 2022	March 22, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	4,949,996.39		4,949,996.39	Concrete Line Canal = 535m
85	22IB0094 - Construction of Road, Liliputan, Barangay 3, Cansayo Road San Julian, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 03, 2022	March 22, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	4,954,808.98		4,954,808.98	Construction of concrete Road, L=0.754 lane km., W=2.0m, T=0.20m
86	22IB0095 - Rehabilitation of the Jipapad Detour Bridge Jipapad, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 03, 2022	March 22, 2022	March 23, 2022	March 24 - 30, 2022	GAA CY 2022	48,999,845.46		48,999,845.46	Construction of 3-span, 2-lane, L- 45.00m (429.3 sq.m.) Standard RCDG Bridge including approaches L=150.00m; width = 6.10m, thickness = 0.23m

87	22IB0096 - Replacement of Sta. Rosa BR. 2 Along Balangiga-Guinmaayohan Provincial Road Balangiga, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 03, 2022	March 22, 2022	May 12, 2022	May 12-18, 2022	GAA CY 2022	19,599,544.66		19,599,544.66	Construction of 1-span, 2-lane, L=20.00m (190.80 sq.m.) standard RCDG Bridge including approaches, L=40.00m, width = 6.10m, thickness = 0.23m
88	22IB0097 - Replacement of Cag-Olango BR. 2 Along Balangiga-Guinmaayohan Provincial Road Balangiga, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 03, 2022	March 22, 2022	May 12, 2022	May 12-18, 2022	GAA CY 2022	19,599,544.66		19,599,544.66	Construction of 1-span, 2-lane, L=20.00m (190.80sq.m.) standard RCDG bridge including approaches, L=40.00, width = 6.10m, thickness = 0.23m
89	22IB0098 - Access Road Leading to Tourist Destination from Borongan Airport to Hilangagan Beach Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	March 16, 2022	April 05, 2022	May 18, 2022	May 19-24, 2022	GAA CY 2022	4,951,615.12		4,951,615.12	Roads: 0.58 lane km.
90	22IB0103 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K0864+770 – K0864+890	Construction Section	NO	Competitive Bidding	April 22, 2022	May 12, 2022	May 23, 2022	May 23-27, 2022	GAA CY 2022	92,065,051.87		92,065,051.87	Construction of Road Slope Protection Structure, 3,336.90 Sq. m./120 l.m.
91	22IB0104 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road, K0864+310 – K0864+420	Construction Section	NO	Competitive Bidding	April 22, 2022	May 12, 2022	May 23, 2022	May 23-27, 2022	GAA CY 2022	91,204,389.64		91,204,389.64	Construction of Road Slope Protection Structure, 3,375.40 Sq.m. /110 l.m.
92	22IB0105 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road, K0864+540 – K0864+650	Construction Section	NO	Competitive Bidding	April 22, 2022	May 12, 2022	May 23, 2022	May 23-27, 2022	GAA CY 2022	94,062,499.90		94,062,499.90	Construction of Road Slope Protection Structure, 3,506.45 Sq.m. / 110 l.m.
93	22IB0106 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K0864+200 – K0864+310	Construction Section	NO	Competitive Bidding	April 22, 2022	May 12, 2022	May 23, 2022	May 23-27, 2022	GAA CY 2022	93,053,933.33		93,053,933.33	Construction of Road Slope Protection Structure, 3,450.80 Sq.m./110 l.m.
94	22IB0107 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K0864+650 – K0864+770	Construction Section	NO	Competitive Bidding	April 22, 2022	May 12, 2022	May 23, 2022	May 23-27, 2022	GAA CY 2022	89,956,524.58		89,956,524.58	Construction of Road Slope Protection Structure, 3,206.42 Sq.m./120 l.m.
95	22IB0108 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K0864+890 – K0865+000	Construction Section	NO	Competitive Bidding	April 22, 2022	May 12, 2022	May 23, 2022	May 23-27, 2022	GAA CY 2022	91,095,930.04		91,095,930.04	Construction of Road Slope Protection Structure, 3,372.75 Sq.m./110 l.m.
96	22IB0109 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K0868+280 – K0868+390	Construction Section	NO	Competitive Bidding	April 22, 2022	May 12, 2022	May 23, 2022	May 23-27, 2022	GAA CY 2022	89,138,864.71		89,138,864.71	Construction of Road Slope Protection Structure, 3,283.10 Sq.m./110 l.m.
97	22IB0110 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K0864+420 – K0864+540	Construction Section	NO	Competitive Bidding	April 22, 2022	May 12, 2022	May 23, 2022	May 23-27, 2022	GAA CY 2022	95,916,422.29		95,916,422.29	Construction of Road Slope Protection Structure, 3,506.20 Sq.m./120 l.m.

98	22IB0111 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K0863+960 – K0864+080	Construction Section	NO	Competitive Bidding	April 22, 2022	May 12, 2022	May 23, 2022	May 23-27, 2022	GAA CY 2022	93,974,007.56		93,974,007.56	Construction of Road Slope Protection Structure, 3,474 Sq.m./120 l.m.
99	22IB0112 re-advertised - Construction of Flood Control Structure along Oras River, Brgy. Gamot, Eastern Samar	Construction Section	NO	Competitive Bidding	May 03, 2017	May 03, 2017	June 29, 2022	June 30-July 07, 2022	GAA CY 2022	96,499,996.26		96,499,996.26	Flood Control L-312.00m.
100	22IB0113 - Concreting of Brgy. Bonghon – Brgy. Sto Niño FMR Phase II, Brgy. Bonghon and Brgy. Sto Niño, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	May 03, 2017	May 03, 2017	May 30, 2022	May 05 - June 7, 2022	GAA CY 2022	11,940,000.00		11,940,000.00	Construction of Concrete Road, L=1.112 Lane Km, W=3.05, T=0.23m w/ 1.50m. Road Shoulder Both side per Scope of Works indicated
101	22IB0114 - Concreting of Brgy. San Juan to Brgy. Camparang FMR, Brgy. San Juan and Brgy. Camparang, Tubabao Island, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	May 03, 2017	May 03, 2017	May 30, 2022	May 05 - June 7, 2022	GAA CY 2022	29,850,000.00		29,850,000.00	Construction of concrete road, L=2.36 Lane Km, W=3.05m, T=0.23m w/ .90m Dia. RCPC with 1.50m. Road Shoulder scope of works indicated
102	22IB0115 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K0868+390 – K0868+500	Construction Section	NO	Competitive Bidding	May 03, 2017	May 03, 2017	May 30, 2022	May 05 - June 7, 2022	GAA CY 2022	89,136,088.10		89,136,088.10	Construction of Road Slope Protection Structure, 3,284.90 Sq.m./110 l.m.
103	22IB0099 Re-Advertised - Improvement of Road in Tubabao Island, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	May 03, 2017	May 03, 2017	May 30, 2022	May 05 - June 7, 2022	GAA CY 2022	4,949,999.99		4,949,999.99	Construction of concrete road, L=0.640 Lane Km. W=2.50m, T=0.20m w/ .90m dia. RCPC Per scope of works indicated
104	22IB0100 Re-Advertised - Road Widening Tertiary Roads, Artech-Jipapad- Las Navas- Rawis RD, K0971+280 – K0971+764	Construction Section	NO	Competitive Bidding	May 03, 2022	May 24, 2022	May 30, 2022	May 05 - June 7, 2022	GAA CY 2022	19,600,000.00		19,600,000.00	Road 0.968 Lane Km. Reconstruction of Conc. Line Canal=405.00m
105	22IB0101 – Re-Advertised - Construction of Drainage along National Roads Tertiary Roads, Artech-Jipapad-Las Navas-Rawis RD, K0968+908 – K0969+144.40; K0969+508.60 – K0969+698.20 K0969+724.50 – K0970+160	Construction Section	NO	Competitive Bidding	May 03, 2022	May 24, 2022	May 30, 2022	May 05 - June 7, 2022	GAA CY 2022	17,640,000.00		17,640,000.00	Drainage = 1066.4m, Concrete Slope Protection =112m, Metal Guardrails =282m.; Solar Studs =276 ea. Chevron Signs =38 ea.; Guide information Signs =13 ea.
106	22IB0102 2nd Re-Advertised - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan RD K0867+218 – K0867+258	Construction Section	NO	Competitive Bidding	May 03, 2022	May 24, 2022	June 29, 2022	June 30-July 07, 2022	GAA CY 2022	1,960,000.00		1,960,000.00	Construction of 40m slope protection w/ 1.5m road shoulder and reblocking 5 blocks
107	22IB0116 - Construction of Road, Tangbo – BERI, Artech, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05, 2022	May 26, 2022	May 31, 2022	June 1-8, 2022	GAA CY 2022	96,499,999.99		96,499,999.99	Construction/opening/concreting of road, L=3.322 lane km with 1.5 road shoulder W=3.05m, T=0.23m, with 1-Unit & 1-Barrel 3x3 RCBC slope protection per scope of works indicated

108	22IB0117 - Concreting of Road, Canyupay-Bagong Barrio, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05, 2023	May 26, 2022	May 31, 2022	June 1-8, 2022	GAA CY 2022	96,499,999.94		96,499,999.94	Construction/opening/Concreting of road, L=3.0 Lane km, W=3.05m, T=0.23m with 1.50 road shoulder per scope of works indicated
109	22IB0118 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide- Secondary Roads, Wright-Taft-Borongan Road K0872+658 – K0872+758	Construction Section	NO	Competitive Bidding	May 05, 2024	May 26, 2022	June 21, 2022	06/22-27/2022	GAA CY 2022	94,782,300.00		94,782,300.00	Construction of Road Slope Protection Structure, 3,559.80 sq.m./100 l.m.
110	22IB0119 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K0872+758 – K0872+808	Construction Section	NO	Competitive Bidding	May 05, 2025	May 26, 2022	June 21, 2022	06/22-27/2022	GAA CY 2022	48,486,480.00		48,486,480.00	Construction of Road Slope Protection Structure, 1,738.00 sq.m./50 l.m.
111	22IB0120 - Rehabilitation/Reconstruction of National Roads with Slips, slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road, K0872+258 – K0872+358	Construction Section	NO	Competitive Bidding	May 05, 2026	May 26, 2022	June 21, 2022	06/22-27/2022	GAA CY 2022	96,075,400.00		96,075,400.00	Construction of Road Slope Protection Structure, 3,621.00 sq.m./100 l.m.
112	22IB0121 - Rehabilitation/Reconstruction of National Roads with slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road, K0872+808 – K0872+858	Construction Section	NO	Competitive Bidding	May 05, 2027	May 26, 2022	June 21, 2022	06/22-27/2022	GAA CY 2022	48,485,500.00		48,485,500.00	Construction of Road slope Protection Structure, 1,741.05 sq.m./50 l.m.
113	22IB0122 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road, K0872+558 – K0872+658	Construction Section	NO	Competitive Bidding	May 05, 2028	May 26, 2022	June 21, 2022	06/22-27/2022	GAA CY 2022	91,134,600.00		91,134,600.00	Construction of Road Slope Protection Structure, 3,383.40 sq.m./100 l.m.
114	22IB0123 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road, K0872+358 – K0872+458	Construction Section	NO	Competitive Bidding	May 05, 2029	May 26, 2022	June 21, 2022	06/22-27/2022	GAA CY 2022	93,384,015.00		93,384,015.00	Construction of Road Slope Protection Structure, 3,493.00 sq.m./100l.m.
115	22IB0124 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Wright-Taft-Borongan Road K872+458 – k0872+558	Construction Section	NO	Competitive Bidding	May 05, 2030	May 30, 2022	July 7, 2022	7/8-13/2022	GAA CY 2022	94,241,900.00		94,241,900.00	Construction of Road Slope Protection Structure, 3,534.50 sq.m./100 l.m.
116	22IB0125 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Road, Artech-Jipapad-Las Navas Rawis Road (S00137SM K0968+985 – K0970+060), (S00174SM K0974+442 –K0977+428), (S00189SM K0978+083 – K0979+437)	Construction Section	NO	Competitive Bidding	May 05, 2031	May 30, 2022	July 7, 2022	7/8-13/2022	GAA CY 2022	89,630,165.00		89,630,165.00	Construction of Road Slope Protection Structure, 11,785.20 Sq.m./1,400m Retaining Wall L=839m slope protection L=561m & Drainage L=300m

117	22IB0126 - Construction of Road, Carolina – Can-Avid –Dolores – Maslog – Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05, 2032	May 30, 2022	May 31, 2022	June 1-8, 2022	GAA CY 2022	96,500,000.00		96,500,000.00	Construction/Concreting of Road = 3.20 Lane Km. W=3.05m, T=0.23m with 1-Unit & 1-Barrel 3x3 RCBC and 1-unit 2-Barrel 3x6 RCBC Slope Protection per scope of works indicated herein
118	22IB0127 - Construction of Road, Cancueves – Tugup – Tandang Sora, General MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05, 2033	May 30, 2022	May 31, 2022	June 1-8, 2022	GAA CY 2022	96,499,999.48		96,499,999.48	Concreting of Road = 3.51 Lane Km. W=3.05m T=0.23m, with 1.50m. Road Shoulder and 1-Unit 1-Barrel 3x3 RCBC Slope Protection per scope of works indicated herein
119	22IB0128 - Construction of Road, Barobo-Can-Ato-Candoros-Borak-Magtino,Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05, 2034	May 30, 2022	May 31, 2022	June 1-8, 2022	GAA CY 2022	96,499,999.84		96,499,999.84	Construction of concrete road, L=3.686 Lane Km, W=3.05m, T=0.23m with 1.50m Shoulder and 1-Barrel 1-Unit 3x3 RCBC per scope of works indicated herein
120	22IB0129 - Construction of Road, sitio Kalawit – Iwayan, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05, 2035	May 30, 2022	May 31, 2022	June 1-8, 2022	GAA CY 2022	96,499,999.99		96,499,999.99	Reopening/Concreting of Road = 6.2 Lane Km. and Concreting of Road = 1.00Lane Km. W=3.05m, T=0.23m, with 1.50 Road Shoulder and 1-unit 1-Barrel 3x3 RCBC Slope Protection per scope of works indicated
121	22IB0130 - Construction of Road, Saurong-Iwayan-Cadian, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05, 2036	May 30, 2022	May 31, 2022	June 1-8, 2022	GAA CY 2022	96,499,999.58		96,499,999.58	opening/concreting of road =8.00 lane km. and concreting of road = 1.00 lane km. W=3.05m, T=0.23m, with 1-unit & 1-Barrel 3x3 RCBC and 1-unit 2-Barrel 3x6 RCBC slope protection per scope of works indicated
122	22IB0131 - Construction of Road, San Eduardo-Nadacpan, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05, 2037	May 30, 2022	May 31, 2022	June 1-8, 2022	GAA CY 2022	96,500,000.00		96,500,000.00	Construction of Road, L=3.2 Lane Km, W=3.05m, T=0.23m, with 3-Unit & 1-Barrel 3x3 RCBC Slope Protection per scope of works indicated
123	22IB0132 - Repair/Maintenance of Macabut River Revetment, Gen. Mac-Arthur, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 08, 2022	July 28, 2022	"SHORT OF AWARD" pending availability of Funds		SR2022-05-010839	1,567,183.50		1,567,183.50	Repair of Revetment Flood Control 25 ln.m. and scope of work
124	22IB0133 - Repair/Maintenance of Giporlos Revetment 1, Giporlos, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 08, 2022	July 28, 2022	"SHORT OF AWARD" pending availability of Funds		SR2022-05-010839	1,077,809.66		1,077,809.66	Repair of Revetment Flood Control 17 ln.m. and other scope of work
125	22IB0134 - Repair/Maintenance of DPWH Building, Building 7 – AES – Consultant Office Eastern Samar District Engineering Office, Brgy. Bato, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 08, 2022	July 28, 2022	"SHORT OF AWARD" pending availability of Funds		SR2022-05-010669	793,637.66		793,637.66	Repair of Roofing, Ridge Roll, Windows, Doors, Ceiling, Painting, Electrical, Tiles and other scope of work
126	22IB0135 - Repair/Maintenance of DPWH Building, Building 6 – AES Utility Dorm Brgy. Bato, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 08, 2022	July 28, 2022	"SHORT OF AWARD" pending availability of Funds		SR2022-05-010669	1,484,582.71		1,484,582.71	Repair/Maintenance
127	22IB0136 - Repair/Maintenance of DPWH Building 4 – AES – Power House Eastern Samar District Engineering Office, Brgy. Bato, Borongan city, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 08, 2022	July 28, 2022	"SHORT OF AWARD" pending availability of Funds		SR2022-05-010669	489,633.77		489,633.77	Repair of Roofing, Ridge Roll, Windows, Doors, Electrical, C-Purlins, Paintings and other scope of work

128	22IB0137 - Repair/Maintenance of DPWH Building 5 – Stockyard Eastern Samar District Engineering Office, Brgy. Cabong, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 08, 2022	July 28, 2022	"SHORT OF AWARD" pending availability of Funds	SR2022-05-010669	342,700.59		342,700.59	Repair of Roofing, Flashing, Walls, Painting and other scope of work
129	22IB0138 - Repair/Maintenance of DPWH Building 4 – Stockyard Eastern Samar District Engineering Office, Brgy. Cabong, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 08, 2022	July 28, 2022	"SHORT OF AWARD" pending availability of Funds	SR2022-05-010669	979,571.24		979,571.24	Repair of Roofing, Ridge Roll, Windows, Doors, Ceiling, Painting, Electrical and other scope of work
130	22IB0139 - Repair/Maintenance of DPWH Building 3 – Stockyard Building Eastern Samar District Engineering Office, Brgy. Cabong, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	July 08, 2022	July 28, 2022	"SHORT OF AWARD" pending availability of Funds	SR2022-05-010669	979,835.14		979,835.14	Repair/Maintenance of Ceiling, Painting, Electrical and other scope of work
131	22IB0140 re-ad - Repair/Maintenance of Damage Carriageway along Borongan-Guiuan road (K1029+471- K1029+488 RL) S00171SM	Maintenance Section	NO	Competitive Bidding	July 28, 2022	Aug. 18, 2022	"SHORT OF AWARD" pending availability of Funds	Routine Maintenance	261,218.37		261,218.37	Repair/Maintenance of 17 Ln.m. one Lane Damage Carriageway
									4,638,892,595.56		4,638,892,595.56	

GOODS & SERVICES

	22GIB0001 - Purchase/delivery of Grasscutters	Maintenance Section	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	May 11, 2022	May 18, 2022	Routine Maintenance	994,500.00		994,500.00	Purchase/delivery of Grasscutters
	22GIB0002 - Purchase/delivery of Grasscutter Blade and Spark plug	Maintenance Section	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	May 11, 2022	May 18, 2022	Routine Maintenance	799,995.00		799,995.00	Purchase/delivery of Grasscutter Blade and Spark plug
	22GIB0003 - Purchase/delivery of Safety Gears for use in the Maintenance Fieldmen	Maintenance Section	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	"SHORT OF AWARD" pending availability of Funds		Routine Maintenance	830,000.00		830,000.00	Purchase/delivery of Safety Gears for use in the Maintenance Fieldmen
	22GIB0004 - Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	May 11, 2022	May 18, 2022	Routine Maintenance	7,000,000.00		7,000,000.00	Purchase/delivery of Asphalt for use in the Crack and Joint Sealing along Eastern Samar Road Network
	22GIB0006 - Purchase/delivery of Paints for use in the Repainting of Railings and Traffic Control Posts and Permanent Bridges along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 19 - 25, 2021	December 09, 2021	May 11, 2022	May 18, 2022	Routine Maintenance	5,940,000.00		5,940,000.00	Purchase/delivery of Paints for use in the Repainting of Railings and Traffic Control Posts and Permanent Bridges along Eastern Samar Road Network
	22GIB0007 - Purchase/delivery of Cold Mix Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 25 - December 1, 2021	December 14, 2021	June 08, 2022	June 14, 2022	Routine Maintenance	2,997,500.00		2,997,500.00	Purchase/delivery of Cold Mix Asphalt for use in the Manual Patching of Potholes along Eastern Samar Road Network
	22GIB0008 - Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines	Maintenance Section	YES	Competitive Bidding	November 25 - December 1, 2021	December 14, 2021	May 11, 2022	May 18, 2022	Routine Maintenance	7,990,000.00		7,990,000.00	Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edgelines
	22GIB0009 - Purchase/delivery of Equipment (Thermoplastic Applicator) for use in the repainting of Centerlines and Edgelines along Eastern Samar Road Network	Maintenance Section	YES	Competitive Bidding	November 25 - December 1, 2021	December 14, 2021	June 09, 2022	June 15, 2022	Routine Maintenance	2,500,000.00		2,500,000.00	Purchase/delivery of Equipment (Thermoplastic Applicator) for use in the repainting of Centerlines and Edgelines along Eastern Samar Road Network
	22GIB0010 - Purchase/delivery of Office Supplies	Administrative Section	YES	Competitive Bidding	November 25 - December 1, 2021	December 14, 2021	May 17, 2022	May 24, 2022	EAO	4,115,009.00		4,115,009.00	Purchase/delivery of Office Supplies
	22GIB0011 - Purchase/delivery of Spareparts for use of various DPWH Vehicles and Equipment	Construction Section	YES	Competitive Bidding	November 25 - December 1, 2021	December 14, 2021	May 17, 2022	May 24, 2022	EAO	3,899,690.00		3,899,690.00	Purchase/delivery of Spareparts for use of various DPWH Vehicles and Equipment
	22GIB0012 - Purchase/delivery of Lubricants for use of various DPWH vehicles and grasscutters	Maintenance Section	YES	Competitive Bidding	December 4 - 12, 2021	December 27, 2021	June 09, 2022	June 15, 2022	Routine Maintenance	2,038,840.00		2,038,840.00	Purchase/delivery of Lubricants for use of various DPWH vehicles and grasscutters

	22GIB0013 - Purchase of Diesel for use of various DPWH Service Vehicles	Planning & Design Section	YES	Competitive Bidding	December 4 - 12, 2021	December 27, 2021	May 24, 2022	May 26, 2022	EAO	4,999,995.00		4,999,995.00	Purchase of Diesel for use of various DPWH Service Vehicles
	22GIB0014 - Purchase/ delivery of Spareparts for use of various DPWH Vehicles	Administrative Section	NO	Competitive Bidding	March 2 - 8, 2022	March 22, 2022	June 09, 2022	June 15, 2022	EAO	847,196.85		847,196.85	Purchase/ delivery of Spareparts for use of various DPWH Vehicles
	22GIB0015 - Purchase of Fuel for use of various DPWH vehicles and Heavy Equipment	Maintenance Section	NO	Competitive Bidding	June 12 - 19, 2022	July 04, 2022	July 25, 2022	July 27, 2022	Routine Maintenance	4,998,825.00		4,998,825.00	Purchase of Fuel for use of various DPWH vehicles and Heavy Equipment
	22GIB0016 - Purchase/delivery of Fire Extinguisher for use of DPWH ESDEO Office	Administrative Section	NO	Competitive Bidding	July 1 - 7, 2022	July 21, 2022	July 26, 2022	July 27, 2022	EAO	205,600.00		205,600.00	Purchase/delivery of Fire Extinguisher for use of DPWH ESDEO Office
	22GIB0017 - Procurement of Security Services for Eastern Samar District Engineering Office (ESDEO) Borongan City	Administrative Section	NO	Competitive Bidding	July 1 - 7, 2022	July 21, 2022	July 26, 2022	July 27, 2022	EAO	2,072,400.00		2,072,400.00	Procurement of Security Services for Eastern Samar District Engineering Office (ESDEO) Borongan City
	22GIB0018 -PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/7 - 2/25/2022	02/25/2022	03/02/2022	03/11/2022	GAA CY 2022	1,966,573.60		1,966,573.60	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR 1ST QUARTER
	22GIB0019 - PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/1 - 2/22/2022	02/22/2022	02/24/2022	03/07/2022	GAA CY 2022	4,478,534.21		4,478,534.21	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR 1ST QUARTER
	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/7 - 2/25/2022	02/25/2022	03/02/2022	03/11/2022	GAA CY 2022	70,380.44		70,380.44	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR 1ST QUARTER
	22GIB0020 - PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/1 - 2/22/2022	02/22/2022	02/24/2022	03/07/2022	GAA CY 2022	79,087.02		79,087.02	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR 1ST QUARTER
	22GIB0021 - PURCHASE/DELIVERY OF SAFETY GEARS FOR 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/7 - 2/25/2022	02/25/2022	03/02/2022	03/11/2022	GAA CY 2022	1,506,250.00		1,506,250.00	PURCHASE/DELIVERY OF SAFETY GEARS FOR 1ST QUARTER
	22GIB0022 - PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/1 - 2/22/2022	02/22/2022	02/24/2022	03/07/2022	GAA CY 2022	2,645,750.00		2,645,750.00	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR 1ST QUARTER
	22GIB0023 - PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/7 - 2/25/2022	02/25/2022	03/02/2022	03/11/2022	GAA CY 2022	3,788,325.00		3,788,325.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR 1ST QUARTER
	22GIB0024 - PURCHASE/DELIVERY OF SPARE PARTS FOR 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/1 - 2/22/2022	02/22/2022	02/24/2022	03/07/2022	GAA CY 2022	3,314,373.75		3,314,373.75	PURCHASE/DELIVERY OF SPARE PARTS FOR 1ST QUARTER
	22GIB0025 - PURCHASE/DELIVERY OF SERVICES FOR 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/7 - 2/25/2022	02/25/2022	03/02/2022	03/11/2022	GAA CY 2022	680,452.64		680,452.64	PURCHASE/DELIVERY OF SERVICES FOR 1ST QUARTER
	22GIB0026 - PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/1 - 2/22/2022	02/22/2022	02/24/2022	03/07/2022	GAA CY 2022	1,281,450.00		1,281,450.00	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR 1ST QUARTER
	22GIB0027 - PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/7 - 2/25/2022	02/25/2022	03/02/2022	03/11/2022	GAA CY 2022	2,572,593.90		2,572,593.90	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR 1ST QUARTER
	22GIB0028 - PURCHASE /DELIVERY OF ASPHALT FOR 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/1 - 2/22/2022	02/22/2022	02/24/2022	03/07/2022	GAA CY 2022	2,558,150.00		2,558,150.00	PURCHASE /DELIVERY OF ASPHALT FOR 1ST QUARTER
	22GIB0029 - PURCHASE/DELIVERY OF PAINTS FOR 1ST QUARTER	Maintenance Section	NO	Competitive Bidding	2/7 - 2/25/2022	02/25/2022	03/02/2022	03/11/2022	GAA CY 2022	2,213,750.00		2,213,750.00	PURCHASE/DELIVERY OF PAINTS FOR 1ST QUARTER
	22GIB0030 - PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR 1ST QUARTER	Administrative Section	NO	Competitive Bidding	2/1 - 2/22/2022	02/22/2022	02/24/2022	03/07/2022	GAA CY 2022	30,000.00		30,000.00	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR 1ST QUARTER
	22GIB0031 - PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR 2ND QUARTER	Administrative Section	NO	Competitive Bidding	4/11 - 4/29/2022	04/29/2022	05/04/2022	05/11/2022	GAA CY 2022	1,408,981.65		1,408,981.65	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR 2ND QUARTER

	22GIB0032 - PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR 2ND QUARTER	Administrative Section	NO	Competitive Bidding	4/4 - 4/25/2022	04/25/2022	05/06/2022	05/10/2022	GAA CY 2022	97,000.00		97,000.00	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR 2ND QUARTER
	22GIB0033 - PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR 1ST QUARTER	Administrative Section	NO	Competitive Bidding	4/11 - 4/29/2022	04/29/2022	05/04/2022	05/11/2022	GAA CY 2022	2,662,628.38		2,662,628.38	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR 1ST QUARTER
	22GIB0034 - PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR 2ND QUARTER	Maintenance Section	NO	Competitive Bidding	4/4 - 4/25/2022	04/25/2022	05/06/2022	05/10/2022	GAA CY 2022	49,156.35		49,156.35	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR 2ND QUARTER
	22GIB0035 - PURCHASE/DELIVERY OF SAFETY GEARS FOR 2ND QUARTER	Maintenance Section	NO	Competitive Bidding	4/11 - 4/29/2022	04/29/2022	05/04/2022	05/11/2022	GAA CY 2022	157,832.08		157,832.08	PURCHASE/DELIVERY OF SAFETY GEARS FOR 2ND QUARTER
	22GIB0036 - PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR 2ND QUARTER	Maintenance Section	NO	Competitive Bidding	4/4 - 4/25/2022	04/25/2022	05/06/2022	05/10/2022	GAA CY 2022	506,250.00		506,250.00	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR 2ND QUARTER
	22GIB0037 - PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR 2ND QUARTER	Maintenance Section	NO	Competitive Bidding	4/11 - 4/29/2022	04/29/2022	05/04/2022	05/11/2022	GAA CY 2022	1,645,750.00		1,645,750.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR 2ND QUARTER
	22GIB0038 - PURCHASE/DELIVERY OF SPARE PARTS FOR 2ND QUARTER	Administrative Section	NO	Competitive Bidding	4/4 - 4/25/2022	04/25/2022	05/06/2022	05/10/2022	GAA CY 2022	2,588,325.00		2,588,325.00	PURCHASE/DELIVERY OF SPARE PARTS FOR 2ND QUARTER
	PURCHASE/DELIVERY OF SERVICES FOR 2ND QUARTER	Administrative Section	NO	Competitive Bidding	4/11 - 4/29/2022	04/29/2022	05/04/2022	05/11/2022	GAA CY 2022	3,314,373.75		3,314,373.75	PURCHASE/DELIVERY OF SERVICES FOR 2ND QUARTER
	22GIB0039 - PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR 2ND QUARTER	Maintenance Section	NO	Competitive Bidding	4/4 - 4/25/2022	04/25/2022	05/06/2022	05/10/2022	GAA CY 2022	2,590,452.64		2,590,452.64	PURCHASE/DELIVERY OF LABORATORY EQUIPMENT FOR 2ND QUARTER
	22GIB0040 - PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR 2ND QUARTER	Maintenance Section	NO	Competitive Bidding	4/11 - 4/29/2022	04/29/2022	05/04/2022	05/11/2022	GAA CY 2022	4,000,000.00		4,000,000.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR 2ND QUARTER
	22GIB0041 - PURCHASE /DELIVERY OF ASPHALT FOR 2ND QUARTER	Maintenance Section	NO	Competitive Bidding	4/4 - 4/25/2022	04/25/2022	05/06/2022	05/10/2022	GAA CY 2022	1,606,250.00		1,606,250.00	PURCHASE /DELIVERY OF ASPHALT FOR 2ND QUARTER
	22GIB0042 - PURCHASE/DELIVERY OF PAINTS FOR 2ND QUARTER	Maintenance Section	NO	Competitive Bidding	4/11 - 4/29/2022	04/29/2022	05/04/2022	05/11/2022	GAA CY 2022	1,358,150.00		1,358,150.00	PURCHASE/DELIVERY OF PAINTS FOR 2ND QUARTER
	22GIB0043 - PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR 2ND QUARTER	Administrative Section	NO	Competitive Bidding	4/4 - 4/25/2022	04/25/2022	05/06/2022	05/10/2022	GAA CY 2022	1,213,750.00		1,213,750.00	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR 2ND QUARTER
	22GIB0044 - PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/8 - 7/29/2022	07/29/2022	08/02/2022	08/19/2022	GAA CY 2022	1,289,595.00		1,289,595.00	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR 3RD QUARTER
	22GIB0045 - PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/1 - 7/22/2022	07/22/2022	07/26/2022	08/01/2022	GAA CY 2022	7,042,312.08		7,042,312.08	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR 3RD QUARTER
	22GIB0046 - PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/8 - 7/29/2022	07/29/2022	08/02/2022	08/19/2022	GAA CY 2022	51,269.98		51,269.98	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR 3RD QUARTER
	22GIB0047 - PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/1 - 7/22/2022	07/22/2022	07/26/2022	08/01/2022	GAA CY 2022	57,593.60		57,593.60	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR 3RD QUARTER
	22GIB0048 - PURCHASE/DELIVERY OF SAFETY GEARS FOR 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/8 - 7/29/2022	07/29/2022	08/02/2022	08/19/2022	GAA CY 2022	506,250.00		506,250.00	PURCHASE/DELIVERY OF SAFETY GEARS FOR 3RD QUARTER

	22GIB0049 - PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/1 - 7/22/2022	07/22/2022	07/26/2022	08/01/2022	GAA CY 2022	2,645,750.00		2,645,750.00	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR 3RD QUARTER
	22GIB0050 - PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/8 - 7/29/2022	07/29/2022	08/02/2022	08/19/2022	GAA CY 2022	3,788,325.00		3,788,325.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR 3RD QUARTER
	22GIB0051 - PURCHASE/DELIVERY OF SPARE PARTS FOR 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/1 - 7/22/2022	07/22/2022	07/26/2022	08/01/2022	GAA CY 2022	3,314,373.75		3,314,373.75	PURCHASE/DELIVERY OF SPARE PARTS FOR 3RD QUARTER
	22GIB0052 - PURCHASE/DELIVERY OF SERVICES FOR 3RDD QUARTER	Administrative Section	NO	Competitive Bidding	7/8 - 7/29/2022	07/29/2022	08/02/2022	08/19/2022	GAA CY 2022	790,452.64		790,452.64	PURCHASE/DELIVERY OF SERVICES FOR 3RDD QUARTER
	22GIB0053 - PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/8 - 7/29/2022	07/29/2022	08/02/2022	08/19/2022	GAA CY 2022	1,606,250.00		1,606,250.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR 3RD QUARTER
	22GIB0054 - PURCHASE /DELIVERY OF ASPHALT FOR 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/1 - 7/22/2022	07/22/2022	07/26/2022	08/01/2022	GAA CY 2022	3,358,150.00		3,358,150.00	PURCHASE /DELIVERY OF ASPHALT FOR 3RD QUARTER
	22GIB0055 - PURCHASE/DELIVERY OF PAINTS FOR 3RD QUARTER	Maintenance Section	NO	Competitive Bidding	7/8 - 7/29/2022	07/29/2022	08/02/2022	08/19/2022	GAA CY 2022	2,213,750.00		2,213,750.00	PURCHASE/DELIVERY OF PAINTS FOR 3RD QUARTER
	22GIB0056 - PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/1 - 7/22/2022	07/22/2022	07/26/2022	08/01/2022	GAA CY 2022	30,000.00		30,000.00	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR 3RD QUARTER
	22GIB0057 - PURCHASE /DELIVERY OF HEAVY EQUIPMENT AND ACCESSORIES 3RD QUARTER	Administrative Section	NO	Competitive Bidding	7/8 - 7/29/2022	07/29/2022	08/02/2022	08/19/2022	GAA CY 2022	17,000,000.00		17,000,000.00	PURCHASE /DELIVERY OF HEAVY EQUIPMENT AND ACCESSORIES 3RD QUARTER
	22GIB0058 - PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR 4TH QUARTER	Administrative Section	NO	Competitive Bidding					GAA CY 2022	1,120,000.00		1,120,000.00	PURCHASE/DELIVERY OF OFFICE EQUIPMENT FOR 4TH QUARTER
	22GIB0059 - PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/3 - 10/24/2022	10/24/2022	10/26/2022	10/31/2022	GAA CY 2022	140,351.62		140,351.62	PURCHASE/DELIVERY OF I.T. EQUIPMENT FOR 4TH QUARTER
	22GIB0060 - PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/7 - 10/28/2022	10/28/2022	10/31/2022	11/09/2022	GAA CY 2022	55,156.35		55,156.35	PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES FOR 4TH QUARTER
	22GIB0061 - PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/3 - 10/24/2022	10/24/2022	10/26/2022	10/31/2022	GAA CY 2022	48,482.12		48,482.12	PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT FOR 4TH QUARTER
	22GIB0062 - PURCHASE/DELIVERY OF SAFETY GEARS FOR 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/7 - 10/28/2022	10/28/2022	10/31/2022	11/09/2022	GAA CY 2022	400,000.00		400,000.00	PURCHASE/DELIVERY OF SAFETY GEARS FOR 4TH QUARTER
	22GIB0063 - PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/3 - 10/24/2022	10/24/2022	10/26/2022	10/31/2022	GAA CY 2022	1,645,750.00		1,645,750.00	PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN FOR 4TH QUARTER
	22GIB0064 - PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/7 - 10/28/2022	10/28/2022	10/31/2022	11/09/2022	GAA CY 2022	2,588,325.00		2,588,325.00	PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS FOR 4TH QUARTER
	22GIB0065 - PURCHASE/DELIVERY OF SPARE PARTS FOR 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/3 - 10/24/2022	10/24/2022	10/26/2022	10/31/2022	GAA CY 2022	3,314,373.75		3,314,373.75	PURCHASE/DELIVERY OF SPARE PARTS FOR 4TH QUARTER
	22GIB0066 - PURCHASE/DELIVERY OF SERVICES FOR 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/7 - 10/28/2022	10/28/2022	10/31/2022	11/09/2022	GAA CY 2022	1,090,452.64		1,090,452.64	PURCHASE/DELIVERY OF SERVICES FOR 4TH QUARTER
	22GIB0067 - PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/7 - 10/28/2022	10/28/2022	10/31/2022	11/09/2022	GAA CY 2022	1,606,250.00		1,606,250.00	PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES FOR 4TH QUARTER

22GIB0068 - PURCHASE /DELIVERY OF ASPHALT FOR 4TH QUARTER	Maintenance Section	NO	Competitive Bidding	10/3 - 10/24/2022	10/24/2022	10/26/2022	10/31/2022	GAA CY 2022	2,358,150.00		2,358,150.00	PURCHASE /DELIVERY OF ASPHALT FOR 4TH QUARTER
22GIB0069 - PURCHASE/DELIVERY OF PAINTS FOR 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/7 - 10/28/2022	10/28/2022	10/31/2022	11/09/2022	GAA CY 2022	1,213,750.00		1,213,750.00	PURCHASE/DELIVERY OF PAINTS FOR 4TH QUARTER
212GIB0070 - PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR 4TH QUARTER	Administrative Section	NO	Competitive Bidding	10/3 - 10/24/2022	10/24/2022	10/26/2022	10/31/2022	GAA CY 2022	30,000.00		30,000.00	PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO) FOR 4TH QUARTER
									161,919,234.79		161,919,234.79	

CONSULTING SERVICES

NO CONSULTING SERVICES												
------------------------	--	--	--	--	--	--	--	--	--	--	--	--


Prepared by:



WILFREDO G. ALEGRE
Head, BAC Secretariat

Date: _____

Recommended by:



MICHAEL C. ADOR
BAC Chairman

Date: _____

Approved by:

MA. MARGARITA C. JUNIA, D.M.
District Engineer

Date: _____

FOR AND IN THE ABSENCE OF DE



DOMCELIO M. NATIVIDAD
Assistant District Engineer